
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNJ090 Estimate Number: 0003 Pay Period: 09/01/2010
to: 09/02/2010

Contract Location: Time Allowed: 40.0 days
FROM WEST OF FISH TRAP ROAD (LM 8.69) EXTENDING TO PINE Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.20 %
Percent Behind: 7.80 %

Contractor: Date Let: 04/09/2010
TINSLEY ASPHALT, LLC Date Awarded: 04/19/2010
303 Ake Street Date Contract Executed: 05/13/2010
Estill Springs, TN 37330 Date Notice to Proceed: 07/17/2010
Phone: Date Work Began: 07/17/2010

Date to be Completed: 08/25/2010
Date Time Stopped: 08/25/2010
Date Accepted: 09/07/2010

Estimate Paid: NO 

Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58003-3228-94 5.63 STP/HSIP-2(101) From West of Fish Trap Road (RT) To Pine Crest Lane (LT)
58003-8228-14 94.37 STP/HSIP-2(101) From West of Fish Trap Road (RT) To Pine Crest Lane (LT)

Current Contract Amount $ 516,708.88 
Original Contract Amount $ 516,708.88 

Total to Date Prev to Date This Estimate
Participating $ 474,381.27 $ 474,381.27 $ 0.00 

Total Earnings $ 474,381.27 $ 474,381.27 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 474,381.27 $ 474,381.27 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 474,381.27 $ 474,381.27 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 474,381.27 $ 474,381.27 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
58003-3228-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
58003-8228-14 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  

58003-8228-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 950.000 0.000 $ 0.00 629.300 $ 10,169.49

$16.160 
  
58003-8228-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 185.000 0.000 $ 0.00 216.000 $ 13,370.40

$61.900 
  
58003-8228-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -874.800 $ -874.80 

  
58003-8228-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58003-8228-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58003-8228-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 10.510 $ 5,517.75

$525.000 
  
58003-8228-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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58003-8228-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58003-8228-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,762.000 0.000 $ 0.00 4,200.000 $ 305,886.00

$72.830 
  

58003-8228-14 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,427.570 $ 11,427.57 

  
58003-3228-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58003-8228-14 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58003-8228-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58003-8228-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

58003-8228-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

58003-3228-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 3.400 0.000 $ 0.00 2.771 $ 3,602.30

$1,300.000 
  
58003-8228-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 27,351.000 0.000 $ 0.00 26,390.010 $ 24,278.81

$0.920 
  
58003-8228-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 3.000 0.000 $ 0.00 3.000 $ 2,085.00

$695.000 
  

58003-3228-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 5,200.00

$2,600.000 
  
58003-3228-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 100.000 $ 100.00 
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$1.000 
  
58003-8228-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
58003-8228-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 3.000 0.000 $ 0.00 45.000 $ 900.00 

$20.000 
  
58003-3228-94 0100 0040 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 4.000 0.000 $ 0.00 45.000 $ 900.00 

$20.000 
  
58003-3228-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
58003-8228-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
58003-8228-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 973.000 0.000 $ 0.00 513.000 $ 2,565.00

$5.000 
  
58003-8228-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  

58003-3228-94 0100 0060 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 368.000 0.000 $ 0.00 355.000 $ 6,390.00

$18.000 
  

58003-8228-14 0100 0120 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 206.000 0.000 $ 0.00 281.000 $ 843.00 

$3.000 
  
58003-8228-14 0100 0130 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,233.000 0.000 $ 0.00 697.000 $ 10,455.00

$15.000 
  

58003-8228-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 31.000 0.000 $ 0.00 75.667 $ 2,270.01

$30.000 
  
58003-8228-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 418.000 0.000 $ 0.00 360.000 $ 6,480.00

$18.000 
  

58003-8228-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 19.000 0.000 $ 0.00 20.000 $ 3,000.00

8/20/2013



$150.000 
  
58003-8228-14 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
58003-8228-14 0100 0180 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 24.000 0.000 $ 0.00 9.000 $ 180.00 

$20.000 
  
58003-8228-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.200 0.000 $ 0.00 8.616 $ 6,031.20

$700.000 
  

58003-3228-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 4.500 0.000 $ 0.00 7.328 $ 20,518.40

$2,800.000 
  

58003-8228-14 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 3.300 0.000 $ 0.00 7.163 $ 20,056.40

$2,800.000 
  
58003-8228-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
58003-8228-14 0100 0220 730-14.02 SAW SLOT L.F. 970.000 0.000 $ 0.00 1,364.000 $ 4,092.00

$3.000 
  
58003-8228-14 0100 0230 730-14.03 LOOP WIRE L.F. 2,980.000 0.000 $ 0.00 3,680.000 $ 1,840.00

$0.500 
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