
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ092 Estimate Number: 0005 Pay Period: 11/21/2010
to: 06/06/2012

Contract Location: Time Allowed: 132.0 days
AT NAFF ROAD Time Charged: 132.0 days

Elapsed Calendar Days: 132.0 days
Percent Time: 100.00 %
Percent Complete ($) 83.97 %
Percent Behind: 16.03 %

Contractor: Date Let: 04/30/2010
ROGERS GROUP, INC. Date Awarded: 05/12/2010
PO Box 25250 Date Contract Executed: 06/01/2010
Nashville, TN 37202 Date Notice to Proceed: 06/22/2010
Phone: Date Work Began: 08/13/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47043-3209-94 100.00 HSIP-170(6) Intersection Improvement at Naff Rd.

Current Contract Amount $ 250,495.85 
Original Contract Amount $ 250,495.85 

Total to Date Prev to Date This Estimate
Participating $ 210,162.96 $ 210,258.38 $ -95.42 

Total Earnings $ 210,162.96 $ 210,258.38 $ -95.42 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 210,162.96 $ 210,258.38 $ -95.42 

8/14/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ -1,678.13 $ 1,678.13 
Total Adjusted Earnings $ 210,162.96 $ 208,580.25 $ 1,582.71 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 210,162.96 $ 208,580.25 $ 1,582.71 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47043-3209-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,291.22

$15,291.220 
  
47043-3209-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47043-3209-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -17.720 $ -17.72 593.710 $ 593.71 

  

47043-3209-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -58.440 $ -58.44 -1,896.160 $ -1,896.16 

  
47043-3209-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 4,256.70

$4,256.700 
  

47043-3209-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 5,134.000 0.000 $ 0.00 4,195.400 $ 28,990.21

$6.910 
  

47043-3209-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.365 
  

47043-3209-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 700.000 0.000 $ 0.00 134.640 $ 2,642.98

$19.630 
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47043-3209-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 299.000 0.000 $ 0.00 295.330 $ 2,014.15
$6.820 

  
47043-3209-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 48.150 $ 499.07 

$10.365 
  
47043-3209-94 0100 0060 203-06 WATER M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$3.890 
  
47043-3209-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 218.000 0.000 $ 0.00 0.000 $ 0.00 

$15.250 
  
47043-3209-94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$4.230 
  
47043-3209-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$7.570 
  

47043-3209-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 160.000 0.000 $ 0.00 120.000 $ 333.60 

$2.780 
  
47043-3209-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 37.000 0.000 $ 0.00 16.000 $ 6,085.44

$380.340 
  
47043-3209-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 3.000 $ 1,463.82

$487.940 
  

47043-3209-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,996.000 0.000 $ 0.00 1,784.470 $ 35,939.23

$20.140 
  
47043-3209-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 8.000 0.000 $ 0.00 22.800 $ 1,065.90

$46.750 
  

47043-3209-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 248.000 0.000 $ 0.00 158.810 $ 10,012.97

$63.050 
  

47043-3209-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 325.000 0.000 $ 0.00 379.220 $ 27,891.63

$73.550 
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47043-3209-94 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,157.680 $ -1,157.68 
  
47043-3209-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 273.000 $ 273.00 

  
47043-3209-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47043-3209-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$709.680 
  
47043-3209-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$575.150 
  
47043-3209-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47043-3209-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47043-3209-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 224.000 4.590 $ 517.52 316.240 $ 35,656.06

$112.750 
  

47043-3209-94 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -1.150 $ -1.15 -139.940 $ -139.94 

  
47043-3209-94 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47043-3209-94 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 8.400 $ 8.40 280.000 $ 280.00 

  

47043-3209-94 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47043-3209-94 0100 0200 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 60.000 0.000 $ 0.00 60.000 $ 3,934.20

$65.570 
  
47043-3209-94 0100 0210 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 101.000 0.000 $ 0.00 72.000 $ 2,099.52

$29.160 
0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 29.160 32.000 $ 933.12 0.000 $ 0.00 

  
47043-3209-94 0100 0220 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 -0.490 $ -544.03 2.510 $ 2,786.75

$1,110.260 
  

47043-3209-94 0100 0230 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 193.000 0.000 $ 0.00 193.000 $ 1.93 

$0.010 
  
47043-3209-94 0100 0240 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 43.000 0.000 $ 0.00 87.000 $ 2,886.66

$33.180 
  
47043-3209-94 0100 0250 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 165.000 0.000 $ 0.00 0.000 $ 0.00 

$2.790 
  
47043-3209-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 221.000 0.000 $ 0.00 11.790 $ 262.33 

$22.250 
  
47043-3209-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,374.86

$3,374.860 
  
47043-3209-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 492.40 

$24.620 
  
47043-3209-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 111.92 

$27.980 
  
47043-3209-94 0100 0300 712-05.03 WARNING LIGHTS (TYPE C) EACH 20.000 0.000 $ 0.00 14.000 $ 422.94 

$30.210 
  
47043-3209-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 464.000 0.000 $ 0.00 442.000 $ 2,103.92

$4.760 
  
47043-3209-94 0100 0320 712-06.01 VERTICAL PANELS S.F. 124.000 0.000 $ 0.00 88.000 $ 1,083.28

$12.310 
  

8/14/2012



47043-3209-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 54.000 0.000 $ 0.00 40.000 $ 559.60 
$13.990 

  
47043-3209-94 0100 0340 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 391.67 

$391.670 
  
47043-3209-94 0100 0350 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 167.86 

(W1-2 W/ 1-U6 SUPPORT) $167.860 
  
47043-3209-94 0100 0360 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 167.86 

(W2-2 W/ 1-U6 SUPPORT) $167.860 
  
47043-3209-94 0100 0370 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(R1-1 W/ 1-U6 SUPPORT) $156.670 
  
47043-3209-94 0100 0380 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 0.330 $ 184.65 

$559.540 
  
47043-3209-94 0100 0390 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 21.000 0.000 $ 0.00 19.000 $ 212.61 

$11.190 
  
47043-3209-94 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 18.000 $ 362.52 

$20.140 
  
47043-3209-94 0100 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.426 $ 321.79 

$755.370 
  
47043-3209-94 0100 0420 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 9.000 $ 72.99 

$8.110 
  

47043-3209-94 0100 0430 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 0.502 $ 1,685.32

$3,357.210 
  
47043-3209-94 0100 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,660.94

$11,660.940 
  
47043-3209-94 0100 0450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$3.420 
  

47043-3209-94 0100 0460 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
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(8 IN) $17.910 
  
47043-3209-94 0100 0470 801-01 SEEDING (WITH MULCH) UNIT 12.000 0.000 $ 0.00 19.020 $ 745.01 

$39.170 
0100 0470 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 39.170 19.020 $ 745.01 0.000 $ 0.00 

  
47043-3209-94 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 14.150 $ 475.02 

$33.570 
  
47043-3209-94 0100 0490 801-02 SEEDING (WITHOUT MULCH) UNIT 35.000 0.000 $ 0.00 24.970 $ 447.21 

$17.910 
  
47043-3209-94 0100 0500 801-03 WATER (SEEDING & SODDING) M.G. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$1.120 
  
47043-3209-94 0100 9009 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.502 
  
47043-3209-94 0100 0510 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,100.000 0.000 $ 0.00 2,773.890 $ 3,051.28

$1.100 
  

Project Number: 47043-3209-94 Project Current Amount $ 1,582.71
Contract Current Amount $ 1,582.71 
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