
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ093 Estimate Number: 0008 Pay Period: 01/06/2011
to: 01/16/2011

Contract Location: Time Allowed: 108.0 days
BRIDGE CONSTRUCTION ON COOPER HOLLOW ROAD OVER COKER CREEK Time Charged: 142.0 days

Elapsed Calendar Days: 142.0 days
Percent Time: 131.48 %
Percent Complete ($) 106.50 %
Percent Behind: 24.98 %

Contractor: Date Let: 06/18/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 07/01/2010
PO Box 4750 Date Contract Executed: 07/27/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 08/16/2010
Phone: Date Work Began: 08/16/2010

Date to be Completed: 12/01/2010
Date Time Stopped: 01/04/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MONROE 

Project Number BID PCT Fed State Project Number Description 1
62945-3469-94 100.00 BRZE-6200(14) Cooper Hollow Rd. Bridge Over Coker Creek

Current Contract Amount $ 258,176.25 
Original Contract Amount $ 258,176.25 

Total to Date Prev to Date This Estimate
Participating $ 271,871.74 $ 272,447.00 $ -575.26 

Total Earnings $ 271,871.74 $ 272,447.00 $ -575.26 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 271,871.74 $ 272,447.00 $ -575.26 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

4/26/2013



 
 

 
 

Total Adjusted Earnings $ 271,871.74 $ 272,447.00 $ -575.26 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 271,871.74 $ 272,447.00 $ -575.26 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
62945-3469-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
62945-3469-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 -34.000 $ -8,500.00 -34.000 $ -8,500.00

$250.000 
  
62945-3469-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 3.600 $ 3.60 3.600 $ 3.60 

  
62945-3469-94 0300 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62945-3469-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 17.560 $ 17.56 17.560 $ 17.56 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -328.980 $ -328.98 

  

62945-3469-94 0300 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62945-3469-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

62945-3469-94 0300 0310 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(3@14'x9', STA. 14+07) $5,000.000 
  
62945-3469-94 0100 0030 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
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$20,000.000 
  
62945-3469-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 13.888 $ 138.88 

$10.000 
  
62945-3469-94 0100 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 230.000 0.000 $ 0.00 314.000 $ 2,041.00

$6.500 
  
62945-3469-94 0100 0060 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
62945-3469-94 0100 0070 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 
  

62945-3469-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 503.000 43.680 $ 1,070.16 334.910 $ 8,205.30

$24.500 
  
62945-3469-94 0100 0090 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 327.000 294.990 $ 9,439.68 642.670 $ 20,565.44

$32.000 
  
62945-3469-94 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 8.000 -21.450 $ -1,072.50 231.050 $ 11,552.50

$50.000 
  

62945-3469-94 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 125.000 0.000 $ 0.00 89.990 $ 11,248.75

$125.000 
  
62945-3469-94 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 754.460 $ 754.46 754.460 $ 754.46 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -958.370 $ -958.37 -958.370 $ -958.37 

  
62945-3469-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62945-3469-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62945-3469-94 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.400 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  

BITUMINOUS MATERIAL FOR TACK COAT 
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62945-3469-94 0100 0130 403-01 (TC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

  
62945-3469-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62945-3469-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62945-3469-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 60.000 0.000 $ 0.00 67.450 $ 12,141.00

$180.000 
  

62945-3469-94 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 755.010 $ 755.01 755.010 $ 755.01 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -816.140 $ -816.14 -816.140 $ -816.14 

  
62945-3469-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62945-3469-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62945-3469-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62945-3469-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$920.000 
  

62945-3469-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 -1.990 $ -1,385.04 132.010 $ 91,878.96

$696.000 
  
62945-3469-94 0300 0320 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 109.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
62945-3469-94 0300 0330 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 20,757.000 -164.900 $ -123.68 26,744.100 $ 20,058.08

$0.750 
  
62945-3469-94 0100 0150 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 43.000 0.000 $ 0.00 145.000 $ 4,350.00
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$30.000 
  
62945-3469-94 0100 0160 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 87.500 $ 4,812.50

$55.000 
  
62945-3469-94 0100 0170 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 100.000 0.000 $ 0.00 100.000 $ 2,300.00

$23.000 
  
62945-3469-94 0100 9009 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 12.500 $ 431.25 

$34.500 
  
62945-3469-94 0100 0180 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,300.00

$1,825.000 
  
62945-3469-94 0100 0190 709-05.09 MACHINED RIP-RAP (CLASS C) TON 87.000 0.000 $ 0.00 129.280 $ 5,817.60

$45.000 
  
62945-3469-94 0100 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
62945-3469-94 0100 0210 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
62945-3469-94 0100 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
62945-3469-94 0100 0230 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
62945-3469-94 0100 0240 712-06 SIGNS (CONSTRUCTION) S.F. 147.000 0.000 $ 0.00 217.000 $ 1,736.00

$8.000 
  
62945-3469-94 0100 0250 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 36.000 $ 900.00 

$25.000 
  
62945-3469-94 0100 0260 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.300 0.080 $ 240.00 0.080 $ 240.00 

$3,000.000 
  
62945-3469-94 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
62945-3469-94 0100 0280 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 22.000 0.000 $ 0.00 137.890 $ 827.34 
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$6.000 
  
62945-3469-94 0100 0290 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 162.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
62945-3469-94 0100 0300 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 339.000 0.000 $ 0.00 400.000 $ 2,400.00

$6.000 
  

Project Number: 62945-3469-94 Project Current Amount $ -575.26
Contract Current Amount $ -575.26 

4/26/2013


