
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ094 Estimate Number: 0006 Pay Period: 04/08/2011
to: 04/26/2011

Contract Location: Time Allowed: 40.0 days
FROM US 11 (SR 2) (LM 0.00) EXTENDING TO I-75 (LM 2.44) Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 125.00 %
Percent Complete ($) 99.54 %
Percent Behind: 25.46 %

Contractor: Date Let: 04/09/2010
ROGERS GROUP, INC. Date Awarded: 04/19/2010
PO Box 25250 Date Contract Executed: 05/10/2010
Nashville, TN 37202 Date Notice to Proceed: 08/11/2010
Phone: Date Work Began: 08/11/2010

Date to be Completed: 09/19/2010
Date Time Stopped: 09/29/2010
Date Accepted: 10/21/2010

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54077-3207-94 22.83 STP/HSIP-309(2) From SR-2 To I-75
54077-8207-14 77.17 STP/HSIP-309(2) From SR-2 To I-75

Current Contract Amount $ 521,049.38 
Original Contract Amount $ 469,089.38 

Total to Date Prev to Date This Estimate
Participating $ 502,510.49 $ 502,510.49 $ 0.00 

Total Earnings $ 502,510.49 $ 502,510.49 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 502,510.49 $ 502,510.49 $ 0.00 
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Test Report Payment Adjustment $ -23.75 $ -23.75 $ 0.00 
Total Adjusted Earnings $ 502,486.74 $ 502,486.74 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 502,486.74 $ 502,486.74 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54077-3207-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
54077-8207-14 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -2,000.00

$250.000 
  
54077-3207-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-3207-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,827.570 $ -11,827.57 

  
54077-3207-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 700.000 0.000 $ 0.00 23.910 $ 438.75 

$18.350 
  
54077-8207-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,017.000 0.000 $ 0.00 828.290 $ 15,199.12

$18.350 
  
54077-8207-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,105.000 0.000 $ 0.00 987.250 $ 67,192.24

$68.060 
  
54077-8207-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,324.700 $ -1,324.70 

  
54077-8207-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 7.020 $ 3,310.91

$471.640 
  
54077-8207-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,042.000 0.000 $ 0.00 3,361.750 $ 255,156.83

$75.900 
  
54077-8207-14 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,007.220 $ -3,007.22 

  
54077-3207-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-8207-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54077-3207-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.700 0.000 $ 0.00 4.660 $ 1,173.95

$251.920 
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54077-8207-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 42,053.000 0.000 $ 0.00 41,003.680 $ 28,702.58

$0.700 
  
54077-3207-94 0100 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 1,362.500 $ 24,525.00

$18.000 
  
54077-3207-94 0100 9501 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 2,362.50

$27.000 
  
54077-3207-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 16.000 0.000 $ 0.00 18.000 $ 36,900.00

$2,050.000 
  
54077-3207-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 800.000 0.000 $ 0.00 2,275.000 $ 2,275.00

$1.000 
  
54077-3207-94 0100 0050 706-05 GUARDRAIL ADJUSTMENT L.F. 400.000 0.000 $ 0.00 4,299.500 $ 21,497.50

$5.000 
  
54077-8207-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,950.13

$6,950.130 
  
54077-3207-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
54077-3207-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
54077-8207-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 485.000 0.000 $ 0.00 487.000 $ 2,069.75

$4.250 
  
54077-3207-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 165.000 0.000 $ 0.00 186.000 $ 6,649.50

$35.750 
  
54077-8207-14 0100 0080 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 250.000 0.000 $ 0.00 740.000 $ 1,295.00

$1.750 
  
54077-8207-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 79.000 $ 809.75 

$10.250 
  
54077-8207-14 0100 0100 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$9.750 
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54077-8207-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 18.471 $ 11,544.38

$625.000 
  
54077-3207-94 0100 0090 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 4.900 0.000 $ 0.00 5.183 $ 12,309.63

$2,375.000 
0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 2,375.000 0.000 $ 0.00 -0.010 $ -23.75 

  
54077-8207-14 0100 0120 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 4.100 0.000 $ 0.00 4.611 $ 10,951.13

$2,375.000 
  
54077-8207-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,356.32

$9,356.320 
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