
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNJ095 Estimate Number: 0006 Pay Period: 06/18/2011
to: 01/10/2013

Contract Location: Time Allowed: 55.0 days
RESURFACING ON SR 33 FROM OLD FEDERAL ROAD TO LONGLEY ROAD Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 76.36 %
Percent Complete ($) 97.78 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 04/19/2010
P O Box 357 Date Contract Executed: 05/06/2010
Rossville, GA 30741 Date Notice to Proceed: 08/27/2010
Phone: Date Work Began: 08/27/2010

Date to be Completed: 10/20/2010
Date Time Stopped: 10/07/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70003-3239-94 13.60 STP/HSIP-33(74) From Near Old Federal Road (N of SR-313) To Near Longley
70003-8239-14 86.40 STP/HSIP-33(74) Near Old Federal Road (N of SR-313) To Near Longley Road

Current Contract Amount $ 813,399.20 
Original Contract Amount $ 811,749.20 

Total to Date Prev to Date This Estimate
Participating $ 780,121.92 $ 774,742.16 $ 5,379.76 

Total Earnings $ 780,121.92 $ 774,742.16 $ 5,379.76 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 780,121.92 $ 774,742.16 $ 5,379.76 
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Test Report Payment Adjustment $ 0.00 $ -62.50 $ 62.50 
Total Adjusted Earnings $ 780,121.92 $ 774,679.66 $ 5,442.26 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 780,121.92 $ 774,679.66 $ 5,442.26 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
70003-3239-94 0100 9022 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9023 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
70003-8239-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
70003-3239-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -358.380 $ -358.38 

  
70003-8239-14 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,162.940 $ -17,162.94 

  
70003-3239-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,110.000 0.000 $ 0.00 335.660 $ 7,760.46

$23.120 
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70003-8239-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,710.000 0.000 $ 0.00 2,567.410 $ 59,358.52
$23.120 

  
70003-3239-94 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 45.000 0.000 $ 0.00 193.100 $ 21,862.78

$113.220 
  
70003-3239-94 0100 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -690.940 $ -690.94 

  
70003-3239-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 0030 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$433.760 
  
70003-3239-94 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 

$433.760 
  
70003-8239-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 11.960 $ 5,187.77

$433.760 
  
70003-3239-94 0100 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 55.000 0.000 $ 0.00 0.000 $ 0.00 

$76.000 
  
70003-8239-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,139.000 0.000 $ 0.00 6,204.140 $ 471,514.64

$76.000 
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70003-3239-94 0100 9025 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9026 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,774.930 $ -2,774.93 

  
70003-3239-94 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 5,416.500 $ 5,416.50 5,416.500 $ 5,416.50 

  
70003-3239-94 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-8239-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3239-94 0100 0060 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.700 0.000 $ 0.00 8.456 $ 6,994.46

$827.160 
  
70003-8239-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 75,000.000 0.000 $ 0.00 73,750.280 $ 63,425.24

$0.860 
  
70003-3239-94 0100 0070 607-03.30 18" PIPE CULVERT L.F. 34.000 0.000 $ 0.00 78.000 $ 13,763.88

$176.460 
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70003-3239-94 0100 0080 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 54.000 $ 2,965.68
$54.920 

  
70003-3239-94 0100 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.650 
  
70003-3239-94 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 513.000 0.000 $ 0.00 436.500 $ 8,424.45

$19.300 
  
70003-3239-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.950 
  
70003-3239-94 0100 9500 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
70003-3239-94 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 7,113.63

$2,371.210 
  
70003-3239-94 0100 0110 706-01 GUARDRAIL REMOVED L.F. 588.000 0.000 $ 0.00 512.000 $ 563.20 

$1.100 
  
70003-3239-94 0100 9501 706-06.03 RADIUS RAIL L.F. 0.000 0.000 $ 0.00 40.000 $ 1,000.00

$25.000 
0100 9501 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 25.000 2.500 $ 62.50 0.000 $ 0.00 

  
70003-8239-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,367.61

$22,367.610 
  
70003-3239-94 0100 0120 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$5.520 
  
70003-3239-94 0100 0130 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$5.520 
  
70003-8239-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 883.000 -5.332 $ -36.74 768.008 $ 5,291.58

$6.890 
  
70003-3239-94 0100 0140 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 772.02 

$386.010 
  
70003-3239-94 0100 0150 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 606.60 

$303.300 
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70003-3239-94 0100 0160 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 215.06 

(STOP SIGN, POST AND SUPPORT) $215.060 
  
70003-3239-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 18.000 0.000 $ 0.00 22.000 $ 242.66 

$11.030 
  
70003-8239-14 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 127.000 $ 1,400.81

$11.030 
  
70003-3239-94 0100 0180 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 772.02 

$386.010 
  
70003-3239-94 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 0.000 $ 0.00 0.000 $ 0.00 

$645.190 
  
70003-8239-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.400 0.000 $ 0.00 35.427 $ 22,857.15

$645.190 
  
70003-3239-94 0100 0200 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 9.100 0.000 $ 0.00 8.987 $ 32,708.37

$3,639.520 
  
70003-8239-14 0100 0090 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 6.300 0.000 $ 0.00 6.210 $ 22,601.42

$3,639.520 
  
70003-8239-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,272.61

$15,272.610 
  

Project Number: 70003-3239-94 Project Current Amount $ 62.50 
Project Number: 70003-8239-14 Project Current Amount $ 5,379.76

Contract Current Amount $ 5,442.26 
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