
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ096 Estimate Number: 0003 Pay Period: 09/01/2010
to: 09/02/2010

Contract Location: Time Allowed: 154.0 days
TO US 64 (SR 50), AND ON US 64 (SR 50) FROM US 64 (SR 433) Time Charged: 79.0 days

Elapsed Calendar Days: 79.0 days
Percent Time: 51.30 %
Percent Complete ($) 101.45 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
ROGERS GROUP, INC. Date Awarded: 04/19/2010
PO Box 25250 Date Contract Executed: 05/10/2010
Nashville, TN 37202 Date Notice to Proceed: 05/31/2010
Phone: Date Work Began: 07/14/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 08/17/2010
Date Accepted: 09/01/2010

Estimate Paid: NO 

Counties:
FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26006-3237-94 2.53 STP/HSIP-50(43) From JCT SR-433 To Mantooth Road (RT)
26006-8237-14 26.22 STP/HSIP-50(43) From JCT SR-433 To Mantooth Road (RT)
26433-3203-94 7.13 STP/HSIP-433(6) From Georgia Crossing Road To JCT SR-50
26433-8203-14 64.13 STP/HSIP-433(6) From Georgia Crossing Road To JCT SR-50

Current Contract Amount $ 1,004,953.55 
Original Contract Amount $ 1,004,953.55 

Total to Date Prev to Date This Estimate
Participating $ 977,144.22 $ 977,144.22 $ 0.00 

Total Earnings $ 977,144.22 $ 977,144.22 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 977,144.22 $ 977,144.22 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 977,144.22 $ 977,144.22 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 977,144.22 $ 977,144.22 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
26006-3237-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
26006-8237-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
26433-3203-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
26433-8203-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
26006-3237-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-8237-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-3203-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-3237-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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26006-8237-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,608.760 $ -4,608.76 
  
26433-3203-94 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,907.570 $ -11,907.57 

  
26006-3237-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 24.120 $ 279.79 

$11.600 
  
26006-8237-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 475.000 0.000 $ 0.00 304.100 $ 3,527.56

$11.600 
  
26433-3203-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 325.000 0.000 $ 0.00 97.820 $ 1,134.71

$11.600 
  
26433-8203-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,125.000 0.000 $ 0.00 938.300 $ 10,884.28

$11.600 
  
26006-8237-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 0.000 $ 0.00 6.880 $ 2,476.80

$360.000 
  
26433-8203-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 16.689 $ 6,008.04

$360.000 
  
26006-8237-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 13.000 0.000 $ 0.00 7.330 $ 2,712.10

$370.000 
  
26433-8203-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 31.000 0.000 $ 0.00 14.840 $ 5,490.80

$370.000 
  
26006-8237-14 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-8237-14 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
26433-8203-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-8237-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,224.000 0.000 $ 0.00 3,229.020 $ 211,500.81

$65.500 
  
26433-8203-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,319.000 0.000 $ 0.00 8,514.940 $ 557,728.57

$65.500 
  
26006-8237-14 0100 9029 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9029 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,530.850 $ -1,530.85 

  
26433-8203-14 0100 9030 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9030 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24,221.090 $ -24,221.09 

  
26006-3237-94 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-8237-14 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-3203-94 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-8237-14 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-8237-14 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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26006-8237-14 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8203-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26006-3237-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 2.800 0.000 $ 0.00 2.057 $ 905.08 

$440.000 
  
26433-3203-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 6.500 0.000 $ 0.00 5.730 $ 2,521.20

$440.000 
  
26006-3237-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 2.100 0.000 $ 0.00 2.530 $ 1,265.00

$500.000 
  
26433-3203-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.900 0.000 $ 0.00 5.820 $ 2,910.00

$500.000 
  
26006-8237-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 9,380.000 0.000 $ 0.00 11,751.450 $ 6,698.33

$0.570 
  
26433-8203-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 22,985.000 0.000 $ 0.00 20,371.210 $ 11,611.59

$0.570 
  
26006-3237-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
26433-3203-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 275.000 $ 4,675.00

$17.000 
  
26006-3237-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
26433-3203-94 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
26006-3237-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
26433-3203-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 7.000 $ 16,800.00

$2,400.000 
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26006-3237-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 825.000 $ 825.00 

$1.000 
  
26433-3203-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 350.000 0.000 $ 0.00 550.000 $ 550.00 

$1.000 
  
26006-8237-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 
  
26433-8203-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
26006-3237-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
26433-3203-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
26006-3237-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
26433-3203-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
26006-8237-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 877.000 0.000 $ 0.00 810.500 $ 3,242.00

$4.000 
  
26433-8203-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,253.000 0.000 $ 0.00 1,250.000 $ 5,000.00

$4.000 
  
26006-8237-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,020.00

$510.000 
  
26433-8203-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,020.00

$510.000 
  
26006-8237-14 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 15.000 0.000 $ 0.00 15.000 $ 405.00 

$27.000 
  
26433-8203-14 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 30.000 0.000 $ 0.00 29.000 $ 783.00 

$27.000 
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26006-8237-14 0100 0100 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 4.000 0.000 $ 0.00 4.000 $ 108.00 

$27.000 
  
26433-8203-14 0100 0100 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 10.000 0.000 $ 0.00 26.000 $ 702.00 

$27.000 
  
26006-8237-14 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 255.000 0.000 $ 0.00 177.000 $ 7,080.00

$40.000 
  
26433-8203-14 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 426.000 0.000 $ 0.00 590.000 $ 23,600.00

$40.000 
  
26006-8237-14 0100 0120 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 255.000 0.000 $ 0.00 176.000 $ 1,760.00

$10.000 
  
26433-8203-14 0100 9028 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 492.000 $ 4,920.00

$10.000 
  
26006-8237-14 0100 0130 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 790.000 0.000 $ 0.00 1,863.000 $ 3,726.00

$2.000 
  
26433-8203-14 0100 0120 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 260.000 0.000 $ 0.00 1,815.000 $ 3,630.00

$2.000 
  
26006-8237-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 90.000 0.000 $ 0.00 120.890 $ 1,813.35

$15.000 
  
26433-8203-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 203.332 $ 3,049.98

$15.000 
  
26433-8203-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 305.000 0.000 $ 0.00 358.000 $ 3,580.00

$10.000 
  
26006-8237-14 0100 0150 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 2,692.000 0.000 $ 0.00 240.000 $ 240.00 

$1.000 
  
26433-8203-14 0100 0150 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 530.000 0.000 $ 0.00 274.000 $ 274.00 

$1.000 
  
26433-8203-14 0100 0160 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
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26433-8203-14 0100 0170 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  
26006-8237-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.400 0.000 $ 0.00 7.286 $ 3,643.00

$500.000 
  
26433-8203-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.300 0.000 $ 0.00 16.760 $ 8,380.00

$500.000 
  
26006-3237-94 0100 0090 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.500 0.000 $ 0.00 5.439 $ 19,036.50

$3,500.000 
  
26006-8237-14 0100 0170 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.907 $ 3,174.50

$3,500.000 
  
26433-3203-94 0100 0090 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 13.100 0.000 $ 0.00 13.710 $ 47,985.00

$3,500.000 
  
26433-8203-14 0100 0190 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.600 0.000 $ 0.00 2.153 $ 7,535.50

$3,500.000 
  
26006-8237-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  
26433-8203-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,700.00

$2,700.000 
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