
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ097 Estimate Number: 0006 Pay Period: 05/25/2011
to: 06/30/2011

Contract Location: Time Allowed: 40.0 days
FROM I-75 (LM 0.00) EXTENDING TO US 11 (SR 2) (LM 1.66) Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 125.00 %
Percent Complete ($) 76.99 %
Percent Behind: 48.01 %

Contractor: Date Let: 04/09/2010
ROGERS GROUP, INC. Date Awarded: 04/19/2010
PO Box 25250 Date Contract Executed: 05/13/2010
Nashville, TN 37202 Date Notice to Proceed: 08/11/2010
Phone: Date Work Began: 08/11/2010

Date to be Completed: 09/19/2010
Date Time Stopped: 09/29/2010
Date Accepted: 10/21/2010

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54003-3218-94 7.33 STP/HSIP-39(9) From I-75 BRIDGE To SR-2
54003-8218-14 92.67 STP/HSIP-39(9) From I-75 BRIDGE To SR-2

Current Contract Amount $ 445,027.85 
Original Contract Amount $ 430,779.35 

Total to Date Prev to Date This Estimate
Participating $ 333,048.24 $ 333,048.24 $ 0.00 

Total Earnings $ 333,048.24 $ 333,048.24 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 333,048.24 $ 333,048.24 $ 0.00 

9/25/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 333,048.24 $ 333,048.24 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 333,048.24 $ 333,048.24 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54003-3218-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
54003-8218-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -2,500.00

$250.000 
  
54003-3218-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-3218-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,553.080 $ -8,553.08 

  
54003-8218-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 805.000 0.000 $ 0.00 607.780 $ 11,748.39

$19.330 
  
54003-8218-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,011.000 0.000 $ 0.00 985.460 $ 70,095.77

$71.130 
  
54003-8218-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,322.300 $ -1,322.30 

  

9/25/2013



54003-8218-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
54003-8218-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 2.830 $ 1,386.05

$489.770 
  
54003-8218-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,129.000 0.000 $ 0.00 2,159.030 $ 169,613.40

$78.560 
  
54003-8218-14 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,931.340 $ -1,931.34 

  
54003-3218-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-8218-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54003-3218-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 2.900 0.000 $ 0.00 2.950 $ 771.72 

$261.600 
  
54003-8218-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 38,195.000 0.000 $ 0.00 31,811.000 $ 22,267.70

$0.700 

9/25/2013



  
54003-3218-94 0100 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 637.500 $ 11,475.00

$18.000 
  
54003-3218-94 0100 9501 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,012.50

$27.000 
  
54003-3218-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,350.00

$2,350.000 
  
54003-3218-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 725.000 $ 2,175.00

$3.000 
  
54003-8218-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,495.70

$6,495.700 
  
54003-3218-94 0100 0040 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
54003-3218-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
54003-8218-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 561.000 0.000 $ 0.00 437.500 $ 1,859.38

$4.250 
  
54003-3218-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,300.00

(CHEVRON SIGN AND SUPPORT) $130.000 
  
54003-3218-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 130.000 0.000 $ 0.00 136.000 $ 4,794.00

$35.250 
  
54003-8218-14 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  
54003-8218-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 170.000 0.000 $ 0.00 79.000 $ 778.15 

$9.850 
  
54003-8218-14 0100 0100 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$8.500 
  
54003-8218-14 0100 0110 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 

9/25/2013



  
54003-8218-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.000 0.000 $ 0.00 17.850 $ 12,048.75

$675.000 
  
54003-8218-14 0100 0130 716-11.05 SPRAY THERMO PAVEMENT MARKING (8IN BARRIER) L.F. 950.000 0.000 $ 0.00 867.000 $ 997.05 

$1.150 
  
54003-3218-94 0100 0080 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 3.900 0.000 $ 0.00 3.344 $ 7,858.40

$2,350.000 
  
54003-8218-14 0100 0140 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 3.700 0.000 $ 0.00 3.698 $ 8,690.30

$2,350.000 
  
54003-8218-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,637.70

$9,637.700 
  

9/25/2013


