
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ098 Estimate Number: 0002 Pay Period: 08/17/2010
to: 07/20/2011

Contract Location: Time Allowed: 35.0 days
LIMITS TO GATEWOOD FORD ROAD AND ON BANNER SPRINGS ROAD Time Charged: 18.0 days

Elapsed Calendar Days: 18.0 days
Percent Time: 51.43 %
Percent Complete ($) 98.92 %
Percent Behind: - %

Contractor: Date Let: 04/30/2010
ROGERS GROUP, INC. Date Awarded: 05/12/2010
PO Box 25250 Date Contract Executed: 06/04/2010
Nashville, TN 37202 Date Notice to Proceed: 07/07/2010
Phone: Date Work Began: 07/07/2010

Date to be Completed: 08/10/2010
Date Time Stopped: 07/24/2010
Date Accepted: 08/16/2010

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25018-8409-94 100.00 HPP-2500(25) Allardt-Tinch Rd: Fm Allardt City Limits To Gatewood Ford

Current Contract Amount $ 596,173.79 
Original Contract Amount $ 596,173.79 

Total to Date Prev to Date This Estimate
Participating $ 572,118.86 $ 572,118.86 $ 0.00 

Total Earnings $ 572,118.86 $ 572,118.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 572,118.86 $ 572,118.86 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -14,231.32 $ 14,231.32 

8/23/2013



 
 

 
 

Total Adjusted Earnings $ 572,118.86 $ 557,887.54 $ 14,231.32 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 572,118.86 $ 557,887.54 $ 14,231.32 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
25018-8409-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
25018-8409-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25018-8409-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,846.130 $ -7,846.13 

  

25018-8409-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,627.000 0.000 $ 0.00 2,626.950 $ 73,554.60

$28.000 
  

25018-8409-94 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
25018-8409-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25018-8409-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25018-8409-94 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,228.000 0.000 $ 0.00 5,223.300 $ 454,427.10

$87.000 
  

25018-8409-94 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

8/23/2013



$1.000 
0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14,857.890 $ -14,857.89 

  
25018-8409-94 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25018-8409-94 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,845.400 $ 4,845.40 

  

25018-8409-94 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25018-8409-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 10,000.000 1.000 $ 10,000.00 0.000 $ 0.00 

  
25018-8409-94 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 589.000 0.000 $ 0.00 588.500 $ 4,231.32

$7.190 
0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 7.190 588.500 $ 4,231.32 0.000 $ 0.00 

  
25018-8409-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 195.000 0.000 $ 0.00 195.000 $ 3,502.20

$17.960 
  
25018-8409-94 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 36.700 0.000 $ 0.00 33.767 $ 24,262.26

$718.520 
  
25018-8409-94 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

Project Number: 25018-8409-94 Project Current Amount $ 14,231.32
Contract Current Amount $ 14,231.32 

8/23/2013


