
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNJ102 Estimate Number: 0034 Pay Period: 04/28/2013
to: 04/29/2013

Contract Location: Time Allowed: 871.0 days
FROM WEST OF RIPPY RIDGE ROAD IN BEDFORD COUNTY EXTENDING Time Charged: 862.0 days

Elapsed Calendar Days: 862.0 days
Percent Time: 98.97 %
Percent Complete ($) 153.95 %
Percent Behind: - %

Contractor: Date Let: 04/30/2010
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 05/12/2010
P. O. Box 1812 Date Contract Executed: 05/27/2010
Jackson, TN 38302 Date Notice to Proceed: 06/14/2010
Phone: Date Work Began: 06/14/2010

Date to be Completed: 10/31/2012
Date Time Stopped: 10/22/2012
Date Accepted: 10/25/2012

Estimate Paid: NO 
Counties:

BEDFORD 
MOORE 

Project Number BID PCT Fed State Project Number Description 1
02005-3254-14 67.83 NHE-16(37) S.R 16 (US 41A) west of Rippy Ridge Rd. to near Magnolia
64002-3208-14 32.17 NHE-16(37) S.R. 16 (US 41A) west of Rippy Ridge Rd. to near Magnolia

Current Contract Amount $ 11,276,139.37
Original Contract Amount $ 11,276,139.37 

Total to Date Prev to Date This Estimate
Participating $ 17,628,201.25 $ 17,628,201.25 $ 0.00 

Total Earnings $ 17,628,201.25 $ 17,628,201.25 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 17,628,201.25 $ 17,628,201.25 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 17,628,201.25 $ 17,628,201.25 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 17,628,201.25 $ 17,628,201.25 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
02005-3254-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 67,216.50

$67,216.500 

64002-3208-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 44,811.00
$44,811.000 

02005-3254-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

64002-3208-14 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

02005-3254-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 219,840.100 $ 219,840.10 

02005-3254-14 1110 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40,521.810 $ 40,521.81 

64002-3208-14 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 96,938.120 $ 96,938.12 

64002-3208-14 1110 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 26,835.290 $ 26,835.29 
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02005-3254-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 109,684.500 $ 109,684.50 

02005-3254-14 1110 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,491.670 $ 5,491.67 

64002-3208-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 59,016.130 $ 59,016.13 

64002-3208-14 1110 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,578.420 $ 3,578.42 

02005-3254-14 0100 0020 109-10.01 TRAINEE HOUR 2,240.000 0.000 $ 0.00 1,740.000 $ 1,392.00
$0.800 

64002-3208-14 0100 0020 109-10.01 TRAINEE HOUR 1,160.000 0.000 $ 0.00 1,160.000 $ 928.00 
$0.800 

02005-3254-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 193,800.00
$193,800.000 

64002-3208-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 129,200.00
$129,200.000 

02005-3254-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,076.20
$5,076.198 

64002-3208-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 3,384.13
$3,384.132 

02005-3254-14 0100 0050 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 6,320.000 0.000 $ 0.00 18,042.070 $ 53,404.53
$2.960 

64002-3208-14 0100 0045 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 3,600.000 0.000 $ 0.00 10,425.920 $ 30,860.72
$2.960 

02005-3254-14 0100 0060 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 17,630.000 0.000 $ 0.00 37,328.680 $ 116,092.19
$3.110 

9/2/2015



64002-3208-14 0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 5,133.000 0.000 $ 0.00 24,911.420 $ 77,474.52
$3.110 

02005-3254-14 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 611,946.000 0.000 $ 0.00 558,135.340 $ 1,317,199.40
$2.360 

64002-3208-14 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 68,005.000 0.000 $ 0.00 57,030.260 $ 134,591.41
$2.360 

02005-3254-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.540 

64002-3208-14 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.540 

02005-3254-14 0100 0075 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 92,088.000 0.000 $ 0.00 244,909.930 $ 3,186,278.19
$13.010 

64002-3208-14 0100 0065 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 2,205.000 0.000 $ 0.00 86,162.700 $ 1,120,976.73
$13.010 

02005-3254-14 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 21,515.000 0.000 $ 0.00 648.150 $ 1,743.52
$2.690 

64002-3208-14 0100 0080 203-04 PLACING AND SPREADING TOPSOIL C.Y. 8,061.000 0.000 $ 0.00 5,121.000 $ 13,775.49
$2.690 

02005-3254-14 0100 0100 203-05 UNDERCUTTING C.Y. 7,000.000 0.000 $ 0.00 58,233.340 $ 194,499.36
$3.340 

64002-3208-14 0100 0090 203-05 UNDERCUTTING C.Y. 1,250.000 0.000 $ 0.00 31,048.140 $ 103,700.79
$3.340 

02005-3254-14 0100 0110 203-06 WATER M.G. 1,808.000 0.000 $ 0.00 1,564.000 $ 8,633.28
$5.520 

64002-3208-14 0100 0100 203-06 WATER M.G. 1,140.000 0.000 $ 0.00 696.000 $ 3,841.92
$5.520 

02005-3254-14 0100 0120 204-08 FOUNDATION FILL MATERIAL C.Y. 26.000 0.000 $ 0.00 13.850 $ 529.90 
$38.260 
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02005-3254-14 0100 0130 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 104.000 0.000 $ 0.00 0.000 $ 0.00 
$116.320 

02005-3254-14 0100 0140 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 182.000 0.000 $ 0.00 28.000 $ 232.96 
$8.320 

02005-3254-14 0100 0150 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 328.000 0.000 $ 0.00 280.000 $ 3,749.20
$13.390 

02005-3254-14 0100 0160 209-05 SEDIMENT REMOVAL C.Y. 5,090.000 0.000 $ 0.00 1,799.420 $ 12,326.03
$6.850 

64002-3208-14 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 490.000 0.000 $ 0.00 13.040 $ 89.32 
$6.850 

02005-3254-14 0100 0170 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 15,006.000 0.000 $ 0.00 7,605.850 $ 27,381.06
$3.600 

64002-3208-14 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,638.000 0.000 $ 0.00 2,883.150 $ 10,379.34
$3.600 

02005-3254-14 0100 0180 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 808.000 0.000 $ 0.00 0.000 $ 0.00 
$1.060 

64002-3208-14 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,373.000 0.000 $ 0.00 0.000 $ 0.00 
$1.060 

02005-3254-14 0100 0190 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 170.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

64002-3208-14 0100 0140 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 71.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

02005-3254-14 0100 0200 209-08.07 ROCK CHECK DAM PER EACH 16.000 0.000 $ 0.00 29.000 $ 9,137.61
$315.090 

64002-3208-14 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$315.090 

02005-3254-14 0100 0210 209-08.08 ENHANCED ROCK CHECK DAM EACH 32.000 0.000 $ 0.00 15.000 $ 5,036.55
$335.770 
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64002-3208-14 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 13.000 0.000 $ 0.00 3.000 $ 1,007.31
$335.770 

02005-3254-14 0100 0220 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$638.500 

64002-3208-14 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$638.500 

02005-3254-14 0100 0230 209-09.21 POLYACHLAMIDE GEL LOGS EACH 90.000 0.000 $ 0.00 20.000 $ 2,600.00
$130.000 

64002-3208-14 0100 0180 209-09.21 POLYACHLAMIDE GEL LOGS EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

02005-3254-14 0100 0240 209-09.22 POLYACHLAMIDE POWDER LB. 1,500.000 0.000 $ 0.00 125.000 $ 875.00 
$7.000 

64002-3208-14 0100 0190 209-09.22 POLYACHLAMIDE POWDER LB. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

02005-3254-14 0100 0250 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 3.000 $ 1,185.00
$395.000 

02005-3254-14 0100 0260 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 7,160.000 0.000 $ 0.00 17,175.720 $ 210,402.57
$12.250 

02005-3254-14 1110 1330 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 37,728.000 0.000 $ 0.00 39,711.920 $ 486,471.02
$12.250 

64002-3208-14 0100 0200 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,117.000 0.000 $ 0.00 7,825.260 $ 95,859.44
$12.250 

64002-3208-14 1110 2510 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 25,619.000 0.000 $ 0.00 26,332.330 $ 322,571.04
$12.250 

02005-3254-14 0100 0270 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 599.000 0.000 $ 0.00 1,136.240 $ 28,406.00
$25.000 

02005-3254-14 0100 0280 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5,273.000 0.000 $ 0.00 5,260.830 $ 83,594.59
$15.890 
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64002-3208-14 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 84.000 0.000 $ 0.00 1,050.560 $ 16,693.40
$15.890 

02005-3254-14 0100 0290 303-20.02 RIVER GRAVEL TON 860.000 0.000 $ 0.00 46.720 $ 926.92 
$19.840 

02005-3254-14 0100 0300 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 11,125.000 0.000 $ 0.00 11,357.000 $ 499,253.72
$43.960 

64002-3208-14 0100 0220 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 5,734.000 0.000 $ 0.00 6,015.820 $ 264,455.45
$43.960 

02005-3254-14 0100 0310 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 231.000 0.000 $ 0.00 302.580 $ 165,783.58
$547.900 

64002-3208-14 0100 0230 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 146.000 0.000 $ 0.00 174.900 $ 95,827.71
$547.900 

02005-3254-14 0100 0320 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 6,857.000 0.000 $ 0.00 8,575.740 $ 254,184.93
$29.640 

64002-3208-14 0100 0240 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 4,346.000 0.000 $ 0.00 4,853.750 $ 143,865.15
$29.640 

02005-3254-14 0100 0330 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 7,699.000 0.000 $ 0.00 8,079.730 $ 394,210.03
$48.790 

64002-3208-14 0100 0250 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,970.000 0.000 $ 0.00 4,206.650 $ 205,242.45
$48.790 

02005-3254-14 0100 9034 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9034 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -49,448.390 $ -49,448.39 

64002-3208-14 0100 9035 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9035 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -25,798.620 $ -25,798.62 

02005-3254-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,328.800 $ 15,328.80 
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64002-3208-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,142.500 $ 8,142.50 

02005-3254-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02005-3254-14 1110 1340 309-01.01 MINERAL AGGREGATE (A-CBC) TON 14,197.000 0.000 $ 0.00 12,393.360 $ 148,720.32
$12.000 

64002-3208-14 1110 2520 309-01.01 MINERAL AGGREGATE (A-CBC) TON 8,999.000 0.000 $ 0.00 9,264.940 $ 111,179.28
$12.000 

02005-3254-14 1110 1350 309-01.02 PORTLAND CEMENT (A-CBC) TON 548.000 0.000 $ 0.00 392.090 $ 79,104.16
$201.750 

64002-3208-14 1110 2530 309-01.02 PORTLAND CEMENT (A-CBC) TON 348.000 0.000 $ 0.00 291.410 $ 58,791.97
$201.750 

02005-3254-14 1110 1360 309-02 BITUMINOUS MATERIAL (A-CBC) TON 46.000 0.000 $ 0.00 58.645 $ 44,276.98
$755.000 

64002-3208-14 1110 2540 309-02 BITUMINOUS MATERIAL (A-CBC) TON 29.000 0.000 $ 0.00 39.755 $ 30,015.03
$755.000 

02005-3254-14 0100 0340 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 131.000 0.000 $ 0.00 8.830 $ 5,765.46
$652.940 

64002-3208-14 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 75.800 0.000 $ 0.00 0.000 $ 0.00 
$652.940 

02005-3254-14 0100 0350 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 520.800 0.000 $ 0.00 92.760 $ 1,631.65
$17.590 

64002-3208-14 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 299.000 0.000 $ 0.00 229.200 $ 4,031.63
$17.590 

02005-3254-14 0100 0360 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.300 0.000 $ 0.00 12.020 $ 6,315.79
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$525.440 

64002-3208-14 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.300 0.000 $ 0.00 10.460 $ 5,496.10
$525.440 

02005-3254-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02005-3254-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02005-3254-14 0100 0370 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,703.000 0.000 $ 0.00 1,532.040 $ 87,234.36
$56.940 

64002-3208-14 0100 0290 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 959.000 0.000 $ 0.00 1,322.970 $ 75,329.91
$56.940 

02005-3254-14 0100 0380 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,888.000 0.000 $ 0.00 6,279.830 $ 446,747.11
$71.140 

64002-3208-14 0100 0300 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,919.000 0.000 $ 0.00 4,079.880 $ 290,242.66
$71.140 

02005-3254-14 0100 9036 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9036 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,560.950 $ -3,560.95 

64002-3208-14 0100 9037 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9037 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,874.840 $ -2,874.84 

02005-3254-14 0100 9028 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02005-3254-14 1110 9029 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 11,221.400 $ 11,221.40
$1.000 
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64002-3208-14 0100 9030 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 1110 9031 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 8,669.850 $ 8,669.85
$1.000 

02005-3254-14 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 0100 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02005-3254-14 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,065.300 $ 6,065.30 

64002-3208-14 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,888.400 $ 4,888.40 

02005-3254-14 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 0100 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02005-3254-14 0100 0390 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 2.300 0.000 $ 0.00 2.401 $ 6,002.50
$2,500.000 

64002-3208-14 0100 9040 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.000 0.000 $ 0.00 2.101 $ 5,252.50
$2,500.000 

02005-3254-14 0100 0400 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,300.000 0.000 $ 0.00 0.000 $ 0.00 
$1.200 

64002-3208-14 0100 0310 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 9,910.000 0.000 $ 0.00 10,222.220 $ 12,266.66
$1.200 

02005-3254-14 0100 0410 502-03.01 CEMENT GROUTING C.F. 216.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 
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64002-3208-14 0100 0320 502-03.01 CEMENT GROUTING C.F. 162.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

02005-3254-14 0100 0420 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 56.000 0.000 $ 0.00 62.590 $ 20,028.80
$320.000 

02005-3254-14 0100 0430 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 11,873.000 0.000 $ 0.00 12,333.000 $ 7,646.46
$0.620 

02005-3254-14 0100 0440 604-02.41 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,732.30
(TYPE USBR VI, 48" PIPE) $3,732.300 

02005-3254-14 0100 0450 604-02.42 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 7,161.00
(TYPE USBR VI, 4'X6' BOX) $7,161.000 

02005-3254-14 0100 0460 604-02.43 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,955.00
(TYPE USBR VI, 30" RCP) $1,955.000 

64002-3208-14 0100 0330 604-02.44 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 974.00 
(TYPE USBR VI, 18" PIPE) $974.000 

64002-3208-14 0100 0340 604-02.45 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,732.00
(TYPE USBR VI, 42" PIPE) $3,732.000 

02005-3254-14 0100 0470 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 266.000 0.000 $ 0.00 230.000 $ 5,766.10
$25.070 

64002-3208-14 0100 0350 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 146.000 0.000 $ 0.00 96.000 $ 2,406.72
$25.070 

02005-3254-14 0100 0480 607-03.05 18" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 148.000 0.000 $ 0.00 148.000 $ 64,498.40
$435.800 

64002-3208-14 0100 0360 607-03.05 18" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 60.000 0.000 $ 0.00 70.000 $ 30,506.00
$435.800 

02005-3254-14 0100 0490 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 328.000 0.000 $ 0.00 272.000 $ 9,563.52
$35.160 

64002-3208-14 0100 0370 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 84.000 0.000 $ 0.00 88.000 $ 3,094.08
$35.160 
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02005-3254-14 0100 0500 607-05.05 24" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 106.000 0.000 $ 0.00 110.000 $ 56,888.70
$517.170 

02005-3254-14 0100 0510 607-06.03 30" CONCRETE PIPE CULVERT (CLASS IV) L.F. 326.000 0.000 $ 0.00 328.000 $ 17,662.80
$53.850 

02005-3254-14 0100 0520 607-06.05 30" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 210.000 0.000 $ 0.00 210.000 $ 127,192.80
$605.680 

64002-3208-14 0100 0380 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 114.000 0.000 $ 0.00 112.000 $ 7,136.64
$63.720 

64002-3208-14 0100 0390 607-07.05 36" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 70.000 0.000 $ 0.00 70.000 $ 52,441.90
$749.170 

64002-3208-14 0100 0400 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 226.000 0.000 $ 0.00 232.000 $ 17,764.24
$76.570 

02005-3254-14 0100 0530 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 130.000 0.000 $ 0.00 128.000 $ 12,958.72
$101.240 

02005-3254-14 0100 0540 607-09.05 48" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 62.000 0.000 $ 0.00 72.000 $ 69,503.76
$965.330 

02005-3254-14 0100 0550 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 316.000 0.000 $ 0.00 158.000 $ 4,965.94
$31.430 

64002-3208-14 0100 0410 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 680.000 0.000 $ 0.00 552.000 $ 17,349.36
$31.430 

02005-3254-14 0100 0560 607-39.09 60" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 40.000 $ 3,971.20
$99.280 

02005-3254-14 0100 0570 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,893.94
$3,893.940 

02005-3254-14 0100 0580 611-01.10 MANHOLES,( __' - __' DEPTH) EACH 1.000 0.000 $ 0.00 1.000 $ 7,637.30
( 36' - 40' DEPTH) $7,637.300 

02005-3254-14 0100 0590 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,996.26
$1,996.260 
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02005-3254-14 0100 0600 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 72.680 0.000 $ 0.00 57.750 $ 28,875.00
$500.000 

64002-3208-14 0100 0420 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 93.980 0.000 $ 0.00 84.790 $ 42,395.00
$500.000 

02005-3254-14 0100 0610 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 6,927.000 0.000 $ 0.00 5,249.000 $ 5,773.90
$1.100 

64002-3208-14 0100 0430 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 11,481.000 0.000 $ 0.00 10,388.000 $ 11,426.80
$1.100 

02005-3254-14 0100 0620 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 4,277.000 0.000 $ 0.00 3,729.000 $ 10,254.75
$2.750 

64002-3208-14 0100 0440 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 12,398.000 0.000 $ 0.00 11,122.000 $ 30,585.50
$2.750 

02005-3254-14 0100 0630 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 220.000 0.000 $ 0.00 540.000 $ 7,527.60
$13.940 

64002-3208-14 0100 0450 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$13.940 

64002-3208-14 0100 0460 701-02 CONCRETE DRIVEWAY S.F. 525.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

02005-3254-14 0100 9038 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 13.000 $ 419.12 
$32.240 

64002-3208-14 0100 9039 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.240 

02005-3254-14 0100 0640 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 5,100.000 0.000 $ 0.00 6,412.500 $ 103,369.50
$16.120 

64002-3208-14 0100 0470 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 468.750 0.000 $ 0.00 225.000 $ 3,627.00
$16.120 

02005-3254-14 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 262.500 $ 6,347.25
$24.180 
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64002-3208-14 0100 9019 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.180 

02005-3254-14 0100 0650 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$586.000 

02005-3254-14 0100 0660 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 2.000 $ 3,578.00
$1,789.000 

02005-3254-14 0100 0670 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 7.000 0.000 $ 0.00 7.000 $ 4,375.00
$625.000 

02005-3254-14 0100 0680 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 12.000 $ 24,828.00
$2,069.000 

64002-3208-14 0100 0480 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,207.00
$2,069.000 

02005-3254-14 0100 0690 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 212.000 0.000 $ 0.00 305.000 $ 3,965.00
$13.000 

64002-3208-14 0100 0490 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 65.000 0.000 $ 0.00 103.000 $ 1,339.00
$13.000 

02005-3254-14 0100 0700 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 8.000 0.000 $ 0.00 12.000 $ 60,000.00
$5,000.000 

64002-3208-14 0100 0500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5,000.000 

02005-3254-14 0100 0710 706-01 GUARDRAIL REMOVED L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 
$2.940 

02005-3254-14 0100 0720 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 38.000 0.000 $ 0.00 65.000 $ 11,375.00
$175.000 

64002-3208-14 0100 0510 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 36.000 0.000 $ 0.00 2.000 $ 350.00 
$175.000 

02005-3254-14 0100 0730 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,635.000 0.000 $ 0.00 3,464.850 $ 97,015.80
$28.000 
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64002-3208-14 0100 0520 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 727.000 0.000 $ 0.00 508.860 $ 14,248.08
$28.000 

02005-3254-14 0100 0740 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,440.000 0.000 $ 0.00 16,335.140 $ 457,383.92
$28.000 

64002-3208-14 0100 0530 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 991.000 0.000 $ 0.00 1,028.890 $ 28,808.92
$28.000 

02005-3254-14 0100 0750 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,880.000 0.000 $ 0.00 3,627.900 $ 101,581.20
$28.000 

64002-3208-14 0100 0540 709-05.08 MACHINED RIP-RAP (CLASS B) TON 218.000 0.000 $ 0.00 155.750 $ 4,361.00
$28.000 

02005-3254-14 0100 0760 709-05.09 MACHINED RIP-RAP (CLASS C) TON 73.000 0.000 $ 0.00 60.330 $ 1,689.24
$28.000 

02005-3254-14 0100 0770 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 13,600.000 0.000 $ 0.00 9,410.850 $ 23,527.13
$2.500 

64002-3208-14 0100 0550 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 8,100.000 0.000 $ 0.00 6,221.150 $ 15,552.88
$2.500 

02005-3254-14 0100 0780 710-05 LATERAL UNDERDRAIN L.F. 2,070.000 0.000 $ 0.00 1,062.000 $ 1,593.00
$1.500 

64002-3208-14 0100 0560 710-05 LATERAL UNDERDRAIN L.F. 1,200.000 0.000 $ 0.00 734.000 $ 1,101.00
$1.500 

02005-3254-14 0100 0790 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 10.000 0.000 $ 0.00 13.000 $ 3,250.00
$250.000 

02005-3254-14 0100 0800 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 7.000 0.000 $ 0.00 24.000 $ 6,600.00
$275.000 

02005-3254-14 0100 0810 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 8.000 0.000 $ 0.00 11.000 $ 3,135.00
$285.000 

64002-3208-14 0100 0570 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 10.000 0.000 $ 0.00 28.000 $ 7,980.00
$285.000 
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02005-3254-14 0100 0820 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 44.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

64002-3208-14 0100 0580 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

02005-3254-14 0100 0830 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
$60,000.000 

64002-3208-14 0100 0590 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

02005-3254-14 0100 0840 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,245.000 0.000 $ 0.00 15,922.550 $ 445,831.40
$28.000 

64002-3208-14 0100 0600 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,305.000 0.000 $ 0.00 4,997.450 $ 139,928.60
$28.000 

02005-3254-14 0100 0850 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 390.000 0.000 $ 0.00 195.000 $ 6,045.00
$31.000 

64002-3208-14 0100 0610 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 145.000 $ 4,495.00
$31.000 

02005-3254-14 0100 0860 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 25.000 $ 700.00 
$28.000 

64002-3208-14 0100 0620 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$28.000 

02005-3254-14 0100 0870 712-05.03 WARNING LIGHTS (TYPE C) EACH 20.000 0.000 $ 0.00 40.000 $ 880.00 
$22.000 

64002-3208-14 0100 0630 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

02005-3254-14 0100 0880 712-06 SIGNS (CONSTRUCTION) S.F. 833.000 0.000 $ 0.00 666.770 $ 5,667.55
$8.500 

64002-3208-14 0100 0640 712-06 SIGNS (CONSTRUCTION) S.F. 360.000 0.000 $ 0.00 323.380 $ 2,748.73
$8.500 
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02005-3254-14 0100 0890 712-06.01 VERTICAL PANELS S.F. 144.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

64002-3208-14 0100 0650 712-06.01 VERTICAL PANELS S.F. 58.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

02005-3254-14 0100 0900 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 184.000 0.000 $ 0.00 108.000 $ 1,620.00
$15.000 

64002-3208-14 0100 0660 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

02005-3254-14 0100 0910 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

64002-3208-14 0100 0670 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

02005-3254-14 0100 0920 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,200.000 0.000 $ 0.00 2,396.000 $ 7,188.00
$3.000 

64002-3208-14 0100 0680 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,200.000 0.000 $ 0.00 4,638.000 $ 13,914.00
$3.000 

02005-3254-14 0100 0930 713-11.01 "U" SECTION STEEL POSTS LB. 559.000 0.000 $ 0.00 559.600 $ 1,399.00
$2.500 

64002-3208-14 0100 0690 713-11.01 "U" SECTION STEEL POSTS LB. 327.000 0.000 $ 0.00 326.900 $ 817.25 
$2.500 

02005-3254-14 0100 0940 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 105.000 0.000 $ 0.00 94.400 $ 472.00 
$5.000 

64002-3208-14 0100 0700 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 36.000 0.000 $ 0.00 65.000 $ 325.00 
$5.000 

02005-3254-14 0100 0950 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 72.000 0.000 $ 0.00 53.500 $ 642.00 
$12.000 

64002-3208-14 0100 0710 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 58.000 0.000 $ 0.00 48.500 $ 582.00 
$12.000 
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02005-3254-14 0100 0960 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 67.000 0.000 $ 0.00 84.500 $ 929.50 
$11.000 

64002-3208-14 0100 0720 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 14.000 0.000 $ 0.00 31.750 $ 349.25 
$11.000 

02005-3254-14 0100 0970 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

64002-3208-14 0100 0730 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 900.00 
$900.000 

02005-3254-14 0100 0980 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 10,500.00
$10,500.000 

64002-3208-14 0100 0740 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 10,500.00
$10,500.000 

02005-3254-14 0100 0990 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 290.000 0.000 $ 0.00 62.000 $ 744.00 
$12.000 

64002-3208-14 0100 0750 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 175.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

02005-3254-14 0100 1000 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 179.000 0.000 $ 0.00 218.000 $ 3,270.00
$15.000 

64002-3208-14 0100 0760 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 144.000 0.000 $ 0.00 142.000 $ 2,130.00
$15.000 

02005-3254-14 0100 1010 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 178.000 0.000 $ 0.00 219.000 $ 3,285.00
$15.000 

64002-3208-14 0100 0770 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 133.000 0.000 $ 0.00 142.000 $ 2,130.00
$15.000 

02005-3254-14 0100 1020 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 44.000 0.000 $ 0.00 32.778 $ 983.34 
$30.000 

02005-3254-14 0100 1030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 41.000 $ 820.00 
$20.000 
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64002-3208-14 0100 0780 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 27.000 0.000 $ 0.00 65.000 $ 1,300.00
$20.000 

02005-3254-14 0100 1040 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 12.000 $ 2,400.00
$200.000 

64002-3208-14 0100 0790 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 2,000.00
$200.000 

02005-3254-14 0100 1050 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,500.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

64002-3208-14 0100 0800 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

02005-3254-14 0100 1060 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 23.000 0.000 $ 0.00 22.038 $ 22,038.00
$1,000.000 

64002-3208-14 0100 0810 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 7.000 0.000 $ 0.00 12.256 $ 12,256.00
$1,000.000 

02005-3254-14 0100 1070 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 3,000.000 0.000 $ 0.00 11,168.000 $ 11,168.00
$1.000 

64002-3208-14 0100 0820 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,000.000 0.000 $ 0.00 7,553.000 $ 7,553.00
$1.000 

02005-3254-14 0100 1080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 7.600 0.000 $ 0.00 11.295 $ 39,532.50
$3,500.000 

64002-3208-14 0100 0830 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.400 0.000 $ 0.00 5.446 $ 19,061.00
$3,500.000 

02005-3254-14 0100 1090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 273,600.00
$273,600.000 

64002-3208-14 0100 0840 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 182,400.00
$182,400.000 

02005-3254-14 0100 1100 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 4,954.000 0.000 $ 0.00 3,502.440 $ 6,444.49
$1.840 
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64002-3208-14 0100 0850 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,804.000 0.000 $ 0.00 772.000 $ 1,420.48
$1.840 

02005-3254-14 0100 1110 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 25,584.000 0.000 $ 0.00 67,619.360 $ 124,419.62
$1.840 

64002-3208-14 0100 0860 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,450.000 0.000 $ 0.00 21,511.220 $ 39,580.64
$1.840 

02005-3254-14 0100 1120 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 800.000 0.000 $ 0.00 270.000 $ 823.50 
(RIPPY RIDGE) $3.050 

64002-3208-14 0900 0980 770-82.01 INSTL VA1 1-PHASE TANGENT EACH 1.000 0.000 $ 0.00 1.000 $ 115.00 
$115.000 

64002-3208-14 0900 0990 770-82.02 INSTL VA1-1 1-PHASE TANGENT EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
$165.000 

64002-3208-14 0900 1000 770-82.03 INSTL VA2 1-PHASE ANGLE EACH 3.000 0.000 $ 0.00 4.000 $ 680.00 
$170.000 

64002-3208-14 0900 1010 770-82.04 INSTL VA4 1-PHASE DOUBLE DEADEND EACH 1.000 0.000 $ 0.00 1.000 $ 290.00 
$290.000 

64002-3208-14 0900 1020 770-82.05 INSTL VA5 1-PHASE SINGLE DEADEND EACH 5.000 0.000 $ 0.00 6.000 $ 1,050.00
$175.000 

64002-3208-14 0900 1030 770-82.06 INSTL VA5-2A 1-PHASE SINGLE DEADEND EACH 15.000 0.000 $ 0.00 16.000 $ 3,520.00
$220.000 

64002-3208-14 0900 1040 770-82.07 INSTL VA6 1-PHASE DOUBLE DEADEND EACH 3.000 0.000 $ 0.00 3.000 $ 870.00 
$290.000 

64002-3208-14 0900 1050 770-82.08 INSTL VA7 1-PHASE DEADEND EACH 3.000 0.000 $ 0.00 3.000 $ 975.00 
$325.000 

64002-3208-14 0900 1060 770-82.09 INSTL VC1-2 3-PHASE TANGENT EACH 28.000 0.000 $ 0.00 29.000 $ 11,890.00
$410.000 

64002-3208-14 0900 1070 770-82.10 INSTL VC1-3 3-PHASE TANGENT EACH 7.000 0.000 $ 0.00 7.000 $ 4,410.00
$630.000 
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64002-3208-14 0900 1080 770-82.11 INSTL VC2-2 3-PHASE ANGLE EACH 4.000 0.000 $ 0.00 5.000 $ 4,625.00
$925.000 

64002-3208-14 0900 1090 770-82.12 INSTL VC3L 3-PHASE VERTICAL ANGLE EACH 10.000 0.000 $ 0.00 10.000 $ 6,850.00
$685.000 

64002-3208-14 0900 1100 770-82.13 INSTL VC8 3-PHASE DEADEND EACH 2.000 0.000 $ 0.00 3.000 $ 4,185.00
$1,395.000 

64002-3208-14 0900 1110 770-82.14 INSTL VC8-3 3-PHASE DEADEND EACH 2.000 0.000 $ 0.00 2.000 $ 3,150.00
$1,575.000 

64002-3208-14 0900 1120 770-82.15 INSTL E3-10 GUY MARKER EACH 52.000 0.000 $ 0.00 59.000 $ 1,180.00
$20.000 

64002-3208-14 0900 1130 770-82.16 INSTL VE1-2 DOWN GUY EACH 74.000 0.000 $ 0.00 87.000 $ 10,005.00
$115.000 

64002-3208-14 0900 1140 770-82.17 INSTL VE2-2 OVERHEAD GUY EACH 5.000 0.000 $ 0.00 9.000 $ 1,755.00
$195.000 

64002-3208-14 0900 1150 770-82.18 INSTL F1-2 ANCHOR EACH 21.000 0.000 $ 0.00 22.000 $ 4,840.00
$220.000 

64002-3208-14 0900 1160 770-82.19 INSTL F1-3D ANCHOR EACH 30.000 0.000 $ 0.00 39.000 $ 10,725.00
$275.000 

64002-3208-14 0900 1170 770-82.20 INSTL F1-4T ANCHOR EACH 2.000 0.000 $ 0.00 2.000 $ 720.00 
$360.000 

64002-3208-14 0900 1180 770-82.21 INSTL VG1.4.10 10KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 1,190.00
$1,190.000 

64002-3208-14 0900 1190 770-82.22 INSTL VG1.4.15 15KVA TRANSFORMER EACH 4.000 0.000 $ 0.00 4.000 $ 5,240.00
$1,310.000 

64002-3208-14 0900 1200 770-82.23 INSTL VG1.4.25 25 KVA TRANSFORMER EACH 2.000 0.000 $ 0.00 2.000 $ 2,940.00
$1,470.000 

64002-3208-14 0900 1210 770-82.24 INSTL VG1.5.10 10 KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 1,190.00
$1,190.000 
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64002-3208-14 0900 1220 770-82.25 INSTL VG1.5.15 15 KVA TRANSFORMER EACH 6.000 0.000 $ 0.00 7.000 $ 9,170.00
$1,310.000 

64002-3208-14 0900 1230 770-82.26 INSTL VG1.5.25 25 KVA TRANSFORMER EACH 3.000 0.000 $ 0.00 3.000 $ 4,410.00
$1,470.000 

64002-3208-14 0900 1240 770-82.27 INSTL J10C SECONDARY ATTACHMENT EACH 9.000 0.000 $ 0.00 9.000 $ 405.00 
$45.000 

64002-3208-14 0900 1250 770-82.28 INSTL K11C SECONDARY ATTACHMENT EACH 17.000 0.000 $ 0.00 18.000 $ 900.00 
$50.000 

64002-3208-14 0900 1260 770-82.29 INSTL VM2-11 GROUND ROD EACH 49.000 0.000 $ 0.00 51.000 $ 6,375.00
$125.000 

64002-3208-14 0900 1270 770-82.30 INSTL VM2-12 BUTT GROUND EACH 17.000 0.000 $ 0.00 18.000 $ 2,070.00
$115.000 

64002-3208-14 0900 1280 770-82.31 INSTL VM3-10A(25E) RECLOSER EACH 1.000 0.000 $ 0.00 1.000 $ 385.00 
$385.000 

64002-3208-14 0900 1290 770-82.32 INSTL M5-23L 60" FIBERGLASS GUY LINK EACH 6.000 0.000 $ 0.00 9.000 $ 855.00 
$95.000 

64002-3208-14 0900 1300 770-82.33 INSTL VM5-2 WOOD POLE TOP PIN EACH 9.000 0.000 $ 0.00 9.000 $ 495.00 
$55.000 

64002-3208-14 0900 1310 770-82.34 INSTL VM5-28 CUTOUT & ARRESTOR BRCKT EACH 2.000 0.000 $ 0.00 3.000 $ 315.00 
$105.000 

64002-3208-14 0900 1320 770-82.35 INSTL VM5-5 CROSSARM PIN EACH 19.000 0.000 $ 0.00 19.000 $ 1,045.00
$55.000 

64002-3208-14 0900 1330 770-82.36 INSTL VM5-6 ARRESTOR EACH 18.000 0.000 $ 0.00 18.000 $ 1,440.00
$80.000 

64002-3208-14 0900 1340 770-82.37 INSTL VM5-9 FUSED CUTOUT EACH 8.000 0.000 $ 0.00 10.000 $ 1,300.00
$130.000 

64002-3208-14 0900 1350 770-82.38 INSTL M26-5 100W HPS SECURITY LIGHT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$155.000 
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64002-3208-14 0900 1360 770-82.39 INSTL 35'-5 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,010.00
$505.000 

64002-3208-14 0900 1370 770-82.40 INSTL 40'-4 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,360.00
$680.000 

64002-3208-14 0900 1380 770-82.41 INSTL 45'-2 WOOD POLE EACH 7.000 0.000 $ 0.00 7.000 $ 6,195.00
$885.000 

64002-3208-14 0900 1390 770-82.42 INSTL 45'-4 WOOD POLE EACH 6.000 0.000 $ 0.00 6.000 $ 4,650.00
$775.000 

64002-3208-14 0900 1400 770-82.43 INSTL 50'-2 WOOD POLE EACH 23.000 0.000 $ 0.00 24.000 $ 24,360.00
$1,015.000 

64002-3208-14 0900 1410 770-82.44 INSTL 55'-2 WOOD POLE EACH 19.000 0.000 $ 0.00 19.000 $ 22,705.00
$1,195.000 

64002-3208-14 0900 1420 770-82.45 INSTL 60'-1 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,595.00
$1,595.000 

64002-3208-14 0900 1430 770-82.46 INSTL 60'-2 WOOD POLE EACH 8.000 0.000 $ 0.00 8.000 $ 11,840.00
$1,480.000 

64002-3208-14 0900 1440 770-82.47 INSTL 65'-2 WOOD POLE EACH 7.000 0.000 $ 0.00 7.000 $ 14,315.00
$2,045.000 

64002-3208-14 0900 1450 770-82.48 INSTL 70'-2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

64002-3208-14 0900 1460 770-82.49 INSTL UK6 UNDERGROUND SECONDARY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,335.000 

64002-3208-14 0900 1470 770-82.50 INSTL UM5 SECONDARY RISER EACH 2.000 0.000 $ 0.00 3.000 $ 1,980.00
$660.000 

64002-3208-14 0900 1480 770-82.51 INSTL 3/0 ACSR - 3/0 6/1 WIRE L.F. 12,591.000 0.000 $ 0.00 12,591.000 $ 16,620.12
$1.320 

64002-3208-14 0900 1490 770-82.52 INSTL 336 ACSR - 336 18/1 WIRE L.F. 37,773.000 0.000 $ 0.00 37,773.000 $ 69,502.32
$1.840 
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64002-3208-14 0900 1500 770-82.53 INSTL 4 ACSR - 4 7/1 WIRE L.F. 6,972.000 0.000 $ 0.00 8,088.000 $ 7,036.56
$0.870 

64002-3208-14 0900 1510 770-82.54 INSTL 1/0 TPX - 1/0 TRIPLEX WIRE L.F. 315.000 0.000 $ 0.00 315.000 $ 702.45 
$2.230 

64002-3208-14 0900 1520 770-82.55 INSTL 2 TPX - 2 TRIPLEX WIRE L.F. 642.000 0.000 $ 0.00 642.000 $ 1,527.96
$2.380 

64002-3208-14 0900 1530 770-82.56 INSTL 4/0 TPX URD - 4/0 UNDRGRND TRPLX WIRE L.F. 26.000 0.000 $ 0.00 3.000 $ 150.00 
$50.000 

64002-3208-14 0900 1540 770-82.57 RMVE VA1 1-PHASE TANGENT EACH 4.000 0.000 $ 0.00 3.000 $ 90.00 
$30.000 

64002-3208-14 0900 1550 770-82.58 RMVE VA2 1-PHASE ANGLE EACH 1.000 0.000 $ 0.00 1.000 $ 40.00 
$40.000 

64002-3208-14 0900 1560 770-82.59 RMVE VA4 1-PHASE DOUBLE DEADEND EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 
$65.000 

64002-3208-14 0900 1570 770-82.60 RMVE VA5 1-PHASE SINGLE DEADEND EACH 3.000 0.000 $ 0.00 3.000 $ 135.00 
$45.000 

64002-3208-14 0900 1580 770-82.61 RMVE VA5-2A 1-PHASE SINGLE DEADEND EACH 12.000 0.000 $ 0.00 12.000 $ 600.00 
$50.000 

64002-3208-14 0900 1590 770-82.62 RMVE VA6 1-PHASE DOUBLE DEADEND EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 
$65.000 

64002-3208-14 0900 1600 770-82.63 RMVE VC1 3-PHASE TANGENT EACH 14.000 0.000 $ 0.00 12.000 $ 1,140.00
$95.000 

64002-3208-14 0900 1610 770-82.64 RMVE VC1-1 3-PHASE TANGENT EACH 1.000 0.000 $ 0.00 5.000 $ 575.00 
$115.000 

64002-3208-14 0900 1620 770-82.65 RMVE VC2 3-PHASE ANGLE EACH 10.000 0.000 $ 0.00 10.000 $ 1,150.00
$115.000 

64002-3208-14 0900 1630 770-82.66 RMVE VC2-2 3-PHASE ANGLE EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 
$190.000 

9/2/2015



64002-3208-14 0900 1640 770-82.67 RMVE VC3 3-PHASE VERTICAL ANGLE EACH 1.000 0.000 $ 0.00 1.000 $ 110.00 
$110.000 

64002-3208-14 0900 1650 770-82.68 RMVE VC4-1 3-PHASE VERTICAL DEADEND EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 
$190.000 

64002-3208-14 0900 1660 770-82.69 RMVE VC8 3-PHASE DEADEND EACH 3.000 0.000 $ 0.00 5.000 $ 950.00 
$190.000 

64002-3208-14 0900 1670 770-82.70 RMVE E3-10 GUY MARKER EACH 37.000 0.000 $ 0.00 41.000 $ 615.00 
$15.000 

64002-3208-14 0900 1680 770-82.71 RMVE VE1-2 DOWN GUY EACH 43.000 0.000 $ 0.00 48.000 $ 1,920.00
$40.000 

64002-3208-14 0900 1690 770-82.72 RMVE VE2-2 OVERHEAD GUY EACH 2.000 0.000 $ 0.00 5.000 $ 325.00 
$65.000 

64002-3208-14 0900 1700 770-82.73 RMVE F1 ANCHOR EACH 43.000 0.000 $ 0.00 45.000 $ 2,925.00
$65.000 

64002-3208-14 0900 1710 770-82.74 RMVE VG1.4.10 10KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 130.00 
$130.000 

64002-3208-14 0900 1720 770-82.75 RMVE VG1.4.25 25 KVA TRANSFORMER EACH 3.000 0.000 $ 0.00 3.000 $ 420.00 
$140.000 

64002-3208-14 0900 1730 770-82.76 RMVE VG1.5.10 10 KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
$140.000 

64002-3208-14 0900 1740 770-82.77 RMVE VG1.5.15 15 KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
$140.000 

64002-3208-14 0900 1750 770-82.78 RMVE VG105-10 10 KVA TRANSFORMER EACH 2.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

64002-3208-14 0900 1760 770-82.79 RMVE VG105-25 25 KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

64002-3208-14 0900 1770 770-82.80 RMVE VG106-15 15 KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 130.00 
$130.000 
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64002-3208-14 0900 1780 770-82.81 RMVE VG136-15 15 KVA TRANSFORMER EACH 7.000 0.000 $ 0.00 7.000 $ 910.00 
$130.000 

64002-3208-14 0900 1790 770-82.82 RMVE VG136-25 25 KVA TRANSFORMER EACH 2.000 0.000 $ 0.00 1.000 $ 130.00 
$130.000 

64002-3208-14 0900 1800 770-82.83 RMVE VG136-50 50 KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 
$190.000 

64002-3208-14 0900 1810 770-82.84 RMVE J10C SECONDARY ATTACHMENT EACH 3.000 0.000 $ 0.00 3.000 $ 60.00 
$20.000 

64002-3208-14 0900 1820 770-82.85 RMVE K11C SECONDARY ATTACHMENT EACH 35.000 0.000 $ 0.00 35.000 $ 700.00 
$20.000 

64002-3208-14 0900 1830 770-82.86 RMVE VM2-11 GROUND ROD EACH 47.000 0.000 $ 0.00 47.000 $ 1,410.00
$30.000 

64002-3208-14 0900 1840 770-82.87 RMVE VM3-10A(25E) RECLOSER EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

64002-3208-14 0900 1850 770-82.88 RMVE VM5-2 WOOD POLE TOP PIN EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 
$15.000 

64002-3208-14 0900 1860 770-82.89 RMVE VM5-4A PRIMARY ROUTER PIN EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 
$15.000 

64002-3208-14 0900 1870 770-82.90 RMVE VM5-5 CROSSARM PIN EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 
$15.000 

64002-3208-14 0900 1880 770-82.91 RMVE VM5-6 ARRESTOR EACH 3.000 0.000 $ 0.00 4.000 $ 120.00 
$30.000 

64002-3208-14 0900 1890 770-82.92 RMVE VM5-9 FUSED CUTOUT EACH 3.000 0.000 $ 0.00 3.000 $ 90.00 
$30.000 

64002-3208-14 0900 1900 770-82.93 RMVE MOP METER ON WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

64002-3208-14 0900 1910 770-82.94 RMVE M26-5 SECURITY LIGHT EACH 5.000 0.000 $ 0.00 5.000 $ 325.00 
$65.000 
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64002-3208-14 0900 1920 770-82.95 RMVE 30' WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 580.00 
$145.000 

64002-3208-14 0900 1930 770-82.96 RMVE 35' WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 800.00 
$160.000 

64002-3208-14 0900 1940 770-82.97 RMVE 40' WOOD POLE EACH 34.000 0.000 $ 0.00 34.000 $ 5,950.00
$175.000 

64002-3208-14 0900 1950 770-82.98 RMVE 45' WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 570.00 
$190.000 

64002-3208-14 0900 1960 770-82.99 RMVE 50' WOOD POLE EACH 1.000 0.000 $ 0.00 2.000 $ 420.00 
$210.000 

64002-3208-14 0900 1970 770-83.01 RMVE UM5 SECONDARY RISER EACH 4.000 0.000 $ 0.00 4.000 $ 1,020.00
$255.000 

64002-3208-14 0900 1980 770-83.02 RMVE 2 ACSR - 2 6/1 ACSR L.F. 47,392.000 0.000 $ 0.00 44,158.000 $ 19,871.10
$0.450 

64002-3208-14 0900 1990 770-83.03 RMVE 4 ACSR - 4 7/1 WIRE L.F. 6,556.000 0.000 $ 0.00 11,824.000 $ 5,320.80
$0.450 

64002-3208-14 0900 2000 770-83.04 RMVE 1/0 TPX - 1/0 TRIPLEX WIRE L.F. 58.000 0.000 $ 0.00 207.000 $ 159.39 
$0.770 

64002-3208-14 0900 2010 770-83.05 RMVE 2 TPX - 2 TRIPLEX WIRE L.F. 2,074.000 0.000 $ 0.00 2,074.000 $ 1,596.98
$0.770 

64002-3208-14 0900 2020 770-83.06 RMVE 4/0 TPX URD - 4/0 UNDRGRND TRPLX WIRE L.F. 65.000 0.000 $ 0.00 66.000 $ 422.40 
$6.400 

64002-3208-14 0900 2030 770-83.07 ROW- CUT OR TRIM RIGHT-OF-WAY LS 1.000 0.000 $ 0.00 1.000 $ 18,195.00
$18,195.000 

64002-3208-14 0900 2040 773-16.35 25-9 WOODEN POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

64002-3208-14 0900 2050 773-16.36 25-7 WOODEN POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 
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64002-3208-14 0900 2060 773-16.37 30-7 WOODEN POLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$425.000 

64002-3208-14 0900 2070 773-16.38 30-6 WOODEN POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

64002-3208-14 0900 2080 773-16.39 30-5 WOODEN POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$475.000 

64002-3208-14 0900 2090 773-16.40 35-7 WOODEN POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$475.000 

64002-3208-14 0900 2100 773-16.41 35-6 WOODEN POLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

64002-3208-14 0900 2110 773-16.42 35-5 WOODEN POLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$525.000 

64002-3208-14 0900 2120 773-16.43 40-4 WOODEN POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

64002-3208-14 0900 2130 773-16.45 1IN ANCHOR EACH 31.000 0.000 $ 0.00 38.000 $ 19,000.00
$500.000 

64002-3208-14 0900 2140 773-16.47 ANMW-50 BURIED CABLE L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

64002-3208-14 0910 2450 775-31.32 12 IN DIP WTR MAIN OUTSIDE ROAD L.F. 3,182.000 0.000 $ 0.00 3,350.000 $ 127,300.00
$38.000 

64002-3208-14 0900 2150 775-31.33 12 IN DIP WTR MAIN UNDER ROAD L.F. 350.000 0.000 $ 0.00 150.000 $ 8,250.00
$55.000 

64002-3208-14 0910 2460 775-31.34 12 IN DIP WTR MAIN ENCASED OUTSIDE ROAD L.F. 99.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

64002-3208-14 0910 2470 775-31.35 12 IN DIP WTR MAIN ENCASED UNDER ROAD L.F. 105.000 0.000 $ 0.00 192.000 $ 22,656.00
$118.000 

64002-3208-14 0910 2480 775-31.36 12 IN DIP WTR MAIN IN TUNNEL / BORE L.F. 146.000 0.000 $ 0.00 160.000 $ 28,000.00
$175.000 
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64002-3208-14 0900 2160 775-31.37 8 IN DIP WTR MAIN OUTSIDE ROAD L.F. 3,850.000 0.000 $ 0.00 4,030.000 $ 116,870.00
$29.000 

64002-3208-14 0900 2170 775-31.38 8 IN DIP WTR MAIN UNDER ROAD L.F. 485.000 0.000 $ 0.00 245.000 $ 9,800.00
$40.000 

64002-3208-14 0900 2180 775-31.39 8 IN DIP WTR MAIN ENCASED OUTSIDE ROAD L.F. 155.000 0.000 $ 0.00 150.000 $ 12,300.00
$82.000 

64002-3208-14 0900 2190 775-31.40 8 IN DIP WTR MAIN ENCASED UNDER ROAD L.F. 40.000 0.000 $ 0.00 40.000 $ 3,680.00
$92.000 

64002-3208-14 0900 2200 775-31.41 6 IN DIP WTR MAIN OUTSIDE ROAD L.F. 40.000 0.000 $ 0.00 40.000 $ 960.00 
$24.000 

64002-3208-14 0900 2210 775-31.42 2 IN PVC WTR MAIN OUTSIDE ROAD L.F. 5.000 0.000 $ 0.00 5.000 $ 45.00 
$9.000 

64002-3208-14 0900 2220 775-31.43 3/4-2 IN WTR SERV. OUTSIDE ROAD L.F. 250.000 0.000 $ 0.00 260.000 $ 2,860.00
$11.000 

64002-3208-14 0900 2230 775-31.44 3/4-2 IN WTR SERV. UNDER ROAD L.F. 70.000 0.000 $ 0.00 70.000 $ 1,120.00
$16.000 

64002-3208-14 0910 2490 775-31.45 12 IN BUTTERFLY VALVE W/ VALVE BOX EACH 10.000 0.000 $ 0.00 10.000 $ 17,120.00
$1,712.000 

64002-3208-14 0900 2240 775-31.46 8 IN GATE VALVE W/ VALVE BOX EACH 4.000 0.000 $ 0.00 4.000 $ 4,928.00
$1,232.000 

64002-3208-14 0900 2250 775-31.47 6 IN GATE VALVE W/ VALVE BOX EACH 8.000 0.000 $ 0.00 8.000 $ 6,880.00
$860.000 

64002-3208-14 0900 2260 775-31.48 FIRE HYDRANT ASSEMBLIES EACH 8.000 0.000 $ 0.00 8.000 $ 23,264.00
$2,908.000 

64002-3208-14 0900 2270 775-31.49 AIR RELEASE VALVE ASSEMBLIES EACH 11.000 0.000 $ 0.00 11.000 $ 22,308.00
$2,028.000 

64002-3208-14 0900 2280 775-31.50 MISC. COMPACT DIP FITTINGS RES. JT. LB. 3,350.000 0.000 $ 0.00 5,426.000 $ 21,704.00
$4.000 
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64002-3208-14 0900 2290 775-31.51 TIE-IN / CONNECT. TO EXIST WATER MAINS EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

64002-3208-14 0900 2300 775-31.52 CUT, CAP & BULKHEAD EXIST. WATER MAINS EACH 3.000 0.000 $ 0.00 3.000 $ 1,800.00
$600.000 

64002-3208-14 0900 2310 775-31.53 REMOVAL AND RESETTING WATER METERS EACH 13.000 0.000 $ 0.00 13.000 $ 5,200.00
$400.000 

64002-3208-14 0900 2320 775-31.54 3/4-2 IN WTR SERV. TAP ON WTR MAINS EACH 18.000 0.000 $ 0.00 19.000 $ 8,550.00
$450.000 

64002-3208-14 0900 2330 775-31.55 3/4-2 IN WTR SERV. RECONNECTION EACH 18.000 0.000 $ 0.00 19.000 $ 6,650.00
$350.000 

64002-3208-14 0900 2340 775-31.56 CRUSHED STONE DRIVEWAY REPLACAMENT L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

64002-3208-14 0900 2350 775-31.57 ASPHALT DRIVEWAY REPLACEMENT L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

64002-3208-14 0900 2360 775-31.58 CONCRETE DRIVEWAY REPLACEMENT L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

64002-3208-14 0900 2370 775-31.59 TYPE "A" ASPHALT PVMT. REPLACEMENT L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

64002-3208-14 0900 2380 775-31.60 PLAIN STONE RIP-RAP S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

64002-3208-14 0900 2390 775-31.61 TOPSOIL AND SEEDING OF TRENCHES L.F. 6,450.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64002-3208-14 0900 2400 775-31.62 CLASS C CONCRETE FOR ENCASEMENT C.Y. 27.000 0.000 $ 0.00 22.830 $ 2,397.15
$105.000 

64002-3208-14 0900 2410 775-31.63 BITUMINOUS TEMP. COLD MIX FOR TRENCHES TON 53.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

64002-3208-14 0900 2420 775-31.64 WATER MAIN / VALVE MARKERS EACH 10.000 0.000 $ 0.00 10.000 $ 600.00 
$60.000 
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64002-3208-14 0900 2430 775-31.65 UNCLASSIFIED EXCAVATION FOR UNDERCUTS C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

64002-3208-14 0900 2440 775-31.66 CRUSHED STONE BACKFILL FOR UNDERCUTS C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

02005-3254-14 0100 1130 801-01 SEEDING (WITH MULCH) UNIT 1,449.000 0.000 $ 0.00 125.000 $ 2,028.75
$16.230 

64002-3208-14 0100 0870 801-01 SEEDING (WITH MULCH) UNIT 544.000 0.000 $ 0.00 44.000 $ 714.12 
$16.230 

02005-3254-14 0100 1140 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 145.000 0.000 $ 0.00 701.740 $ 10,631.36
$15.150 

64002-3208-14 0100 0880 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 55.000 0.000 $ 0.00 318.580 $ 4,826.49
$15.150 

02005-3254-14 0100 1150 801-02 SEEDING (WITHOUT MULCH) UNIT 475.000 0.000 $ 0.00 3.600 $ 52.99 
$14.720 

64002-3208-14 0100 0890 801-02 SEEDING (WITHOUT MULCH) UNIT 79.000 0.000 $ 0.00 0.000 $ 0.00 
$14.720 

02005-3254-14 0100 1160 801-03 WATER (SEEDING & SODDING) M.G. 141.000 0.000 $ 0.00 1,910.200 $ 19,102.00
$10.000 

64002-3208-14 0100 0900 801-03 WATER (SEEDING & SODDING) M.G. 89.000 0.000 $ 0.00 364.000 $ 3,640.00
$10.000 

02005-3254-14 0100 9017 801-06 MULCH UNIT 0.000 0.000 $ 0.00 1,182.730 $ 11,517.42
$9.738 

64002-3208-14 0100 9018 801-06 MULCH UNIT 0.000 0.000 $ 0.00 162.060 $ 1,578.14
$9.738 

02005-3254-14 0100 1170 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 326.000 0.000 $ 0.00 0.000 $ 0.00 
$6.520 

64002-3208-14 0100 0910 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 123.000 0.000 $ 0.00 0.000 $ 0.00 
$6.520 
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02005-3254-14 0100 1180 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 3.000 0.000 $ 0.00 6.250 $ 2,450.00
$392.000 

64002-3208-14 0100 0920 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 3.000 $ 1,176.00
$392.000 

02005-3254-14 0100 1190 802-01.10 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
(ACER NEGUNDO 1.25"-1.5"CAL., C, 3 GAL) $41.650 

02005-3254-14 0100 1200 802-01.11 TREES (DESCRIPTION) EACH 20.000 0.000 $ 0.00 6.000 $ 249.90 
(ACER RUBRUM; 1.25"-1.5" CAL.,C, 3 GAL) $41.650 

02005-3254-14 0100 1210 802-01.12 TREES (DESCRIPTION) EACH 20.000 0.000 $ 0.00 6.000 $ 249.90 
(ULMUS AMERICANA; 1.25"-1.5"CAL.,C,3GAL) $41.650 

02005-3254-14 0100 1220 802-01.13 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 4.000 $ 166.60 
(CARYA OVATA; 1.25"-1.5"CAL, C, 3 GAL.) $41.650 

02005-3254-14 0100 1230 802-01.14 TREES (DESCRIPTION) EACH 28.000 0.000 $ 0.00 8.000 $ 119.84 
(LIR.TULIPIFERA; 1.25'-1.5"CAL, C, 3GAL) $14.980 

02005-3254-14 0100 1240 802-01.15 TREES (DESCRIPTION) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
(RHUS GLABRA; 1.25"-1.5"CAL, C, 3 GAL) $14.980 

02005-3254-14 0100 1250 802-01.16 TREES (DESCRIPTION) EACH 14.000 0.000 $ 0.00 8.000 $ 119.84 
(ASMINA TRILOBA; 1.25"-1.5"CAL, C, 3GAL) $14.980 

02005-3254-14 0100 1260 803-01 SODDING (NEW SOD) S.Y. 2,475.000 0.000 $ 0.00 168,558.870 $ 1,011,353.22
$6.000 

64002-3208-14 0100 0930 803-01 SODDING (NEW SOD) S.Y. 4,467.000 0.000 $ 0.00 50,806.280 $ 304,837.68
$6.000 

02005-3254-14 0100 1270 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 7,817.000 0.000 $ 0.00 0.000 $ 0.00 
$3.720 

64002-3208-14 0100 0940 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 1,673.000 0.000 $ 0.00 0.000 $ 0.00 
$3.720 

02005-3254-14 0100 1280 805-01.04 TURF REINFORCEMENT MAT (CLASS IV) S.Y. 3,203.000 0.000 $ 0.00 200.000 $ 876.00 
$4.380 
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64002-3208-14 0100 0950 805-01.04 TURF REINFORCEMENT MAT (CLASS IV) S.Y. 243.000 0.000 $ 0.00 0.000 $ 0.00 
$4.380 

02005-3254-14 0100 1290 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 67,044.000 0.000 $ 0.00 95,559.990 $ 85,048.39
$0.890 

64002-3208-14 0100 0960 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,241.000 0.000 $ 0.00 114.800 $ 102.17 
$0.890 

02005-3254-14 0100 1300 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 1,540.000 0.000 $ 0.00 600.000 $ 630.00 
$1.050 

02005-3254-14 0100 1310 806-02.03 PROJECT MOWING CYCL 3.600 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

64002-3208-14 0100 0970 806-02.03 PROJECT MOWING CYCL 2.400 0.000 $ 0.00 0.000 $ 0.00 
$750.000 
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