
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNJ105 Estimate Number: 0008 Pay Period: 11/25/2010
to: 11/25/2010

Contract Location: Time Allowed: 164.0 days
OVER THE HOLSTON RIVER (LM 1.90) Time Charged: 160.0 days

Elapsed Calendar Days: 160.0 days
Percent Time: 97.56 %
Percent Complete ($) 114.11 %
Percent Behind: - %

Contractor: Date Let: 04/30/2010
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 05/12/2010
P O Box 9476 Date Contract Executed: 05/27/2010
Knoxville, TN 37940 Date Notice to Proceed: 06/17/2010
Phone: Date Work Began: 07/07/2010

Date to be Completed: 11/27/2010
Date Time Stopped: 11/23/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82013-3228-94 100.00 BH-STP-126(13) SR 126 over Holston River

Current Contract Amount $ 501,802.90 
Original Contract Amount $ 496,911.00 

Total to Date Prev to Date This Estimate
Participating $ 563,488.03 $ 563,488.03 $ 0.00 

Total Earnings $ 563,488.03 $ 563,488.03 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 563,488.03 $ 563,488.03 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -2.73 $ 2.73 
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Total Adjusted Earnings $ 563,488.03 $ 563,485.30 $ 2.73 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 563,488.03 $ 563,485.30 $ 2.73 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
82013-3228-94 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,891.90

Invoiced Cost for Flagging for Eastman Property $4,891.900 
  
82013-3228-94 0500 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
82013-3228-94 0500 0010 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
82013-3228-94 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 200.000 $ 2,900.00

$14.500 
  
82013-3228-94 0500 0030 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 13,500.00

(ELASTOMERIC) $4,500.000 
  
82013-3228-94 0500 0040 602-10.61 BEARING DEVICE (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

(RESET) $3,000.000 
  

82013-3228-94 0500 0050 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 4,625.000 0.000 $ 0.00 4,625.390 $ 32,377.73

$7.000 
0500 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 7.000 0.390 $ 2.73 0.000 $ 0.00 

  
82013-3228-94 0500 0060 604-10.05 CONCRETE S.F. 39.000 0.000 $ 0.00 56.750 $ 6,810.00

$120.000 
  
82013-3228-94 0500 0070 604-10.24 JACKING CONCRETE SPANS LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
82013-3228-94 0500 0080 604-10.54 CONCRETE REPAIRS S.F. 114.000 0.000 $ 0.00 126.870 $ 15,224.40
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$120.000 
  
82013-3228-94 0500 0090 604-10.58 EPOXY INJECTION (INJECTION) GAL. 800.000 0.000 $ 0.00 269.000 $ 18,830.00

$70.000 
  

82013-3228-94 0500 0100 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 8,000.000 0.000 $ 0.00 11,413.000 $ 319,564.00

$28.000 
  

82013-3228-94 0500 0110 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 103.000 0.000 $ 0.00 103.000 $ 11,330.00

$110.000 
  
82013-3228-94 0500 0120 706-01 GUARDRAIL REMOVED L.F. 103.000 0.000 $ 0.00 103.000 $ 206.00 

$2.000 
  
82013-3228-94 0500 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 21,800.00

$21,800.000 
  
82013-3228-94 0500 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 57.000 0.000 $ 0.00 57.000 $ 2,850.00

$50.000 
  
82013-3228-94 0500 0150 712-06 SIGNS (CONSTRUCTION) S.F. 137.000 0.000 $ 0.00 137.000 $ 2,055.00

$15.000 
  
82013-3228-94 0500 0160 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  

82013-3228-94 0500 0170 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 3,145.000 0.000 $ 0.00 3,383.000 $ 10,149.00

$3.000 
  
82013-3228-94 0500 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  

Project Number: 82013-3228-94 Project Current Amount $ 2.73 
Contract Current Amount $ 2.73 
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