
Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000081993 Vendor Name: LU, INC. 

Contract ID: CNJ118 Estimate Number: 0004 Pay Period: 05/27/2011
to: 05/28/2011

Contract Location: Time Allowed: 379.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 346.0 days

Elapsed Calendar Days: 346.0 days
Percent Time: 91.29 %
Percent Complete ($) 49.95 %
Percent Behind: 41.34 %

Contractor: Date Let: 04/30/2010
LU, INC. Date Awarded: 05/12/2010
P O Box 607 Date Contract Executed: 05/27/2010
Kingston Springs, TN 37082 Date Notice to Proceed: 06/17/2010
Phone: Date Work Began: 08/25/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 07/01/2011

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
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PUTNAM 
RHEA 
SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-4112-04 100.00 N/A The random on-call signing on various interstates and state

Current Contract Amount $ 149,015.00 
Original Contract Amount $ 149,015.00 

Total to Date Prev to Date This Estimate
Participating $ 74,431.33 $ 74,431.33 $ 0.00 

Total Earnings $ 74,431.33 $ 74,431.33 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 74,431.33 $ 74,431.33 $ 0.00 
Test Report Payment Adjustment $ -2,655.56 $ -2,655.56 $ 0.00 

Total Adjusted Earnings $ 71,775.77 $ 71,775.77 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 71,775.77 $ 71,775.77 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4112-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98027-4112-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98027-4112-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
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$600.000 
  

98027-4112-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 10.000 0.000 $ 0.00 8.910 $ 5,346.00

$600.000 
  

98027-4112-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 4,000.000 0.000 $ 0.00 2,143.400 $ 4,286.80

$2.000 
  
98027-4112-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 3,000.000 0.000 $ 0.00 930.000 $ 3,580.50

$3.850 
  

98027-4112-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 
SIGN SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
  

98027-4112-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN 
SUPPORT LB. 12,000.000 0.000 $ 0.00 8,551.000 $ 31,211.15

$3.650 
  
98027-4112-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
98027-4112-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98027-4112-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 40.000 0.000 $ 0.00 1.000 $ 12.00 

$12.000 
  
98027-4112-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 50.000 0.000 $ 0.00 19.000 $ 247.00 

$13.000 
0700 0110 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 13.000 0.000 $ 0.00 -5.000 $ -65.00 

  
98027-4112-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98027-4112-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
98027-4112-04 0700 0140 713-13.15 OVERHEAD SIGN SHEETING S.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  

8/20/2013



98027-4112-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 3,000.000 0.000 $ 0.00 1,312.000 $ 23,602.88
$17.990 

0700 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 17.990 0.000 $ 0.00 -144.000 $ -2,590.56 
  
98027-4112-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98027-4112-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 16.000 $ 3,600.00

$225.000 
  

98027-4112-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE
(LETTER,#,ARROW,SHIELD) S.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  

98027-4112-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING 
BACKGROUND S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
98027-4112-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 8.000 0.000 $ 0.00 11.000 $ 220.00 

(LOGO) $20.000 
  
98027-4112-04 0700 0210 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 20.000 0.000 $ 0.00 6.000 $ 300.00 

$50.000 
  
98027-4112-04 0700 0220 713-20.30 SIGN ADJUSTMENTS EACH 10.000 0.000 $ 0.00 9.000 $ 2,025.00

$225.000 
  
98027-4112-04 0700 0230 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
98027-4112-04 0700 0240 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$8.500 
  

98027-4112-04 0700 0250 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT 
SIGN SUPPORT LB. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  

8/20/2013


