
Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000081993 Vendor Name: LU, INC. 

Contract ID: CNJ120 Estimate Number: 0004 Pay Period: 07/11/2011
to: 07/11/2011

Contract Location: Time Allowed: 379.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 389.0 days

Elapsed Calendar Days: 389.0 days
Percent Time: 102.64 %

Contractor: Date Let: 04/30/2010
LU, INC. Date Awarded: 05/12/2010
P O Box 607 Date Contract Executed: 05/27/2010
Kingston Springs, TN 37082 Date Notice to Proceed: 06/17/2010
Phone: Date Work Began: 10/08/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 07/10/2011
Date Accepted: 07/10/2011

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
SHELBY 
TIPTON 
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= 
Project Number PCT Fed State Project Number Description 1

98047-4148-04 100.00 N/A The random on-call signing on various interstates and state

Current Contract Amount $ 184,280.00 
Original Contract Amount $ 184,280.00 

Percent Complete ($) 19.04 %

Total to Date Prev to Date This Estimate
Participating $ 35,086.97 $ 35,086.97 $ 0.00 

Total Earnings $ 35,086.97 $ 35,086.97 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 35,086.97 $ 35,086.97 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 35,086.97 $ 35,086.97 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 35,086.97 $ 35,086.97 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4148-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -11.000 $ -5,500.00

(Call-outs incomplete on time) $500.000 
  
98047-4148-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98047-4148-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  

CLASS A CONCRETE (FOUNDATION FOR SIGN 
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98047-4148-04 0700 0030 713-01.01 SUPPORTS) C.Y. 12.000 0.000 $ 0.00 2.370 $ 1,481.25
$625.000 

  

98047-4148-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN 
SUPPORTS) LB. 4,000.000 0.000 $ 0.00 609.000 $ 1,218.00

$2.000 
  
98047-4148-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.650 
  

98047-4148-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN 
SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  

98047-4148-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN 
SUPPORT LB. 15,000.000 0.000 $ 0.00 5,198.600 $ 18,714.96

$3.600 
  
98047-4148-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
98047-4148-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
98047-4148-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
98047-4148-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
98047-4148-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98047-4148-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
98047-4148-04 0700 0140 713-13.15 OVERHEAD SIGN SHEETING S.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
98047-4148-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 4,000.000 0.000 $ 0.00 924.000 $ 16,622.76

$17.990 
  
98047-4148-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
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$45.000 
  
98047-4148-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 7.000 $ 1,750.00

$250.000 
  

98047-4148-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE
(LETTER,#,ARROW,SHIELD) S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

98047-4148-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING 
BACKGROUND S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
98047-4148-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

(LOGO) $20.000 
  
98047-4148-04 0700 0210 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 50.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
98047-4148-04 0700 0220 713-20.30 SIGN ADJUSTMENTS EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98047-4148-04 0700 0230 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 700.000 0.000 $ 0.00 0.000 $ 0.00 

$9.500 
  
98047-4148-04 0700 0240 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  

98047-4148-04 0700 0250 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN 
SUPPORT LB. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
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