
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040517 Vendor Name: PACIFIC BLASTING & DEMOLITION LTD.

Contract ID: CNJ123 Estimate Number: 0008 Pay Period: 07/13/2010
to: 07/13/2010

Contract Location: Time Allowed: 117.0 days
US 129 / SR 115 FOOTHILLS PKWY. Time Charged: 95.0 days

Elapsed Calendar Days: 95.0 days
Percent Time: 81.20 %
Percent Complete ($) 128.82 %
Percent Behind: - %

Contractor: Date Let: 03/29/2010
PACIFIC BLASTING & DEMOLITION LTD. Date Awarded: 03/29/2010
3183 Norland Avenue Date Contract Executed: 04/06/2010
Burnaby, BC V5B 3A9 Date Notice to Proceed: 04/06/2010
Phone: 604-291-1255 Date Work Began: 04/06/2010

Date to be Completed: 07/31/2010
Date Time Stopped: 07/09/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05005-4239-04 100.00 N/A Rock Slope Stabilization at L.M. 13.70

Current Contract Amount $ 2,281,502.63 
Original Contract Amount $ 1,992,115.41 

Total to Date Prev to Date This Estimate
Participating $ 2,466,530.26 $ 2,466,530.26 $ 0.00 

Total Earnings $ 2,466,530.26 $ 2,466,530.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,466,530.26 $ 2,466,530.26 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,466,530.26 $ 2,466,530.26 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,466,530.26 $ 2,466,530.26 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
05005-4239-04 0100 9501 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 51.000 $ 3,123.75

(Nuts, Plates, & Washers) $61.250 
  
05005-4239-04 0100 9500 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 5,100.000 $ 343,434.00

(Desert Tan Rockfall Drape) $67.340 
  
05005-4239-04 0100 9010 108-10.01 INCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 21.000 $ 136,500.00

(Per day before July 31, 2010) $6,500.000 
  
05005-4239-04 0100 9011 108-10.11 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Per day after July 31, 2010) $6,500.000 
  
05005-4239-04 0100 9502 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 268,759.470 $ 268,759.47

Slope Stabilization $1.000 
  

05005-4239-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 15,000.000 0.000 $ 0.00 12,242.000 $ 272,017.24

$22.220 
  

05005-4239-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.330 
  
05005-4239-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.330 
  
05005-4239-04 0100 0040 203-11 SCALING AND TRIMMING S.Y. 5,000.000 0.000 $ 0.00 6,636.000 $ 411,432.00

$62.000 
  
05005-4239-04 0100 0050 203-40.02 ROCK ANCHORS (DESCRIPTION) L.F. 7,500.000 0.000 $ 0.00 7,490.000 $ 512,241.10
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(UNTENSIONED) $68.390 
  
05005-4239-04 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 352.000 $ 2,808.96

$7.980 
  
05005-4239-04 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
  
05005-4239-04 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$990.000 
  

05005-4239-04 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 210.000 0.000 $ 0.00 423.230 $ 19,320.45

$45.650 
  

05005-4239-04 0100 0100 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 183.000 0.000 $ 0.00 208.170 $ 27,478.44

$132.000 
  
05005-4239-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05005-4239-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05005-4239-04 0100 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$880.000 
  
05005-4239-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05005-4239-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05005-4239-04 0100 0120 411-01.10 ACS MIX(PG64-22) GRADING D TON 108.000 0.000 $ 0.00 185.290 $ 37,706.52

$203.500 
  
05005-4239-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05005-4239-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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05005-4239-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05005-4239-04 0100 0130 622-01.01 SHOTCRETE BUTTRESS C.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$1,462.470 
  

05005-4239-04 0100 0140 622-01.02 STEEL REINFORCEMENT- SHOTCRETE 
BUTTRESS LB. 4,200.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
05005-4239-04 0100 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 94.000 0.000 $ 0.00 100.000 $ 2,640.00

$26.400 
  
05005-4239-04 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.600 
  

05005-4239-04 0100 0160 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
05005-4239-04 0100 0170 707-02.43 ROCK ANCHOR, TYPE I L.F. 400.000 0.000 $ 0.00 388.000 $ 72,164.12

$185.990 
  
05005-4239-04 0100 0180 707-10.06 ROCKFALL DRAPE (TYPE II) S.Y. 3,200.000 0.000 $ 0.00 0.000 $ 0.00 

$61.870 
  
05005-4239-04 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 1.957 $ 6,458.10

$3,300.000 
  
05005-4239-04 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 346,046.11

$346,046.110 
  

05005-4239-04 0100 0210 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(8 INCH) $11.000 
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