
 
 

 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ125 Estimate Number: 0014 Pay Period: 07/01/2011
to: 07/01/2011

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 365.0 days

Elapsed Calendar Days: 365.0 days
Percent Time: 100.00 %
Percent Complete ($) 61.44 %
Percent Behind: 38.56 %

Contractor: Date Let: 05/21/2010
SUMMERS-TAYLOR, INC. Date Awarded: 06/02/2010
300 West Elk Avenue Date Contract Executed: 06/17/2010
Elizabethton, TN 37643 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 07/01/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 
GREENE 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
82946-8650-04 0.00 N/A Labor/Workforce dev Kingsport
82946-8651-04 0.00 N/A Labor/Workforce Dev Bristol
90946-8646-04 0.00 N/A Norhtwest Regional Health Office Paving
90946-8651-04 0.00 N/A THP Fall Branch HQ Paving
98017-4138-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 457,577.50 
Original Contract Amount $ 457,577.50 
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Total to Date Prev to Date This Estimate
Participating $ 278,666.03 $ 278,666.03 $ 0.00 

Total Earnings $ 278,666.03 $ 278,666.03 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 278,666.03 $ 278,666.03 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 278,666.03 $ 278,666.03 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 278,666.03 $ 278,666.03 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4138-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 
  
98017-4138-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(WORK ORDER) $1,000.000 
  
82946-8650-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82946-8651-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-8646-04 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-8651-04 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4138-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82946-8650-04 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
82946-8651-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-8646-04 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-8651-04 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4138-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,413.320 $ -2,413.32 

  
82946-8650-04 0100 9026 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82946-8651-04 0100 9027 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-8646-04 0100 9028 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-8651-04 0100 9029 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4138-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -705.580 $ -705.58 

  
98017-4138-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$55.650 
  
98017-4138-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 400.000 0.000 $ 0.00 258.500 $ 16,091.63

$62.250 
  
82946-8650-04 0100 9022 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 0.000 0.000 $ 0.00 60.120 $ 4,142.27

$68.900 
  
82946-8651-04 0100 9023 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 0.000 0.000 $ 0.00 46.230 $ 3,185.25

$68.900 
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90946-8646-04 0100 9024 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 0.000 0.000 $ 0.00 486.370 $ 33,510.89

$68.900 
  
90946-8651-04 0100 9025 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 0.000 0.000 $ 0.00 529.060 $ 36,452.23

$68.900 
  
98017-4138-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,000.000 0.000 $ 0.00 1,277.920 $ 88,048.69

$68.900 
  
98017-4138-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.650 
  
98017-4138-04 0700 9006 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.250 
  
98017-4138-04 0700 9005 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.650 
  
98017-4138-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.250 
  
98017-4138-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 15.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
98017-4138-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
98017-4138-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 635.060 $ 635.06 

  
98017-4138-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 3,000.000 0.000 $ 0.00 1,362.280 $ 99,718.90

$73.200 
  
98017-4138-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$99.650 
  
98017-4138-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$79.200 
  
98017-4138-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$105.650 
  
98017-4138-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.200 
  
98017-4138-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$108.650 
  
98017-4138-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$745.000 
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