
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ127 Estimate Number: 0011 Pay Period: 07/01/2011
to: 07/01/2014

Contract Location: Time Allowed: 365.0 days
ON-CALL ASPHALT PAVEMENT REPAIR AT VARIOUS LOCATIONS Time Charged: 365.0 days

Elapsed Calendar Days: 365.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.85 %
Percent Behind: - %

Contractor: Date Let: 05/21/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 06/02/2010
PO Box 4750 Date Contract Executed: 06/17/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 07/01/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 06/30/2011

Estimate Paid: NO 

Counties:
CAMPBELL 
COCKE 
HAMBLEN 
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
98017-4140-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 328,600.00 
Original Contract Amount $ 328,600.00 

Total to Date Prev to Date This Estimate
Participating $ 347,032.71 $ 351,261.18 $ -4,228.47

Total Earnings $ 347,032.71 $ 351,261.18 $ -4,228.47 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 347,032.71 $ 351,261.18 $ -4,228.47 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 347,032.71 $ 351,261.18 $ -4,228.47 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 347,032.71 $ 351,261.18 $ -4,228.47 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4140-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 
  
98017-4140-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(WORK ORDER) $1,000.000 
  
98017-4140-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4140-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -74.930 $ -74.93 

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -50.590 $ -50.59 1,460.950 $ 1,460.95 

  
98017-4140-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -124.130 $ -124.13

$1.000 
0700 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 37.140 $ 37.14 -60.720 $ -60.72 

  
98017-4140-04 0700 9014 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4140-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 200.000 -8.000 $ -520.00 79.280 $ 5,153.20

$65.000 
  
98017-4140-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 300.000 -10.040 $ -672.68 587.970 $ 39,393.99

$67.000 
  
98017-4140-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,000.000 -40.210 $ -3,377.64 1,417.700 $ 119,086.80
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$84.000 
  
98017-4140-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.000 
  
98017-4140-04 0700 9006 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$73.000 
  
98017-4140-04 0700 9005 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$74.000 
  
98017-4140-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$76.000 
  
98017-4140-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
98017-4140-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
98017-4140-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 2.500 $ 2.50 1,094.390 $ 1,094.39 

  
98017-4140-04 0700 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4140-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 1,200.000 4.200 $ 352.80 2,155.990 $ 181,103.16

$84.000 
  
98017-4140-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$107.500 
  
98017-4140-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
98017-4140-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$113.500 
  
98017-4140-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$93.000 
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98017-4140-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$116.500 

  
98017-4140-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,350.000 
  

Project Number: 98017-4140-04 Project Current Amount $ -4,228.47
Contract Current Amount $ -4,228.47 

7/30/2014


