
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022432 Vendor Name: DURACAP ASPHALT PAVING CO., INC.

Contract ID: CNJ129 Estimate Number: 0012 Pay Period: 07/01/2011
to: 07/17/2012

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 365.0 days

Elapsed Calendar Days: 365.0 days
Percent Time: 100.00 %
Percent Complete ($) 83.15 %
Percent Behind: 16.85 %

Contractor: Date Let: 05/21/2010
DURACAP ASPHALT PAVING CO., INC. Date Awarded: 06/02/2010
P. O. Box 53426 Date Contract Executed: 06/17/2010
Knoxville, TN 37950 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 07/01/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CLAIBORNE 
GRAINGER 
JEFFERSON 
KNOX 
MONROE 
MORGAN 
ROANE 
SEVIER 
UNION 

Project Number BID PCT Fed State Project Number Description 1
98017-4142-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 516,560.00 
Original Contract Amount $ 516,560.00 

8/13/2012



 

 
 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 428,102.67 $ 428,350.73 $ -248.06 

Total Earnings $ 428,102.67 $ 428,350.73 $ -248.06 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 428,102.67 $ 428,350.73 $ -248.06 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 428,102.67 $ 428,350.73 $ -248.06 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 428,102.67 $ 428,350.73 $ -248.06 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4142-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 
  
98017-4142-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(WORK ORDER) $1,000.000 
  
98017-4142-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98017-4142-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,277.640 $ 3,277.64 

  
98017-4142-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,403.680 $ -3,403.68 

  

ASPHALT CONC. MAINT. MIX (PG64-22) 

8/13/2012



98017-4142-04 0700 0010 307-50.01 GRADING A (PICK-UP) TON 180.000 0.000 $ 0.00 624.877 $ 36,242.87
$58.000 

  

98017-4142-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING BM2 (PICK-UP) TON 300.000 0.000 $ 0.00 902.125 $ 52,323.25

$58.000 
  

98017-4142-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP) TON 1,200.000 -4.001 $ -248.06 2,522.731 $ 156,409.32

$62.000 
  

98017-4142-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.000 
  

98017-4142-04 0700 9005 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.000 
  

98017-4142-04 0700 9006 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.000 
  

98017-4142-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.000 
  
98017-4142-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 24.000 0.000 $ 0.00 8.000 $ 2,800.00

$350.000 
  
98017-4142-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

98017-4142-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,298.710 $ -1,298.71 

  

98017-4142-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 4,000.000 0.000 $ 0.00 2,596.457 $ 181,751.99

$70.000 
  

98017-4142-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PLACED) TON 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

8/13/2012



$90.000 
  

98017-4142-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$76.000 
  

98017-4142-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$96.000 
  

98017-4142-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$79.000 
  

98017-4142-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$99.000 
  
98017-4142-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$960.000 
  

Project Number: 98017-4142-04 Project Current Amount $ -248.06
Contract Current Amount $ -248.06 

8/13/2012


