
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ135 Estimate Number: 0016 Pay Period: 05/01/2012
to: 05/31/2012

Contract Location: Time Allowed: 379.0 days
BRIDGE REHABILITATION ON US 27 (SR 29) OVER RICHLAND CREEK Time Charged: 379.0 days

Elapsed Calendar Days: 379.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.16 %
Percent Behind: 5.84 %

Contractor: Date Let: 08/06/2010
HIGHWAYS, INC. Date Awarded: 08/12/2010
PO Box 96 Date Contract Executed: 08/27/2010
Brentwood, TN 37024 Date Notice to Proceed: 09/17/2010
Phone: Date Work Began: 10/05/2010

Date to be Completed: 09/30/2011
Date Time Stopped: 09/30/2011
Date Accepted: 01/25/2012

Estimate Paid: NO 

Counties:
RHEA 

Project Number BID PCT Fed State Project Number Description 1
72001-3299-94 100.00 BH-NHE-29(73) Bridge Repair - State Route 29 over Richland Creek

Current Contract Amount $ 1,496,001.71 
Original Contract Amount $ 1,411,538.50 

Total to Date Prev to Date This Estimate
Participating $ 1,413,704.08 $ 1,413,704.08 $ 0.00 

Total Earnings $ 1,413,704.08 $ 1,413,704.08 $ 0.00 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,413,704.07 $ 1,413,704.07 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,413,704.07 $ 1,413,704.07 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,413,704.07 $ 1,413,704.07 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72001-3299-94 0500 9514 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,050.46

Straightening Rebar $5,050.460 
  
72001-3299-94 0500 9515 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 125.000 $ 4,607.50

Dowelling of Rebar $36.860 
  
72001-3299-94 0500 9516 104-03.12 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 9.000 $ 18,000.00

Pile Repair $2,000.000 
  
72001-3299-94 0500 9500 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
72001-3299-94 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
72001-3299-94 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,073.010 $ 2,073.01 

  
72001-3299-94 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,599.610 $ 1,599.61 

  
72001-3299-94 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

(BR. NO. 72-SR29-5.58 LT.) $60,000.000 
  
72001-3299-94 0500 0020 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

(BR. NO. 72-SR29-5.58 RT.) $60,000.000 
  
72001-3299-94 0500 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 860.000 0.000 $ 0.00 452.930 $ 4,529.30
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$10.000 
  
72001-3299-94 0500 9010 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
72001-3299-94 0500 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 673.000 0.000 $ 0.00 71.760 $ 717.60 

$10.000 
  
72001-3299-94 0500 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
72001-3299-94 0500 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 318.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
72001-3299-94 0500 0060 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,300.00

(BENT 1, BRIDGE NO. 72-SR29-5.58 LT.) $8,300.000 
  
72001-3299-94 0500 0070 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,300.00

(BENT 2, BRIDGE NO. 72-SR29-5.58 LT.) $8,300.000 
  
72001-3299-94 0500 0080 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,300.00

(BENT 3, BRIDGE NO. 72-SR29-5.58 LT.) $8,300.000 
  
72001-3299-94 0500 0090 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,300.00

(BENT 4, BRIDGE NO. 72-SR29-5.58 LT.) $8,300.000 
  
72001-3299-94 0500 0100 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,300.00

(BENT 5, BRIDGE NO. 72-SR29-5.58 LT.) $8,300.000 
  
72001-3299-94 0500 0110 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(BENT 1, BRIDGE NO. 72-SR29-5.58 RT.) $3,500.000 
  
72001-3299-94 0500 0120 204-10.07 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(BENT 2, BRIDGE NO. 72-SR29-5.58 RT.) $3,500.000 
  
72001-3299-94 0500 0130 204-10.08 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(BENT 3, BRIDGE NO. 72-SR29-5.58 RT.) $3,500.000 
  
72001-3299-94 0500 0140 204-10.09 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(BENT 4, BRIDGE NO. 72-SR29-5.58 RT.) $3,500.000 
  
72001-3299-94 0500 0150 204-10.10 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
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(BENT 5, BRIDGE NO. 72-SR29-5.58 RT.) $3,500.000 
  
72001-3299-94 0500 0160 209-05 SEDIMENT REMOVAL C.Y. 36.000 0.000 $ 0.00 2.960 $ 14.80 

$5.000 
  
72001-3299-94 0500 0170 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,631.000 0.000 $ 0.00 1,634.000 $ 8,170.00

$5.000 
  
72001-3299-94 0500 0180 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
72001-3299-94 0500 0190 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 5.000 $ 3,500.00

$700.000 
  
72001-3299-94 0500 0200 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 352.000 0.000 $ 0.00 400.000 $ 8,000.00

(TYPE 2) $20.000 
  
72001-3299-94 0500 0210 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
72001-3299-94 0500 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,731.000 0.000 $ 0.00 847.800 $ 12,717.00

$15.000 
  
72001-3299-94 0500 0230 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 317.000 0.000 $ 0.00 381.710 $ 27,483.12

$72.000 
  
72001-3299-94 0500 0240 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
72001-3299-94 0500 0250 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 93.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
72001-3299-94 0500 0260 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 207.000 0.000 $ 0.00 394.830 $ 32,376.06

$82.000 
  
72001-3299-94 0500 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,784.100 $ -1,784.10 

  
72001-3299-94 0500 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 385.500 $ 385.50 
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72001-3299-94 0500 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72001-3299-94 0500 0270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
72001-3299-94 0500 0280 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
72001-3299-94 0500 0290 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.760 $ 380.00 

$500.000 
  
72001-3299-94 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72001-3299-94 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72001-3299-94 0500 0300 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 65.000 0.000 $ 0.00 0.000 $ 0.00 

$92.000 
  
72001-3299-94 0500 0310 411-02.10 ACS MIX(PG70-22) GRADING D TON 189.000 0.000 $ 0.00 296.720 $ 29,375.28

$99.000 
  
72001-3299-94 0500 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 592.760 $ 592.76 

  
72001-3299-94 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72001-3299-94 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 324.000 $ 324.00 

  
72001-3299-94 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
72001-3299-94 0500 0320 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 

$25,000.000 
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72001-3299-94 0500 0330 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 46.000 0.000 $ 0.00 187.070 $ 4,676.75
$25.000 

  
72001-3299-94 0500 0340 603-01.01 PAINTING STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BRIDGE NO. 72-SR29-5.58 LT.) $10,000.000 
  
72001-3299-94 0500 0350 603-01.02 PAINTING STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BRIDGE NO. 72-SR29-5.58 RT.) $10,000.000 
  
72001-3299-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$240.000 
  
72001-3299-94 0500 0360 604-02.03 EPOXY COATED REINFORCING STEEL LB. 131,717.000 0.000 $ 0.00 131,893.600 $ 100,239.14

$0.760 
  
72001-3299-94 0500 0370 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 236.000 0.000 $ 0.00 194.130 $ 116,478.00

$600.000 
  
72001-3299-94 0500 0380 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 15,682.000 0.000 $ 0.00 13,897.900 $ 11,674.24

$0.840 
0500 0380 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
72001-3299-94 0500 0390 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 550.000 0.000 $ 0.00 546.210 $ 251,256.60

$460.000 
  
72001-3299-94 0500 0400 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 5,920.000 0.000 $ 0.00 4,550.640 $ 31,854.48

$7.000 
  
72001-3299-94 0500 0410 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,567.000 0.000 $ 0.00 2,565.340 $ 5,002.41

$1.950 
  
72001-3299-94 0500 0420 604-10.21 CONTAINMENT & DISPOSAL OF WASTE LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
72001-3299-94 0500 0430 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 55.000 0.000 $ 0.00 37.490 $ 7,123.10

$190.000 
  
72001-3299-94 0500 0440 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 350.000 0.000 $ 0.00 280.140 $ 23,811.90

$85.000 
  
72001-3299-94 0500 0450 604-10.54 CONCRETE REPAIRS S.F. 591.000 0.000 $ 0.00 732.770 $ 62,285.45

$85.000 
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72001-3299-94 0500 0460 604-10.58 EPOXY INJECTION (INJECTION) GAL. 7.000 0.000 $ 0.00 5.900 $ 590.00 

$100.000 
  
72001-3299-94 0500 0470 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 690.000 0.000 $ 0.00 369.000 $ 15,867.00

$43.000 
  
72001-3299-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -5,709.750 $ -5,709.75

$1.000 
  
72001-3299-94 0500 0480 606-02.03 STEEL PILES (10 INCH) L.F. 980.000 0.000 $ 0.00 1,334.400 $ 48,038.40

$36.000 
  
72001-3299-94 0500 9018 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 20.800 $ 366.70 

$17.630 
  
72001-3299-94 0500 0490 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 20.000 0.000 $ 0.00 22.000 $ 2,090.00

$95.000 
  
72001-3299-94 0500 0500 607-03.30 18" PIPE CULVERT L.F. 100.000 0.000 $ 0.00 104.000 $ 4,992.00

$48.000 
  
72001-3299-94 0500 0510 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 2.460 $ 1,968.00

$800.000 
  
72001-3299-94 0500 0520 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 40.000 0.000 $ 0.00 40.000 $ 120.00 

$3.000 
  
72001-3299-94 0500 9501 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
72001-3299-94 0500 0530 615-02.49 PRESTRESSED CONCRETE BOX BEAM (18" X 48") L.F. 593.000 0.000 $ 0.00 593.000 $ 103,182.00

$174.000 
  
72001-3299-94 0500 0540 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,254.000 0.000 $ 0.00 1,253.000 $ 67,662.00

$54.000 
  
72001-3299-94 0500 0550 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 400.000 0.000 $ 0.00 300.000 $ 7,500.00

$25.000 
  
72001-3299-94 0500 0560 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 161.000 0.000 $ 0.00 161.370 $ 7,907.13

$49.000 
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72001-3299-94 0500 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.250 
  
72001-3299-94 0500 0570 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 600.000 0.000 $ 0.00 450.000 $ 6,975.00

$15.500 
  
72001-3299-94 0500 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
72001-3299-94 0500 0580 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 100.000 0.000 $ 0.00 100.000 $ 2,050.00

$20.500 
  
72001-3299-94 0500 0590 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 567.00 

$567.000 
  
72001-3299-94 0500 0600 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 
  
72001-3299-94 0500 0610 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
72001-3299-94 0500 9502 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 834.000 $ 1,668.00

$2.000 
  
72001-3299-94 0500 9503 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 0.000 0.000 $ 0.00 180.000 $ 2,250.00

$12.500 
  
72001-3299-94 0500 9504 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 4') EACH 0.000 0.000 $ 0.00 13.000 $ 2,041.00

$157.000 
  
72001-3299-94 0500 9505 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 0.000 0.000 $ 0.00 457.000 $ 982.55 

$2.150 
  
72001-3299-94 0500 0620 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 39.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
72001-3299-94 0500 0630 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 23.000 0.000 $ 0.00 150.830 $ 7,541.50

$50.000 
  
72001-3299-94 0500 0640 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
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72001-3299-94 0500 0650 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,100.000 0.000 $ 0.00 1,590.000 $ 31,800.00

$20.000 
  
72001-3299-94 0500 0660 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 80.000 0.000 $ 0.00 100.000 $ 3,200.00

$32.000 
  
72001-3299-94 0500 0670 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 55.000 0.000 $ 0.00 86.000 $ 795.50 

$9.250 
  
72001-3299-94 0500 0680 712-06 SIGNS (CONSTRUCTION) S.F. 508.000 0.000 $ 0.00 510.500 $ 3,165.10

$6.200 
  
72001-3299-94 0500 0690 712-06.01 VERTICAL PANELS S.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
72001-3299-94 0500 0700 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 24.000 $ 246.00 

$10.250 
  
72001-3299-94 0500 0710 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 3.000 $ 2,610.00

$870.000 
  
72001-3299-94 0500 9506 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 685.000 $ 1,239.85

$1.810 
  
72001-3299-94 0500 9507 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 0.000 0.000 $ 0.00 685.000 $ 2,068.70

$3.020 
  
72001-3299-94 0500 9508 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.760 $ 1,482.00

$1,950.000 
  
72001-3299-94 0500 0720 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 10,560.000 0.000 $ 0.00 3,631.000 $ 1,706.57

$0.470 
  
72001-3299-94 0500 9509 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 1,604.000 $ 1,443.60

$0.900 
  
72001-3299-94 0500 9510 716-08.32 HYDROBLAST REMOVAL OF PAVEMENT MARKING (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,801.000 $ 2,881.60

Removal required for bridge surface $1.600 
  
72001-3299-94 0500 9511 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 0.269 $ 7,552.18

$28,075.000 
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72001-3299-94 0500 0740 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.200 0.000 $ 0.00 0.000 $ 0.00 

$3,400.000 
  
72001-3299-94 0500 9512 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

Item not required $3,400.000 
  
72001-3299-94 0500 9513 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 0.000 0.000 $ 0.00 0.840 $ 3,483.90

$4,147.500 
  
72001-3299-94 0500 0750 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 33,000.00

$33,000.000 
  
72001-3299-94 0500 0760 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 54.000 0.000 $ 0.00 186.270 $ 1,862.70

$10.000 
  
72001-3299-94 0500 0770 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 180.000 0.000 $ 0.00 65.000 $ 455.00 

(DITCH CHECKS) $7.000 
  
72001-3299-94 0500 0780 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 22.000 0.000 $ 0.00 20.434 $ 633.45 

$31.000 
  
72001-3299-94 0500 0790 801-02 SEEDING (WITHOUT MULCH) UNIT 18.000 0.000 $ 0.00 0.000 $ 0.00 

$14.300 
  
72001-3299-94 0500 0800 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
72001-3299-94 0500 0810 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 1,907.000 0.000 $ 0.00 550.330 $ 715.43 

$1.300 
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