
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNJ138 Estimate Number: 0012 Pay Period: 07/01/2011
to: 07/01/2011

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 360.0 days

Elapsed Calendar Days: 360.0 days
Percent Time: 98.63 %
Percent Complete ($) 137.27 %
Percent Behind: - %

Contractor: Date Let: 05/21/2010
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 06/02/2010
1751 MCFarland Ave. Date Contract Executed: 06/17/2010
Rossville, GA 30741 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 08/18/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 06/25/2011
Date Accepted: 06/30/2011

Estimate Paid: NO 
Counties:

BRADLEY 
HAMILTON 
MARION 
POLK 
SEQUATCHIE 

Project Number BID PCT Fed State Project Number Description 1
70004-3293-94 0.00 PSB-NHE-40(19) VARIOUS LOCATIONS - SPOT IMPROVEMENTS
98027-4113-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 471,700.00 
Original Contract Amount $ 471,700.00 

Total to Date Prev to Date This Estimate
Participating $ 650,195.64 $ 650,195.64 $ 0.00 

9/2/2015



Total Earnings $ 650,195.64 $ 650,195.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 650,195.64 $ 650,195.64 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 650,195.64 $ 650,195.64 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 650,195.64 $ 650,195.64 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4113-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 

98027-4113-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(WORK ORDER) $1,000.000 

70004-3293-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,476.630 $ 3,476.63 

98027-4113-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,385.080 $ 5,385.08 

70004-3293-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 7,000.090 $ 7,000.09
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,258.490 $ 1,258.49 

98027-4113-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -3,184.170 $ -3,184.17
$1.000 

0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,725.200 $ -1,725.20 

70004-3293-94 0100 9018 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,431.980 $ -3,431.98 

9/2/2015



98027-4113-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -561.780 $ -561.78
$1.000 

0700 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,163.100 $ -1,163.10 

98027-4113-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 200.000 0.000 $ 0.00 247.930 $ 10,289.10
$41.500 

70004-3293-94 0100 9016 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 719.360 $ 33,090.56
$46.000 

98027-4113-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 400.000 0.000 $ 0.00 293.810 $ 13,515.26
$46.000 

98027-4113-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,000.000 0.000 $ 0.00 130.620 $ 6,922.86
$53.000 

98027-4113-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$47.500 

98027-4113-04 0700 9006 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$52.000 

98027-4113-04 0700 9005 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$50.500 

98027-4113-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

98027-4113-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 30.000 0.000 $ 0.00 7.000 $ 3,500.00
$500.000 

98027-4113-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 600.000 0.000 $ 0.00 1,124.860 $ 11,248.60
$10.000 

70004-3293-94 0100 9019 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -689.450 $ -689.45 

98027-4113-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -123.380 $ -123.38
$1.000 

0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -429.860 $ -429.86 

9/2/2015



98027-4113-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 3,800.000 0.000 $ 0.00 3,098.680 $ 210,710.24
$68.000 

70004-3293-94 0100 9017 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 1,156.090 $ 121,389.45
$105.000 

98027-4113-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 1,000.000 0.000 $ 0.00 2,135.140 $ 224,189.70
$105.000 

98027-4113-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$74.000 

98027-4113-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$111.000 

98027-4113-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$77.000 

98027-4113-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$114.000 

98027-4113-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 5.015 $ 9,528.50
$1,900.000 

9/2/2015


