
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021959 Vendor Name: THOMAS BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNJ139 Estimate Number: 0009 Pay Period: 07/01/2011
to: 05/24/2013

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 365.0 days

Elapsed Calendar Days: 365.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.30 %
Percent Behind: - %

Contractor: Date Let: 05/21/2010
THOMAS BROTHERS CONSTRUCTION COMPANY, IN Date Awarded: 06/02/2010
7849 Dayton Pike Date Contract Executed: 06/17/2010
Hixson, TN 37343 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 07/01/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 06/30/2011

Estimate Paid: NO 

Counties:
BLEDSOE 
GRUNDY 
MARION 
SEQUATCHIE 
VAN BUREN 

Project Number BID PCT Fed State Project Number Description 1
89945-3476-04 0.00 n/a SIA ROUTE SERVING MINIATURE PRECISION COMPONENTS
98027-4114-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 378,325.00 
Original Contract Amount $ 378,325.00 

Total to Date Prev to Date This Estimate
Participating $ 390,935.37 $ 386,562.64 $ 4,372.73 
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Total Earnings $ 390,935.37 $ 386,562.64 $ 4,372.73 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 390,935.37 $ 386,562.64 $ 4,372.73 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 390,935.37 $ 386,562.64 $ 4,372.73 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 390,935.37 $ 386,562.64 $ 4,372.73 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4114-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 
  
98027-4114-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(WORK ORDER) $1,000.000 
  
98027-4114-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,438.800 $ 4,438.80 

  
98027-4114-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 7,429.710 $ 7,429.71 8,481.920 $ 8,481.92 

  
98027-4114-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -723.660 $ -723.66 -1,439.860 $ -1,439.86 

  
98027-4114-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 100.000 0.000 $ 0.00 319.370 $ 14,371.65

$45.000 
  
98027-4114-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 200.000 0.000 $ 0.00 273.280 $ 14,210.56

$52.000 
  
89945-3476-04 0100 9014 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 0.000 0.000 $ 0.00 31.600 $ 1,611.60
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$51.000 
  
98027-4114-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,200.000 0.000 $ 0.00 1,170.930 $ 59,717.43

$51.000 
  
98027-4114-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  
98027-4114-04 0700 9006 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$58.000 
  
98027-4114-04 0700 9005 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
98027-4114-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.000 
  
98027-4114-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
98027-4114-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98027-4114-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -2,333.320 $ -2,333.32 -3,801.230 $ -3,801.23 

  
98027-4114-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 2,000.000 0.000 $ 0.00 1,438.590 $ 90,631.17

$63.000 
  
98027-4114-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 1,300.000 0.000 $ 0.00 2,063.240 $ 202,713.33

$98.250 
  
98027-4114-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$69.000 
  
98027-4114-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$104.250 
  
98027-4114-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
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98027-4114-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$107.250 

  
98027-4114-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$6,500.000 
  

Project Number: 98027-4114-04 Project Current Amount $ 4,372.73
Contract Current Amount $ 4,372.73 

2/28/2014


