
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000025588 Vendor Name: SIMPSON BRIDGE COMPANY, INC.

Contract ID: CNJ154 Estimate Number: 0012 Pay Period: 06/29/2011
to: 09/22/2011

Contract Location: Time Allowed: 300.0 days
OVER HOLMAN SPRING BRANCH (LM 0.09) Time Charged: 298.0 days

Elapsed Calendar Days: 298.0 days
Percent Time: 99.33 %
Percent Complete ($) 81.63 %
Percent Behind: 17.70 %

Contractor: Date Let: 04/30/2010
SIMPSON BRIDGE COMPANY, INC. Date Awarded: 05/24/2010
PO Box 436 Date Contract Executed: 06/07/2010
Charleston, TN 37310 Date Notice to Proceed: 06/28/2010
Phone: 423-559-1863 Date Work Began: 08/10/2010

Date to be Completed: 04/23/2011
Date Time Stopped: 04/21/2011
Date Accepted: 05/06/2011

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33025-3206-94 100.00 BR-NHE-17(12) BRIDGE OVER HOLMAN SPRINGS BRANCH, L.M. 0.09 IN CHATTANOOGA

Current Contract Amount $ 611,908.66 
Original Contract Amount $ 583,672.66 

Total to Date Prev to Date This Estimate
Participating $ 510,043.75 $ 510,043.75 $ 0.00 

Total Earnings $ 510,043.75 $ 510,043.75 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 510,043.75 $ 510,043.75 $ 0.00 
Test Report Payment Adjustment $ -8.03 $ -8.03 $ 0.00 
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Total Adjusted Earnings $ 510,035.72 $ 510,035.72 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 510,035.72 $ 510,035.72 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33025-3206-94 0300 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,500.00

Temporary Shoring $5,500.000 
  
33025-3206-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,200.00

$8,200.000 
  
33025-3206-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33025-3206-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,773.020 $ 1,773.02 

  
33025-3206-94 0300 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -436.130 $ -436.13 

  
33025-3206-94 0300 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0300 0410 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 44,500.00

(2@10'x6' CONCR.BOX CULVERT(60 SKEW) $44,500.000 
  
33025-3206-94 0100 9501 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 524.260 $ 11,533.72

$22.000 
  
33025-3206-94 0100 0020 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
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$22,000.000 
  
33025-3206-94 0300 9502 204-08 FOUNDATION FILL MATERIAL C.Y. 0.000 0.000 $ 0.00 41.470 $ 2,052.77

$49.500 
  
33025-3206-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 9.500 $ 117.42 

$12.360 
  
33025-3206-94 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,940.000 0.000 $ 0.00 359.000 $ 1,292.40

$3.600 
  
33025-3206-94 0100 0050 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
33025-3206-94 0100 0060 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
33025-3206-94 0100 0070 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 920.000 0.000 $ 0.00 120.000 $ 6,750.00

$56.250 
  
33025-3206-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,209.000 0.000 $ 0.00 570.440 $ 14,688.83

$25.750 
  
33025-3206-94 0100 0090 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 369.000 0.000 $ 0.00 1,201.310 $ 27,630.13

$23.000 
  
33025-3206-94 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 20.290 $ 771.02 

$38.000 
  
33025-3206-94 0100 0110 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 525.000 0.000 $ 0.00 245.260 $ 15,672.11

$63.900 
  
33025-3206-94 0100 0120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 345.000 0.000 $ 0.00 278.140 $ 20,624.08

$74.150 
  
33025-3206-94 0100 9014 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -965.790 $ -965.79 

  
33025-3206-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.200 $ 0.20 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 354.000 $ 354.00 
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33025-3206-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$258.000 
  
33025-3206-94 0100 0140 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 19.000 0.000 $ 0.00 0.000 $ 0.00 

$25.750 
  
33025-3206-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.430 $ 221.45 

$515.000 
  
33025-3206-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 140.000 0.000 $ 0.00 199.220 $ 20,519.66

$103.000 
  
33025-3206-94 0100 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 409.670 $ 409.67 

  
33025-3206-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 222.000 $ 222.00 

  
33025-3206-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33025-3206-94 0100 0170 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,315.000 0.000 $ 0.00 2,319.220 $ 11,943.98

$5.150 
  
33025-3206-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$672.750 
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33025-3206-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$508.950 

  
33025-3206-94 0300 0420 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 218.000 0.000 $ 0.00 171.490 $ 100,321.65

$585.000 
  
33025-3206-94 0300 0430 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 26,516.000 0.000 $ 0.00 38,057.610 $ 32,729.54

$0.860 
  
33025-3206-94 0100 0180 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 137.000 0.000 $ 0.00 136.000 $ 5,140.80

$37.800 
  
33025-3206-94 0100 0190 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,450.00

$2,225.000 
  
33025-3206-94 0300 0440 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 78.000 0.000 $ 0.00 74.420 $ 14,884.00

$200.000 
  
33025-3206-94 0100 0200 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,800.000 0.000 $ 0.00 2,649.620 $ 11,605.34

$4.380 
  
33025-3206-94 0100 9504 701-02 CONCRETE DRIVEWAY S.F. 0.000 0.000 $ 0.00 482.440 $ 3,377.08

$7.000 
  
33025-3206-94 0100 9503 701-02.03 CONCRETE HANDICAP RAMP S.F. 0.000 0.000 $ 0.00 144.000 $ 2,448.00

$17.000 
  
33025-3206-94 0100 0210 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 30.000 0.000 $ 0.00 31.750 $ 8,255.00

$260.000 
  
33025-3206-94 0100 0220 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 4.000 $ 20,800.00

$5,200.000 
  
33025-3206-94 0100 0230 709-05.08 MACHINED RIP-RAP (CLASS B) TON 64.000 0.000 $ 0.00 64.150 $ 2,566.00

$40.000 
  
33025-3206-94 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,300.00

$15,300.000 
  
33025-3206-94 0100 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 520.000 0.000 $ 0.00 473.000 $ 13,414.28

$28.360 
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33025-3206-94 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 412.00 
$20.600 

  
33025-3206-94 0100 0270 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 12.000 $ 372.00 

$31.000 
  
33025-3206-94 0100 0280 712-06 SIGNS (CONSTRUCTION) S.F. 283.000 0.000 $ 0.00 164.000 $ 1,057.80

$6.450 
  
33025-3206-94 0100 0290 712-06.01 VERTICAL PANELS S.F. 496.000 0.000 $ 0.00 50.000 $ 490.00 

$9.800 
  
33025-3206-94 0100 0300 712-07.02 TEMPORARY BARRICADES (TYPE II) L.F. 8.000 0.000 $ 0.00 8.000 $ 105.20 

$13.150 
  
33025-3206-94 0100 0310 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 103.00 

$103.000 
  
33025-3206-94 0100 0320 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.55 

(SPEED LIMIT 35 MPH) $190.550 
  
33025-3206-94 0100 0330 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.55 

(BIKE LANE) $190.550 
  
33025-3206-94 0100 0340 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 231.75 

(STOP SIGN) $231.750 
  
33025-3206-94 0100 0350 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 25.000 0.000 $ 0.00 25.000 $ 347.50 

$13.900 
  
33025-3206-94 0100 0360 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.400 0.000 $ 0.00 0.460 $ 2,939.40

$6,390.000 
  
33025-3206-94 0100 0370 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 3.000 0.000 $ 0.00 3.000 $ 912.00 

$304.000 
  
33025-3206-94 0100 0380 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.600 0.000 $ 0.00 0.790 $ 793.36 

$1,004.250 
0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,004.250 0.000 $ 0.00 -0.008 $ -8.03 

  
33025-3206-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
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33025-3206-94 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 20.000 0.000 $ 0.00 64.000 $ 486.40 

$7.600 
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