
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ170 Estimate Number: 0006 Pay Period: 12/05/2010
to: 12/05/2010

Contract Location: Time Allowed: 97.0 days
ON SR 107 OVER DRY FORK CREEK (LM 2.41) Time Charged: 109.0 days

Elapsed Calendar Days: 109.0 days
Percent Time: 112.37 %
Percent Complete ($) 76.58 %
Percent Behind: 35.79 %

Contractor: Date Let: 06/18/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 07/01/2010
PO Box 4750 Date Contract Executed: 07/27/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 08/17/2010
Phone: Date Work Began: 09/02/2010

Date to be Completed: 11/21/2010
Date Time Stopped: 12/03/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15011-3215-94 100.00 BR-STP-107(11) S.R. 107: Bridge over Dry Fork Creek @ L.M. 2.41

Current Contract Amount $ 516,413.22 
Original Contract Amount $ 516,413.22 

Total to Date Prev to Date This Estimate
Participating $ 398,543.75 $ 417,251.96 $ -18,708.21

Total Earnings $ 398,543.75 $ 417,251.96 $ -18,708.21 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 398,543.75 $ 417,251.96 $ -18,708.21 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 398,543.75 $ 417,251.96 $ -18,708.21 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 398,543.75 $ 417,251.96 $ -18,708.21 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

15011-3215-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
15011-3215-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -12.000 $ -4,680.00

$390.000 
  
15011-3215-94 0300 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
15011-3215-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 238.950 $ 238.95 238.950 $ 238.95 

  
15011-3215-94 0300 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15011-3215-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -7.580 $ -7.58 -7.580 $ -7.58 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,188.660 $ -1,188.66 

  

15011-3215-94 0300 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15011-3215-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

$70,000.000 
  

15011-3215-94 0300 0500 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
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(CONCRETE, 12+13±) $7,500.000 
  

15011-3215-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,757.000 0.000 $ 0.00 1,574.000 $ 11,018.00

$7.000 
  

15011-3215-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
15011-3215-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 242.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
15011-3215-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
15011-3215-94 0100 0050 203-06 WATER M.G. 42.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
15011-3215-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 162.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
15011-3215-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 2,068.000 0.000 $ 0.00 287.000 $ 1,148.00

$4.000 
  
15011-3215-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
15011-3215-94 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 173.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
15011-3215-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
15011-3215-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 640.000 0.000 $ 0.00 228.000 $ 1,482.00

$6.500 
  
15011-3215-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
15011-3215-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 2.000 $ 1,700.00

$850.000 
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15011-3215-94 0100 0140 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  

15011-3215-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 5,127.000 0.000 $ 0.00 1,333.250 $ 21,332.00

$16.000 
  
15011-3215-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 352.000 0.000 $ 0.00 468.140 $ 14,044.20

$30.000 
  
15011-3215-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 32.000 0.000 $ 0.00 39.470 $ 1,578.80

$40.000 
  

15011-3215-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 171.000 0.000 $ 0.00 123.000 $ 12,300.00

$100.000 
  

15011-3215-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 112.000 0.000 $ 0.00 112.000 $ 12,320.00

$110.000 
  
15011-3215-94 0100 9019 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 21.450 $ 21.45 21.450 $ 21.45 

$1.000 
0100 9019 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -115.620 $ -115.62 

  
15011-3215-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 126.000 $ 126.00 126.000 $ 126.00 

$1.000 
  

15011-3215-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15011-3215-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  

15011-3215-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.400 $ 220.00 

$550.000 
  
15011-3215-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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15011-3215-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15011-3215-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 332.000 -12.000 $ -1,440.00 234.800 $ 28,176.00

$120.000 
  

15011-3215-94 0100 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -31.780 $ -31.78 621.790 $ 621.79 

  
15011-3215-94 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15011-3215-94 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 246.000 $ 246.00 246.000 $ 246.00 

$1.000 
  

15011-3215-94 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15011-3215-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 -15.850 $ -15,675.65 94.900 $ 93,856.10

$989.000 
  

15011-3215-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$748.200 
  
15011-3215-94 0300 0510 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$860.000 
  
15011-3215-94 0300 0520 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 31,264.000 -1,440.690 $ -835.60 23,263.810 $ 13,493.01

$0.580 
  
15011-3215-94 0100 0230 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 37.000 0.000 $ 0.00 40.000 $ 4,000.00

$100.000 
  
15011-3215-94 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 5.000 0.000 $ 0.00 4.760 $ 4,403.00

$925.000 
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15011-3215-94 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 286.000 0.000 $ 0.00 286.000 $ 643.50 

$2.250 
  
15011-3215-94 0100 0260 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 137.000 0.000 $ 0.00 137.000 $ 685.00 

$5.000 
  
15011-3215-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 195.000 0.000 $ 0.00 64.500 $ 1,290.00

$20.000 
  
15011-3215-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,125.00

$30.000 
  
15011-3215-94 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,250.00

$2,250.000 
  

15011-3215-94 0100 0285 705-08.14 PERMANENT IMPACT ATTENUATOR 
NCHRP350 TL-2 EACH 3.000 0.000 $ 0.00 3.000 $ 39,000.00

$13,000.000 
  
15011-3215-94 0100 0300 706-01 GUARDRAIL REMOVED L.F. 72.000 0.000 $ 0.00 72.000 $ 144.00 

$2.000 
  
15011-3215-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 128.000 0.000 $ 0.00 23.000 $ 805.00 

$35.000 
  
15011-3215-94 0100 0320 709-05.08 MACHINED RIP-RAP (CLASS B) TON 129.000 0.000 $ 0.00 109.790 $ 3,842.65

$35.000 
  
15011-3215-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

15011-3215-94 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 80.000 0.000 $ 0.00 200.000 $ 8,000.00

$40.000 
  
15011-3215-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 1,250.00

$50.000 
  
15011-3215-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 13.000 $ 650.00 

$50.000 
  
15011-3215-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 328.000 0.000 $ 0.00 500.950 $ 4,007.60

1/24/2013



$8.000 
  
15011-3215-94 0100 0380 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 134.000 0.000 $ 0.00 64.000 $ 1,280.00

$20.000 
  
15011-3215-94 0100 0390 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(R1-1) $250.000 
  
15011-3215-94 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
15011-3215-94 0100 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 -0.540 $ -1,350.00 0.760 $ 1,900.00

$2,500.000 
  
15011-3215-94 0100 0420 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
15011-3215-94 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
15011-3215-94 0100 0440 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 282.000 0.000 $ 0.00 64.000 $ 288.00 

$4.500 
  
15011-3215-94 0100 0450 801-01 SEEDING (WITH MULCH) UNIT 28.000 0.000 $ 0.00 4.130 $ 227.15 

$55.000 
  
15011-3215-94 0100 0460 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 22.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
15011-3215-94 0100 0470 801-02 SEEDING (WITHOUT MULCH) UNIT 22.000 0.000 $ 0.00 24.646 $ 739.38 

$30.000 
  
15011-3215-94 0100 0480 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
15011-3215-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
15011-3215-94 0100 0490 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,429.000 0.000 $ 0.00 2,737.880 $ 3,833.03

$1.400 
  

Project Number: 15011-3215-94 Project Current Amount $ -18,708.21
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Contract Current Amount $ -18,708.21
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