
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNJ171 Estimate Number: 0016 Pay Period: 04/21/2012
to: 04/21/2012

Contract Location: Time Allowed: 688.0 days
BRIDGE REHAB. ON SR 1 OVER RICHLAND CK (LM 16.28 & 17.07) Time Charged: 614.0 days

Elapsed Calendar Days: 614.0 days
Percent Time: 89.24 %
Percent Complete ($) 99.09 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 07/01/2010
9190 Bradford Hicks Drive Date Contract Executed: 07/23/2010
Livingston, TN 38570 Date Notice to Proceed: 08/13/2010
Phone: 931-823-7345 Date Work Began: 11/18/2010

Date to be Completed: 06/30/2012
Date Time Stopped: 04/17/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29002-3239-94 100.00 BH-STP-1(254) SR 1 over Richland Creek

Current Contract Amount $ 991,851.83 
Original Contract Amount $ 989,510.33 

Total to Date Prev to Date This Estimate
Participating $ 985,136.04 $ 985,204.06 $ -68.02 

Total Earnings $ 985,136.04 $ 985,204.06 $ -68.02 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 985,136.04 $ 985,204.06 $ -68.02 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 985,136.04 $ 985,204.06 $ -68.02 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 985,136.04 $ 985,204.06 $ -68.02 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
29002-3239-94 0500 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
29002-3239-94 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 53.060 $ 53.06 973.910 $ 973.91 

  
29002-3239-94 3010 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

29002-3239-94 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 141.700 $ 141.70 141.700 $ 141.70 

$1.000 
0500 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 944.450 $ 944.45 

  

29002-3239-94 3010 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29002-3239-94 0500 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,588.20

$1,588.200 
  

29002-3239-94 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 40,283.76

(BR. NO. 29-SR1-16.28) $40,283.760 
  

29002-3239-94 0500 0030 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 52,857.48

(BR. NO. 29-SR1-17.07) $52,857.480 
  

ROAD & DRAINAGE EXCAVATION 
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29002-3239-94 0500 0040 203-01 (UNCLASSIFIED) C.Y. 156.000 0.000 $ 0.00 0.000 $ 0.00 
$31.760 

  

29002-3239-94 0500 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.640 
  

29002-3239-94 0500 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 487.000 0.000 $ 0.00 0.000 $ 0.00 

$15.880 
  
29002-3239-94 0500 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$21.180 
  
29002-3239-94 0500 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.640 
  
29002-3239-94 0500 0070 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$52.940 
  
29002-3239-94 0500 0080 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 76.000 0.000 $ 0.00 0.000 $ 0.00 

$9.850 
  
29002-3239-94 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.775 
  
29002-3239-94 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$17.730 
  
29002-3239-94 0500 0090 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$15.880 
  
29002-3239-94 0500 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,189.000 0.000 $ 0.00 336.000 $ 1,780.80

$5.300 
  
29002-3239-94 0500 0110 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$529.400 
  
29002-3239-94 0500 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$635.280 
  

29002-3239-94 0500 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 217.000 0.000 $ 0.00 158.430 $ 4,529.51
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$28.590 
  

29002-3239-94 0500 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 58.000 0.000 $ 0.00 125.410 $ 26,556.82

$211.760 
  
29002-3239-94 0500 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -83.970 $ -83.97 -83.970 $ -83.97 

$1.000 
0500 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -351.400 $ -351.40 

  
29002-3239-94 0500 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 68.860 $ 68.86 

  

29002-3239-94 0500 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

29002-3239-94 0500 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 1.650 $ 1,048.21

$635.280 
  
29002-3239-94 0500 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

29002-3239-94 0500 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29002-3239-94 0500 0160 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 59.000 0.000 $ 0.00 52.065 $ 11,025.28

$211.760 
  
29002-3239-94 0500 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 118.000 0.000 $ 0.00 153.255 $ 32,453.28

$211.760 
  

29002-3239-94 0500 9022 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 -178.810 $ -178.81 -178.810 $ -178.81

$1.000 
0500 9022 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1.140 $ -1.14 

  
29002-3239-94 0500 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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29002-3239-94 0500 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 158.110 $ 158.11 
  

29002-3239-94 0500 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29002-3239-94 0500 0180 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,781.000 0.000 $ 0.00 1,359.350 $ 8,631.87

$6.350 
  

29002-3239-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$301.552 
  
29002-3239-94 0500 0190 604-02.03 EPOXY COATED REINFORCING STEEL LB. 74,335.000 0.000 $ 0.00 74,335.000 $ 86,971.95

$1.170 
  
29002-3239-94 0500 0200 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 61.000 0.000 $ 0.00 61.000 $ 45,986.68

$753.880 
  
29002-3239-94 0500 0210 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 13,675.000 0.000 $ 0.00 13,675.000 $ 12,854.50

$0.940 
  
29002-3239-94 0500 0220 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 376.000 0.000 $ 0.00 359.570 $ 68,368.64

$190.140 
  
29002-3239-94 0500 0230 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 225.000 0.000 $ 0.00 225.000 $ 108,821.25

$483.650 
  

29002-3239-94 0500 0240 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,300.000 0.000 $ 0.00 1,300.000 $ 9,633.00

$7.410 
  
29002-3239-94 0500 0250 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,079.000 0.000 $ 0.00 1,083.500 $ 4,203.98

$3.880 
  
29002-3239-94 0500 0260 604-10.05 CONCRETE S.F. 65.000 0.000 $ 0.00 11.970 $ 899.07 

$75.110 
  
29002-3239-94 0500 0270 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 10,588.00

$10,588.000 
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29002-3239-94 0500 0280 604-10.54 CONCRETE REPAIRS S.F. 105.000 0.000 $ 0.00 231.110 $ 14,717.08
$63.680 

  
29002-3239-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29002-3239-94 0500 0290 606-24.10 SHEET PILES S.F. 724.000 0.000 $ 0.00 792.540 $ 10,398.12

$13.120 
  

29002-3239-94 0500 0300 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 
36") L.F. 953.000 0.000 $ 0.00 952.500 $ 144,846.68

$152.070 
  
29002-3239-94 0500 0310 617-02 BRIDGE DECK CRACK SEALING L.F. 296.000 0.000 $ 0.00 295.500 $ 661.92 

$2.240 
  
29002-3239-94 0500 0320 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 231.34 

(DESCRIPTION) $115.670 
  
29002-3239-94 0500 0330 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 399.000 0.000 $ 0.00 399.000 $ 21,174.93

$53.070 
  
29002-3239-94 0500 0340 621-05.01 TEMPORARY SHORING S.F. 384.000 0.000 $ 0.00 0.000 $ 0.00 

$13.120 
  
29002-3239-94 0500 0350 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 218.000 0.000 $ 0.00 215.120 $ 12,186.55

$56.650 
  
29002-3239-94 0500 9023 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 33.88 

$33.880 
  
29002-3239-94 0500 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$70.812 
  
29002-3239-94 0500 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 519.000 0.000 $ 0.00 287.500 $ 4,870.25

$16.940 
  

29002-3239-94 0500 9500 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 0.000 0.000 $ 0.00 250.000 $ 8,137.50

$32.550 
  
29002-3239-94 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,270.50

10/29/2012



$25.410 
  
29002-3239-94 0500 0370 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 847.04 

$423.520 
  

29002-3239-94 0500 0380 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 13,340.88

$2,223.480 
  
29002-3239-94 0500 0390 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 19.000 0.000 $ 0.00 19.000 $ 402.42 

$21.180 
  

29002-3239-94 0500 0400 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 5,764.88

$1,441.220 
  
29002-3239-94 0500 0410 706-01 GUARDRAIL REMOVED L.F. 888.000 0.000 $ 0.00 888.000 $ 941.28 

$1.060 
  
29002-3239-94 0500 0420 706-10.24 FLARED END ELEMENT EACH 2.000 0.000 $ 0.00 2.000 $ 105.88 

$52.940 
  
29002-3239-94 0500 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,197.15

$31,197.150 
  
29002-3239-94 0500 0440 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 640.000 0.000 $ 0.00 700.000 $ 22,526.00

$32.180 
  
29002-3239-94 0500 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 35.000 0.000 $ 0.00 35.000 $ 1,334.20

$38.120 
  
29002-3239-94 0500 0460 712-06 SIGNS (CONSTRUCTION) S.F. 1,026.000 0.000 $ 0.00 972.430 $ 7,876.68

$8.100 
  
29002-3239-94 0500 0470 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 8,000.000 0.000 $ 0.00 8,000.000 $ 14,240.00

$1.780 
  

29002-3239-94 0500 0480 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 4,010.000 0.000 $ 0.00 5,144.000 $ 13,322.96

$2.590 
  

29002-3239-94 0500 0490 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 60.000 0.000 $ 0.00 44.000 $ 675.40 

10/29/2012



$15.350 
  

29002-3239-94 0500 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 1.042 $ 3,475.30

$3,335.220 
  
29002-3239-94 0500 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 53,921.17

$53,921.170 
  

29002-3239-94 3010 0590 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 2.000 0.000 $ 0.00 2.000 $ 65,882.00

$32,941.000 
  

29002-3239-94 0500 0520 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 378.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $10.590 
  
29002-3239-94 0500 0530 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$79.410 
  
29002-3239-94 0500 0540 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$52.940 
  
29002-3239-94 0500 0550 801-02 SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$42.350 
  
29002-3239-94 0500 0560 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.590 
  
29002-3239-94 0500 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.646 
  
29002-3239-94 0500 0570 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 117.000 0.000 $ 0.00 0.000 $ 0.00 

$2.120 
  

Project Number: 29002-3239-94 Project Current Amount $ -68.02 
Contract Current Amount $ -68.02 
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