
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ172 Estimate Number: 0029 Pay Period: 06/15/2013
to: 06/15/2013

Contract Location: Time Allowed: 984.0 days
BRIDGE CONSTR ON WEST ALLEN'S BRIDGE RD OVER NOLICHUCKY RVR Time Charged: 846.0 days

Elapsed Calendar Days: 846.0 days
Percent Time: 85.98 %
Percent Complete ($) 101.04 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 12/21/2010
PO Box 4750 Date Contract Executed: 01/31/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 03/01/2011

Date to be Completed: 10/31/2013
Date Time Stopped: 06/21/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30946-3439-94 100.00 BRZE-3000(41) WEST ALLEN'S BRIDGE ROAD, BRIDGE OVER NOLICHUCKY RIVER,

Current Contract Amount $ 3,034,695.91 
Original Contract Amount $ 2,985,493.91 

Total to Date Prev to Date This Estimate
Participating $ 3,067,704.56 $ 3,056,706.29 $ 10,998.27

Total Earnings $ 3,067,704.56 $ 3,056,706.29 $ 10,998.27 
Stockpiled Materials $ 7,029.68 $ 7,029.68 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,074,734.24 $ 3,063,735.97 $ 10,998.27 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 3,074,734.24 $ 3,063,735.97 $ 10,998.27 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,074,734.24 $ 3,063,735.97 $ 10,998.27 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
30946-3439-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
30946-3439-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,540.220 $ 2,540.22 

  
30946-3439-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30946-3439-94 0100 0005 109-10.01 TRAINEE HOUR 1,100.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
30946-3439-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 44,810.14

$44,810.140 
  
30946-3439-94 0500 0530 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 285,000.00

(BR.NO. 30-2578-2.89) $285,000.000 
  
30946-3439-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 951.000 938.310 $ 7,506.48 938.310 $ 7,506.48

$8.000 
  
30946-3439-94 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.600 
  
30946-3439-94 0100 0030 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 6,915.000 0.000 $ 0.00 6,584.040 $ 123,450.75

$18.750 
  
30946-3439-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,753.000 0.000 $ 0.00 3,750.000 $ 30,000.00

$8.000 

5/5/2014



  
30946-3439-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 288.000 0.000 $ 0.00 273.380 $ 3,050.92

$11.160 
  
30946-3439-94 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 467.610 $ 5,611.32

$12.000 
  
30946-3439-94 0100 0060 203-06 WATER M.G. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$17.860 
  
30946-3439-94 0500 0540 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 243.000 0.000 $ 0.00 214.110 $ 2,569.32

$12.000 
  
30946-3439-94 0500 9019 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
30946-3439-94 0500 9020 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
30946-3439-94 0500 0550 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 769.000 0.000 $ 0.00 411.710 $ 14,409.85

(BRIDGES) $35.000 
  
30946-3439-94 0500 9009 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
30946-3439-94 0500 9010 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
30946-3439-94 0500 0560 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 1,177.000 0.000 $ 0.00 1,300.190 $ 65,009.50

$50.000 
  
30946-3439-94 0500 9002 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
30946-3439-94 0500 9003 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
30946-3439-94 0500 0570 204-05 ROCK DRILLING (BRIDGES) L.F. 120.000 0.000 $ 0.00 659.220 $ 8,451.20

$12.820 
  
30946-3439-94 0500 0580 204-09.01 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(PIER NO. 1) $70,000.000 
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30946-3439-94 0500 0590 204-09.02 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(PIER NO. 2) $70,000.000 
  
30946-3439-94 0500 0600 204-09.03 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(PIER NO. 3) $70,000.000 
  
30946-3439-94 0500 0610 204-09.04 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(PIER NO. 4) $70,000.000 
  
30946-3439-94 0500 0620 204-09.05 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(PIER NO. 5) $70,000.000 
  
30946-3439-94 0100 0070 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$6.120 
  
30946-3439-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 71.000 0.000 $ 0.00 0.000 $ 0.00 

$4.640 
  
30946-3439-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,519.000 0.000 $ 0.00 973.000 $ 4,397.96

$4.520 
  
30946-3439-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$355.200 
  
30946-3439-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$416.900 
  
30946-3439-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 2.000 $ 806.78 

$403.390 
  
30946-3439-94 0100 0130 209-09.22 POLYACHLAMIDE POWDER LB. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$13.050 
  
30946-3439-94 0100 0140 209-09.24 JUTE MESH FABRIC S.Y. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$3.450 
  
30946-3439-94 0100 9501 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 550.000 $ 22,220.00

Pier footer construction siltation device $40.400 
  
30946-3439-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,610.000 43.140 $ 1,292.04 2,820.030 $ 84,459.90

$29.950 
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30946-3439-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 62.000 0.000 $ 0.00 20.720 $ 1,036.00

$50.000 
  
30946-3439-94 0500 0630 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
30946-3439-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 44.000 0.000 $ 0.00 185.630 $ 9,281.50

$50.000 
  
30946-3439-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 230.000 0.000 $ 0.00 233.410 $ 28,242.61

$121.000 
  
30946-3439-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 148.000 0.000 $ 0.00 197.420 $ 26,059.44

$132.000 
  
30946-3439-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -293.120 $ -293.12 

  
30946-3439-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 195.080 $ 195.08 

  
30946-3439-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30946-3439-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$630.000 
  
30946-3439-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.830 $ 522.90 

$630.000 
  
30946-3439-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30946-3439-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30946-3439-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 145.000 0.000 $ 0.00 158.250 $ 25,320.00

$160.000 
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30946-3439-94 0100 9011 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 89.020 $ 89.02 
  
30946-3439-94 0100 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30946-3439-94 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 124.950 $ 124.95 

  
30946-3439-94 0100 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30946-3439-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$186.468 
  
30946-3439-94 0500 0640 604-02.03 EPOXY COATED REINFORCING STEEL LB. 235,789.000 0.000 $ 0.00 246,962.900 $ 222,266.61

$0.900 
  
30946-3439-94 0500 0650 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 649.000 0.000 $ 0.00 660.430 $ 307,872.65

$466.170 
  
30946-3439-94 0500 0660 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 137,198.000 0.000 $ 0.00 144,733.200 $ 107,102.57

$0.740 
  
30946-3439-94 0500 0670 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 170.000 0.000 $ 0.00 181.150 $ 41,119.24

$226.990 
  
30946-3439-94 0500 0680 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 520.000 0.000 $ 0.00 534.000 $ 288,691.08

$540.620 
  
30946-3439-94 0500 0690 604-03.25 CLASS S CONCRETE (FOUNDATION SEAL) C.Y. 915.000 0.000 $ 0.00 833.880 $ 120,912.60

$145.000 
  
30946-3439-94 0500 0700 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 2,427.000 0.000 $ 0.00 2,427.000 $ 17,838.45

$7.350 
  
30946-3439-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -450.070 $ -450.07

$1.000 
  
30946-3439-94 0500 0710 606-02.03 STEEL PILES (10 INCH) L.F. 637.000 0.000 $ 0.00 871.900 $ 31,353.52
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$35.960 
  
30946-3439-94 0500 9027 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 31.600 $ 620.94 

$19.650 
  
30946-3439-94 0500 9502 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 0.000 0.000 $ 0.00 22.000 $ 2,948.00

$134.000 
  
30946-3439-94 0500 0720 606-03.03 STEEL PILES (12 INCH) L.F. 455.000 0.000 $ 0.00 331.000 $ 16,814.80

$50.800 
  
30946-3439-94 0500 9026 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.730 
  
30946-3439-94 0100 0230 607-07.30 36" PIPE CULVERT L.F. 68.000 0.000 $ 0.00 74.000 $ 5,799.38

$78.370 
  
30946-3439-94 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 45.000 0.000 $ 0.00 40.000 $ 800.00 

$20.000 
  
30946-3439-94 0100 0250 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 8.000 0.000 $ 0.00 8.000 $ 4,927.76

$615.970 
  
30946-3439-94 0100 0260 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 146.000 0.000 $ 0.00 146.000 $ 438.00 

$3.000 
  
30946-3439-94 0500 0730 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 2,110.000 0.000 $ 0.00 2,110.000 $ 322,555.70

$152.870 
  
30946-3439-94 0500 0740 620-06 CONCRETE RAILING L.F. 1,142.000 0.000 $ 0.00 1,142.000 $ 97,070.00

$85.000 
  
30946-3439-94 0100 9500 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 356.000 $ 19,224.00

$54.000 
  
30946-3439-94 0100 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,783.40

$53.550 
  
30946-3439-94 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 60.000 $ 4,016.25

$66.937 
  
30946-3439-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 437.000 0.000 $ 0.00 501.000 $ 7,890.75
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$15.750 
  
30946-3439-94 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 26.000 $ 614.25 

$23.625 
  
30946-3439-94 0100 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,150.00

$1,575.000 
  
30946-3439-94 0100 0300 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 945.00 

$472.500 
  
30946-3439-94 0100 0310 706-01 GUARDRAIL REMOVED L.F. 46.000 0.000 $ 0.00 46.000 $ 48.30 

$1.050 
  
30946-3439-94 0100 0320 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 62.850 $ 2,199.75 319.650 $ 11,187.75

$35.000 
  
30946-3439-94 0100 0330 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 291.000 0.000 $ 0.00 68.160 $ 2,385.60

$35.000 
  
30946-3439-94 0100 0340 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,509.000 0.000 $ 0.00 1,613.210 $ 56,462.35

$35.000 
  
30946-3439-94 0500 0750 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 124.000 0.000 $ 0.00 68.000 $ 1,020.00

$15.000 
  
30946-3439-94 0500 0760 710-09.02 6" PIPE UNDERDRAIN L.F. 32.000 0.000 $ 0.00 51.000 $ 765.00 

$15.000 
  
30946-3439-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
30946-3439-94 0100 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 39.000 $ 2,730.00

$70.000 
  
30946-3439-94 0100 0370 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 16.000 $ 1,120.00

$70.000 
  
30946-3439-94 0100 0380 712-06 SIGNS (CONSTRUCTION) S.F. 190.000 0.000 $ 0.00 396.500 $ 4,758.00

$12.000 
  
30946-3439-94 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 64.000 0.000 $ 0.00 64.000 $ 1,280.00
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$20.000 
  
30946-3439-94 0100 0400 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
30946-3439-94 0100 0410 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

(W1-2 WITH W13-1) $300.000 
  
30946-3439-94 0100 0420 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(TN-5) $200.000 
  
30946-3439-94 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 1.830 $ 6,148.80

$3,360.000 
  
30946-3439-94 0100 0440 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.800 0.000 $ 0.00 0.970 $ 3,513.83

$3,622.500 
  
30946-3439-94 0100 0450 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 130,000.00

$130,000.000 
  
30946-3439-94 0100 0460 740-06.01 GEOMEMBRANE S.Y. 349.000 0.000 $ 0.00 0.000 $ 0.00 

$11.490 
  
30946-3439-94 0100 0470 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,543.000 0.000 $ 0.00 1,646.080 $ 3,374.46

$2.050 
  
30946-3439-94 0100 0480 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 89.000 0.000 $ 0.00 0.000 $ 0.00 

(20 IN) $10.820 
  
30946-3439-94 0900 0770 755-03.90 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 347.56 

$347.560 
  
30946-3439-94 0900 0780 755-03.91 6" SUPER LOCK TYPE A PUSH-ON RESTRAINED JOINT CLASS 350 DIP L.F. 425.000 0.000 $ 0.00 235.000 $ 7,416.60

$31.560 
0900 0780 ADJUSTMENT STOCKPILED MATERIALS - $ $ 2,937.20 

  
30946-3439-94 0900 0790 755-03.92 6" SUPER LOCK TYPE A PUSH-ON RESTRNED JNT CL 350 DIP ON BR L.F. 570.000 0.000 $ 0.00 234.000 $ 15,841.80

$67.700 
0900 0790 ADJUSTMENT STOCKPILED MATERIALS - $ $ 4,092.48 

  
30946-3439-94 0900 0800 755-03.93 6" EXPANSION JOINT EACH 2.000 0.000 $ 0.00 1.000 $ 2,269.35

$2,269.350 
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30946-3439-94 0900 0810 755-03.94 6" X 6" TAPPING SLEEVE AND VALVE WITH VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 3,692.40

$1,846.200 
  
30946-3439-94 0900 0820 755-03.95 CUT AND PLUG EXISTING 6" WATER LINE EACH 2.000 0.000 $ 0.00 2.000 $ 3,261.66

$1,630.830 
  
30946-3439-94 0900 0830 755-03.96 6" BLOW-OFF ASSEMBLY EACH 2.000 0.000 $ 0.00 4.000 $ 12,574.20

$3,143.550 
  
30946-3439-94 0900 0840 755-03.97 SURFACE RESTORATION, TOPSOIL, SEEDING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,597.260 
  
30946-3439-94 0100 0490 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 30.000 0.000 $ 0.00 33.020 $ 658.75 

$19.950 
  
30946-3439-94 0100 0500 801-02 SEEDING (WITHOUT MULCH) UNIT 30.000 0.000 $ 0.00 49.280 $ 776.16 

$15.750 
  
30946-3439-94 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 
  
30946-3439-94 0100 0520 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 2,651.000 0.000 $ 0.00 5,480.940 $ 4,494.37

$0.820 
  

Project Number: 30946-3439-94 Project Current Amount $ 10,998.27
Contract Current Amount $ 10,998.27 
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