
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNJ173 Estimate Number: 0004 Pay Period: 11/01/2010
to: 11/01/2010

Contract Location: Time Allowed: 76.0 days
HAWKINS COUNTY LINE, AND ON OLD SR 66 FROM SR 66 EXTENDING Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 98.68 %

Contractor: Date Let: 06/18/2010
APAC-ATLANTIC, INC. Date Awarded: 07/01/2010
PO Box 6390 Date Contract Executed: 07/27/2010
Knoxville, TN 37914 Date Notice to Proceed: 08/17/2010
Phone: Date Work Began: 08/27/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/30/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 

= 
Project Number PCT Fed State Project Number Description 1

32005-3230-94 2.89 STP/HSIP-34(71) From: L.M. 11.13 To: L.M.21.00
32005-8230-14 90.79 STP/HSIP-34(71) From: L.M. 11.13 To: L.M.21.00
32006-4230-04 6.33 N/A From: L.M. 3.94 To: L.M.4.73

Current Contract Amount $ 2,045,335.69 
Original Contract Amount $ 2,045,335.69 

Percent Complete ($) 94.77 %

Total to Date Prev to Date This Estimate
Participating $ 1,938,424.09 $ 1,937,413.09 $ 1,011.00 

Total Earnings $ 1,938,424.09 $ 1,937,413.09 $ 1,011.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,938,424.09 $ 1,937,413.09 $ 1,011.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,938,424.09 $ 1,937,413.09 $ 1,011.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,938,424.09 $ 1,937,413.09 $ 1,011.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
32005-3230-94 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
32005-8230-14 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
32006-4230-04 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
32005-3230-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32005-8230-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-4230-04 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32005-3230-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32005-8230-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -56,525.710 $ -56,525.71 

  

32006-4230-04 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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MATERIAL.
$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,059.900 $ -4,059.90 
  
32005-8230-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 19.700 0.000 $ 0.00 19.700 $ 1,970.00

$100.000 
  
32006-4230-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  

32005-8230-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,968.000 0.000 $ 0.00 2,888.780 $ 51,564.72

$17.850 
  
32005-8230-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 4,438.000 0.000 $ 0.00 4,657.600 $ 340,004.80

$73.000 
  
32006-4230-04 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 261.000 0.000 $ 0.00 307.610 $ 22,455.53

$73.000 
  
32005-8230-14 0100 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,343.300 $ -8,343.30 

  
32006-4230-04 0100 9025 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -544.750 $ -544.75 

  
32005-8230-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,513.500 $ 4,513.50 

  
32006-4230-04 0100 9012 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 298.500 $ 298.50 

  

32005-8230-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32006-4230-04 0100 9013 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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32005-8230-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 34.000 0.000 $ 0.00 37.030 $ 18,144.70

$490.000 
  

32006-4230-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 3.000 0.000 $ 0.00 2.780 $ 1,362.20

$490.000 
  
32005-8230-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-4230-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32005-8230-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32006-4230-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32005-8230-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,232.000 0.000 $ 0.00 274.230 $ 16,453.80

$60.000 
  
32006-4230-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 79.000 0.000 $ 0.00 26.250 $ 1,575.00

$60.000 
  
32006-4230-04 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,016.000 0.000 $ 0.00 979.900 $ 83,085.72

$84.790 
  
32005-8230-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 13,362.000 0.000 $ 0.00 13,980.410 $ 1,244,256.49

$89.000 
  

32005-8230-14 0100 9026 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,379.140 $ -30,379.14 

  

32006-4230-04 0100 9027 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9027 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,746.940 $ -1,746.94 
  
32005-3230-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32005-8230-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-4230-04 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32005-8230-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32006-4230-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32005-8230-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,011.000 $ 1,011.00 13,105.500 $ 13,105.50 

  
32006-4230-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 871.500 $ 871.50 

  

32005-8230-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32006-4230-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32005-3230-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 19.000 0.000 $ 0.00 19.000 $ 12,160.00

$640.000 
  
32005-8230-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,329.000 0.000 $ 0.00 10,104.700 $ 12,630.88

$1.250 
  
32005-3230-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 150.000 $ 3,000.00

$20.000 
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32005-3230-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

  

32005-3230-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 16.000 0.000 $ 0.00 15.000 $ 34,500.00

$2,300.000 
  

32005-3230-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 10.000 0.000 $ 0.00 12.000 $ 2,520.00

$210.000 
  
32005-8230-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
32006-4230-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
32005-8230-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,540.000 0.000 $ 0.00 1,567.500 $ 7,837.50

$5.000 
  
32006-4230-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 323.000 0.000 $ 0.00 212.000 $ 1,060.00

$5.000 
  
32005-3230-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

(W3-3) $175.000 
  
32005-3230-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 480.00 

(OM-3) $120.000 
  

32005-3230-94 0100 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 628.000 0.000 $ 0.00 598.000 $ 5,083.00

$8.500 
  

32005-8230-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 42.829 $ 749.51 

$17.500 
  
32005-8230-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 500.000 0.000 $ 0.00 448.000 $ 3,584.00

$8.000 
  
32006-4230-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 132.000 0.000 $ 0.00 116.000 $ 928.00 

$8.000 
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32005-8230-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 3.000 $ 315.00 

$105.000 
  

32006-4230-04 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 210.00 

$105.000 
  

32005-8230-14 0100 0130 716-03.04 PLASTIC WORD PAVEMENT MARKING 
(SCHOOL) EACH 8.000 0.000 $ 0.00 6.000 $ 1,110.00

$185.000 
  
32005-8230-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 60.000 0.000 $ 0.00 56.751 $ 25,821.71

$455.000 
  
32006-4230-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.064 $ 1,849.12

$455.000 
  

32005-8230-14 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 40.000 0.000 $ 0.00 34.411 $ 79,145.30

$2,300.000 
  

32006-4230-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 4.000 0.000 $ 0.00 2.699 $ 5,802.85

$2,150.000 
  
32005-8230-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,170.00

$19,170.000 
  
32006-4230-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,130.00

$2,130.000 
  

Project Number: 32005-8230-14 Project Current Amount $ 1,011.00
Contract Current Amount $ 1,011.00 
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