
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ179 Estimate Number: 0014 Pay Period: 04/26/2012
to: 10/10/2012

Contract Location: Time Allowed: 371.0 days
OVER GOOSE CREEK (16.78) Time Charged: 322.0 days

Elapsed Calendar Days: 322.0 days
Percent Time: 86.79 %
Percent Complete ($) 104.04 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
SUMMERS-TAYLOR, INC. Date Awarded: 09/29/2010
300 West Elk Avenue Date Contract Executed: 10/20/2010
Elizabethton, TN 37643 Date Notice to Proceed: 10/26/2010
Phone: Date Work Began: 10/26/2010

Date to be Completed: 10/31/2011
Date Time Stopped: 09/12/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
46003-3223-94 100.00 BH-STP-67(23) SR 67 over Goose Creek

Current Contract Amount $ 693,306.80 
Original Contract Amount $ 657,490.01 

Total to Date Prev to Date This Estimate
Participating $ 720,323.68 $ 720,323.68 $ 0.00 

Total Earnings $ 720,323.68 $ 720,323.68 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 720,323.68 $ 720,323.68 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 720,323.68 $ 720,323.68 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 720,323.68 $ 720,323.68 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
46003-3223-94 0500 9510 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,507.24

Reconfig Temp Signal $6,507.240 
  
46003-3223-94 0500 9500 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
46003-3223-94 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  

46003-3223-94 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 33,551.79

(BR. NO. 46-SR67-16.78) $33,551.790 
  
46003-3223-94 0500 0020 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$17.280 
  
46003-3223-94 0500 0030 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

(ABUTMENT NO. 1) $11,000.000 
  
46003-3223-94 0500 0040 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

(ABUTMENT NO. 2) $11,000.000 
  
46003-3223-94 0500 0050 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 1,800.000 0.000 $ 0.00 2,204.000 $ 26,448.00

$12.000 
  
46003-3223-94 0500 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 500.000 0.000 $ 0.00 482.000 $ 1,928.00

$4.000 
  
46003-3223-94 0500 0070 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 3.000 $ 2,197.95

$732.650 

10/29/2012



  
46003-3223-94 0500 0080 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1,051.000 0.000 $ 0.00 931.850 $ 27,023.65

$29.000 
  
46003-3223-94 0500 0090 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 88.000 0.000 $ 0.00 172.040 $ 5,333.24

$31.000 
  
46003-3223-94 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46003-3223-94 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46003-3223-94 0500 0100 411-02.10 ACS MIX(PG70-22) GRADING D TON 30.000 0.000 $ 0.00 69.810 $ 24,433.50

$350.000 
  

46003-3223-94 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 47.010 $ 47.01 

  
46003-3223-94 0500 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46003-3223-94 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46003-3223-94 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54.830 $ 54.83 

  

46003-3223-94 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46003-3223-94 0500 0110 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 232.000 0.000 $ 0.00 232.000 $ 8,932.00

$38.500 
  

46003-3223-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 3.100 $ 682.00 

$220.000 
  

10/29/2012



46003-3223-94 0500 0120 604-02.03 EPOXY COATED REINFORCING STEEL LB. 43,047.000 0.000 $ 0.00 43,047.000 $ 43,047.00
$1.000 

  
46003-3223-94 0500 0130 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 218.000 0.000 $ 0.00 222.300 $ 122,265.00

$550.000 
  
46003-3223-94 0500 0140 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 20,074.000 0.000 $ 0.00 20,074.000 $ 30,111.00

$1.500 
  
46003-3223-94 0500 0150 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 204.000 0.000 $ 0.00 204.000 $ 44,880.00

$220.000 
  
46003-3223-94 0500 0160 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 107.000 0.000 $ 0.00 107.000 $ 66,875.00

$625.000 
  

46003-3223-94 0500 0170 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 830.000 0.000 $ 0.00 830.000 $ 4,150.00

$5.000 
  
46003-3223-94 0500 0180 604-04.03 BRIDGE END DRAINS(2'X8') EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
46003-3223-94 0500 0190 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 408.000 0.000 $ 0.00 408.000 $ 2,754.00

$6.750 
  
46003-3223-94 0500 0200 604-10.05 CONCRETE S.F. 59.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
46003-3223-94 0500 0210 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
46003-3223-94 0500 0220 604-10.54 CONCRETE REPAIRS S.F. 40.000 0.000 $ 0.00 79.610 $ 9,553.20

$120.000 
  
46003-3223-94 0500 0230 604-10.58 EPOXY INJECTION (INJECTION) GAL. 10.000 0.000 $ 0.00 1.000 $ 80.00 

$80.000 
  

46003-3223-94 0500 0240 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 92.000 0.000 $ 0.00 73.000 $ 5,840.00

$80.000 
  
46003-3223-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,812.510 $ -2,812.51

10/29/2012



$1.000 
  
46003-3223-94 0500 0250 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 40.000 0.000 $ 0.00 40.000 $ 1,320.00

$33.000 
  
46003-3223-94 0500 0260 610-10.45 DECK DRAINS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 5,970.00

(DESCRIPTION) $995.000 
  
46003-3223-94 0500 0270 615-01.01 PRESTRESSED CONCRETE I-BEAM (TYPE I) L.F. 446.000 0.000 $ 0.00 446.000 $ 55,750.00

$125.000 
  
46003-3223-94 0500 0280 617-02 BRIDGE DECK CRACK SEALING L.F. 141.000 0.000 $ 0.00 229.000 $ 343.50 

$1.500 
  
46003-3223-94 0500 0290 617-05 SEALANT (DESCRIPTION) GAL. 1.000 0.000 $ 0.00 1.000 $ 225.00 

(HIGH MOLECULAR WEIGHT 
METHACRYLATE) $225.000 

  

46003-3223-94 0500 0300 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 243.000 0.000 $ 0.00 243.000 $ 27,945.00

$115.000 
  
46003-3223-94 0500 0310 621-05.01 TEMPORARY SHORING S.F. 192.000 0.000 $ 0.00 878.000 $ 19,316.00

$22.000 
  
46003-3223-94 0500 0320 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 450.000 0.000 $ 0.00 1,376.000 $ 13,072.00

$9.500 
  
46003-3223-94 0500 9501 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 115.547 $ 7,886.08

$68.250 
  
46003-3223-94 0500 9502 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 102.500 $ 2,044.88

$19.950 
  
46003-3223-94 0500 9503 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,785.000 
  
46003-3223-94 0500 9504 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  

46003-3223-94 0500 9505 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 0.000 0.000 $ 0.00 2.000 $ 5,250.00

$2,625.000 

10/29/2012



  
46003-3223-94 0500 0330 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

46003-3223-94 0500 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,700.00

$4,350.000 
  
46003-3223-94 0500 9506 706-10.24 FLARED END ELEMENT EACH 0.000 0.000 $ 0.00 2.000 $ 136.50 

$68.250 
  
46003-3223-94 0500 0350 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

46003-3223-94 0500 0360 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 140.000 0.000 $ 0.00 117.000 $ 1,404.00

$12.000 
  
46003-3223-94 0500 0370 710-09.02 6" PIPE UNDERDRAIN L.F. 80.000 0.000 $ 0.00 100.000 $ 600.00 

$6.000 
  
46003-3223-94 0500 0380 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
46003-3223-94 0500 0390 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 230.000 0.000 $ 0.00 150.000 $ 5,250.00

$35.000 
  
46003-3223-94 0500 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 9.000 0.000 $ 0.00 18.000 $ 360.00 

$20.000 
  
46003-3223-94 0500 0410 712-06 SIGNS (CONSTRUCTION) S.F. 443.000 0.000 $ 0.00 473.370 $ 2,603.54

$5.500 
  
46003-3223-94 0500 0420 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 154.000 $ 1,540.00

$10.000 
  
46003-3223-94 0500 0430 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.200 
  

46003-3223-94 0500 0440 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 746.000 0.000 $ 0.00 220.000 $ 363.00 

$1.650 
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46003-3223-94 0500 0450 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 12.000 0.000 $ 0.00 36.000 $ 540.00 

$15.000 
  

46003-3223-94 0500 0460 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 0.997 $ 4,486.50

$4,500.000 
  
46003-3223-94 0500 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
46003-3223-94 0500 9507 717-01.04 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 1,890.00

Additional Mobilization $1,890.000 
  
46003-3223-94 0500 9508 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 118.000 $ 526.28 

$4.460 
  
46003-3223-94 0500 9509 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 118.000 $ 93.22 

$0.790 
  

46003-3223-94 1110 0500 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
46003-3223-94 0500 0480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 136.000 0.000 $ 0.00 127.120 $ 826.28 

$6.500 
  

10/29/2012


