
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008833 Vendor Name: MAYMEAD, INC.

Contract ID: CNJ182 Estimate Number: 0007 Pay Period: 06/13/2012
to: 07/23/2012

Contract Location: Time Allowed: 80.0 days
RUN ROAD AND ON SR 91 FROM SR 418 EXTENDING TO NORTH Time Charged: 263.0 days

Elapsed Calendar Days: 263.0 days
Percent Time: 328.75 %
Percent Complete ($) 98.19 %
Percent Behind: 230.56 %

Contractor: Date Let: 06/18/2010
MAYMEAD, INC. Date Awarded: 07/01/2010
PO Box 911 Date Contract Executed: 07/23/2010
Mountain City, TN 37683 Date Notice to Proceed: 08/13/2010
Phone: Date Work Began: 10/28/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 03/02/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
46006-4236-04 41.98 N/A L.M.3.88 TO L.M.8.37
46010-3217-94 2.42 HSIP-167(5) From: L.M. 0.00 To: L.M.6.35
46010-4217-04 55.60 N/A From: L.M. 0.00 To: L.M.6.35

Current Contract Amount $ 1,848,501.45 
Original Contract Amount $ 1,848,501.45 

Total to Date Prev to Date This Estimate
Participating $ 1,782,374.84 $ 1,782,374.84 $ 0.00 

Total Earnings $ 1,782,374.84 $ 1,782,374.84 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,782,374.84 $ 1,782,374.84 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,782,374.84 $ 1,782,374.84 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,782,374.84 $ 1,782,374.84 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
46006-4236-04 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -57.000 $ -26,790.00

$470.000 
  
46010-3217-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
46010-4217-04 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -65.000 $ -30,550.00

$470.000 
  
46006-4236-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-3217-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-4217-04 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46006-4236-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 324.320 $ 324.32 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,668.680 $ -23,668.68 

  

46010-3217-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 768.470 $ 768.47 

$1.000 
  

46010-4217-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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MATERIAL.
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -28,094.060 $ -28,094.06 
  
46006-4236-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 6.930 0.000 $ 0.00 6.930 $ 13,825.35

$1,995.000 
  
46010-4217-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 12.700 0.000 $ 0.00 12.700 $ 25,336.50

$1,995.000 
  

46006-4236-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,319.000 0.000 $ 0.00 1,028.580 $ 25,714.50

$25.000 
  

46010-4217-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,660.000 0.000 $ 0.00 2,717.000 $ 67,925.00

$25.000 
  
46006-4236-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,716.000 0.000 $ 0.00 1,880.090 $ 168,832.08

$89.800 
  
46010-4217-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,085.000 0.000 $ 0.00 2,078.300 $ 186,631.34

$89.800 
  
46006-4236-04 0100 9026 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-4217-04 0100 9027 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46006-4236-04 0100 9012 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,831.410 $ 1,831.41 

  
46010-4217-04 0100 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,032.510 $ 2,032.51 

  
46006-4236-04 0100 9013 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-4217-04 0100 9011 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

46006-4236-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$585.000 
  

46010-4217-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$585.000 
  
46006-4236-04 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-4217-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46006-4236-04 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46010-4217-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46006-4236-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 225.000 0.000 $ 0.00 0.000 $ 0.00 

$89.800 
  
46010-4217-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 508.000 0.000 $ 0.00 491.570 $ 44,142.99

$89.800 
  
46006-4236-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,782.000 0.000 $ 0.00 5,330.830 $ 478,708.53

$89.800 
  
46010-4217-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,826.000 0.000 $ 0.00 5,810.980 $ 521,826.00

$89.800 
  

46006-4236-04 0100 9028 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9028 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,352.810 $ 2,352.81 

  

46010-4217-04 0100 9029 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9029 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,913.860 $ 1,913.86 

  
46006-4236-04 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-3217-94 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-4217-04 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46006-4236-04 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46010-4217-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46006-4236-04 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -714.610 $ -714.61

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,786.800 $ 4,786.80 

  
46010-4217-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -796.010 $ -796.01

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,634.280 $ 5,634.28 

  

46006-4236-04 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46010-4217-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46010-3217-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 13,800.00

$3,450.000 
  

46010-3217-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 2.000 0.000 $ 0.00 4.000 $ 6,000.00

$1,500.000 
  
46006-4236-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,600.00
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$13,600.000 
  
46010-4217-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,400.00

$20,400.000 
  
46006-4236-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 608.000 0.000 $ 0.00 781.500 $ 9,378.00

$12.000 
  
46010-4217-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 571.000 0.000 $ 0.00 865.000 $ 10,380.00

$12.000 
  
46010-3217-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

(W8-6) $300.000 
  
46010-3217-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 26.000 $ 7,800.00

(W1-8) $300.000 
  
46010-3217-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00

(W11-3) $300.000 
  
46010-3217-94 0100 0060 713-16.23 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 3,600.00

(OM-3) $300.000 
  

46010-3217-94 0100 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 420.000 0.000 $ 0.00 421.000 $ 14,735.00

$35.000 
  
46006-4236-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 280.000 0.000 $ 0.00 447.340 $ 5,591.75

$12.500 
  
46010-4217-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 109.000 $ 1,362.50

$12.500 
  

46006-4236-04 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
46006-4236-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 27.482 $ 24,733.80

$900.000 
  
46010-4217-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 38.000 0.000 $ 0.00 30.681 $ 27,612.90

$900.000 
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46006-4236-04 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 18.000 0.000 $ 0.00 17.445 $ 61,057.50

$3,500.000 
  

46010-4217-04 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 25.000 0.000 $ 0.00 23.900 $ 83,650.00

$3,500.000 
  
46006-4236-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,600.00

$13,600.000 
  
46010-4217-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,400.00

$20,400.000 
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