
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ187 Estimate Number: 0007 Pay Period: 04/21/2011
to: 04/09/2014

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 365.0 days

Elapsed Calendar Days: 365.0 days
Percent Time: 100.00 %
Percent Complete ($) 51.63 %
Percent Behind: 48.37 %

Contractor: Date Let: 05/21/2010
ROGERS GROUP, INC. Date Awarded: 06/02/2010
PO Box 25250 Date Contract Executed: 06/11/2010
Nashville, TN 37202 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 07/01/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 04/20/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
LOUDON 
MORGAN 
ROANE 
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
98017-4144-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 291,560.00 
Original Contract Amount $ 291,560.00 

Total to Date Prev to Date This Estimate
Participating $ 145,956.08 $ 151,837.99 $ -5,881.91

Total Earnings $ 145,956.08 $ 151,837.99 $ -5,881.91 

5/5/2014



 
 

 
 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 145,956.08 $ 151,837.99 $ -5,881.91 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 145,956.08 $ 151,837.99 $ -5,881.91 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 145,956.08 $ 151,837.99 $ -5,881.91 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4144-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 
  
98017-4144-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(WORK ORDER) $1,000.000 
  
98017-4144-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-4144-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -3,757.820 $ -3,757.82 -3,757.820 $ -3,757.82 

  
98017-4144-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -211.060 $ -211.06 -211.060 $ -211.06 

  
98017-4144-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 150.000 0.000 $ 0.00 79.050 $ 4,031.55

$51.000 
  
98017-4144-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 300.000 29.980 $ 1,678.88 50.150 $ 2,808.40

$56.000 
  
98017-4144-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 1,000.000 -55.090 $ -4,189.59 500.920 $ 38,094.97

$76.050 
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98017-4144-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$57.000 

  
98017-4144-04 0700 9006 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
98017-4144-04 0700 9005 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
98017-4144-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
98017-4144-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 8.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
98017-4144-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 -1.000 $ -10.00 0.000 $ 0.00 

$10.000 
  
98017-4144-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -615.200 $ -615.20 -615.200 $ -615.20 

  
98017-4144-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 1,200.000 16.080 $ 1,222.88 1,372.850 $ 104,405.24

$76.050 
  
98017-4144-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$108.000 
  
98017-4144-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.050 
  
98017-4144-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$114.000 
  
98017-4144-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$85.050 
  
98017-4144-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$117.000 
  
98017-4144-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,300.000 
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Project Number: 98017-4144-04 Project Current Amount $ -5,881.91
Contract Current Amount $ -5,881.91 

5/5/2014


