
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ189 Estimate Number: 0002 Pay Period: 06/22/2011
to: 01/30/2013

Contract Location: Time Allowed: 365.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 365.0 days

Elapsed Calendar Days: 365.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.31 %
Percent Behind: - %

Contractor: Date Let: 05/21/2010
ROGERS GROUP, INC. Date Awarded: 06/02/2010
PO Box 25250 Date Contract Executed: 06/11/2010
Nashville, TN 37202 Date Notice to Proceed: 07/01/2010
Phone: Date Work Began: 06/06/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 06/30/2011

Estimate Paid: NO 

Counties:
MCMINN 
MEIGS 
RHEA 

Project Number BID PCT Fed State Project Number Description 1
98027-4119-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 197,660.00 
Original Contract Amount $ 197,660.00 

Total to Date Prev to Date This Estimate
Participating $ 197,041.55 $ 188,947.48 $ 8,094.07 

Total Earnings $ 197,041.55 $ 188,947.48 $ 8,094.07 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 197,041.55 $ 188,947.48 $ 8,094.07 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 197,041.55 $ 188,947.48 $ 8,094.07 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 197,041.55 $ 188,947.48 $ 8,094.07 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4119-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(MATERIAL ORDER) $100.000 
  
98027-4119-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(WORK ORDER) $1,000.000 
  
98027-4119-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,853.820 $ 4,853.82 

  
98027-4119-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 8,094.070 $ 8,094.07 8,094.070 $ 8,094.07

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -312.510 $ -312.51 

  
98027-4119-04 0700 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98027-4119-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING A (PICK-UP) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$51.800 
  
98027-4119-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING BM2 (PICK-UP) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$57.200 
  
98027-4119-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX (PICK-UP) TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$78.400 
  
98027-4119-04 0700 9004 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.800 
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98027-4119-04 0700 9006 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.200 
  
98027-4119-04 0700 9005 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.800 
  
98027-4119-04 0700 9007 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.200 
  
98027-4119-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 4.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
98027-4119-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98027-4119-04 0700 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,775.330 $ -5,775.33 

  
98027-4119-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PICK-UP) TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$78.400 
  
98027-4119-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) GRADING D (PLACED) TON 400.000 0.000 $ 0.00 1,614.050 $ 177,545.50

$110.000 
  
98027-4119-04 0700 9008 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$84.400 
  
98027-4119-04 0700 9010 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$116.000 
  
98027-4119-04 0700 9009 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$87.400 
  
98027-4119-04 0700 9011 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$119.000 
  
98027-4119-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 4.860 $ 12,636.00

$2,600.000 
  

Project Number: 98027-4119-04 Project Current Amount $ 8,094.07

2/28/2014



Contract Current Amount $ 8,094.07 
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