
Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNJ217 Estimate Number: 0012 Pay Period: 04/28/2012
to: 04/29/2012

Contract Location: Time Allowed: 725.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 724.0 days

Elapsed Calendar Days: 724.0 days
Percent Time: 99.86 %
Percent Complete ($) 101.09 %
Percent Behind: - %

Contractor: Date Let: 05/05/2010
DELTA CONTRACTING COMPANY, LLC Date Awarded: 05/05/2010
P O Box 1812 Date Contract Executed: 05/07/2010
Jackson, TN 38302 Date Notice to Proceed: 05/07/2010
Phone: 731-424-6306 Date Work Began: 05/13/2010

Date to be Completed: 04/30/2012
Date Time Stopped: 04/27/2012
Date Accepted: 07/10/2012

Estimate Paid: NO 

Counties:
CARROLL 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
LAKE 
MCNAIRY 
MADISON 
OBION 
SHELBY 
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
57951-4592-04 5.00 STP-9900(27) EMERGENCY FLOOD REPAIR
79955-4530-04 0.00 STP-9900(27) EMERGENCY FLOOD REPAIRS
84951-4502-04 0.00 STP-9900(27) EMERGENCY FLOOD REPAIR

9/27/2012



 
 

 
 

 
 

 
 

98047-4157-04 95.00 N/A Emergency Flood Repair

Current Contract Amount $ 1,508,945.82 
Original Contract Amount $ 1,356,400.00 

Total to Date Prev to Date This Estimate
Participating $ 1,606,066.90 $ 1,562,421.63 $ 43,645.27

Total Earnings $ 1,606,066.90 $ 1,562,421.63 $ 43,645.27 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,606,066.90 $ 1,562,421.63 $ 43,645.27 
Test Report Payment Adjustment $ 0.00 $ -720.00 $ 720.00 

Total Adjusted Earnings $ 1,606,066.90 $ 1,561,701.63 $ 44,365.27 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,606,066.90 $ 1,561,701.63 $ 44,365.27 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4157-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  

57951-4592-04 0100 9046 202-01.04 REMOVAL AND DISPOSAL OF TRASH AND 
DEBRIS C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  

79955-4530-04 0100 9039 202-01.04 REMOVAL AND DISPOSAL OF TRASH AND 
DEBRIS C.Y. 0.000 0.000 $ 0.00 185.000 $ 2,405.00

$13.000 
  

98047-4157-04 0100 0010 202-01.04 REMOVAL AND DISPOSAL OF TRASH AND 
DEBRIS C.Y. 800.000 0.000 $ 0.00 160.000 $ 2,080.00

$13.000 
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57951-4592-04 0100 9047 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 120.000 $ 1,560.00

$13.000 
  

79955-4530-04 0100 9038 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 110.000 $ 1,430.00

$13.000 
  

98047-4157-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 500.000 0.000 $ 0.00 763.820 $ 9,929.66

$13.000 
  

98047-4157-04 0100 9010 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.500 
  

57951-4592-04 0100 9048 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  

98047-4157-04 0100 0030 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 500.000 0.000 $ 0.00 114.880 $ 6,318.40

$55.000 
  
98047-4157-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 500.000 0.000 $ 0.00 6,649.900 $ 166,247.50

$25.000 
  
98047-4157-04 0100 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.500 
  
57951-4592-04 0100 9509 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 15.000 $ 2,742.00 15.000 $ 2,742.00

$182.800 
  
98047-4157-04 0100 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

98047-4157-04 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 824.860 $ 32,169.54

$39.000 
  
79955-4530-04 0100 9035 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 0.000 0.000 $ 0.00 22.690 $ 1,043.74

$46.000 
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98047-4157-04 0100 0070 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 500.000 0.000 $ 0.00 545.920 $ 25,112.32
$46.000 

  

98047-4157-04 0100 0080 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

98047-4157-04 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 22.150 $ 4,430.00

$200.000 
  
57951-4592-04 0100 9017 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79955-4530-04 0100 9023 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84951-4502-04 0100 9029 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4157-04 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 19.810 $ 19.81 19.810 $ 19.81 

$1.000 
  
57951-4592-04 0100 9018 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79955-4530-04 0100 9024 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84951-4502-04 0100 9030 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4157-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -2.020 $ -2.02 -2.020 $ -2.02 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10.800 $ 10.80 

  

57951-4592-04 0100 9019 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79955-4530-04 0100 9025 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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84951-4502-04 0100 9031 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4157-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4157-04 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 5.000 0.000 $ 0.00 0.400 $ 480.00 

$1,200.000 
  
98047-4157-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4157-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4157-04 0100 0110 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,000.000 0.000 $ 0.00 474.000 $ 1,185.00

$2.500 
  
98047-4157-04 0100 0120 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 300.000 0.000 $ 0.00 73.980 $ 14,796.00

$200.000 
  
98047-4157-04 0100 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 300.000 0.000 $ 0.00 81.950 $ 16,390.00

$200.000 
  

57951-4592-04 0100 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79955-4530-04 0100 9026 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84951-4502-04 0100 9032 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4157-04 0100 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 80.400 $ 80.40 80.400 $ 80.40 

$1.000 
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0100 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -212.180 $ -212.18 
  
98047-4157-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57951-4592-04 0100 9021 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79955-4530-04 0100 9027 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84951-4502-04 0100 9033 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4157-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -3.380 $ -3.38 -3.380 $ -3.38 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 108.680 $ 108.68 

  

57951-4592-04 0100 9022 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79955-4530-04 0100 9028 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84951-4502-04 0100 9034 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4157-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4157-04 0100 0140 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,000.000 0.000 $ 0.00 56.220 $ 562.20 

$10.000 
  

98047-4157-04 0100 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98047-4157-04 0100 0143 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 100.000 0.000 $ 0.00 17.000 $ 12,750.00

$750.000 
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98047-4157-04 0100 0145 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
98047-4157-04 0100 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79955-4530-04 0100 9040 607-03.30 18" PIPE CULVERT L.F. 0.000 0.000 $ 0.00 24.000 $ 1,872.00

$78.000 
  
98047-4157-04 0100 0150 607-03.30 18" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$78.000 
  
98047-4157-04 0100 0160 607-05.30 24" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$98.000 
  
98047-4157-04 0100 0170 607-06.30 30" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
98047-4157-04 0100 0180 607-07.30 36" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$148.000 
  
98047-4157-04 0100 0190 607-08.30 42" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$177.000 
  
98047-4157-04 0100 0200 607-09.30 48" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  
98047-4157-04 0100 0210 607-10.30 54" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 60.000 $ 14,400.00

$240.000 
  
98047-4157-04 0100 0220 607-11.30 60" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$277.000 
  
98047-4157-04 0100 0230 607-12.30 66" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$315.000 
  
98047-4157-04 0100 0240 607-13.30 72" PIPE CULVERT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$356.000 
  
98047-4157-04 0100 0250 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
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98047-4157-04 0100 0260 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.200 
  
57951-4592-04 0100 9057 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 112.500 $ 703.13 

$6.250 
  
79955-4530-04 0100 9045 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 207.000 $ 1,293.75

$6.250 
  
98047-4157-04 0100 0270 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$6.250 
  
98047-4157-04 0100 0280 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$8.300 
  
98047-4157-04 0100 0290 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$360.000 
  
98047-4157-04 0100 0300 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 500.000 0.000 $ 0.00 226.000 $ 4,411.52

$19.520 
  

98047-4157-04 0100 0310 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 150.000 0.000 $ 0.00 463.500 $ 9,733.50

$21.000 
  

98047-4157-04 0100 0320 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 
FT-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98047-4157-04 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.280 
  

98047-4157-04 0100 0330 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$2,360.000 
  

98047-4157-04 0100 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
98047-4157-04 0100 9500 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 0.000 0.000 $ 0.00 1,070.000 $ 10,165.00
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$9.500 
  
98047-4157-04 0100 9501 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 0.000 0.000 $ 0.00 550.000 $ 7,012.50

$12.750 
  
98047-4157-04 0100 9502 707-03.01 STOCK FENCE L.F. 0.000 0.000 $ 0.00 4,866.000 $ 29,196.00

$6.000 
  
79955-4530-04 0100 9036 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 2,202.860 $ 121,157.30

$55.000 
  
98047-4157-04 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 200.000 0.000 $ 0.00 10,651.010 $ 585,805.55

$55.000 
  
57951-4592-04 0100 9510 709-05.08 MACHINED RIP-RAP (CLASS B) TON 0.000 479.370 $ 21,931.18 479.370 $ 21,931.18

$45.750 
  
57951-4592-04 0100 9508 709-10.01 GABIONS (DESCRIPTION) C.Y. 0.000 112.000 $ 17,781.12 112.000 $ 17,781.12

GABION BASKETS $158.760 
  
57951-4592-04 0100 9056 712-01.05 FLAGMAN HOUR 0.000 0.000 $ 0.00 20.000 $ 520.00 

$26.000 
  
79955-4530-04 0100 9041 712-01.05 FLAGMAN HOUR 0.000 0.000 $ 0.00 19.000 $ 494.00 

$26.000 
  
98047-4157-04 0100 0360 712-01.05 FLAGMAN HOUR 500.000 0.000 $ 0.00 205.500 $ 5,343.00

$26.000 
  
98047-4157-04 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
57951-4592-04 0100 9049 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
79955-4530-04 0100 9042 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 36.000 $ 1,440.00

$40.000 
  
98047-4157-04 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 225.000 $ 9,000.00

$40.000 
  
57951-4592-04 0100 9050 712-06 SIGNS (CONSTRUCTION) S.F. 0.000 0.000 $ 0.00 128.000 $ 1,280.00
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$10.000 
  
79955-4530-04 0100 9043 712-06 SIGNS (CONSTRUCTION) S.F. 0.000 0.000 $ 0.00 256.000 $ 2,560.00

$10.000 
  
98047-4157-04 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 200.000 0.000 $ 0.00 1,584.000 $ 15,840.00

$10.000 
  
98047-4157-04 0100 0400 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
57951-4592-04 0100 9051 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98047-4157-04 0100 0410 712-08.03 ARROW BOARD (TYPE C) EACH 10.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
98047-4157-04 0100 0420 713-16.03 CHANGEABLE MESSAGE SIGN EACH 10.000 0.000 $ 0.00 2.000 $ 16,000.00

$8,000.000 
  

98047-4157-04 0100 0430 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$4,040.000 
  

98047-4157-04 0100 0440 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5,070.000 
  

98047-4157-04 0100 0450 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 4.000 0.000 $ 0.00 0.722 $ 1,422.34

$1,970.000 
  

98047-4157-04 0100 0460 716-13.07 SPRAY THERMO PVMT MRKNG (40 mil) (6IN 
LINE) L.M. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,590.000 
  
57951-4592-04 0100 9052 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 0.000 0.000 $ 0.00 1.000 $ 13,200.00

$13,200.000 
  
79955-4530-04 0100 9044 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 0.000 0.000 $ 0.00 3.000 $ 39,600.00

$13,200.000 
  
98047-4157-04 0100 0470 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 10.000 0.000 $ 0.00 18.000 $ 237,600.00
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$13,200.000 
  
57951-4592-04 0100 9507 740-07.01 GEO GRID REINFORCEMENT S.Y. 0.000 136.000 $ 1,096.16 136.000 $ 1,096.16

$8.060 
  
57951-4592-04 0100 9053 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98047-4157-04 0100 0475 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
57951-4592-04 0100 9054 801-01 SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
98047-4157-04 0100 0480 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 2.000 $ 240.00 

$120.000 
  
98047-4157-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
98047-4157-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  
57951-4592-04 0100 9058 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 80.000 $ 720.00 

$9.000 
0100 9058 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 9.000 80.000 $ 720.00 0.000 $ 0.00 

  
79955-4530-04 0100 9037 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
98047-4157-04 0100 0490 803-01 SODDING (NEW SOD) S.Y. 300.000 0.000 $ 0.00 11,072.820 $ 99,655.38

$9.000 
  
98047-4157-04 0100 0500 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
57951-4592-04 0100 9055 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98047-4157-04 0100 0510 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 200.000 0.000 $ 0.00 6,740.000 $ 26,960.00

$4.000 
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Project Number: 57951-4592-04 Project Current Amount $ 44,270.46
Project Number: 98047-4157-04 Project Current Amount $ 94.81 

Contract Current Amount $ 44,365.27 

9/27/2012


