
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNJ222 Estimate Number: 0003 Pay Period: 08/19/2011
to: 01/19/2012

Contract Location: Time Allowed: 75.0 days
FROM ROSEHILL MEMORIAL GARDENS (LM 7.35) EXTENDING TO SOUTH Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 97.33 %
Percent Complete ($) 100.39 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
TINSLEY ASPHALT, LLC Date Awarded: 07/01/2010
303 Ake Street Date Contract Executed: 07/28/2010
Estill Springs, TN 37330 Date Notice to Proceed: 08/18/2010
Phone: Date Work Began: 08/26/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/29/2010
Date Accepted: 12/01/2010

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16009-3235-94 8.50 HSIP-NHE-55(11) From Rosehill Memorial Gardens To South of Manchester High
16009-4235-04 91.50 N/A From Rosehill Memorial Gardens To South of Manchester High

Current Contract Amount $ 1,093,127.94 
Original Contract Amount $ 1,093,127.94 

Total to Date Prev to Date This Estimate
Participating $ 1,036,357.97 $ 1,036,357.97 $ 0.00 

Total Earnings $ 1,036,357.97 $ 1,036,357.97 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,036,357.97 $ 1,036,357.97 $ 0.00 

12/9/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,036,357.97 $ 1,036,357.97 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,036,357.97 $ 1,036,357.97 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16009-3235-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
16009-4235-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
16009-3235-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-4235-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-3235-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-4235-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -38,422.470 $ -38,422.47 

  
16009-3235-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 120.800 $ 1,673.08

$13.850 
  
16009-4235-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 32.090 $ 16,686.80

$520.000 
  
16009-4235-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-4235-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
16009-4235-04 0100 0015 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,671.000 0.000 $ 0.00 2,659.572 $ 144,574.33

$54.360 
  
16009-4235-04 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 10,451.000 0.000 $ 0.00 10,443.808 $ 707,359.12

$67.730 
  
16009-4235-04 0100 9012 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,628.390 $ -22,628.39 

  
16009-4235-04 0100 9005 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-4235-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-4235-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-4235-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-3235-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 8.200 0.000 $ 0.00 7.909 $ 4,349.95

$550.000 
  
16009-3235-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.200 0.000 $ 0.00 7.288 $ 4,700.76

$645.000 
  
16009-4235-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 142,970.000 0.000 $ 0.00 141,279.880 $ 66,401.54

$0.470 
  
16009-3235-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 11,000.00

$2,200.000 
  
16009-3235-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 250.000 $ 250.00 

$1.000 
  
16009-4235-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
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16009-3235-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

  
16009-4235-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 150.000 $ 3,000.00

$20.000 
  
16009-3235-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 20.000 $ 400.00 

$20.000 
  
16009-4235-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 20.000 $ 400.00 

$20.000 
  
16009-4235-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,505.000 0.000 $ 0.00 1,549.340 $ 6,584.70

$4.250 
  
16009-4235-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
16009-4235-04 0100 0100 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 8.000 0.000 $ 0.00 8.000 $ 1,160.00

$145.000 
  
16009-3235-94 0100 0080 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 6.000 0.000 $ 0.00 4.000 $ 640.00 

$160.000 
  
16009-3235-94 0100 0090 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
16009-4235-04 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 685.000 0.000 $ 0.00 646.000 $ 22,610.00

$35.000 
  
16009-4235-04 0100 0120 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 685.000 0.000 $ 0.00 646.000 $ 1,938.00

$3.000 
  
16009-4235-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 205.000 $ 2,050.00

$10.000 
  
16009-4235-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,560.00

$130.000 
  
16009-3235-94 0100 0100 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 6.000 0.000 $ 0.00 10.000 $ 4,000.00

$400.000 
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16009-4235-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.500 0.000 $ 0.00 14.139 $ 6,362.55
$450.000 

  
16009-3235-94 0100 0110 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 16.400 0.000 $ 0.00 17.843 $ 71,372.00

$4,000.000 
  
16009-4235-04 0100 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.100 0.000 $ 0.00 2.334 $ 9,336.00

$4,000.000 
  
16009-4235-04 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
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