
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNJ223 Estimate Number: 0002 Pay Period: 11/01/2010
to: 06/22/2012

Contract Location: Time Allowed: 82.0 days
FROM NORTH OF HELMS LANE (LM 3.85) EXTENDING TO GILLILAND Time Charged: 82.0 days

Elapsed Calendar Days: 82.0 days
Percent Time: 100.00 %
Percent Complete ($) 98.50 %
Percent Behind: 1.50 %

Contractor: Date Let: 06/18/2010
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 07/01/2010
P O Box 357 Date Contract Executed: 07/21/2010
Rossville, GA 30741 Date Notice to Proceed: 08/11/2010
Phone: Date Work Began: 10/01/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 10/31/2010

Estimate Paid: NO 

Counties:
BRADLEY 

Project Number BID PCT Fed State Project Number Description 1
06008-3223-94 4.35 HSIP-60(18) FROM NORTH OF HELMS LANE TO; GOLF DRIVE\BELL ROAD
06008-4223-04 95.65 N/A From NORTH OF HELMS LANE TO GOLF DRIVE\BELL ROAD

Current Contract Amount $ 832,629.34 
Original Contract Amount $ 832,629.34 

Total to Date Prev to Date This Estimate
Participating $ 796,286.94 $ 788,171.14 $ 8,115.80 

Total Earnings $ 796,286.94 $ 788,171.14 $ 8,115.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 796,286.94 $ 788,171.14 $ 8,115.80 

2/28/2014



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 796,286.94 $ 788,171.14 $ 8,115.80 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 796,286.94 $ 788,171.14 $ 8,115.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
06008-3223-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
06008-4223-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
06008-3223-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-4223-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-3223-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-4223-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -28,194.170 $ -28,194.17 

  
06008-4223-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,590.000 0.000 $ 0.00 2,000.880 $ 44,839.72

$22.410 
  
06008-4223-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 12.510 $ 4,593.67

$367.200 
  
06008-4223-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-4223-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
06008-4223-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 9,160.000 0.000 $ 0.00 9,148.970 $ 693,583.42

$75.810 
  
06008-4223-04 0100 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,050.520 $ -4,050.52 

  
06008-3223-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-4223-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-4223-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-4223-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 8,115.800 $ 8,115.80 8,115.800 $ 8,115.80 

  
06008-4223-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06008-3223-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 7.670 $ 5,476.38

$714.000 
  
06008-4223-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,930.91

$9,930.910 
  
06008-4223-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 690.000 0.000 $ 0.00 508.000 $ 3,108.96

$6.120 
  
06008-3223-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 306.000 0.000 $ 0.00 286.000 $ 8,751.60

$30.600 
  
06008-4223-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 130.000 $ 1,094.60

$8.420 
  
06008-4223-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.300 0.000 $ 0.00 15.353 $ 6,655.53

$433.500 
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06008-3223-94 0100 0030 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 9.300 0.000 $ 0.00 8.653 $ 20,299.94

$2,346.000 
  
06008-4223-04 0100 0080 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 9.300 0.000 $ 0.00 2.420 $ 5,677.32

$2,346.000 
  
06008-4223-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,403.78

$16,403.780 
  

Project Number: 06008-4223-04 Project Current Amount $ 8,115.80
Contract Current Amount $ 8,115.80 

2/28/2014


