
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ227 Estimate Number: 0002 Pay Period: 11/01/2010
to: 11/30/2010

Contract Location: Time Allowed: 76.0 days
FROM JACKIE DRIVE (LM 2.73) EXTENDING TO LAKE FRANCIS ROAD Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.08 %
Percent Behind: 7.92 %

Contractor: Date Let: 06/18/2010
ROGERS GROUP, INC. Date Awarded: 07/01/2010
PO Box 25250 Date Contract Executed: 07/27/2010
Nashville, TN 37202 Date Notice to Proceed: 08/17/2010
Phone: Date Work Began: 09/29/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 12/22/2010

Estimate Paid: NO 
Counties:

CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18011-3224-94 10.39 HSIP-298(9) FROM JACKIE DRIVE TO LAKE FRANCIS ROAD
18011-4224-04 89.61 N/A FROM:JACKIE DRIVE (2.72) TO: LAKE FRANCIS ROAD (6.79)

Current Contract Amount $ 495,395.56 
Original Contract Amount $ 495,395.56 

Total to Date Prev to Date This Estimate
Participating $ 435,483.01 $ 435,483.01 $ 0.00 

Total Earnings $ 435,483.01 $ 435,483.01 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 435,483.01 $ 435,483.01 $ 0.00 

8/28/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 435,483.01 $ 435,483.01 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 435,483.01 $ 435,483.01 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18011-3224-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

18011-4224-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

18011-3224-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-4224-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-3224-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-4224-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,979.680 $ -16,979.68 

18011-3224-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 109.080 $ 3,084.78
$28.280 

18011-4224-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 6.490 $ 3,170.69
$488.550 

18011-4224-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-4224-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

18011-4224-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,810.000 0.000 $ 0.00 5,307.040 $ 362,258.55
$68.260 

18011-4224-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,398.340 $ -9,398.34 

18011-3224-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-4224-04 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-4224-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-4224-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,969.500 $ 4,969.50 

18011-4224-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18011-3224-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 4.500 0.000 $ 0.00 6.000 $ 6,000.00
$1,000.000 

18011-3224-94 0100 0030 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 90.000 0.000 $ 0.00 55.000 $ 1,507.55
$27.410 

18011-3224-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 21.000 $ 756.00 
$36.000 

18011-3224-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 25.000 $ 450.00 
$18.000 

18011-3224-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

18011-3224-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 14,700.00
$2,100.000 
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18011-3224-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 87.500 $ 87.50 
$1.000 

18011-4224-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,824.88
$4,824.880 

18011-3224-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

18011-3224-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

18011-4224-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 418.000 0.000 $ 0.00 417.500 $ 2,129.25
$5.100 

18011-3224-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 34.000 0.000 $ 0.00 41.000 $ 1,254.60
$30.600 

18011-3224-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 264.000 0.000 $ 0.00 264.000 $ 9,240.00
$35.000 

18011-4224-04 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 188.000 $ 2,256.00
$12.000 

18011-4224-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 9.473 $ 4,262.85
$450.000 

18011-3224-94 0100 0110 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 8.000 0.000 $ 0.00 7.997 $ 15,994.00
$2,000.000 

18011-4224-04 0100 0070 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 8.500 0.000 $ 0.00 7.927 $ 15,854.00
$2,000.000 

18011-4224-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,060.88
$9,060.880 
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