
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ228 Estimate Number: 0004 Pay Period: 11/12/2010
to: 11/13/2010

Contract Location: Time Allowed: 75.0 days
FROM US 41 (SR 150) (LM 5.50) EXTENDING TO PARSONS ROAD Time Charged: 84.0 days

Elapsed Calendar Days: 84.0 days
Percent Time: 112.00 %
Percent Complete ($) 95.79 %
Percent Behind: 16.21 %

Contractor: Date Let: 06/18/2010
ROGERS GROUP, INC. Date Awarded: 07/01/2010
PO Box 25250 Date Contract Executed: 07/28/2010
Nashville, TN 37202 Date Notice to Proceed: 08/18/2010
Phone: Date Work Began: 10/28/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 11/09/2010
Date Accepted: 11/15/2010

Estimate Paid: NO 

Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31005-3266-94 8.76 HSIP-56(61) Fm Jct of SR-56(US-41 (90 Degree LT Turn) To Parsons Road
31005-4266-04 91.24 N/A Fm Jct of SR-56(US-41 (90 Degree LT Turn) To Parsons Road

Current Contract Amount $ 174,882.15 
Original Contract Amount $ 174,882.15 

Total to Date Prev to Date This Estimate
Participating $ 164,744.29 $ 164,835.49 $ -91.20 

Total Earnings $ 164,744.29 $ 164,835.49 $ -91.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 164,744.29 $ 164,835.49 $ -91.20 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 164,744.29 $ 164,835.49 $ -91.20 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 164,744.29 $ 164,835.49 $ -91.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
31005-3266-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
31005-4266-04 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -6.000 $ -1,500.00

$250.000 
  
31005-3266-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-4266-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-3266-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-4266-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,777.620 $ -6,777.62 

  
31005-4266-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 321.000 0.000 $ 0.00 0.000 $ 0.00 

$18.650 
  
31005-4266-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  
31005-4266-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,861.000 0.000 $ 0.00 1,959.320 $ 133,233.76

(PG64-22) $68.000 
  
31005-4266-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,602.350 $ 2,602.35 

  
31005-4266-04 0100 9003 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-4266-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -91.200 $ -91.20 -91.200 $ -91.20 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,368.000 $ 1,368.00 

  
31005-4266-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-3266-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.500 0.000 $ 0.00 3.465 $ 4,158.00

$1,200.000 
  
31005-4266-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
31005-4266-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 467.000 0.000 $ 0.00 414.000 $ 1,035.00

$2.500 
  
31005-3266-94 0100 0020 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 154.000 0.000 $ 0.00 159.000 $ 1,987.50

$12.500 
  
31005-4266-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 222.000 $ 3,330.00

$15.000 
  
31005-4266-04 0100 0070 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 120.000 0.000 $ 0.00 135.000 $ 2,025.00

$15.000 
  
31005-4266-04 0100 0080 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
31005-4266-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 4.341 $ 2,170.50

$500.000 
  
31005-3266-94 0100 0030 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 4.600 0.000 $ 0.00 4.727 $ 9,454.00

$2,000.000 
  
31005-4266-04 0100 0100 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 5.400 0.000 $ 0.00 4.747 $ 9,494.00

$2,000.000 
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31005-4266-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 655.00 

$655.000 
  

Project Number: 31005-4266-04 Project Current Amount $ -91.20 
Contract Current Amount $ -91.20 
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