
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNJ229 Estimate Number: 0002 Pay Period: 10/01/2010
to: 09/23/2013

Contract Location: Time Allowed: 81.0 days
WITHIN EDGAR EVINS STATE PARK Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 64.20 %
Percent Complete ($) 98.11 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
LOJAC ENTERPRISES, INC. Date Awarded: 07/01/2010
P.O. Box 998 Date Contract Executed: 07/22/2010
Lebanon, TN 37088 Date Notice to Proceed: 08/12/2010
Phone: Date Work Began: 09/07/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/02/2010
Date Accepted: 10/05/2010

Estimate Paid: NO 

Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21945-3688-94 13.82 HSIP-2100(23) EDGAR EVINS STATE PARK MAIN ENTRANCE
21945-4688-04 86.18 N/A EDGAR EVINS STATE PARK MAIN ENTRANCE

Current Contract Amount $ 267,121.00 
Original Contract Amount $ 267,121.00 

Total to Date Prev to Date This Estimate
Participating $ 237,892.45 $ 236,942.45 $ 950.00 

Total Earnings $ 237,892.45 $ 236,942.45 $ 950.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 237,892.45 $ 236,942.45 $ 950.00 

10/16/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 237,892.45 $ 236,942.45 $ 950.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 237,892.45 $ 236,942.45 $ 950.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21945-3688-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
21945-4688-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
21945-3688-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21945-4688-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21945-3688-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21945-4688-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,215.980 $ -9,215.98 

  
21945-3688-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 207.130 $ 3,831.91

$18.500 
  
21945-4688-04 0100 0010 307-01.10 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING C-W TON 3,109.000 0.000 $ 0.00 3,046.430 $ 196,494.74

$64.500 
  
21945-4688-04 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,350.920 $ -16,350.92 

  

10/16/2013



21945-4688-04 0100 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,321.600 $ 1,321.60 
  
21945-4688-04 0100 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21945-4688-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 4.490 $ 2,245.00

$500.000 
  
21945-4688-04 0100 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21945-4688-04 0100 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21945-3688-94 0100 9011 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 7.000 $ 217.00 

$31.000 
  
21945-4688-04 0100 9012 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.000 
  
21945-3688-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,150.000 0.000 $ 0.00 1,087.500 $ 16,856.25

$15.500 
  
21945-3688-94 0100 9004 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
21945-3688-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 8.000 0.000 $ 0.00 8.000 $ 14,000.00

$1,750.000 
  
21945-3688-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,150.000 0.000 $ 0.00 400.000 $ 400.00 

$1.000 
  
21945-4688-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.380 $ 950.00 1.000 $ 2,500.00

$2,500.000 
  
21945-3688-94 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
21945-3688-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

10/16/2013



  
21945-4688-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 431.000 0.000 $ 0.00 316.500 $ 3,323.25

$10.500 
  
21945-4688-04 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 74.000 0.000 $ 0.00 91.000 $ 1,365.00

$15.000 
  
21945-4688-04 0100 0060 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
21945-4688-04 0100 0070 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
21945-4688-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.200 0.000 $ 0.00 1.881 $ 1,504.80

$800.000 
  
21945-4688-04 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 6.200 0.000 $ 0.00 8.342 $ 15,849.80

$1,900.000 
  
21945-4688-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  

Project Number: 21945-4688-04 Project Current Amount $ 950.00 
Contract Current Amount $ 950.00 

10/16/2013


