
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ236 Estimate Number: 0032 Pay Period: 11/09/2013
to: 01/09/2014

Contract Location: Time Allowed: 822.0 days
CONSTRUCTION OF AN INTERCHANGE AT SR 111 & SR 135 Time Charged: 822.0 days

Elapsed Calendar Days: 822.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.18 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
ROGERS GROUP, INC. Date Awarded: 07/01/2010
PO Box 25250 Date Contract Executed: 07/27/2010
Nashville, TN 37202 Date Notice to Proceed: 08/17/2010
Phone: Date Work Began: 08/30/2010

Date to be Completed: 11/15/2012
Date Time Stopped: 11/15/2012
Date Accepted: 11/30/2012

Estimate Paid: NO 

Counties:
WHITE 

Project Number BID PCT Fed State Project Number Description 1
93003-3228-14 100.00 NHE-111(72) INTERCHANGE AT SR 135 AND SR 111

Current Contract Amount $ 6,254,950.54 
Original Contract Amount $ 5,471,629.92 

Total to Date Prev to Date This Estimate
Participating $ 6,612,830.48 $ 6,612,557.85 $ 272.63 

Total Earnings $ 6,612,830.48 $ 6,612,557.85 $ 272.63 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 6,612,830.48 $ 6,612,557.85 $ 272.63 
Test Report Payment Adjustment $ -356.19 $ -356.19 $ 0.00 

Total Adjusted Earnings $ 6,612,474.29 $ 6,612,201.66 $ 272.63 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,612,474.29 $ 6,612,201.66 $ 272.63 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

93003-3228-14 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,100.00
Removal of Structure $3,100.000 

93003-3228-14 0100 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,000.00
Well Abatement $3,000.000 

93003-3228-14 0900 9509 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 2.000 $ 10,710.00
Temporary gas line connection $5,355.000 

93003-3228-14 0100 9510 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 150,385.80
Idle time for equipment $150,385.800 

93003-3228-14 0100 9512 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,854.40
Haul Cost $12,854.400 

93003-3228-14 0100 9511 104-03.91 ADDITIONAL WORK (DESCRIPTION) WEEK 0.000 0.000 $ 0.00 48.000 $ 45,600.00
EPSC Inspection $950.000 

93003-3228-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 90,947.20
$90,947.200 

93003-3228-14 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

93003-3228-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 138,743.830 $ 138,743.83 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

93003-3228-14 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 213.150 $ 213.15 213.150 $ 213.15 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -33.620 $ -33.62 46,675.620 $ 46,675.62 

93003-3228-14 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 0020 109-10.01 TRAINEE HOUR 1,700.000 0.000 $ 0.00 580.000 $ 464.00 
$0.800 

93003-3228-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 22,598.72
$22,598.720 

93003-3228-14 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 66.000 0.000 $ 0.00 60.000 $ 341.40 
(72" CMP,PLAIN VIEW CONN. STA. 16+92.99) $5.690 

93003-3228-14 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 65.000 0.000 $ 0.00 65.000 $ 375.70 
(24" CMP,PLAIN VIEW CONN. STA. 16+98.44) $5.780 

93003-3228-14 0100 0060 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 7,875.000 0.000 $ 0.00 14,679.420 $ 44,478.64
$3.030 

93003-3228-14 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 287,217.000 0.000 $ 0.00 295,065.000 $ 1,230,421.05
$4.170 

93003-3228-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.255 

93003-3228-14 0100 0080 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 3,473.000 0.000 $ 0.00 4,183.230 $ 51,495.56
$12.310 

93003-3228-14 0100 0090 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 40,643.000 0.000 $ 0.00 54,047.840 $ 168,088.78
$3.110 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

93003-3228-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 4,569.370 $ 28,581.41
$6.255 

93003-3228-14 0100 0100 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 11,945.000 0.000 $ 0.00 9,476.650 $ 28,903.78
$3.050 

93003-3228-14 0500 0980 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 322.000 0.000 $ 0.00 304.010 $ 3,198.19
$10.520 

93003-3228-14 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.780 

93003-3228-14 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.936 

93003-3228-14 0100 9524 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 18.000 $ 1,620.00
Backfill Material (Flowable Fill) $90.000 

93003-3228-14 0500 0990 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 25.000 0.000 $ 0.00 25.660 $ 5,494.06
$214.110 

93003-3228-14 0500 1000 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 60.000 0.000 $ 0.00 5.500 $ 117.76 
$21.410 

93003-3228-14 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 1,977.000 0.000 $ 0.00 275.160 $ 3,013.00
$10.950 

93003-3228-14 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 7,865.000 0.000 $ 0.00 2,896.000 $ 11,612.96
$4.010 

93003-3228-14 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 26,856.000 0.000 $ 0.00 9,933.000 $ 12,515.58
$1.260 

93003-3228-14 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 156.000 0.000 $ 0.00 109.000 $ 17,390.95
$159.550 
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Line 
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Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
93003-3228-14 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 44.000 0.000 $ 0.00 25.000 $ 10,100.50

$404.020 

93003-3228-14 0100 0160 209-09.01 SANDBAGS BAG 550.000 0.000 $ 0.00 225.000 $ 1,536.75
$6.830 

93003-3228-14 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 56.000 0.000 $ 0.00 55.560 $ 152.79 
$2.750 

0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.750 0.000 $ 0.00 -55.560 $ -152.79 

93003-3228-14 0100 0180 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 4.000 0.000 $ 0.00 4.000 $ 1,691.40
$422.850 

93003-3228-14 0100 0190 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 145.000 0.000 $ 0.00 210.800 $ 1,819.20
$8.630 

93003-3228-14 0100 0200 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 28,468.000 0.000 $ 0.00 30,389.172 $ 357,984.45
$11.780 

93003-3228-14 0500 1010 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 44.000 0.000 $ 0.00 52.880 $ 1,245.32
$23.550 

93003-3228-14 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 121.000 0.000 $ 0.00 60.420 $ 1,168.52
$19.340 

93003-3228-14 0100 0220 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,420.000 0.000 $ 0.00 1,614.430 $ 100,223.81
$62.080 

93003-3228-14 0100 0230 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,433.000 0.000 $ 0.00 2,599.970 $ 178,123.94
$68.510 

93003-3228-14 0100 9525 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 1,115.530 $ 89,610.52
Asphalt Concrete Mix (PG76-22)(BPMB-HM) Grade B-M2 $80.330 

93003-3228-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 1,464.820 $ 1,464.82 1,464.820 $ 1,464.82
$1.000 

0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,171.830 $ -21,171.83 
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93003-3228-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 204.000 $ 204.00 2,778.000 $ 2,778.00 

93003-3228-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 0240 313-03 TREATED PERMEABLE BASE S.Y. 9,941.000 0.000 $ 0.00 11,248.160 $ 240,823.11
$21.410 

93003-3228-14 0100 0250 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 26.000 0.000 $ 0.00 0.000 $ 0.00 
$267.630 

93003-3228-14 0100 0260 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 103.000 0.000 $ 0.00 0.000 $ 0.00 
$11.770 

93003-3228-14 0100 0270 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 12.790 $ 13,691.70
$1,070.500 

93003-3228-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 0280 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,226.000 93.510 $ 7,206.82 2,345.930 $ 180,800.83
$77.070 

93003-3228-14 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,301.000 -93.510 $ -7,807.15 2,821.260 $ 235,547.00
$83.490 

93003-3228-14 0100 9526 411-03.10 ACS MIX(PG76-22) GRADING D TON 0.000 0.000 $ 0.00 2,396.260 $ 227,716.59
ACS Mix (PG76-22) Grading D $95.030 

93003-3228-14 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 106.690 $ 106.69 106.690 $ 106.69 
$1.000 
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0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 266.730 $ 266.73 -7,309.900 $ -7,309.90 

93003-3228-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 -93.000 $ -93.00 6,940.500 $ 6,940.50 

93003-3228-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

93003-3228-14 0100 0300 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 3.000 0.000 $ 0.00 2.530 $ 4,062.55
$1,605.750 

93003-3228-14 0100 9527 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 33,201.000 $ 73,374.21
Cold Planing Bituminous Pavement $2.210 

93003-3228-14 0100 0310 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 9,941.000 0.000 $ 0.00 9,708.640 $ 457,276.94
$47.100 

93003-3228-14 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$154.000 

93003-3228-14 0500 1020 604-02.03 EPOXY COATED REINFORCING STEEL LB. 108,316.000 0.000 $ 0.00 113,366.600 $ 94,094.28
$0.830 

93003-3228-14 0500 1030 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 278.000 0.000 $ 0.00 259.410 $ 99,872.85
$385.000 

93003-3228-14 0500 1040 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 35,149.000 0.000 $ 0.00 36,045.500 $ 24,871.40
$0.690 

93003-3228-14 0500 1050 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 320.000 0.000 $ 0.00 579.700 $ 75,575.49
$130.370 

93003-3228-14 0500 1060 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 385.000 0.000 $ 0.00 374.920 $ 149,968.00
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$400.000 

93003-3228-14 0500 1070 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,348.000 0.000 $ 0.00 1,654.180 $ 11,513.09
$6.960 

93003-3228-14 0500 1080 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,619.000 0.000 $ 0.00 1,760.890 $ 4,278.96
$2.430 

93003-3228-14 0100 0320 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 571.000 0.000 $ 0.00 600.000 $ 16,224.00
(RAMP "C"; STA. 41+75 TO STA. 42+75) $27.040 

93003-3228-14 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -1,255.810 $ -1,255.81 -3,371.210 $ -3,371.21
$1.000 

93003-3228-14 0500 1090 606-03.03 STEEL PILES (12 INCH) L.F. 1,357.000 0.000 $ 0.00 1,644.800 $ 63,423.49
$38.560 

93003-3228-14 0100 0330 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,014.000 0.000 $ 0.00 1,031.000 $ 38,095.45
$36.950 

93003-3228-14 0100 0340 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 252.000 0.000 $ 0.00 267.000 $ 14,482.08
$54.240 

93003-3228-14 0100 0350 607-14.03 78" CONCRETE PIPE CULVERT (CLASS III) L.F. 52.000 0.000 $ 0.00 56.000 $ 18,107.04
$323.340 

93003-3228-14 0100 0360 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 66.000 0.000 $ 0.00 54.610 $ 27,768.64
$508.490 

93003-3228-14 0100 0370 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 2,067.000 0.000 $ 0.00 1,461.000 $ 1,037.31
$0.710 

93003-3228-14 0100 0380 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,374.56
$2,374.560 

93003-3228-14 0100 0390 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 8,943.48
$2,981.160 
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93003-3228-14 0500 1100 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-54) L.F. 1,563.000 0.000 $ 0.00 1,562.750 $ 245,867.46
$157.330 

93003-3228-14 0500 1110 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 532.000 0.000 $ 0.00 649.250 $ 33,468.84
$51.550 

93003-3228-14 0100 9022 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.120 

93003-3228-14 0100 9502 705-01.51 SHOP CURVED GUARDRAIL AT BRIDGE ENDS (LONG POST) L.F. 0.000 0.000 $ 0.00 134.500 $ 10,827.25
$80.500 

93003-3228-14 0100 0400 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,794.000 0.000 $ 0.00 4,250.000 $ 68,255.00
$16.060 

93003-3228-14 0100 9503 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.000 

93003-3228-14 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,204.50
$24.090 

93003-3228-14 0100 9504 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 0.000 0.000 $ 0.00 100.000 $ 2,530.00
$25.300 

93003-3228-14 0100 9505 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 0.000 0.000 $ 0.00 6.000 $ 3,810.00
$635.000 

93003-3228-14 0100 0410 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 6.000 0.000 $ 0.00 2.000 $ 3,746.76
$1,873.380 

93003-3228-14 0100 0420 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,569.20
$642.300 

93003-3228-14 0100 0430 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 10.000 $ 21,409.90
$2,140.990 
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93003-3228-14 0100 0440 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 6.000 $ 7,645.86

$1,274.310 

93003-3228-14 0100 9506 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 1,703.000 $ 3,406.00
$2.000 

93003-3228-14 0100 0450 707-03.01 STOCK FENCE L.F. 3,693.000 0.000 $ 0.00 3,918.000 $ 13,634.64
$3.480 

93003-3228-14 0100 0460 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 22.000 0.000 $ 0.00 27.000 $ 2,745.90
$101.700 

0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 101.700 0.000 $ 0.00 -2.000 $ -203.40 

93003-3228-14 0100 0470 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 5,375.000 0.000 $ 0.00 4,350.330 $ 9,309.71
(STOCK FENCE) $2.140 

93003-3228-14 0100 0480 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 45.000 0.000 $ 0.00 45.000 $ 4,576.50
$101.700 

93003-3228-14 0100 0490 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 713.000 0.000 $ 0.00 1,587.360 $ 24,048.50
$15.150 

93003-3228-14 0100 0500 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 119.000 0.000 $ 0.00 343.440 $ 6,635.26
$19.320 

93003-3228-14 0100 0510 709-05.08 MACHINED RIP-RAP (CLASS B) TON 194.000 0.000 $ 0.00 161.800 $ 3,125.98
$19.320 

93003-3228-14 0100 0520 709-05.09 MACHINED RIP-RAP (CLASS C) TON 776.000 0.000 $ 0.00 1,107.380 $ 18,304.99
$16.530 

93003-3228-14 0500 1120 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 182.000 0.000 $ 0.00 182.000 $ 3,751.02
$20.610 

93003-3228-14 0500 1130 710-09.02 6" PIPE UNDERDRAIN L.F. 32.000 0.000 $ 0.00 74.000 $ 358.16 
$4.840 
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93003-3228-14 0100 0530 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,029.73

$14,029.730 

93003-3228-14 0100 0540 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,270.000 0.000 $ 0.00 3,750.000 $ 71,512.50
$19.070 

93003-3228-14 0100 0550 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 26.000 0.000 $ 0.00 122.000 $ 4,439.58
$36.390 

93003-3228-14 0100 9507 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 12.000 $ 360.00 
$30.000 

93003-3228-14 0100 0560 712-06 SIGNS (CONSTRUCTION) S.F. 368.000 0.000 $ 0.00 2,213.000 $ 15,402.48
$6.960 

93003-3228-14 0100 0570 712-06.01 VERTICAL PANELS S.F. 70.000 0.000 $ 0.00 160.000 $ 1,625.60
$10.160 

93003-3228-14 0100 0580 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 144.000 $ 1,772.64
$12.310 

93003-3228-14 0100 0590 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 6.000 $ 7,707.54
$1,284.590 

93003-3228-14 0100 0600 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 22,950.000 0.000 $ 0.00 0.000 $ 0.00 
$6.430 

93003-3228-14 0100 0610 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 6.000 0.000 $ 0.00 6.720 $ 3,956.53
$588.770 

93003-3228-14 0100 0620 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 1,739.000 0.000 $ 0.00 1,844.400 $ 4,647.89
$2.520 

93003-3228-14 0100 0630 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 64.000 0.000 $ 0.00 67.000 $ 2,223.06
$33.180 

93003-3228-14 0100 0640 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 6,080.000 0.000 $ 0.00 6,363.300 $ 25,898.63
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$4.070 

93003-3228-14 0100 0650 713-11.01 "U" SECTION STEEL POSTS LB. 806.000 0.000 $ 0.00 915.000 $ 2,351.55
$2.570 

0100 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.570 0.000 $ 0.00 -0.002 $ -0.01 

93003-3228-14 0100 0660 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 621.000 0.000 $ 0.00 847.900 $ 3,679.89
$4.340 

93003-3228-14 0100 0670 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 181.000 0.000 $ 0.00 154.100 $ 784.37 
$5.090 

93003-3228-14 0100 0680 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 294.000 0.000 $ 0.00 302.300 $ 3,573.19
$11.820 

93003-3228-14 0100 0690 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 297.000 0.000 $ 0.00 199.000 $ 2,417.85
$12.150 

93003-3228-14 0100 0700 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 648.000 0.000 $ 0.00 648.000 $ 14,392.08
$22.210 

93003-3228-14 0100 0710 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,070.50
$1,070.500 

93003-3228-14 0100 0720 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 4.000 $ 749.32 
$187.330 

93003-3228-14 0100 0730 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$59.950 

93003-3228-14 0100 0740 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 64.000 0.000 $ 0.00 220.000 $ 14,128.40
$64.220 

93003-3228-14 0100 0750 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,853.000 0.000 $ 0.00 3,141.000 $ 8,417.88
$2.680 

93003-3228-14 0100 0760 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 29.000 $ 558.83 
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$19.270 

93003-3228-14 0100 0770 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 155.000 0.000 $ 0.00 123.000 $ 1,645.74
$13.380 

93003-3228-14 0100 0780 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 7.000 $ 1,498.77
$214.110 

93003-3228-14 0100 0790 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 302.000 0.000 $ 0.00 1,636.000 $ 21,889.68
$13.380 

93003-3228-14 0100 0800 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 217.000 0.000 $ 0.00 844.000 $ 3,612.32
$4.280 

93003-3228-14 0100 0810 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.350 0.000 $ 0.00 29.315 $ 31,381.71
$1,070.500 

93003-3228-14 0100 0820 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,217.000 0.000 $ 0.00 0.000 $ 0.00 
$0.320 

93003-3228-14 0100 0822 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 3.690 0.000 $ 0.00 3.126 $ 15,058.69
$4,817.240 

93003-3228-14 0100 0824 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,766.000 0.000 $ 0.00 0.000 $ 0.00 
$3.750 

93003-3228-14 0100 0826 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.750 0.000 $ 0.00 4.065 $ 13,054.71
$3,211.490 

93003-3228-14 0100 0830 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 250,000.00
$250,000.000 

93003-3228-14 0100 0840 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,084.000 0.000 $ 0.00 0.000 $ 0.00 
$2.400 

93003-3228-14 0100 9508 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 0.000 0.000 $ 0.00 16,051.750 $ 25,040.73
$1.560 
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93003-3228-14 0100 0850 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 2,576.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DETAILS) $4.090 

93003-3228-14 0900 1140 770-80.01 INSTALL 1/0 ACSR L.F. 1,914.000 0.000 $ 0.00 1,914.000 $ 4,651.02
$2.430 

93003-3228-14 0900 1150 770-80.02 INSTALL '3/0 ACSR L.F. 5,742.000 0.000 $ 0.00 5,742.000 $ 14,469.84
$2.520 

93003-3228-14 0900 1160 770-80.03 INSTALL 2 ACSR L.F. 572.000 0.000 $ 0.00 360.000 $ 576.00 
$1.600 

93003-3228-14 0900 1170 770-80.04 INSTALL '4/0 QUADRAPLEX ALUMINUM L.F. 96.000 0.000 $ 0.00 96.000 $ 1,326.72
$13.820 

93003-3228-14 0900 1180 770-80.05 INSTALL 40 FT CLASS 2 SYP POLE EACH 3.000 0.000 $ 0.00 1.000 $ 1,219.83
$1,219.830 

93003-3228-14 0900 1190 770-80.06 INSTALL 45 FT CLASS 1 SYP POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,496.020 

93003-3228-14 0900 1200 770-80.07 INSTALL 45 FT CLASS 2 SYP POLE EACH 6.000 0.000 $ 0.00 2.000 $ 2,797.22
$1,398.610 

93003-3228-14 0900 1210 770-80.08 INSTALL 50 FT CLASS 1 SYP POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,688.700 

93003-3228-14 0900 1220 770-80.09 INSTALL 50 FT CLASS 3 SYP POLE EACH 4.000 0.000 $ 0.00 2.000 $ 2,912.60
$1,456.300 

93003-3228-14 0900 1230 770-80.10 INSTALL E2.01 EACH 7.000 0.000 $ 0.00 4.000 $ 748.04 
$187.010 

93003-3228-14 0900 1240 770-80.11 INSTALL E2.1 EACH 7.000 0.000 $ 0.00 8.000 $ 1,434.88
$179.360 
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93003-3228-14 0900 1250 770-80.12 INSTALL F1-2S EACH 9.000 0.000 $ 0.00 9.000 $ 3,685.23

$409.470 

93003-3228-14 0900 1260 770-80.13 INSTALL H1.1 EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 
$328.540 

93003-3228-14 0900 1270 770-80.14 INSTALL VC2.21L EACH 8.000 0.000 $ 0.00 7.000 $ 5,632.76
$804.680 

93003-3228-14 0900 1280 770-80.15 INSTALL VC3.21L EACH 3.000 0.000 $ 0.00 4.000 $ 4,198.04
$1,049.510 

93003-3228-14 0900 1290 770-80.16 INSTALL VC4.2L EACH 1.000 0.000 $ 0.00 1.000 $ 1,392.93
$1,392.930 

93003-3228-14 0900 1300 770-80.17 INSTALL VC5.71L EACH 1.000 0.000 $ 0.00 3.000 $ 2,943.99
$981.330 

93003-3228-14 0900 1310 770-80.18 INSTALL VC6.21 EACH 1.000 0.000 $ 0.00 2.000 $ 2,451.02
$1,225.510 

93003-3228-14 0900 1320 770-80.19 INSTALL VG311-150 EACH 1.000 0.000 $ 0.00 1.000 $ 2,135.00
$2,135.000 

93003-3228-14 0900 1330 770-80.20 INSTALL CRUSHED ROCK BACKFILL PER POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$74.940 

93003-3228-14 0900 1340 770-80.21 INSTALL L2.2G EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$174.490 

93003-3228-14 0900 1350 770-80.22 INSTALL NEUTRAL JUMPER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$94.210 

93003-3228-14 0900 1360 770-80.23 TRANSFER JUMPER EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$177.270 

93003-3228-14 0900 1370 770-80.24 TRANSFER ANY SIZE PRIMARY L.F. 1,470.000 0.000 $ 0.00 1,470.000 $ 4,718.70
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$3.210 

93003-3228-14 0900 1380 770-80.25 TRANSFER ANY SIZE NEUTRAL L.F. 490.000 0.000 $ 0.00 490.000 $ 1,048.60
$2.140 

93003-3228-14 0900 1390 770-80.26 INSTALL E5.1G(36) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$160.570 

93003-3228-14 0900 1400 770-80.27 REMOVE ANY SIZE CONDUCTOR L.F. 8,324.000 0.000 $ 0.00 8,324.000 $ 8,906.68
$1.070 

93003-3228-14 0900 1410 770-80.28 REMOVE ANY SIZE SEC OR SRV. L.F. 113.000 0.000 $ 0.00 0.000 $ 0.00 
$1.070 

93003-3228-14 0900 1420 770-80.29 REMOVE ANY SIZE OR CLASS POLE EACH 12.000 0.000 $ 0.00 3.000 $ 963.48 
$321.160 

93003-3228-14 0900 1430 770-80.30 REMOVE ANY SIZE DOWN GUY EACH 8.000 0.000 $ 0.00 8.000 $ 428.16 
$53.520 

93003-3228-14 0900 1440 770-80.31 REMOVE ANY SIZE SPAN GUY EACH 4.000 0.000 $ 0.00 4.000 $ 214.08 
$53.520 

93003-3228-14 0900 1450 770-80.32 REMOVE ANY SIZE OR TYPE ANCHOR EACH 9.000 0.000 $ 0.00 9.000 $ 963.45 
$107.050 

93003-3228-14 0900 1460 770-80.33 REMOVE ANY TYPE SEC OR SRV SPOOL EACH 2.000 0.000 $ 0.00 2.000 $ 42.82 
$21.410 

93003-3228-14 0900 1470 770-80.34 REMOVE ANY TYPE GROUNDING ASSEMBLY EACH 8.000 0.000 $ 0.00 8.000 $ 256.88 
$32.110 

93003-3228-14 0900 1480 770-80.35 REMOVE ANY SIZE 3-PHASE XFMER ASSY EACH 1.000 0.000 $ 0.00 1.000 $ 214.11 
$214.110 

93003-3228-14 0900 1490 770-80.36 REMOVE E3-10 GUY MARKER EACH 3.000 0.000 $ 0.00 3.000 $ 38.52 
$12.840 
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93003-3228-14 0900 1500 770-80.37 REMOVE VC1-3 EACH 5.000 0.000 $ 0.00 5.000 $ 802.85 
$160.570 

93003-3228-14 0900 1510 770-80.38 REMOVE VC2-2 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$208.750 

93003-3228-14 0900 1520 770-80.39 REMOVE VC2-3 EACH 2.000 0.000 $ 0.00 2.000 $ 417.50 
$208.750 

93003-3228-14 0900 1530 770-80.40 REMOVE VC7 EACH 1.000 0.000 $ 0.00 1.000 $ 321.16 
$321.160 

93003-3228-14 0900 1540 770-80.41 REMOVE VC8 EACH 1.000 0.000 $ 0.00 1.000 $ 321.16 
$321.160 

93003-3228-14 0900 1550 771-24.92 4IN POLYETHYLENE GAS PIPE SDR 11 L.F. 2,536.000 0.000 $ 0.00 2,620.000 $ 86,931.60
$33.180 

93003-3228-14 0900 1560 771-24.93 4IN X 3IN POLYETHYLENE REDUCER SDR 11 EACH 2.000 0.000 $ 0.00 6.000 $ 642.30 
$107.050 

93003-3228-14 0900 1570 771-24.94 4IN POLYETHYLENE 90° ELL SDR 11 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$117.750 

93003-3228-14 0900 1580 771-24.95 3IN POLYETHYLENE CAP SDR 11 EACH 4.000 0.000 $ 0.00 2.000 $ 214.10 
$107.050 

93003-3228-14 0900 1590 771-24.96 10 GA TRACER WIRE 500 FT ROLL EACH 6.000 0.000 $ 0.00 5.000 $ 1,070.55
$214.110 

93003-3228-14 0900 1600 771-24.97 MAIN LINE TERMINATION EACH 2.000 0.000 $ 0.00 2.000 $ 2,141.00
$1,070.500 

93003-3228-14 0900 1610 771-24.98 WHEAT STRAW SQUARE BALE EACH 40.000 0.000 $ 0.00 5.000 $ 42.85 
$8.570 
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93003-3228-14 0900 1620 771-24.99 CRUSHER RUN GRAVEL TON 20.000 0.000 $ 0.00 76.580 $ 1,803.46

$23.550 

93003-3228-14 0900 1630 773-17.01 INSTALL 35-2 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,091.910 

93003-3228-14 0900 1640 773-17.02 INSTALL 35-4 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 873.53 
$873.530 

93003-3228-14 0900 1650 773-17.03 INSTALL CO16(10M) FIBER CABLE L.F. 2,092.000 0.000 $ 0.00 2,041.000 $ 10,041.72
$4.920 

93003-3228-14 0900 1660 773-17.04 INSTALL CO16 LOOP FIBER CABLE L.F. 400.000 0.000 $ 0.00 400.000 $ 1,968.00
$4.920 

93003-3228-14 0900 1670 773-17.05 INSTALL CO36(E) FIBER CABLE L.F. 2,092.000 0.000 $ 0.00 2,041.000 $ 10,919.35
$5.350 

93003-3228-14 0900 1680 773-17.06 INSTALL CO36 LOOP FIBER CABLE L.F. 400.000 0.000 $ 0.00 400.000 $ 2,140.00
$5.350 

93003-3228-14 0900 1690 773-17.07 INSTALL CO96(10M) FIBER CABLE L.F. 2,092.000 0.000 $ 0.00 2,041.000 $ 12,266.41
$6.010 

93003-3228-14 0900 1700 773-17.08 INSTALL CO96 LOOP FIBER CABLE L.F. 400.000 0.000 $ 0.00 400.000 $ 2,404.00
$6.010 

93003-3228-14 0900 1710 773-17.09 INSTALL CW25-22(10M) COMM. CABLE L.F. 2,092.000 0.000 $ 0.00 2,041.000 $ 7,796.62
$3.820 

93003-3228-14 0900 1720 773-17.10 INSTALL FOSB(A)2 SNOW SHOE EACH 12.000 0.000 $ 0.00 10.000 $ 1,747.00
$174.700 

93003-3228-14 0900 1730 773-17.11 INSTALL HACO(60) FIBER SPLICE CASE EACH 2.000 0.000 $ 0.00 2.000 $ 2,620.58
$1,310.290 

93003-3228-14 0900 1740 773-17.12 INSTALL HACO(96) FIBER SPLICE CASE EACH 2.000 0.000 $ 0.00 2.000 $ 3,930.84
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$1,965.420 

93003-3228-14 0900 1750 773-17.13 INSTALL HR1(2.6)U STRAIGHT SPLICE CASE EACH 1.000 0.000 $ 0.00 2.000 $ 2,402.18
$1,201.090 

93003-3228-14 0900 1760 773-17.14 INSTALL HR2(2.6)10 BRANCH SPLICE CASE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,266.610 

93003-3228-14 0900 1770 773-17.15 INSTALL HR2(2.6)U BRANCH SPLICE CASE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,375.800 

93003-3228-14 0900 1780 773-17.16 INSTALL PE1-3 DOWN GUY ASSEMBLY EACH 9.000 0.000 $ 0.00 9.000 $ 4,176.54
$464.060 

93003-3228-14 0900 1790 773-17.17 INSTALL PE1-3G DOWN GUY ASSEMBLY EACH 12.000 0.000 $ 0.00 12.000 $ 5,896.32
$491.360 

93003-3228-14 0900 1800 773-17.18 INSTALL PF3-5A SCREW IN ANCHOR ASSEMBLY EACH 11.000 0.000 $ 0.00 8.000 $ 3,144.64
$393.080 

93003-3228-14 0900 1810 773-17.19 INSTALL PF5-3A ROCK ANCHOR ASSEMBLY EACH 8.000 0.000 $ 0.00 10.000 $ 4,640.60
$464.060 

93003-3228-14 0900 1820 773-17.20 INSTALL PM11 GUY GUARD ASSEMBLY EACH 19.000 0.000 $ 0.00 19.000 $ 1,244.69
$65.510 

93003-3228-14 0900 1830 773-17.21 INSTALL PM2A POLE GRD ASSEMBLY EACH 33.000 0.000 $ 0.00 27.000 $ 1,179.09
$43.670 

93003-3228-14 0900 1840 773-17.22 INSTALL PM52 POLE NUMBER ASSEMBLY EACH 4.000 0.000 $ 0.00 5.000 $ 272.95 
$54.590 

93003-3228-14 0900 1850 773-17.23 INSTALL SEA3-22 DROP CABLE L.F. 120.000 0.000 $ 0.00 300.000 $ 1,392.00
$4.640 

93003-3228-14 0900 1860 773-17.24 TRANSFER COMM. CA ANGLE POLE EACH 6.000 0.000 $ 0.00 6.000 $ 7,861.74
$1,310.290 
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93003-3228-14 0900 1870 773-17.25 REARRANGE AERIAL COMM. CA L.F. 600.000 0.000 $ 0.00 600.000 $ 2,784.00
$4.640 

93003-3228-14 0900 1880 773-17.26 REARRANGE COMM. CABLE SPLICING EACH 50.000 0.000 $ 0.00 52.000 $ 2,270.84
$43.670 

93003-3228-14 0900 1890 773-17.27 REARRANGE FIBER CABLE SPLICING EACH 296.000 0.000 $ 0.00 296.000 $ 12,926.32
$43.670 

93003-3228-14 0900 1900 773-17.28 REMOVE AERIAL COMM. CABLE L.F. 6,359.000 0.000 $ 0.00 6,359.000 $ 3,497.45
$0.550 

93003-3228-14 0900 1910 773-17.29 REMOVE GUY ASSEMBLY EACH 10.000 0.000 $ 0.00 9.000 $ 245.61 
$27.290 

93003-3228-14 0900 1920 773-17.30 REMOVE ANCHOR ASSEMBLY EACH 6.000 0.000 $ 0.00 6.000 $ 163.74 
$27.290 

93003-3228-14 0900 1930 773-17.31 REMOVE SYP WOOD POLE EACH 12.000 0.000 $ 0.00 11.000 $ 1,801.69
$163.790 

93003-3228-14 0900 9513 773-21.89 CABLE TO EXIST STRND (DELASH/RELASH) L.F. 0.000 0.000 $ 0.00 2,012.000 $ 2,333.92
$1.160 

93003-3228-14 0900 9514 773-21.90 PLACE STRAND L.F. 0.000 0.000 $ 0.00 2,548.000 $ 5,631.08
$2.210 

93003-3228-14 0900 9515 773-21.91 PL AERIAL CABLE ALL TYPES UP TO 100 PAIR L.F. 0.000 0.000 $ 0.00 2,348.000 $ 20,169.32
$8.590 

93003-3228-14 0900 9516 773-21.92 SOLID ROCK HOLE EACH 0.000 0.000 $ 0.00 5.000 $ 3,333.75
$666.750 

93003-3228-14 0900 9517 773-21.93 FIBER STORAGE BRACKETS EACH 0.000 0.000 $ 0.00 2.000 $ 263.56 
$131.780 
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93003-3228-14 0900 9518 773-21.94 CABLE F/O SMF 24 NON ARMORED L.F. 0.000 0.000 $ 0.00 5,400.000 $ 15,498.00

$2.870 

93003-3228-14 0900 9519 773-21.95 SPLICE F/O CABLE HOUR 0.000 0.000 $ 0.00 48.000 $ 3,205.44
$66.780 

93003-3228-14 0900 9520 773-21.96 REMOVE AERIAL CABLE ALL TYPES L.F. 0.000 0.000 $ 0.00 3,948.000 $ 4,737.60
$1.200 

93003-3228-14 0900 9521 773-21.97 REMOVE ANCHORS ALL TYPES EACH 0.000 0.000 $ 0.00 3.000 $ 82.23 
$27.410 

93003-3228-14 0900 9522 773-21.98 REMOVE STRAND ONLY (OH GUYS) L.F. 0.000 0.000 $ 0.00 200.000 $ 240.00 
$1.200 

93003-3228-14 0900 9523 773-21.99 REMOVE POLE UP TO 35FT EACH 0.000 0.000 $ 0.00 7.000 $ 367.50 
$52.500 

93003-3228-14 0900 1940 777-24.89 6IN PVC SDR 21 FORCE MAIN L.F. 2,425.000 0.000 $ 0.00 2,255.000 $ 156,902.90
$69.580 

93003-3228-14 0900 1950 777-24.90 6IN DIP FORCE MAIN W/ REST GSKT L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$74.930 

93003-3228-14 0900 1960 777-24.91 6IN DIP FORCE MN IN CSNG W/REST GSKT L.F. 85.000 0.000 $ 0.00 0.000 $ 0.00 
$74.930 

93003-3228-14 0900 1970 777-24.92 12IN STL CSNG 0.25IN WALL-OPEN CUT L.F. 85.000 0.000 $ 0.00 100.000 $ 8,671.00
$86.710 

93003-3228-14 0900 1980 777-24.93 6IN PLUG VALVE W/VALVE BOX EACH 3.000 0.000 $ 0.00 2.000 $ 1,937.62
$968.810 

93003-3228-14 0900 1990 777-24.94 AIR RELEASE VACUUM VALVE ASSBLY EACH 3.000 0.000 $ 0.00 2.000 $ 13,916.46
$6,958.230 

93003-3228-14 0900 2000 777-24.95 CONNECT TO EXISTING 6IN FORCE MAIN EACH 3.000 0.000 $ 0.00 2.000 $ 3,211.50

6/3/2016
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$1,605.750 

93003-3228-14 0900 2010 777-24.96 DUCTILE IRON FITTINGS LB. 650.000 0.000 $ 0.00 0.000 $ 0.00 
$7.440 

93003-3228-14 0900 2020 777-24.97 6IN MEGA-LUG RESTRAINT DEVICES EACH 36.000 0.000 $ 0.00 4.000 $ 278.32 
$69.580 

93003-3228-14 0900 2030 777-24.98 TEMPORARY PVMT REPAIR L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$26.760 

93003-3228-14 0100 0860 801-01 SEEDING (WITH MULCH) UNIT 540.000 0.000 $ 0.00 528.120 $ 14,697.58
$27.830 

93003-3228-14 0100 0870 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 274.000 0.000 $ 0.00 835.420 $ 19,674.14
$23.550 

93003-3228-14 0100 0880 801-02 SEEDING (WITHOUT MULCH) UNIT 213.000 0.000 $ 0.00 300.530 $ 6,112.78
$20.340 

93003-3228-14 0100 0890 801-03 WATER (SEEDING & SODDING) M.G. 106.000 0.000 $ 0.00 0.000 $ 0.00 
$1.070 

93003-3228-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$16.698 

93003-3228-14 0100 0900 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$32.110 

93003-3228-14 0100 0910 802-11.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR 2-5FT CNTNR GRWN) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$32.110 

93003-3228-14 0100 0920 802-11.44 ULMUS AMERICANA (AMERICAN ELM 2-5FT CNTNR GRWN) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$32.110 

93003-3228-14 0100 0930 802-12.16 FRAXINUS PENNSYLVANICA (GREEN ASH SEEDLNG B.R.) EACH 5.000 0.000 $ 0.00 6.000 $ 192.66 
$32.110 
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93003-3228-14 0100 0940 802-12.17 JUGLANS NIGRA (BLACK WALNUT SEEDLNG B.R.) EACH 6.000 0.000 $ 0.00 6.000 $ 192.66 
$32.110 

93003-3228-14 0100 0950 803-01 SODDING (NEW SOD) S.Y. 36.000 0.000 $ 0.00 2,012.000 $ 21,528.40
$10.700 

93003-3228-14 0100 0960 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 22,637.000 0.000 $ 0.00 28,474.770 $ 31,891.74
$1.120 

93003-3228-14 0100 0970 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1,712.790 

Project Number: 93003-3228-14 Project Current Amount $ 272.63 
Contract Current Amount $ 272.63 

6/3/2016


