
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNJ237 Estimate Number: 0026 Pay Period: 07/04/2012
to: 07/04/2012

Contract Location: Time Allowed: 689.0 days
CONSTRUCTION OF 3 BRIDGES OVER BIG MUDDY CREEK Time Charged: 665.0 days

Elapsed Calendar Days: 665.0 days
Percent Time: 96.52 %
Percent Complete ($) 109.31 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 07/01/2010
P. O. Box 1812 Date Contract Executed: 07/22/2010
Jackson, TN 38302 Date Notice to Proceed: 08/12/2010
Phone: Date Work Began: 08/12/2010

Date to be Completed: 06/30/2012
Date Time Stopped: 06/06/2012
Date Accepted: 06/06/2012

Estimate Paid: NO 

Counties:
HARDEMAN 

Project Number BID PCT Fed State Project Number Description 1
35005-3247-94 100.00 BR-STP-57(39) SR 57 over Big Muddy Creek Overflow L.M. 20.29

Current Contract Amount $ 5,547,289.66 
Original Contract Amount $ 5,547,289.66 

Total to Date Prev to Date This Estimate
Participating $ 6,083,414.97 $ 6,083,032.57 $ 382.40 

Total Earnings $ 6,083,414.97 $ 6,083,032.57 $ 382.40 
Stockpiled Materials $ 0.00 $ 37,785.90 $ -37,785.90 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,083,414.97 $ 6,120,818.47 $ -37,403.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/16/2013



 
 

 
 

Total Adjusted Earnings $ 6,083,414.97 $ 6,120,818.47 $ -37,403.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,083,414.97 $ 6,120,818.47 $ -37,403.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
35005-3247-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 66,000.00

$66,000.000 
  
35005-3247-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
35005-3247-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,196.270 $ 21,196.27 

  
35005-3247-94 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 26.860 $ 26.86 26.860 $ 26.86 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,298.210 $ 16,298.21 

  
35005-3247-94 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0100 0015 109-10.01 TRAINEE HOUR 1,700.000 520.000 $ 416.00 520.000 $ 416.00 

$0.800 
  
35005-3247-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 78,000.00

$78,000.000 
  
35005-3247-94 0500 0570 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(EXIST. BR. NO. 35-SR57-20.29) $5,000.000 
  
35005-3247-94 0500 0580 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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(EXIST. BR. NO. 35-SR57-20.38) $15,000.000 
  
35005-3247-94 0500 0590 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(EXIST. BR. NO. 35-SR57-20.64) $5,000.000 
  
35005-3247-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 49,910.000 0.000 $ 0.00 44,691.000 $ 134,073.00

$3.000 
  
35005-3247-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
35005-3247-94 0100 0035 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 3,044.000 0.000 $ 0.00 21,447.340 $ 965,130.30

$45.000 
  
35005-3247-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 21,432.000 0.000 $ 0.00 3,675.000 $ 12,127.50

$3.300 
  
35005-3247-94 0100 0055 203-03.11 SELECT GRANULAR MATERIAL C.Y. 4,670.000 0.000 $ 0.00 5,570.000 $ 38,433.00

$6.900 
  
35005-3247-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 -725.910 $ -3,266.60 1,451.860 $ 6,533.37

$4.500 
  
35005-3247-94 0100 0060 203-06 WATER M.G. 281.000 0.000 $ 0.00 15.000 $ 105.00 

$7.000 
  
35005-3247-94 0500 0600 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 562.000 0.000 $ 0.00 535.610 $ 2,678.05

$5.000 
  
35005-3247-94 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
35005-3247-94 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
35005-3247-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 333.000 0.000 $ 0.00 70.370 $ 70.37 

$1.000 
  
35005-3247-94 0100 0080 209-06.05 BALED HAY OR STRAW BALE 500.000 0.000 $ 0.00 395.000 $ 2,370.00

$6.000 
  
35005-3247-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,000.000 0.000 $ 0.00 6,070.000 $ 36,420.00
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$6.000 
  
35005-3247-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,234.000 0.000 $ 0.00 1,221.000 $ 1,221.00

$1.000 
  
35005-3247-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 21.000 0.000 $ 0.00 51.000 $ 10,200.00

$200.000 
  
35005-3247-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 16.000 $ 6,400.00

$400.000 
  
35005-3247-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
35005-3247-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
35005-3247-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 14,260.000 0.000 $ 0.00 11,605.870 $ 240,241.51

$20.700 
  
35005-3247-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 8,173.000 0.000 $ 0.00 0.000 $ 0.00 

$4.200 
  
35005-3247-94 0500 0610 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 100.000 0.000 $ 0.00 254.690 $ 12,734.50

$50.000 
  
35005-3247-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 690.000 0.000 $ 0.00 404.420 $ 18,198.90

$45.000 
  
35005-3247-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 3,192.000 0.000 $ 0.00 1,394.950 $ 126,242.98

$90.500 
  
35005-3247-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,455.000 0.000 $ 0.00 1,439.530 $ 136,467.44

$94.800 
  
35005-3247-94 0100 9020 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,579.240 $ 2,579.24 

  
35005-3247-94 0100 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,327.160 $ 1,327.16 
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35005-3247-94 0100 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 32.000 0.000 $ 0.00 4.212 $ 3,685.50

$875.000 
  
35005-3247-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 124.000 0.000 $ 0.00 115.880 $ 5,214.60

$45.000 
  
35005-3247-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 0.450 $ 540.00 

$1,200.000 
  
35005-3247-94 0100 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0100 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0100 0230 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 601.000 0.000 $ 0.00 383.760 $ 42,213.60

$110.000 
  
35005-3247-94 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 822.000 0.000 $ 0.00 924.640 $ 100,323.44

$108.500 
  
35005-3247-94 0100 9021 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 139.490 $ 139.49 139.490 $ 139.49 

$1.000 
0100 9021 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,136.790 $ 2,136.79 

  
35005-3247-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 830.190 $ 830.19 

  
35005-3247-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3247-94 0500 9004 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$219.600 
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35005-3247-94 0500 0620 604-02.03 EPOXY COATED REINFORCING STEEL LB. 427,319.000 0.000 $ 0.00 427,319.000 $ 324,762.44
$0.760 

  
35005-3247-94 0500 0630 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 514.000 0.000 $ 0.00 514.000 $ 282,186.00

$549.000 
  
35005-3247-94 0500 0640 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 65,492.000 -5,458.000 $ -3,875.18 60,492.000 $ 42,949.32

$0.710 
  
35005-3247-94 0500 0650 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 669.000 0.000 $ 0.00 674.880 $ 195,715.20

$290.000 
  
35005-3247-94 0500 0660 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,140.000 0.000 $ 0.00 1,164.500 $ 569,440.50

$489.000 
  
35005-3247-94 0500 0670 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,799.000 0.000 $ 0.00 3,799.000 $ 22,794.00

$6.000 
  
35005-3247-94 0500 0680 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 4,736.000 0.000 $ 0.00 4,756.000 $ 8,798.60

$1.850 
  
35005-3247-94 0500 9005 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -7,632.800 $ -7,632.80 -7,632.800 $ -7,632.80

$1.000 
  
35005-3247-94 0500 0690 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 310.000 0.000 $ 0.00 375.000 $ 22,500.00

$60.000 
  
35005-3247-94 0500 0700 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 3.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
  
35005-3247-94 0500 0710 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 2,750.000 0.000 $ 0.00 2,789.700 $ 97,639.50

$35.000 
  
35005-3247-94 0500 9022 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS) L.F. 0.000 -24.400 $ -492.64 100.300 $ 2,025.06

$20.190 
  
35005-3247-94 0500 0720 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 58.000 0.000 $ 0.00 62.000 $ 6,200.00

$100.000 
  
35005-3247-94 0500 0730 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 90.000 -2.000 $ -200.00 90.000 $ 9,000.00

$100.000 
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35005-3247-94 0500 0740 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

  
35005-3247-94 0500 0750 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 960.000 0.000 $ 0.00 924.000 $ 75,768.00

$82.000 
0500 0750 ADJUSTMENT STOCKPILED MATERIALS - $ -1,611.72 $ 0.00 

  
35005-3247-94 0500 9023 606-19.04 STEEL PIPE PILES (16-INCH) (CUT-OFFS) L.F. 0.000 0.000 $ 0.00 72.000 $ 3,393.36

$47.130 
  
35005-3247-94 0500 0760 606-20.01 TEST PILES (STEEL PIPE PILES, 18-INCH) L.F. 90.000 0.000 $ 0.00 90.000 $ 10,800.00

$120.000 
  
35005-3247-94 0500 0770 606-20.02 LOADING TEST (STEEL PIPE PILES, 18-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
35005-3247-94 0500 0780 606-20.03 STEEL PIPE PILES (18-INCH) L.F. 960.000 0.000 $ 0.00 981.000 $ 92,214.00

$94.000 
  
35005-3247-94 0500 9024 606-20.04 STEEL PIPE PILES (18-INCH) (CUT-OFFS) L.F. 0.000 -83.000 $ -4,300.23 0.000 $ 0.00 

$51.810 
  
35005-3247-94 0500 0782 606-22.01 STEEL PIPE PILES (20 IN) L.F. 3,770.000 0.000 $ 0.00 3,991.000 $ 419,055.00

$105.000 
0500 0782 ADJUSTMENT STOCKPILED MATERIALS - $ -28,062.03 $ 0.00 

  
35005-3247-94 0500 0784 606-22.03 TEST PILES (STEEL PIPE PILES 20 IN) L.F. 330.000 0.000 $ 0.00 330.000 $ 46,200.00

$140.000 
0500 0784 ADJUSTMENT STOCKPILED MATERIALS - $ -8,112.15 $ 0.00 

  
35005-3247-94 0500 0786 606-22.04 LOAD TESTING (STEEL PIPE PILES 20 IN) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
35005-3247-94 0500 9025 606-22.05 STEEL PIPE PILES (20 IN) CUT OFFS L.F. 0.000 70.000 $ 4,427.50 70.000 $ 4,427.50

$63.250 
  
35005-3247-94 0100 0250 606-24.12 TEMPORARY SHEET PILES S.F. 7,500.000 0.000 $ 0.00 2,917.000 $ 14,585.00

$5.000 
  
35005-3247-94 0500 0790 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 5,271.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
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35005-3247-94 0500 9500 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-54) L.F. 0.000 0.000 $ 0.00 5,271.000 $ 685,230.00
$130.000 

  
35005-3247-94 0500 0800 617-02 BRIDGE DECK CRACK SEALING L.F. 900.000 0.000 $ 0.00 900.000 $ 2,700.00

$3.000 
  
35005-3247-94 0500 0810 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,984.000 0.000 $ 0.00 1,984.000 $ 99,200.00

$50.000 
  
35005-3247-94 0100 0260 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 60.000 0.000 $ 0.00 215.000 $ 4,730.00

$22.000 
  
35005-3247-94 0100 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 324.000 0.000 $ 0.00 324.000 $ 19,602.00

$60.500 
  
35005-3247-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.625 
  
35005-3247-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 389.000 0.000 $ 0.00 744.000 $ 14,508.00

$19.500 
  
35005-3247-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 2,559.38

$29.250 
  
35005-3247-94 0100 0290 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,780.00

$695.000 
  
35005-3247-94 0100 0300 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 9.000 $ 21,150.00

$2,350.000 
  
35005-3247-94 0100 0310 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 12.000 0.000 $ 0.00 7.000 $ 7,000.00

$1,000.000 
  
35005-3247-94 0100 0320 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 20.000 0.000 $ 0.00 16.000 $ 1,360.00

$85.000 
  
35005-3247-94 0100 0330 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 298.910 $ 11,956.40

$40.000 
  
35005-3247-94 0100 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5,135.000 0.000 $ 0.00 6,960.810 $ 285,393.21

$41.000 
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35005-3247-94 0500 0820 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 428.000 0.000 $ 0.00 428.000 $ 25,680.00
$60.000 

  
35005-3247-94 0500 0830 710-09.02 6" PIPE UNDERDRAIN L.F. 100.000 0.000 $ 0.00 363.000 $ 4,356.00

$12.000 
  
35005-3247-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 59,500.00

$59,500.000 
  
35005-3247-94 0100 0360 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,197.000 0.000 $ 0.00 3,300.000 $ 16,500.00

$5.000 
  
35005-3247-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 168.000 0.000 $ 0.00 100.000 $ 2,400.00

$24.000 
  
35005-3247-94 0100 0380 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 60.000 0.000 $ 0.00 39.000 $ 429.00 

$11.000 
  
35005-3247-94 0100 0390 712-05.01 WARNING LIGHTS (TYPE A) EACH 84.000 0.000 $ 0.00 16.000 $ 416.00 

$26.000 
  
35005-3247-94 0100 0400 712-06 SIGNS (CONSTRUCTION) S.F. 285.000 0.000 $ 0.00 391.000 $ 2,697.90

$6.900 
  
35005-3247-94 0100 0410 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 384.00 

$8.000 
  
35005-3247-94 0100 0420 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 5.206 $ 15,618.00

$3,000.000 
  
35005-3247-94 0100 0430 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.000 0.000 $ 0.00 1.966 $ 10,419.80

$5,300.000 
  
35005-3247-94 0100 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 262,500.00

$262,500.000 
  
35005-3247-94 0100 0450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 30,586.000 0.000 $ 0.00 100.000 $ 100.00 

$1.000 
  
35005-3247-94 0100 0460 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 11,372.000 0.000 $ 0.00 34,111.380 $ 52,872.64

$1.550 
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35005-3247-94 0100 0470 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 825.000 0.000 $ 0.00 300.000 $ 1,500.00
(SEE PLANS DETAILS) $5.000 

  
35005-3247-94 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 200.000 0.000 $ 0.00 172.230 $ 3,444.60

$20.000 
  
35005-3247-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 43.000 0.000 $ 0.00 172.000 $ 516.00 

$3.000 
  
35005-3247-94 0100 0500 802-02.01 SEEDLINGS (DESCRIPTION) EACH 169.000 0.000 $ 0.00 169.000 $ 1,014.00

(LIQUIDAMBAR STYRACIFLUA 18"-24" Ht, BR) $6.000 
  
35005-3247-94 0100 0510 802-02.02 SEEDLINGS (DESCRIPTION) EACH 169.000 0.000 $ 0.00 169.000 $ 1,014.00

(PLANTUS OCCIDENTALIS 18"-24" Ht, BR) $6.000 
  
35005-3247-94 0100 0520 802-02.03 SEEDLINGS (DESCRIPTION) EACH 169.000 0.000 $ 0.00 169.000 $ 1,014.00

(TAXODIUM DISTICHUM 18"-24" Ht, BR) $6.000 
  
35005-3247-94 0100 0530 802-02.04 SEEDLINGS (DESCRIPTION) EACH 169.000 0.000 $ 0.00 169.000 $ 1,014.00

(BETULA NIGRA 18"-24" Ht, BR) $6.000 
  
35005-3247-94 0100 0540 802-02.05 SEEDLINGS (DESCRIPTION) EACH 169.000 0.000 $ 0.00 169.000 $ 1,014.00

(QUERCUS MICHAUXII 18"-24" Ht, BR) $6.000 
  
35005-3247-94 0100 0550 803-01 SODDING (NEW SOD) S.Y. 67,145.000 9,093.330 $ 13,640.00 51,298.050 $ 76,947.08

$1.500 
  
35005-3247-94 0100 0560 806-02.03 PROJECT MOWING CYCL 2.000 1.000 $ 1,500.00 2.000 $ 3,000.00

$1,500.000 
  

Project Number: 35005-3247-94 Project Current Amount $ -37,403.50
Contract Current Amount $ -37,403.50
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