
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNJ240 Estimate Number: 0005 Pay Period: 08/01/2011
to: 09/23/2013

Contract Location: Time Allowed: 95.0 days
FROM SR 136 (LM 19.65) EXTENDING TO THE FALLING WATER RIVER Time Charged: 92.0 days

Elapsed Calendar Days: 92.0 days
Percent Time: 96.84 %
Percent Complete ($) 114.33 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
LOJAC ENTERPRISES, INC. Date Awarded: 07/01/2010
P.O. Box 998 Date Contract Executed: 07/23/2010
Lebanon, TN 37088 Date Notice to Proceed: 08/13/2010
Phone: Date Work Began: 09/11/2010

Date to be Completed: 11/15/2010
Date Time Stopped: 11/12/2010
Date Accepted: 11/12/2010

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71100-8113-44 100.00 IME-40-6(151) Fm Begin Exit Ramp #287 (SR-136) To Bridge over Falling

Current Contract Amount $ 2,438,029.25 
Original Contract Amount $ 2,409,835.55 

Total to Date Prev to Date This Estimate
Participating $ 2,554,300.06 $ 2,554,300.06 $ 0.00 

Total Earnings $ 2,554,300.06 $ 2,554,300.06 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,554,300.06 $ 2,554,300.06 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,554,300.06 $ 2,554,300.06 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,554,300.06 $ 2,554,300.06 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71100-8113-44 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 28,193.70

(SP407DEN) $28,193.700 
  
71100-8113-44 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
71100-8113-44 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
71100-8113-44 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8113-44 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -94,251.960 $ -94,251.96 

  
71100-8113-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,951.000 0.000 $ 0.00 3,230.950 $ 33,440.33

$10.350 
  
71100-8113-44 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 4,486.000 0.000 $ 0.00 5,520.180 $ 248,960.12

$45.100 
  
71100-8113-44 0100 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 12,560.000 0.000 $ 0.00 17,089.370 $ 871,557.87

$51.000 
  
71100-8113-44 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -100,757.920 $ -100,757.92 

  
71100-8113-44 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 406.100 $ 406.10 
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$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,685.400 $ 5,685.40 

  
71100-8113-44 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8113-44 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 64.000 0.000 $ 0.00 47.310 $ 22,472.25

$475.000 
  
71100-8113-44 0100 0050 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$675.000 
  
71100-8113-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8113-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8113-44 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,647.000 0.000 $ 0.00 3,188.730 $ 185,743.52

$58.250 
  
71100-8113-44 0100 0070 411-03.10 ACS MIX(PG76-22) GRADING D TON 10,568.000 0.000 $ 0.00 12,433.800 $ 875,339.52

$70.400 
  
71100-8113-44 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -48,068.450 $ -48,068.45 

  
71100-8113-44 0100 9010 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 56,475.480 $ 56,475.48

$1.000 
  
71100-8113-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8113-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 477.920 $ 477.92 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,690.600 $ 6,690.60 

  
71100-8113-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8113-44 0100 0080 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 18.000 0.000 $ 0.00 16.922 $ 5,076.60
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$300.000 
  
71100-8113-44 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 205,849.000 0.000 $ 0.00 202,921.730 $ 71,022.61

$0.350 
  
71100-8113-44 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
71100-8113-44 0100 0100 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,125.000 0.000 $ 0.00 587.500 $ 8,812.50

$15.000 
  
71100-8113-44 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
71100-8113-44 0100 0110 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
71100-8113-44 0100 0120 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 31.000 0.000 $ 0.00 32.000 $ 17,600.00

$550.000 
  
71100-8113-44 0100 0130 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 26.000 0.000 $ 0.00 29.000 $ 58,000.00

$2,000.000 
  
71100-8113-44 0100 0140 706-01 GUARDRAIL REMOVED L.F. 4,425.000 0.000 $ 0.00 2,737.500 $ 684.38 

$0.250 
  
71100-8113-44 0100 0150 706-05 GUARDRAIL ADJUSTMENT L.F. 23,507.000 0.000 $ 0.00 17,037.500 $ 42,593.75

$2.500 
  
71100-8113-44 0100 0160 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 40.000 0.000 $ 0.00 14.970 $ 374.25 

$25.000 
  
71100-8113-44 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,250.00

$13,250.000 
  
71100-8113-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 350.000 0.000 $ 0.00 180.000 $ 5,400.00

$30.000 
  
71100-8113-44 0100 0190 712-05.01 WARNING LIGHTS (TYPE A) EACH 136.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
71100-8113-44 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 2,109.000 0.000 $ 0.00 1,833.500 $ 18,335.00
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$10.000 
  
71100-8113-44 0100 0210 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 4.000 0.000 $ 0.00 8.000 $ 5,600.00

$700.000 
  
71100-8113-44 0100 0220 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
71100-8113-44 0100 0230 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 182.000 0.000 $ 0.00 394.000 $ 1,970.00

$5.000 
  
71100-8113-44 0100 0240 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 215.000 0.000 $ 0.00 373.000 $ 12,309.00

$33.000 
  
71100-8113-44 0100 0250 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 215.000 0.000 $ 0.00 117.000 $ 3,861.00

$33.000 
  
71100-8113-44 0100 0260 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
71100-8113-44 0100 0270 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 839.000 0.000 $ 0.00 897.000 $ 31,395.00

$35.000 
  
71100-8113-44 0100 0280 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 839.000 0.000 $ 0.00 901.000 $ 1,802.00

$2.000 
  
71100-8113-44 0100 0290 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,755.000 0.000 $ 0.00 6,952.000 $ 17,380.00

$2.500 
  
71100-8113-44 0100 0300 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 598.000 0.000 $ 0.00 740.555 $ 13,329.99

$18.000 
  
71100-8113-44 0100 0310 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 145.000 0.000 $ 0.00 81.000 $ 1,215.00

$15.000 
  
71100-8113-44 0100 0320 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 11.000 $ 1,650.00

$150.000 
  
71100-8113-44 0100 0330 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 3.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
71100-8113-44 0100 0340 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 35.000 0.000 $ 0.00 33.005 $ 16,502.50
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$500.000 
  
71100-8113-44 0100 0350 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 26.300 0.000 $ 0.00 22.140 $ 80,811.00

$3,650.000 
  
71100-8113-44 0100 0360 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 3,605.000 0.000 $ 0.00 1,516.000 $ 1,895.00

$1.250 
  
71100-8113-44 0100 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
71100-8113-44 0100 0380 730-14.02 SAW SLOT L.F. 750.000 0.000 $ 0.00 934.000 $ 2,802.00

$3.000 
  
71100-8113-44 0100 0390 730-14.03 LOOP WIRE L.F. 1,125.000 0.000 $ 0.00 2,688.000 $ 1,344.00

$0.500 
  

10/16/2013


