
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ253 Estimate Number: 0009 Pay Period: 12/21/2011
to: 10/01/2013

Contract Location: Time Allowed: 75.0 days
FROM EAST OF JACKSON-LOVE HIGHWAY (LM 12.61) EXTENDING TO Time Charged: 83.0 days

Elapsed Calendar Days: 83.0 days
Percent Time: 110.67 %
Percent Complete ($) 99.33 %
Percent Behind: 11.34 %

Contractor: Date Let: 06/18/2010
SUMMERS-TAYLOR, INC. Date Awarded: 07/01/2010
300 West Elk Avenue Date Contract Executed: 07/28/2010
Elizabethton, TN 37643 Date Notice to Proceed: 08/18/2010
Phone: Date Work Began: 08/20/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 11/09/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86004-8146-44 100.00 IME-26(20) L.M. 12.61 to L.M. 15.86

Current Contract Amount $ 4,038,281.90 
Original Contract Amount $ 3,979,322.70 

Total to Date Prev to Date This Estimate
Participating $ 3,903,553.66 $ 3,881,433.90 $ 22,119.76

Total Earnings $ 3,903,553.66 $ 3,881,433.90 $ 22,119.76 
Stockpiled Materials $ 0.00 $ 27,139.92 $ -27,139.92 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,903,553.66 $ 3,908,573.82 $ -5,020.16 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

10/16/2013



 
 

 
 

Total Adjusted Earnings $ 3,903,553.66 $ 3,908,573.82 $ -5,020.16 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,903,553.66 $ 3,908,573.82 $ -5,020.16 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
86004-8146-44 0500 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 49,827.20

Additional Work for leveling two sets of double bridges $49,827.200 
  
86004-8146-44 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -9,900.00

$1,100.000 
  
86004-8146-44 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
86004-8146-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 13.130 $ 13.13 -77,641.590 $ -77,641.59 

  
86004-8146-44 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
86004-8146-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 2,987.000 0.000 $ 0.00 2,079.000 $ 13,513.50

$6.500 
  
86004-8146-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 6.200 0.000 $ 0.00 6.200 $ 7,750.00

$1,250.000 
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86004-8146-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
86004-8146-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,905.000 0.000 $ 0.00 1,193.390 $ 33,414.92

$28.000 
  
86004-8146-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 7,411.000 0.000 $ 0.00 6,610.280 $ 525,517.26

$79.500 
  
86004-8146-44 0100 0070 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 8,989.000 -1.800 $ -148.50 8,937.190 $ 737,318.18

$82.500 
  
86004-8146-44 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 6.350 $ 6.35 -49,198.770 $ -49,198.77 

  
86004-8146-44 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,624.910 $ 6,624.91 

  
86004-8146-44 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
86004-8146-44 0100 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 29.000 0.000 $ 0.00 25.510 $ 15,306.00

$600.000 
  
86004-8146-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 0100 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,723.000 0.000 $ 0.00 4,712.790 $ 384,092.39

$81.500 
  
86004-8146-44 0100 0120 411-03.10 ACS MIX(PG76-22) GRADING D TON 10,230.000 -3.140 $ -309.29 11,334.650 $ 1,116,463.03

$98.500 
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86004-8146-44 0100 9017 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -1.840 $ -1.84 426.060 $ 426.06 
  
86004-8146-44 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0500 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,862.610 $ 11,862.61 

  
86004-8146-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-8146-44 0100 0130 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 11.000 0.000 $ 0.00 15.000 $ 14,250.00

$950.000 
  
86004-8146-44 0100 0140 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 9,562.000 -62.930 $ -597.84 9,029.670 $ 85,781.87

$9.500 
  
86004-8146-44 0100 0150 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 4,730.000 0.000 $ 0.00 2,792.000 $ 9,772.00

$3.500 
  
86004-8146-44 0500 0470 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 360.000 42.000 $ 23,100.00 168.000 $ 92,400.00

$550.000 
0500 0470 ADJUSTMENT STOCKPILED MATERIALS - $ -27,139.92 $ 0.00 

  
86004-8146-44 0500 0480 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 80.000 0.000 $ 0.00 7.880 $ 1,536.60

$195.000 
  
86004-8146-44 0500 9500 611-04.40 ADJUSTMENT OF EXISTING BRIDGE DRAIN EACH 0.000 0.000 $ 0.00 18.000 $ 13,698.00

$761.000 
  
86004-8146-44 0500 0490 617-01 BRIDGE DECK SEALANT S.Y. 24,543.000 0.000 $ 0.00 29,300.680 $ 234,405.44

$8.000 
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86004-8146-44 0100 0160 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,533.000 0.000 $ 0.00 3,424.500 $ 53,935.88
$15.750 

  
86004-8146-44 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.625 
  
86004-8146-44 0100 0170 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
  
86004-8146-44 0100 0180 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 13.000 $ 32,500.00

$2,500.000 
  
86004-8146-44 0100 0190 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 7.000 $ 14,700.00

$2,100.000 
  
86004-8146-44 0100 0200 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,500.000 
  
86004-8146-44 0100 0210 706-01 GUARDRAIL REMOVED L.F. 979.000 0.000 $ 0.00 725.000 $ 906.25 

$1.250 
  
86004-8146-44 0100 0220 706-05 GUARDRAIL ADJUSTMENT L.F. 490.000 0.000 $ 0.00 475.000 $ 2,137.50

$4.500 
  
86004-8146-44 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
86004-8146-44 0100 0240 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,570.000 0.000 $ 0.00 1,160.000 $ 56,260.00

$48.500 
  
86004-8146-44 0100 0250 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 350.000 0.000 $ 0.00 350.000 $ 20,125.00

$57.500 
  
86004-8146-44 0100 0260 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 80.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
86004-8146-44 0100 0270 712-05.01 WARNING LIGHTS (TYPE A) EACH 175.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
86004-8146-44 0100 0280 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 2,743.000 0.000 $ 0.00 1,833.350 $ 22,000.20

$12.000 
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86004-8146-44 0100 0290 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 5.000 0.000 $ 0.00 5.000 $ 1,750.00
$350.000 

  
86004-8146-44 0100 0300 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 11,200.00

$2,800.000 
  
86004-8146-44 0100 0310 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 1.500 $ 57.75 843.000 $ 32,455.50

$38.500 
  
86004-8146-44 0100 0320 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,180.000 0.000 $ 0.00 6,947.000 $ 17,367.50

$2.500 
  
86004-8146-44 0100 0330 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 1,320.000 0.000 $ 0.00 3,110.000 $ 7,775.00

$2.500 
  
86004-8146-44 0100 0340 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
86004-8146-44 0100 0350 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 116.000 0.000 $ 0.00 116.000 $ 5,220.00

$45.000 
  
86004-8146-44 0100 0360 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 4.000 0.000 $ 0.00 4.000 $ 180.00 

$45.000 
  
86004-8146-44 0100 0370 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 50,000.00

$25,000.000 
  
86004-8146-44 0100 0380 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 501.000 0.000 $ 0.00 541.000 $ 24,345.00

$45.000 
  
86004-8146-44 0100 0390 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 501.000 0.000 $ 0.00 501.000 $ 4,509.00

$9.000 
  
86004-8146-44 0100 0400 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 403.000 0.000 $ 0.00 1,734.000 $ 16,906.50

$9.750 
  
86004-8146-44 0100 0410 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 20,680.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
86004-8146-44 0100 0420 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 28.000 0.000 $ 0.00 63.437 $ 53,604.27

$845.000 
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86004-8146-44 0100 0430 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 15.000 0.000 $ 0.00 15.719 $ 71,521.45
$4,550.000 

  
86004-8146-44 0100 0440 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 2,852.000 0.000 $ 0.00 2,610.000 $ 4,828.50

$1.850 
  
86004-8146-44 0100 0450 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 895.000 0.000 $ 0.00 314.000 $ 706.50 

$2.250 
  
86004-8146-44 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  

Project Number: 86004-8146-44 Project Current Amount $ -5,020.16
Contract Current Amount $ -5,020.16 
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