
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ254 Estimate Number: 0006 Pay Period: 06/17/2011
to: 07/08/2011

Contract Location: Time Allowed: 77.0 days
FROM US 41 (SR 2) (LM 8.77) EXTENDING TO SR 55 (MCMINNVILLE Time Charged: 77.0 days

Elapsed Calendar Days: 77.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.80 %
Percent Behind: 0.20 %

Contractor: Date Let: 06/18/2010
ROGERS GROUP, INC. Date Awarded: 07/01/2010
PO Box 25250 Date Contract Executed: 07/28/2010
Nashville, TN 37202 Date Notice to Proceed: 08/16/2010
Phone: Date Work Began: 08/16/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 12/01/2010

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16001-8172-44 100.00 IME-24-2(136) Fm Ramp From SR-2 Eastbound To Ramp From SR-55 (McMinnville

Current Contract Amount $ 4,040,799.44 
Original Contract Amount $ 3,941,999.44 

Total to Date Prev to Date This Estimate
Participating $ 3,772,831.70 $ 3,772,831.70 $ 0.00 

Total Earnings $ 3,772,831.70 $ 3,772,831.70 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,772,831.70 $ 3,772,831.70 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 3,772,831.70 $ 3,772,831.70 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,772,831.70 $ 3,772,831.70 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
16001-8172-44 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
16001-8172-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Per Lane) $2,000.000 
  
16001-8172-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8172-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -136,836.320 $ -136,836.32 

  

16001-8172-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,930.000 0.000 $ 0.00 5,236.800 $ 89,025.60

$17.000 
  

16001-8172-44 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 8,215.000 0.000 $ 0.00 7,910.390 $ 386,818.07

$48.900 
  

16001-8172-44 0100 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 25,340.000 0.000 $ 0.00 25,049.950 $ 1,327,647.35

$53.000 
  
16001-8172-44 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -147,146.110 $ -147,146.11 

  
16001-8172-44 0100 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

16001-8172-44 0100 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8172-44 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 52.000 0.000 $ 0.00 72.540 $ 30,829.50

$425.000 
  
16001-8172-44 0100 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8172-44 0100 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16001-8172-44 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,680.000 0.000 $ 0.00 4,646.820 $ 269,980.24

$58.100 
  
16001-8172-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 15,415.000 0.000 $ 0.00 15,099.790 $ 1,212,513.14

$80.300 
  

16001-8172-44 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,892.250 $ 21,892.25 

  
16001-8172-44 0100 9008 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 81,731.310 $ 81,731.31

$1.000 
  
16001-8172-44 0100 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16001-8172-44 0100 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8172-44 0100 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8172-44 0100 0070 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 24.000 0.000 $ 0.00 22.020 $ 11,010.00
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$500.000 
  
16001-8172-44 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 292,942.000 0.000 $ 0.00 292,807.390 $ 152,259.84

$0.520 
  
16001-8172-44 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 175.000 0.000 $ 0.00 225.000 $ 4,050.00

$18.000 
  
16001-8172-44 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  

16001-8172-44 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 26.000 0.000 $ 0.00 11.000 $ 24,200.00

$2,200.000 
  
16001-8172-44 0100 0110 706-01 GUARDRAIL REMOVED L.F. 1,475.000 0.000 $ 0.00 775.000 $ 387.50 

$0.500 
  
16001-8172-44 0100 0120 706-05 GUARDRAIL ADJUSTMENT L.F. 5,984.000 0.000 $ 0.00 4,762.500 $ 13,096.88

$2.750 
  
16001-8172-44 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,500.00

$40,500.000 
  
16001-8172-44 0100 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 500.000 0.000 $ 0.00 497.000 $ 12,425.00

$25.000 
  
16001-8172-44 0100 0150 712-05.01 WARNING LIGHTS (TYPE A) EACH 300.000 0.000 $ 0.00 272.000 $ 5,440.00

$20.000 
  
16001-8172-44 0100 0160 712-06 SIGNS (CONSTRUCTION) S.F. 2,825.000 0.000 $ 0.00 2,714.640 $ 19,002.48

$7.000 
  

16001-8172-44 0100 0170 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 4.000 $ 2,800.00

$700.000 
  
16001-8172-44 0100 0180 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 6,000.00

$1,500.000 
  
16001-8172-44 0100 0190 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 12.000 0.000 $ 0.00 12.000 $ 1,500.00

$125.000 
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16001-8172-44 0100 0200 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 219.000 0.000 $ 0.00 237.000 $ 5,925.00

$25.000 
  
16001-8172-44 0100 0210 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 131.000 0.000 $ 0.00 93.000 $ 2,325.00

$25.000 
  
16001-8172-44 0100 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
16001-8172-44 0100 0230 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,031.000 0.000 $ 0.00 1,027.000 $ 35,945.00

$35.000 
  

16001-8172-44 0100 0240 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 1,031.000 0.000 $ 0.00 1,017.000 $ 2,644.20

$2.600 
  

16001-8172-44 0100 0250 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 3,970.000 0.000 $ 0.00 3,818.000 $ 11,454.00

$3.000 
  

16001-8172-44 0100 0260 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 350.000 0.000 $ 0.00 332.667 $ 9,980.01

$30.000 
  
16001-8172-44 0100 0270 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 45.000 0.000 $ 0.00 49.343 $ 24,671.50

$500.000 
  
16001-8172-44 0100 0280 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 17,583.000 0.000 $ 0.00 13,721.000 $ 6,860.50

$0.500 
  

16001-8172-44 0100 9500 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING 
(6" LINE) L.M. 0.000 0.000 $ 0.00 2.599 $ 98,762.00

$38,000.000 
  

16001-8172-44 0100 0290 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 33.400 0.000 $ 0.00 27.375 $ 105,393.75

$3,850.000 
  

16001-8172-44 0100 0300 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 2,368.000 0.000 $ 0.00 2,238.000 $ 2,238.00

$1.000 
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16001-8172-44 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.068 $ 31,506.00
$29,500.000 
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