
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ255 Estimate Number: 0002 Pay Period: 01/01/2011
to: 04/18/2012

Contract Location: Time Allowed: 73.0 days
RESURFACING ON SR 154 FROM MAIN STREET TO LOUVAINE ROAD Time Charged: 71.0 days

Elapsed Calendar Days: 71.0 days
Percent Time: 97.26 %
Percent Complete ($) 94.63 %
Percent Behind: 2.63 %

Contractor: Date Let: 06/18/2010
ROGERS GROUP, INC. Date Awarded: 07/01/2010
PO Box 25250 Date Contract Executed: 07/30/2010
Nashville, TN 37202 Date Notice to Proceed: 08/20/2010
Phone: Date Work Began: 10/11/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/29/2010
Date Accepted: 11/22/2010

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25006-3220-94 7.20 HSIP-154(2) From: Jct. N. Main Street in Jamestown To: North of
25006-4220-04 92.80 N/A From: Jct. N. Main ST in Jamestown To: North of Louvaine

Current Contract Amount $ 1,184,445.64 
Original Contract Amount $ 1,184,445.64 

Total to Date Prev to Date This Estimate
Participating $ 1,064,273.80 $ 1,037,837.37 $ 26,436.43

Total Earnings $ 1,064,273.80 $ 1,037,837.37 $ 26,436.43 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,064,273.80 $ 1,037,837.37 $ 26,436.43 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,064,273.80 $ 1,037,837.37 $ 26,436.43 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,064,273.80 $ 1,037,837.37 $ 26,436.43 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
25006-3220-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
25006-4220-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
25006-3220-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-3220-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -34,719.170 $ -34,719.17 

  
25006-3220-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 29.790 $ 863.91 

$29.000 
  
25006-4220-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,030.000 607.290 $ 17,611.41 1,654.480 $ 47,979.92

$29.000 
  
25006-4220-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 4,900.000 0.000 $ 0.00 4,310.820 $ 322,449.34

$74.800 
  
25006-4220-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,268.230 $ -15,268.23 

  
25006-4220-04 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 3,166.800 $ 3,166.80 3,166.800 $ 3,166.80 

  
25006-4220-04 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 13.560 $ 7,458.00

$550.000 
  
25006-4220-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,085.000 0.000 $ 0.00 6,238.820 $ 542,777.34

$87.000 
  
25006-4220-04 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,572.680 $ -16,572.68 

  
25006-4220-04 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-4220-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 5,787.600 $ 5,787.60 5,787.600 $ 5,787.60 

  
25006-4220-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25006-3220-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.800 0.000 $ 0.00 6.735 $ 5,435.01

$806.980 
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25006-4220-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 42,720.000 0.000 $ 0.00 42,980.560 $ 42,980.56
$1.000 

  
25006-3220-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 184.72 

$46.180 
  
25006-3220-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 125.000 0.000 $ 0.00 200.000 $ 4,618.00

$23.090 
  
25006-3220-94 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.635 
  
25006-3220-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 19,396.44

$2,770.920 
  
25006-3220-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 262.500 -112.500 $ -129.38 550.000 $ 632.50 

$1.150 
  
25006-3220-94 0100 0060 706-05 GUARDRAIL ADJUSTMENT L.F. 1,150.000 0.000 $ 0.00 512.500 $ 1,773.25

$3.460 
  
25006-4220-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
25006-3220-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$29.970 
  
25006-3220-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$29.970 
  
25006-4220-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,077.000 0.000 $ 0.00 1,381.320 $ 9,558.73

$6.920 
  
25006-3220-94 0100 0090 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 321.000 0.000 $ 0.00 337.000 $ 4,731.48

$14.040 
  
25006-4220-04 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 90.000 0.000 $ 0.00 51.444 $ 1,805.68

$35.100 
  
25006-4220-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 235.000 0.000 $ 0.00 395.000 $ 6,932.25

$17.550 
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25006-4220-04 0100 0100 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$175.520 

  
25006-4220-04 0100 0110 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 585.06 

(SCHOOL ZONE 15 MPH) $585.060 
  
25006-4220-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 32.000 0.000 $ 0.00 36.250 $ 25,450.04

$702.070 
  
25006-3220-94 0100 0100 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 19.500 0.000 $ 0.00 9.868 $ 20,784.08

$2,106.210 
  
25006-4220-04 0100 0130 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.000 0.000 $ 0.00 9.464 $ 19,933.17

$2,106.210 
  
25006-4220-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,550.00

$19,550.000 
  

Project Number: 25006-3220-94 Project Current Amount $ -129.38
Project Number: 25006-4220-04 Project Current Amount $ 26,565.81

Contract Current Amount $ 26,436.43 
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