
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ256 Estimate Number: 0005 Pay Period: 02/03/2011
to: 02/03/2011

Contract Location: Time Allowed: 81.0 days
FROM THE GEORGIA STATE LINE (LM 0.00) EXTENDING TO SR 317 Time Charged: 77.0 days

Elapsed Calendar Days: 77.0 days
Percent Time: 95.06 %
Percent Complete ($) 93.47 %
Percent Behind: 1.59 %

Contractor: Date Let: 06/18/2010
HIGHWAYS, INC. Date Awarded: 07/01/2010
PO Box 96 Date Contract Executed: 07/22/2010
Brentwood, TN 37024 Date Notice to Proceed: 08/12/2010
Phone: Date Work Began: 09/28/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/27/2010
Date Accepted: 11/09/2010

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33075-3222-94 2.74 HSIP-321(5) FROM GEORGIA STATE LINE TO SR-317 (APISON PIKE)
33075-4222-04 97.26 N/A FROM GEORGIA STATE LINE TO SR-317 (APISON PIKE)

Current Contract Amount $ 752,143.00 
Original Contract Amount $ 749,643.00 

Total to Date Prev to Date This Estimate
Participating $ 698,049.02 $ 698,049.02 $ 0.00 

Total Earnings $ 698,049.02 $ 698,049.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 698,049.02 $ 698,049.02 $ 0.00 

9/25/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 698,049.02 $ 698,049.02 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 698,049.02 $ 698,049.02 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33075-3222-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33075-4222-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33075-3222-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-3222-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,341.720 $ -19,341.72 

  
33075-4222-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,150.000 0.000 $ 0.00 1,117.460 $ 15,644.44

$14.000 
  
33075-4222-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,375.000 0.000 $ 0.00 2,387.540 $ 143,252.40

$60.000 
  
33075-4222-04 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,171.110 $ -3,171.11 
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33075-4222-04 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,106.000 $ 2,106.00 
  
33075-4222-04 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 11.660 $ 5,830.00

$500.000 
  
33075-4222-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 0035 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,490.000 0.000 $ 0.00 4,900.580 $ 362,642.92

$74.000 
  
33075-4222-04 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,678.540 $ 8,678.54 

  
33075-3222-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,790.000 $ 5,790.00 

  
33075-4222-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33075-4222-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 72,800.000 0.000 $ 0.00 68,847.110 $ 27,538.84

$0.400 
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33075-4222-04 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

  
33075-4222-04 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
33075-3222-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,400.00

$2,350.000 
  
33075-3222-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 600.00 

$3.000 
  
33075-4222-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
33075-4222-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
33075-4222-04 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
33075-4222-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 2,023.000 0.000 $ 0.00 1,470.000 $ 7,350.00

$5.000 
  
33075-4222-04 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
33075-3222-94 0100 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 2,500.00

$1,250.000 
  
33075-3222-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 5.000 $ 750.00 

(OBJECT MARKER (LEFT) $150.000 
  
33075-3222-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 

(OBJECT MARKER (RIGHT) $150.000 
  
33075-3222-94 0100 0050 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 700.000 0.000 $ 0.00 389.000 $ 3,306.50

$8.500 
  
33075-4222-04 0100 0130 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 970.000 0.000 $ 0.00 411.000 $ 822.00 

$2.000 
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33075-4222-04 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 88.000 0.000 $ 0.00 109.340 $ 1,858.78
$17.000 

  
33075-4222-04 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 367.000 0.000 $ 0.00 547.000 $ 4,376.00

$8.000 
  
33075-4222-04 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 8.000 $ 1,000.00

$125.000 
  
33075-3222-94 0100 0060 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 60.000 0.000 $ 0.00 51.000 $ 306.00 

$6.000 
  
33075-4222-04 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 33.000 0.000 $ 0.00 47.225 $ 24,793.13

$525.000 
  
33075-4222-04 0100 0180 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 23.000 0.000 $ 0.00 22.014 $ 53,934.30

$2,450.000 
  
33075-4222-04 0100 0190 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 165.000 $ 330.00 

$2.000 
  
33075-4222-04 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
33075-4222-04 0100 0210 730-14.02 SAW SLOT L.F. 919.000 0.000 $ 0.00 1,350.000 $ 3,375.00

$2.500 
  
33075-4222-04 0100 0220 730-14.03 LOOP WIRE L.F. 2,787.000 0.000 $ 0.00 3,954.000 $ 1,977.00

$0.500 
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