
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNJ257 Estimate Number: 0017 Pay Period: 11/12/2011
to: 11/12/2011

Contract Location: Time Allowed: 417.0 days
MUD CREEK (LM 21.59) AND OVERFLOW (LM 21.98) AND REPAIR ON Time Charged: 459.0 days

Elapsed Calendar Days: 459.0 days
Percent Time: 110.07 %
Percent Complete ($) 101.90 %
Percent Behind: 8.17 %

Contractor: Date Let: 06/18/2010
THOMSON & THOMSON, INC. Date Awarded: 07/01/2010
PO Box 10037 Date Contract Executed: 07/19/2010
Jackson, TN 38308-0100 Date Notice to Proceed: 08/09/2010
Phone: Date Work Began: 08/30/2010

Date to be Completed: 09/29/2011
Date Time Stopped: 11/10/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAYWOOD 

Project Number BID PCT Fed State Project Number Description 1
38008-3218-94 74.68 BH-STP-76(61) SR 76 3 BRIDGES REPAIRS
38008-4219-04 25.32 N/A SR 76 BR#3 BRIDGES REPAIRS

Current Contract Amount $ 2,032,488.62 
Original Contract Amount $ 2,032,488.62 

Total to Date Prev to Date This Estimate
Participating $ 2,071,913.31 $ 2,071,913.31 $ 0.00 

Total Earnings $ 2,071,913.31 $ 2,071,913.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,071,913.31 $ 2,071,913.31 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,071,913.31 $ 2,071,913.31 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,071,913.31 $ 2,071,913.31 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
38008-3218-94 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -42.000 $ -46,200.00

$1,100.000 
  
38008-4219-04 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
38008-3218-94 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 497.110 $ 497.11 

  
38008-4219-04 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 170.650 $ 170.65 

  

38008-3218-94 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 308.680 $ 308.68 

  

38008-4219-04 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 179.070 $ 179.07 

  
38008-3218-94 0500 0010 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 114.700 0.000 $ 0.00 382.720 $ 3,635.84

$9.500 
  
38008-4219-04 0500 0010 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 57.300 0.000 $ 0.00 98.660 $ 937.27 

$9.500 
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38008-3218-94 0500 0015 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 30.000 0.000 $ 0.00 61.460 $ 15,365.00

$250.000 
  

38008-3218-94 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

38008-4219-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
38008-3218-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-4219-04 0500 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-3218-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-4219-04 0500 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3218-94 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 146.000 0.000 $ 0.00 416.680 $ 82,502.64

$198.000 
  
38008-4219-04 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 73.000 0.000 $ 0.00 93.940 $ 18,600.12

$198.000 
  

38008-3218-94 0500 9018 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9018 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 677.240 $ 677.24 

  

38008-4219-04 0500 9019 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9019 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 155.480 $ 155.48 

  
38008-3218-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
38008-4219-04 0500 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3218-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 180.000 $ 180.00 

  
38008-4219-04 0500 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 37.200 $ 37.20 

  

38008-3218-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-4219-04 0500 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3218-94 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,840.000 0.000 $ 0.00 1,762.440 $ 13,218.30

$7.500 
  
38008-4219-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 920.000 0.000 $ 0.00 787.110 $ 5,903.33

$7.500 
  

38008-3218-94 0500 0050 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,664.000 0.000 $ 0.00 1,664.000 $ 14,144.00

$8.500 
  

38008-4219-04 0500 0050 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 235.000 0.000 $ 0.00 235.000 $ 1,997.50

$8.500 
  
38008-3218-94 0500 0060 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,689.000 0.000 $ 0.00 1,774.900 $ 5,413.45

$3.050 
  
38008-4219-04 0500 0060 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 211.000 0.000 $ 0.00 220.700 $ 673.14 

$3.050 
  
38008-3218-94 0500 0070 604-10.02 CONCRETE REPAIRS C.Y. 72.000 0.000 $ 0.00 70.630 $ 31,727.00

$449.200 
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38008-4219-04 0500 0070 604-10.02 CONCRETE REPAIRS C.Y. 7.000 0.000 $ 0.00 7.240 $ 3,252.21

$449.200 
  
38008-3218-94 0500 0080 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 48,850.00

$48,850.000 
  
38008-4219-04 0500 0080 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 48,850.00

$48,850.000 
  
38008-3218-94 0500 0090 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,750.00

$8,750.000 
  
38008-4219-04 0500 0090 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,750.00

$8,750.000 
  
38008-3218-94 0500 0100 604-10.18 REINFORCING STEEL (REPAIRS) LB. 128,110.000 0.000 $ 0.00 122,056.900 $ 117,174.62

$0.960 
  
38008-4219-04 0500 0100 604-10.18 REINFORCING STEEL (REPAIRS) LB. 15,622.000 0.000 $ 0.00 15,728.300 $ 15,099.17

$0.960 
  
38008-3218-94 0500 0110 604-10.26 BRACING EACH 70.000 0.000 $ 0.00 56.000 $ 35,056.00

$626.000 
  
38008-4219-04 0500 0110 604-10.26 BRACING EACH 7.000 0.000 $ 0.00 5.000 $ 3,130.00

$626.000 
  

38008-3218-94 0500 0120 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$162.000 
  

38008-4219-04 0500 0120 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$162.000 
  
38008-3218-94 0500 0130 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 138.000 0.000 $ 0.00 138.000 $ 75,348.00

$546.000 
  
38008-4219-04 0500 0130 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 69.000 0.000 $ 0.00 69.500 $ 37,947.00

$546.000 
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38008-3218-94 0500 0140 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 20.000 0.000 $ 0.00 1.980 $ 237.60 

$120.000 
  

38008-4219-04 0500 0140 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
38008-3218-94 0500 0150 604-10.51 SCARIFYING S.Y. 648.000 0.000 $ 0.00 647.460 $ 6,798.33

$10.500 
  
38008-4219-04 0500 0150 604-10.51 SCARIFYING S.Y. 81.000 0.000 $ 0.00 81.220 $ 852.81 

$10.500 
  
38008-3218-94 0500 0160 604-10.54 CONCRETE REPAIRS S.F. 550.000 0.000 $ 0.00 209.950 $ 13,646.75

$65.000 
  
38008-4219-04 0500 0160 604-10.54 CONCRETE REPAIRS S.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  

38008-3218-94 0500 0170 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

38008-4219-04 0500 0170 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
38008-3218-94 0500 0180 604-10.85 CLASS "D" CONCRETE (OVERLAY) C.Y. 442.000 0.000 $ 0.00 486.430 $ 197,004.15

$405.000 
  
38008-4219-04 0500 0180 604-10.85 CLASS "D" CONCRETE (OVERLAY) C.Y. 55.000 0.000 $ 0.00 73.100 $ 29,605.50

$405.000 
  
38008-3218-94 0500 9020 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -12,839.440 $ -12,839.44

$1.000 
  
38008-4219-04 0500 9021 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3218-94 0500 0190 606-24.10 SHEET PILES S.F. 17,520.000 0.000 $ 0.00 20,160.000 $ 397,353.60

$19.710 
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38008-4219-04 0500 0190 606-24.10 SHEET PILES S.F. 9,760.000 0.000 $ 0.00 10,160.000 $ 200,253.60
$19.710 

  

38008-3218-94 0500 0200 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 
36") L.F. 1,041.000 0.000 $ 0.00 1,038.330 $ 252,625.69

$243.300 
  

38008-4219-04 0500 0200 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 
36") L.F. 127.000 0.000 $ 0.00 126.660 $ 30,816.38

$243.300 
  
38008-3218-94 0500 0210 617-02 BRIDGE DECK CRACK SEALING L.F. 542.000 0.000 $ 0.00 615.000 $ 1,537.50

$2.500 
  
38008-4219-04 0500 0210 617-02 BRIDGE DECK CRACK SEALING L.F. 68.000 0.000 $ 0.00 1,956.000 $ 4,890.00

$2.500 
  
38008-3218-94 0500 0220 617-05 SEALANT (DESCRIPTION) GAL. 4.000 0.000 $ 0.00 4.000 $ 500.00 

(DESCRIPTION) $125.000 
  
38008-4219-04 0500 0220 617-05 SEALANT (DESCRIPTION) GAL. 1.000 0.000 $ 0.00 1.000 $ 125.00 

(DESCRIPTION) $125.000 
  
38008-3218-94 0500 0230 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,165.000 0.000 $ 0.00 1,161.000 $ 104,490.00

$90.000 
  
38008-4219-04 0500 0230 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 182.000 0.000 $ 0.00 188.000 $ 16,920.00

$90.000 
  
38008-3218-94 0500 0240 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 209.000 0.000 $ 0.00 161.170 $ 9,468.74

$58.750 
  
38008-4219-04 0500 0240 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 105.000 0.000 $ 0.00 106.340 $ 6,247.48

$58.750 
  
38008-3218-94 0500 9010 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 53.170 $ 3,904.67

$73.437 
  
38008-4219-04 0500 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$73.437 
  
38008-3218-94 0500 0250 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,950.000 
  

38008-3218-94 0500 0260 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 13,993.00

$1,999.000 
  

38008-4219-04 0500 0250 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 7,996.00

$1,999.000 
  

38008-3218-94 0500 0270 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 16,000.00

$4,000.000 
  

38008-4219-04 0500 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
38008-3218-94 0500 0280 709-05.08 MACHINED RIP-RAP (CLASS B) TON 419.000 0.000 $ 0.00 530.440 $ 18,618.44

$35.100 
  
38008-4219-04 0500 0270 709-05.08 MACHINED RIP-RAP (CLASS B) TON 233.000 0.000 $ 0.00 340.340 $ 11,945.93

$35.100 
  
38008-3218-94 0500 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  
38008-4219-04 0500 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  
38008-3218-94 0500 0300 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,920.000 0.000 $ 0.00 910.000 $ 13,650.00

$15.000 
  
38008-4219-04 0500 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 560.000 0.000 $ 0.00 270.000 $ 4,050.00

$15.000 
  
38008-3218-94 0500 0310 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 34.000 0.000 $ 0.00 42.000 $ 1,344.00

$32.000 
  
38008-4219-04 0500 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 17.000 0.000 $ 0.00 16.000 $ 512.00 

$32.000 
  
38008-3218-94 0500 0320 712-05.03 WARNING LIGHTS (TYPE C) EACH 24.000 0.000 $ 0.00 25.000 $ 850.00 
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$34.000 
  
38008-4219-04 0500 0310 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 12.000 $ 408.00 

$34.000 
  
38008-3218-94 0500 0330 712-06 SIGNS (CONSTRUCTION) S.F. 484.000 0.000 $ 0.00 513.000 $ 3,514.05

$6.850 
  
38008-4219-04 0500 0320 712-06 SIGNS (CONSTRUCTION) S.F. 242.000 0.000 $ 0.00 385.750 $ 2,642.39

$6.850 
  
38008-3218-94 0500 0340 712-06.01 VERTICAL PANELS S.F. 140.000 0.000 $ 0.00 92.000 $ 874.00 

$9.500 
  
38008-4219-04 0500 0330 712-06.01 VERTICAL PANELS S.F. 12.000 0.000 $ 0.00 20.000 $ 190.00 

$9.500 
  
38008-3218-94 0500 0350 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 7,083.000 0.000 $ 0.00 9,846.000 $ 14,276.70

$1.450 
  
38008-4219-04 0500 0340 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,135.000 0.000 $ 0.00 5,968.000 $ 8,653.60

$1.450 
  

38008-3218-94 0500 0360 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 48.000 0.000 $ 0.00 70.000 $ 840.00 

$12.000 
  

38008-4219-04 0500 0350 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 288.00 

$12.000 
  
38008-3218-94 0500 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00

$36,000.000 
  
38008-4219-04 0500 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00

$36,000.000 
  
38008-3218-94 0500 0380 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 2.000 $ 34,000.00

$17,000.000 
  
38008-4219-04 0500 0370 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
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