
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ264 Estimate Number: 0002 Pay Period: 06/01/2010
to: 07/26/2012

Contract Location: Time Allowed: 6.0 days
I-24 at M.M. 127 Time Charged: 5.0 days

Elapsed Calendar Days: 5.0 days
Percent Time: 83.33 %
Percent Complete ($) 286.27 %
Percent Behind: - %

Contractor: Date Let: 05/18/2010
HIGHWAYS, INC. Date Awarded: 05/18/2010
PO Box 96 Date Contract Executed: 05/18/2010
Brentwood, TN 37024 Date Notice to Proceed: 05/18/2010
Phone: Date Work Began: 05/18/2010

Date to be Completed: 05/23/2010
Date Time Stopped: 05/22/2010
Date Accepted: 05/22/2010

Estimate Paid: NO 

Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31001-4179-04 100.00 N/A Emergency Sinkhole Repair

Current Contract Amount $ 266,960.00 
Original Contract Amount $ 266,960.00 

Total to Date Prev to Date This Estimate
Participating $ 636,783.87 $ 636,783.87 $ 0.00 

Total Earnings $ 636,783.87 $ 636,783.87 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 636,783.87 $ 636,783.87 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 636,783.87 $ 636,783.87 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 636,783.87 $ 636,783.87 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price

31001-4179-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,000.000 0.000 $ 0.00 9,322.970 $ 167,813.46

$18.000 
  

31001-4179-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  

31001-4179-04 0100 0020 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 1,800.000 0.000 $ 0.00 5,479.120 $ 169,030.85

$30.850 
  
31001-4179-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  

31001-4179-04 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 1,054.190 $ 34,630.14

$32.850 
  
31001-4179-04 0100 0040 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 250.000 0.000 $ 0.00 448.130 $ 16,356.75

$36.500 
  

31001-4179-04 0100 0050 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING A TON 490.000 0.000 $ 0.00 549.840 $ 53,884.32

$98.000 
  

31001-4179-04 0100 0060 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 287.440 $ 42,541.12

$148.000 
  
31001-4179-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,476.020 $ -1,476.02 

  
31001-4179-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31001-4179-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31001-4179-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31001-4179-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31001-4179-04 0100 0070 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 200.000 0.000 $ 0.00 531.320 $ 19,393.18

$36.500 
  
31001-4179-04 0100 0080 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.100 0.000 $ 0.00 0.725 $ 1,740.00

$2,400.000 
  
31001-4179-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 44,000.00

$44,000.000 
  
31001-4179-04 0100 0100 740-06.01 GEOMEMBRANE S.Y. 365.000 0.000 $ 0.00 511.110 $ 9,199.98

$18.000 
  

31001-4179-04 0100 0110 740-10.01 GEOTEXTILE (TYPE I)(SUBSURFACE 
DRAINAGE) S.Y. 1,600.000 0.000 $ 0.00 3,000.000 $ 15,750.00

$5.250 
  
31001-4179-04 0100 0120 803-01 SODDING (NEW SOD) S.Y. 300.000 0.000 $ 0.00 7,520.010 $ 63,920.09

$8.500 
  

8/13/2012


