
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNJ266 Estimate Number: 0020 Pay Period: 05/10/2013
to: 05/10/2013

Contract Location: Time Allowed: 392.0 days
OVER BRUSH CREEK (LM 23.04) Time Charged: 484.0 days

Elapsed Calendar Days: 484.0 days
Percent Time: 123.47 %
Percent Complete ($) 100.17 %
Percent Behind: 23.30 %

Contractor: Date Let: 09/17/2010
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 09/29/2010
9190 Bradford Hicks Drive Date Contract Executed: 10/14/2010
Livingston, TN 38570 Date Notice to Proceed: 11/04/2010
Phone: Date Work Began: 11/23/2010

Date to be Completed: 11/30/2011
Date Time Stopped: 03/01/2012
Date Accepted: 06/07/2012

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70004-3297-94 100.00 BH-NHE-40(23) Bridge Repair - State Route 40 over Brush Creek

Current Contract Amount $ 1,731,946.88 
Original Contract Amount $ 1,663,166.88 

Total to Date Prev to Date This Estimate
Participating $ 1,734,455.02 $ 1,739,455.02 $ -5,000.00

Total Earnings $ 1,734,455.02 $ 1,739,455.02 $ -5,000.00 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Amount Due $ 1,734,455.01 $ 1,739,455.01 $ -5,000.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,734,455.01 $ 1,739,455.01 $ -5,000.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,734,455.01 $ 1,739,455.01 $ -5,000.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

70004-3297-94 0500 9503 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 26,000.00
Extra Structural Steel $26,000.000 

70004-3297-94 0500 0005 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,743.80
$5,743.800 

70004-3297-94 0500 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -91.000 $ -42,770.00
$470.000 

70004-3297-94 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 173.920 $ 173.92 

70004-3297-94 3010 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 302.330 $ 302.33 

70004-3297-94 3010 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 159,670.20
(BR. NO. 70-SR40-23.04) $159,670.200 

70004-3297-94 0500 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 160.000 0.000 $ 0.00 45.480 $ 2,324.94
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$51.120 

70004-3297-94 0500 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 40.000 0.000 $ 0.00 132.080 $ 30,758.79
$232.880 

70004-3297-94 0500 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -624.310 $ -624.31 

70004-3297-94 0500 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.830 $ 400.95 
$483.070 

70004-3297-94 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 65.000 0.000 $ 0.00 230.790 $ 44,533.24
$192.960 

70004-3297-94 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -140.990 $ -140.99 

70004-3297-94 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
70004-3297-94 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

70004-3297-94 0500 0060 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.210 $ 891.83 
$4,246.800 

70004-3297-94 0500 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 675.000 0.000 $ 0.00 675.000 $ 7,168.50
$10.620 

70004-3297-94 0500 0080 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 8,458.000 0.000 $ 0.00 9,111.670 $ 59,316.97
$6.510 

70004-3297-94 0500 0090 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 234,635.70
(BR. NO. 70-SR40-23.04) $234,635.700 

70004-3297-94 0500 0100 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 106,170.00
(EXISTING PAINT) $106,170.000 

70004-3297-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$260.168 

70004-3297-94 0500 0110 604-02.03 EPOXY COATED REINFORCING STEEL LB. 196,616.000 0.000 $ 0.00 197,518.000 $ 219,244.98
$1.110 

0500 0110 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

70004-3297-94 0500 0120 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 24.000 0.000 $ 0.00 48.370 $ 31,460.82
$650.420 

70004-3297-94 0500 0130 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 556.000 0.000 $ 0.00 556.000 $ 572.68 
$1.030 

70004-3297-94 0500 0140 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 224.000 0.000 $ 0.00 210.900 $ 45,541.75
$215.940 

70004-3297-94 0500 0150 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,786.000 0.000 $ 0.00 1,786.000 $ 13,269.98
$7.430 
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Number

Line 
Item 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
70004-3297-94 0500 0160 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,855.000 0.000 $ 0.00 1,484.000 $ 2,359.56

$1.590 

70004-3297-94 0500 0170 604-06.01 LIGHTWEIGHT CONCRETE (BRIDGES) C.Y. 558.000 0.000 $ 0.00 549.950 $ 323,585.08
$588.390 

70004-3297-94 0500 9500 604-10.14 REMOVE EXISTING WEARING SURFACE LS 0.000 0.000 $ 0.00 1.000 $ 20,700.00
$20,700.000 

70004-3297-94 0500 0180 604-10.32 EXPANSION JOINT REPAIRS (TYPE A) L.F. 73.000 0.000 $ 0.00 85.300 $ 38,729.61
$454.040 

70004-3297-94 0500 0190 604-10.54 CONCRETE REPAIRS S.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$61.890 

70004-3297-94 0500 0200 604-10.58 EPOXY INJECTION (INJECTION) GAL. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$84.940 

70004-3297-94 0500 0210 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 
$42.470 

70004-3297-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 0500 9020 604-23.01 RIDEABILITY REDUCTION (BRIDGES) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70004-3297-94 3010 9021 604-23.01 RIDEABILITY REDUCTION (BRIDGES) DOLL 0.000 -5,000.000 $ -5,000.00 -5,000.000 $ -5,000.00
$1.000 

70004-3297-94 0500 0215 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 24.000 0.000 $ 0.00 24.000 $ 847.20 
$35.300 

70004-3297-94 0500 0220 620-02 STEEL RAILING (DESCRIPTION) L.F. 1,059.000 0.000 $ 0.00 1,059.000 $ 177,456.63
THREE RAILS $167.570 

70004-3297-94 0500 0230 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 8,312.76
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$76.970 

70004-3297-94 0500 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$96.212 

70004-3297-94 0500 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 225.000 0.000 $ 0.00 350.000 $ 8,918.00
$25.480 

70004-3297-94 0500 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$38.220 

70004-3297-94 0500 9504 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 1.000 $ 2,480.00
$2,480.000 

70004-3297-94 0500 0250 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 5.000 $ 7,405.65
$1,481.130 

70004-3297-94 0500 0253 706-01 GUARDRAIL REMOVED L.F. 433.000 0.000 $ 0.00 433.000 $ 917.96 
$2.120 

70004-3297-94 0500 0257 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 15.000 0.000 $ 0.00 22.280 $ 941.55 
$42.260 

70004-3297-94 0500 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,217.55
$15,217.550 

70004-3297-94 0500 0270 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 450.000 0.000 $ 0.00 597.000 $ 23,217.33
$38.890 

70004-3297-94 0500 0275 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 535.000 0.000 $ 0.00 583.000 $ 20,696.50
$35.500 

70004-3297-94 0500 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 41.000 $ 1,392.77
$33.970 

70004-3297-94 0500 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 28.000 $ 951.16 
$33.970 
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Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

70004-3297-94 0500 0300 712-05.03 WARNING LIGHTS (TYPE C) EACH 16.000 0.000 $ 0.00 23.000 $ 781.31 
$33.970 

70004-3297-94 0500 0310 712-06 SIGNS (CONSTRUCTION) S.F. 328.000 0.000 $ 0.00 621.750 $ 4,520.12
$7.270 

70004-3297-94 0500 0320 712-06.01 VERTICAL PANELS S.F. 126.000 0.000 $ 0.00 212.000 $ 2,251.44
$10.620 

70004-3297-94 0500 0330 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,155.280 

70004-3297-94 0500 0340 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 8,350.000 0.000 $ 0.00 2,918.000 $ 6,974.02
$2.390 

70004-3297-94 0500 0345 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 254.88 
$10.620 

70004-3297-94 3010 9502 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 19,600.00
$9,800.000 

70004-3297-94 0500 0350 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 11.000 0.000 $ 0.00 16.000 $ 254.88 
$15.930 

70004-3297-94 0500 0360 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.000 0.000 $ 0.00 1.082 $ 4,307.85
$3,981.380 

70004-3297-94 0500 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 84,960.29
$84,960.290 

70004-3297-94 3010 0390 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM (RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 16,774.86
$16,774.860 

70004-3297-94 0500 0375 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$159.260 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
70004-3297-94 0500 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$71.667 

70004-3297-94 0500 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$95.556 

Project Number: 70004-3297-94 Project Current Amount $ -5,000.00
Contract Current Amount $ -5,000.00 
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