
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ271 Estimate Number: 0013 Pay Period: 02/08/2012
to: 02/09/2012

Contract Location: Time Allowed: 297.0 days
BRIDGE CONSTRUCTION ON SR 30 OVER BRADDEN CREEK (LM 1.09) Time Charged: 343.0 days

Elapsed Calendar Days: 343.0 days
Percent Time: 115.49 %
Percent Complete ($) 133.38 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
HIGHWAYS, INC. Date Awarded: 08/12/2010
PO Box 96 Date Contract Executed: 09/02/2010
Brentwood, TN 37024 Date Notice to Proceed: 09/23/2010
Phone: Date Work Began: 10/21/2010

Date to be Completed: 07/16/2011
Date Time Stopped: 08/31/2011
Date Accepted: 11/18/2011

Estimate Paid: NO 
Counties:
BLEDSOE 

Project Number BID PCT Fed State Project Number Description 1
04002-3213-94 100.00 BR-STP-30(43) BRIDGE OVER BRADDEN CREEK

Current Contract Amount $ 658,213.39 
Original Contract Amount $ 658,213.39 

Total to Date Prev to Date This Estimate
Participating $ 876,943.85 $ 877,358.35 $ -414.50 

Total Earnings $ 876,943.85 $ 877,358.35 $ -414.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 876,943.85 $ 877,358.35 $ -414.50 
Test Report Payment Adjustment $ -1,151.50 $ -1,151.50 $ 0.00 
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Total Adjusted Earnings $ 875,792.35 $ 876,206.85 $ -414.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 875,792.35 $ 876,206.85 $ -414.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
04002-3213-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 

04002-3213-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,865.750 $ 7,865.75 

04002-3213-94 0300 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,890.110 $ 6,890.11 

04002-3213-94 0300 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 31,500.00
$31,500.000 

04002-3213-94 0300 0550 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
(23', 1 SPAN, STA. 21+72.53) $5,000.000 

04002-3213-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 817.000 -41.450 $ -414.50 828.000 $ 8,280.00
$10.000 

04002-3213-94 0100 9010 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

04002-3213-94 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 18,920.000 0.000 $ 0.00 20,342.030 $ 101,710.15
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$5.000 

04002-3213-94 0100 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

04002-3213-94 0100 0040 203-06 WATER M.G. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

04002-3213-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 672.000 0.000 $ 0.00 770.830 $ 15,416.60
$20.000 

04002-3213-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 62.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

04002-3213-94 0100 0070 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 120.000 0.000 $ 0.00 430.000 $ 3,440.00
(SEE PLANS DETAILS) $8.000 

04002-3213-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,100.000 0.000 $ 0.00 1,024.000 $ 4,096.00
$4.000 

04002-3213-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,000.000 0.000 $ 0.00 2,720.000 $ 5,440.00
$2.000 

04002-3213-94 0100 0100 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

04002-3213-94 0100 0110 209-65.01 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

04002-3213-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,969.000 0.000 $ 0.00 4,062.060 $ 69,055.02
$17.000 

04002-3213-94 0100 0130 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,591.000 0.000 $ 0.00 1,708.690 $ 25,630.35
$15.000 

04002-3213-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 8.000 0.000 $ 0.00 43.750 $ 2,187.50
$50.000 

0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 50.000 0.000 $ 0.00 -23.030 $ -1,151.50 

04002-3213-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 481.000 0.000 $ 0.00 1,619.360 $ 106,877.76
$66.000 
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04002-3213-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 316.000 0.000 $ 0.00 737.610 $ 56,795.97
$77.000 

04002-3213-94 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,237.590 $ -8,237.59 

04002-3213-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,603.500 $ 1,603.50 

04002-3213-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

04002-3213-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 26.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

04002-3213-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.250 $ 125.00 
$500.000 

04002-3213-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0100 0200 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 180.000 0.000 $ 0.00 157.940 $ 13,582.84
$86.000 

04002-3213-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 217.000 0.000 $ 0.00 396.570 $ 36,484.44
$92.000 

04002-3213-94 0100 9017 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,089.420 $ 1,089.42 

04002-3213-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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04002-3213-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 481.500 $ 481.50 

04002-3213-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$549.700 

04002-3213-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$415.860 

04002-3213-94 0300 9019 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 77.920 $ 14,898.30
$191.200 

04002-3213-94 0300 0560 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 163.000 0.000 $ 0.00 205.600 $ 98,276.80
$478.000 

04002-3213-94 0300 0570 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 38,598.000 0.000 $ 0.00 45,231.000 $ 30,757.08
$0.680 

04002-3213-94 0100 0220 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 106.000 0.000 $ 0.00 106.000 $ 2,544.00
$24.000 

04002-3213-94 0100 0230 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 850.000 0.000 $ 0.00 750.000 $ 12,000.00
$16.000 

04002-3213-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

04002-3213-94 0100 0240 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

04002-3213-94 0100 0250 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 6.000 $ 30,000.00
$5,000.000 

04002-3213-94 0100 0260 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 19.000 0.000 $ 0.00 19.000 $ 2,375.00
$125.000 

04002-3213-94 0100 0270 709-05.08 MACHINED RIP-RAP (CLASS B) TON 50.000 0.000 $ 0.00 290.110 $ 7,252.75
$25.000 
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04002-3213-94 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

04002-3213-94 0100 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,500.000 0.000 $ 0.00 1,938.250 $ 27,135.50
$14.000 

04002-3213-94 0100 0300 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 13.000 0.000 $ 0.00 16.000 $ 480.00 
$30.000 

04002-3213-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 17.000 0.000 $ 0.00 14.000 $ 560.00 
$40.000 

04002-3213-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 197.000 0.000 $ 0.00 185.000 $ 1,480.00
$8.000 

04002-3213-94 0100 0330 712-06.01 VERTICAL PANELS S.F. 86.000 0.000 $ 0.00 160.000 $ 1,600.00
$10.000 

04002-3213-94 0100 0340 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

04002-3213-94 0100 0350 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 720.00 
$15.000 

04002-3213-94 0100 0360 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(BRADDEN CREEK) $150.000 

04002-3213-94 0100 0370 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 
(ADVANCE CURVE RIGHT - SYMBOL) $175.000 

04002-3213-94 0100 0380 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.900 0.000 $ 0.00 2.027 $ 5,067.50
$2,500.000 

04002-3213-94 0100 0390 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.900 0.000 $ 0.00 0.985 $ 6,402.50
$6,500.000 

04002-3213-94 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00
$32,000.000 

04002-3213-94 0100 0410 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 43.000 0.000 $ 0.00 652.210 $ 6,522.10
$10.000 
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04002-3213-94 0100 0420 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 1,450.000 0.000 $ 0.00 206.000 $ 618.00 
(SEE PLANS DETAILS) $3.000 

04002-3213-94 0100 0430 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 330.000 0.000 $ 0.00 80.000 $ 240.00 
(SEE PLANS DETAILS) $3.000 

04002-3213-94 0900 0580 775-36.74 6 IN CLASS 350 DUCTILE IRON WATER LINE L.F. 1,150.000 0.000 $ 0.00 1,102.000 $ 30,856.00
$28.000 

04002-3213-94 0900 0590 775-36.75 12 IN BLACK STEEL CASING BORE & JACK L.F. 50.000 0.000 $ 0.00 130.000 $ 13,000.00
$100.000 

04002-3213-94 0900 0600 775-36.76 2 IN POLY SRVCE LINE CASING BORE & JACK L.F. 225.000 0.000 $ 0.00 225.000 $ 4,500.00
$20.000 

04002-3213-94 0900 0610 775-36.77 3/4 IN COPPER SRVCE LINE L.F. 280.000 0.000 $ 0.00 490.000 $ 4,900.00
$10.000 

04002-3213-94 0900 0620 775-36.78 6 IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

04002-3213-94 0900 0630 775-36.79 6 IN GATE VALVE W/ BOX EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

04002-3213-94 0900 0640 775-36.80 SRVCE RECONNECTIONS EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 

04002-3213-94 0900 0650 775-36.81 CLASS B CONCRETE C.Y. 4.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

04002-3213-94 0900 0660 775-36.82 CRUSHED STONE TON 100.000 0.000 $ 0.00 230.000 $ 3,680.00
$16.000 

04002-3213-94 0900 0670 775-36.83 M.J. D.I. FITTINGS LB. 950.000 0.000 $ 0.00 950.000 $ 2,850.00
$3.000 

04002-3213-94 0100 0440 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 90.000 0.000 $ 0.00 57.750 $ 1,617.00
$28.000 

04002-3213-94 0100 0450 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 122.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 
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04002-3213-94 0100 0460 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

04002-3213-94 0100 0470 801-02 SEEDING (WITHOUT MULCH) UNIT 30.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

04002-3213-94 0100 0480 801-03 WATER (SEEDING & SODDING) M.G. 21.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04002-3213-94 0100 0490 802-01.10 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 720.00 
(AMELANCHIER ARBOREA) $60.000 

04002-3213-94 0100 0500 802-01.11 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 720.00 
(OXYDENDRUM ARBORETUM) $60.000 

04002-3213-94 0100 0510 802-02.01 SEEDLINGS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 192.00 
(SALIX NIGRA) $8.000 

04002-3213-94 0100 0520 803-01 SODDING (NEW SOD) S.Y. 850.000 0.000 $ 0.00 1,078.330 $ 4,313.32
$4.000 

04002-3213-94 0100 0530 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 3,060.000 0.000 $ 0.00 6,416.670 $ 6,416.67
$1.000 

04002-3213-94 0100 0540 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 145.000 0.000 $ 0.00 0.000 $ 0.00 
$1.350 

Project Number: 04002-3213-94 Project Current Amount $ -414.50
Contract Current Amount $ -414.50 
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