
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008241 Vendor Name: PLANET, INC.

Contract ID: CNJ272 Estimate Number: 0034 Pay Period: 08/29/2013
to: 11/15/2013

Contract Location: Time Allowed: 961.0 days
ON I-24 (LM 15.42 AND 15.88) AND I-40 (LM 19.42) Time Charged: 960.0 days

Elapsed Calendar Days: 960.0 days
Percent Time: 99.90 %
Percent Complete ($) 107.71 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
PLANET, INC. Date Awarded: 08/12/2010
920 North Front Avenue Date Contract Executed: 09/02/2010
Rockwood, TN 37854 Date Notice to Proceed: 09/23/2010
Phone: Date Work Began: 09/30/2010

Date to be Completed: 05/10/2013
Date Time Stopped: 05/09/2013
Date Accepted: 05/10/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19947-4170-04 100.00 N/A Bridge No. 19-I24-15.42 and Bridge No. 19-I24-15.88 and

Current Contract Amount $ 11,498,134.85
Original Contract Amount $ 11,277,438.22 

Total to Date Prev to Date This Estimate
Participating $ 12,377,134.23 $ 12,377,134.23 $ 0.00 

Total Earnings $ 12,377,134.23 $ 12,377,134.23 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 12,377,134.23 $ 12,377,134.23 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 12,377,134.23 $ 12,377,134.23 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 12,377,134.23 $ 12,377,134.23 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19947-4170-04 0500 9502 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 14.000 $ 12,950.00

(REPLACEMENT OF ANCHOR BOLTS) $925.000 
  
19947-4170-04 0500 9500 104-03.80 ADDITIONAL WORK (DESCRIPTION) HOUR 0.000 0.000 $ 0.00 140.000 $ 5,418.00

(REMOVE FINS, TEARS AND SLIVERS FROM STRUCTURE) $38.700 
  
19947-4170-04 0500 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
19947-4170-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

(SEE PLANS DESCR.) $30,000.000 
  
19947-4170-04 0500 0020 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(SEE PLANS DESCR.) $10,000.000 
  
19947-4170-04 0500 0030 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(SEE PLANS DESCR.) $10,000.000 
  
19947-4170-04 0500 9501 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 0.000 0.000 $ 0.00 1.000 $ 8,180.00

(EXISTING DRAINAGE SYSTEM) $8,180.000 
  
19947-4170-04 0500 9504 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 0.000 0.000 $ 0.00 1.000 $ 3,970.00

(Diaphragms) $3,970.000 
  
19947-4170-04 0500 0040 209-05 SEDIMENT REMOVAL C.Y. 45.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
19947-4170-04 0500 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.150 
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19947-4170-04 0500 9511 602-03 STEEL STRUCTURES LS 0.000 0.000 $ 0.00 1.000 $ 20,007.50
(HEAT STRAIGHTENING) $20,007.500 

  
19947-4170-04 0500 9513 602-03.01 STEEL STRUCTURES LS 0.000 0.000 $ 0.00 1.000 $ 54,401.60

(HEAT STRAIGHTENING) $54,401.600 
  
19947-4170-04 0500 9503 602-10.01 STRUCTURAL STEEL REPAIRS LS 0.000 0.000 $ 0.00 1.000 $ 7,108.00

Catwalk Repairs $7,108.000 
  
19947-4170-04 0500 0060 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19947-4170-04 0500 0070 602-10.20 BOLTS EACH 3.000 0.000 $ 0.00 21.000 $ 3,150.00

$150.000 
  
19947-4170-04 0500 9512 602-10.22 STRUCTURAL STEEL WELD REPAIR EACH 0.000 0.000 $ 0.00 1.000 $ 4,051.43

$4,051.430 
  
19947-4170-04 0500 0080 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 488.000 0.000 $ 0.00 566.000 $ 20,376.00

$36.000 
  
19947-4170-04 0500 9514 602-10.50 STRUCTURAL STEEL REPAIR EACH 0.000 0.000 $ 0.00 3.000 $ 5,468.10

(Bearing Weld) $1,822.700 
  
19947-4170-04 0500 9505 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 3.000 $ 34,485.00

(Type 1 Repair) $11,495.000 
  
19947-4170-04 0500 9506 602-10.61 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 26,500.00

(Type 2 Repair) $13,250.000 
  
19947-4170-04 0500 9507 602-10.62 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 8,860.00

(Type 3 Repair) $8,860.000 
  
19947-4170-04 0500 9508 602-10.63 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 13,290.00

(Type 4 Repair) $13,290.000 
  
19947-4170-04 0500 9509 602-10.64 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 13,490.00

(Type 5 Repair) $13,490.000 
  
19947-4170-04 0500 9510 602-10.65 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 27.000 $ 46,170.00

(Repair Rocker Type) $1,710.000 
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19947-4170-04 0500 0090 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 5,496,000.00
(BR.NO. 19-I24-15.42) $5,496,000.000 

  
19947-4170-04 0500 0100 603-02.02 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 171,900.00

(BR. NO.19-I24-15.88) $171,900.000 
  
19947-4170-04 0500 0110 603-02.03 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 177,500.00

(BR. NO.19-I24-19.42) $177,500.000 
  
19947-4170-04 0500 0120 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 3,000,000.00

(BR. NO. 19-I24-15.42) $3,000,000.000 
  
19947-4170-04 0500 0130 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

(BR. NO. 19-I24-15.88) $80,000.000 
  
19947-4170-04 0500 0140 603-05.22 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

(BR. NO. 19-I24-19.42) $80,000.000 
  
19947-4170-04 0500 0150 604-02.03 EPOXY COATED REINFORCING STEEL LB. 2,782.000 0.000 $ 0.00 125.200 $ 375.60 

$3.000 
  
19947-4170-04 0500 0160 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 47,962.000 0.000 $ 0.00 50,648.000 $ 354,536.00

$7.000 
  
19947-4170-04 0500 0170 604-10.05 CONCRETE S.F. 2,369.000 0.000 $ 0.00 3,650.460 $ 383,298.30

$105.000 
  
19947-4170-04 0500 0180 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 563.000 0.000 $ 0.00 563.000 $ 11,260.00

$20.000 
  
19947-4170-04 0500 0190 604-10.54 CONCRETE REPAIRS S.F. 9,353.000 0.000 $ 0.00 15,082.640 $ 1,583,677.20

$105.000 
  
19947-4170-04 0500 0200 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 3.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
19947-4170-04 0500 0210 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 2,198.000 0.000 $ 0.00 2,481.000 $ 30,020.10

(CONTROL ACCESS) $12.100 
  
19947-4170-04 0500 0220 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 4,200.000 0.000 $ 0.00 4,965.000 $ 65,538.00

$13.200 
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19947-4170-04 0500 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 246,000.00
$246,000.000 

  
19947-4170-04 0500 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 658.000 0.000 $ 0.00 1,172.000 $ 6,446.00

$5.500 
  
19947-4170-04 0500 0250 712-06 SIGNS (CONSTRUCTION) S.F. 1,601.000 0.000 $ 0.00 421.000 $ 6,315.00

$15.000 
  
19947-4170-04 0500 0260 712-08.03 ARROW BOARD (TYPE C) EACH 10.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
19947-4170-04 0500 0270 712-08.06 UNIFORMED POLICE OFFICER HOUR 1,100.000 0.000 $ 0.00 2,416.780 $ 193,342.40

$80.000 
  
19947-4170-04 0500 0280 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,535.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
19947-4170-04 0500 0290 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 4.000 $ 60,000.00

$15,000.000 
  
19947-4170-04 0500 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 
  
19947-4170-04 0500 0310 801-01 SEEDING (WITH MULCH) UNIT 48.000 0.000 $ 0.00 0.000 $ 0.00 

$53.000 
  
19947-4170-04 0500 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.850 
  
19947-4170-04 0500 0320 801-03 WATER (SEEDING & SODDING) M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
19947-4170-04 0500 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.800 
  
19947-4170-04 0500 0330 803-01 SODDING (NEW SOD) S.Y. 4,049.000 0.000 $ 0.00 0.000 $ 0.00 

$3.580 
  

Project Number: 19947-4170-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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