
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ273 Estimate Number: 0003 Pay Period: 11/03/2010
to: 02/15/2013

Contract Location: Time Allowed: 39.0 days
RESURFACING (MICROSURFACING & THIN MIX) AT VARIOUS LOCATIONS Time Charged: 39.0 days

Elapsed Calendar Days: 39.0 days
Percent Time: 100.00 %
Percent Complete ($) 106.04 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
HIGHWAYS, INC. Date Awarded: 08/12/2010
PO Box 96 Date Contract Executed: 09/02/2010
Brentwood, TN 37024 Date Notice to Proceed: 09/23/2010
Phone: Date Work Began: 10/01/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 10/31/2010

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54045-8408-94 65.48 HPP-5400(32) FROM SR-39 TO SR-30
54953-8602-94 34.52 HPP-5400(32) Various City Streets in Calhoun

Current Contract Amount $ 334,686.00 
Original Contract Amount $ 334,686.00 

Total to Date Prev to Date This Estimate
Participating $ 350,620.74 $ 356,954.58 $ -6,333.84

Total Earnings $ 350,620.74 $ 356,954.58 $ -6,333.84 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 350,620.74 $ 356,954.58 $ -6,333.84 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 350,620.74 $ 356,954.58 $ -6,333.84 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 350,620.74 $ 356,954.58 $ -6,333.84 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54045-8408-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
54953-8602-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
54045-8408-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54953-8602-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 800.880 $ 800.88 800.880 $ 800.88 

  
54045-8408-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.590 $ 0.59 -2,492.880 $ -2,492.88 

  
54953-8602-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -1,532.570 $ -1,532.57 -1,532.570 $ -1,532.57 

  
54953-8602-94 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 718.000 0.000 $ 0.00 741.570 $ 53,393.04

$72.000 
  
54953-8602-94 0100 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -984.950 $ -984.95 -984.950 $ -984.95 

  
54953-8602-94 0100 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9000 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 427.500 $ 427.50 427.500 $ 427.50 

  
54953-8602-94 0100 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54045-8408-94 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 32.000 -0.030 $ -3.75 8.250 $ 1,031.25

$125.000 
  
54953-8602-94 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 2.010 $ 251.25 

$125.000 
  
54953-8602-94 0100 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54953-8602-94 0100 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54953-8602-94 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 311.000 0.000 $ 0.00 320.220 $ 32,662.44

$102.000 
  
54953-8602-94 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 89.000 0.000 $ 0.00 115.160 $ 11,746.32

(PG64-22) $102.000 
  
54953-8602-94 0100 9012 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 974.960 $ 974.96 974.960 $ 974.96 

  
54953-8602-94 0100 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54953-8602-94 0100 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 463.500 $ 463.50 463.500 $ 463.50 

  
54953-8602-94 0100 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54045-8408-94 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 97.000 0.000 $ 0.00 114.300 $ 105,727.50

$925.000 
  
54045-8408-94 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 805.000 0.000 $ 0.00 812.700 $ 101,587.50
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$125.000 
  
54045-8408-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
54953-8602-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
54045-8408-94 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 563.000 -1,296.000 $ -6,480.00 459.000 $ 2,295.00

$5.000 
  
54953-8602-94 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 130.000 0.000 $ 0.00 54.000 $ 270.00 

$5.000 
  
54045-8408-94 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
54953-8602-94 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  

Project Number: 54045-8408-94 Project Current Amount $ -6,483.16
Project Number: 54953-8602-94 Project Current Amount $ 149.32 

Contract Current Amount $ -6,333.84 

9/16/2013


