
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ274 Estimate Number: 0031 Pay Period: 06/05/2013
to: 06/06/2013

Contract Location: Time Allowed: 831.0 days
CONSTRUCTION ON SR 111 FROM SR 30 TO MANUS ROAD Time Charged: 841.0 days

Elapsed Calendar Days: 841.0 days
Percent Time: 101.20 %
Percent Complete ($) 122.65 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
HIGHWAYS, INC. Date Awarded: 11/16/2010
PO Box 96 Date Contract Executed: 12/07/2010
Brentwood, TN 37024 Date Notice to Proceed: 12/28/2010
Phone: Date Work Began: 02/09/2011

Date to be Completed: 04/06/2013
Date Time Stopped: 04/16/2013
Date Accepted: 05/01/2013

Estimate Paid: NO 
Counties:

VAN BUREN 

Project Number BID PCT Fed State Project Number Description 1
88027-3240-14 100.00 NHE-111(59) From south of SR-30 near Bluff View Rd. to South of Manus

Current Contract Amount $ 11,829,213.20
Original Contract Amount $ 11,431,908.70 

Total to Date Prev to Date This Estimate
Participating $ 14,854,096.89 $ 14,854,166.89 $ -70.00 

Total Earnings $ 14,854,096.89 $ 14,854,166.89 $ -70.00 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 14,854,096.88 $ 14,854,166.88 $ -70.00 
Test Report Payment Adjustment $ -0.01 $ -0.01 $ 0.00 
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Total Adjusted Earnings $ 14,854,096.87 $ 14,854,166.87 $ -70.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 14,854,096.87 $ 14,854,166.87 $ -70.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
88027-3240-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 

88027-3240-14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -16,000.00
$1,600.000 

88027-3240-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 993.470 $ 993.47 
$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 291,770.740 $ 291,770.74 

88027-3240-14 0500 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 294,874.720 $ 294,874.72 

88027-3240-14 0500 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 0020 109-10.01 TRAINEE HOUR 2,220.000 0.000 $ 0.00 4,460.000 $ 3,568.00
$0.800 

88027-3240-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

88027-3240-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

88027-3240-14 0500 1430 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
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(88-SR30-9.46) $100,000.000 

88027-3240-14 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 132,446.000 0.000 $ 0.00 145,615.790 $ 831,466.16
$5.710 

88027-3240-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.852 

88027-3240-14 0100 0060 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 2,188.000 0.000 $ 0.00 2,077.640 $ 31,164.60
$15.000 

88027-3240-14 0100 0070 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 3,699.000 0.000 $ 0.00 19,097.510 $ 267,365.14
$14.000 

88027-3240-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 8,058.080 $ 69,017.46
$8.565 

88027-3240-14 0100 0080 203-06 WATER M.G. 4,410.000 0.000 $ 0.00 33.000 $ 165.00 
$5.000 

88027-3240-14 0100 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 21,164.000 0.000 $ 0.00 16,070.000 $ 80,350.00
$5.000 

88027-3240-14 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 952.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

88027-3240-14 0500 1440 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 215.000 0.000 $ 0.00 79.230 $ 950.76 
$12.000 

88027-3240-14 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

88027-3240-14 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.600 

88027-3240-14 0500 1450 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 50.000 0.000 $ 0.00 292.720 $ 20,490.40
$70.000 

88027-3240-14 0500 9015 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

88027-3240-14 0500 9016 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$126.000 

88027-3240-14 0500 1460 204-05 ROCK DRILLING (BRIDGES) L.F. 96.000 0.000 $ 0.00 48.000 $ 960.00 
$20.000 

88027-3240-14 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 37.000 0.000 $ 0.00 37.000 $ 1,850.00
$50.000 

88027-3240-14 0100 9501 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$180.000 

88027-3240-14 0100 0120 207-20.01 ROADWAY SUBGRADE TIMBER MAT(TEMP) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

88027-3240-14 0100 0130 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 1,788.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

88027-3240-14 0100 0140 209-03.35 STREAM MITIGATION-LOG DROP STRUCTURE L.F. 15.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

88027-3240-14 0100 0150 209-03.54 STREAM MITIGATION - CROSS VANE STRUCTURE W/STEP EACH 2.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

88027-3240-14 0100 0160 209-05 SEDIMENT REMOVAL C.Y. 3,219.000 0.000 $ 0.00 11.110 $ 11.11 
$1.000 

88027-3240-14 0100 0170 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 140.000 0.000 $ 0.00 150.000 $ 1,125.00
(DESCRIPTION) $7.500 

88027-3240-14 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 13,752.000 0.000 $ 0.00 15,058.500 $ 45,175.50
$3.000 

88027-3240-14 0100 0190 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 9,672.000 0.000 $ 0.00 9,792.000 $ 9,792.00
$1.000 

88027-3240-14 0100 0200 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 97.000 0.000 $ 0.00 7.000 $ 2,100.00
$300.000 

88027-3240-14 0100 0210 209-08.06 ENHANCED SILT FENCE CHECK (TRAPEZOIDAL) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

88027-3240-14 0100 0220 209-08.07 ROCK CHECK DAM PER EACH 78.000 0.000 $ 0.00 106.000 $ 21,200.00
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$200.000 

88027-3240-14 0100 0230 209-08.08 ENHANCED ROCK CHECK DAM EACH 79.000 0.000 $ 0.00 111.000 $ 30,525.00
$275.000 

88027-3240-14 0100 0240 209-09.01 SANDBAGS BAG 9,754.000 0.000 $ 0.00 1,145.000 $ 2,290.00
$2.000 

88027-3240-14 0100 0250 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 3.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

88027-3240-14 0100 0260 209-09.21 POLYACHLAMIDE GEL LOGS EACH 500.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

88027-3240-14 0100 0270 209-09.22 POLYACHLAMIDE POWDER LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

88027-3240-14 0100 0280 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 5,092.000 0.000 $ 0.00 97.560 $ 487.80 
$5.000 

88027-3240-14 0100 0290 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 715.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

88027-3240-14 0100 0300 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

88027-3240-14 0100 0310 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 430.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

88027-3240-14 0100 0320 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 70,292.000 0.000 $ 0.00 103,048.940 $ 1,648,783.04
$16.000 

88027-3240-14 0100 0330 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 410.000 0.000 $ 0.00 1,052.940 $ 24,217.62
$23.000 

88027-3240-14 0500 1470 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 86.000 0.000 $ 0.00 1,782.550 $ 67,736.90
$38.000 

88027-3240-14 0100 0340 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1,105.000 0.000 $ 0.00 2,019.250 $ 40,385.00
$20.000 

88027-3240-14 0100 0345 303-10.02 MINERAL AGGREGATE (SIZE 2) TON 34.000 0.000 $ 0.00 22.360 $ 559.00 
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$25.000 

88027-3240-14 0100 0350 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 9,861.000 0.000 $ 0.00 20,117.350 $ 1,156,747.63
$57.500 

88027-3240-14 0100 0360 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 157.000 0.000 $ 0.00 451.430 $ 246,255.07
$545.500 

88027-3240-14 0100 0370 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 4,680.000 0.000 $ 0.00 14,595.750 $ 503,553.38
$34.500 

88027-3240-14 0100 0380 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 10,271.000 0.000 $ 0.00 19,068.120 $ 1,134,553.14
$59.500 

88027-3240-14 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -153,114.240 $ -153,114.24 

88027-3240-14 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25,781.700 $ 25,781.70 

88027-3240-14 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 0390 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 145.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

88027-3240-14 0100 0400 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 572.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

88027-3240-14 0100 0410 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 64.000 0.000 $ 0.00 59.750 $ 14,937.50
$250.000 

88027-3240-14 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 0420 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,527.000 0.000 $ 0.00 13,439.020 $ 974,328.95
$72.500 
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88027-3240-14 0100 0430 411-02.11 ACS MIX(PG70-22) GRADING E RWDY TON 3,123.000 0.000 $ 0.00 2,366.910 $ 164,500.25
$69.500 

88027-3240-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,992.980 $ -18,992.98 

88027-3240-14 0100 9024 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -5,007.850 $ -5,007.85
$1.000 

88027-3240-14 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,896.000 $ 15,896.00 

88027-3240-14 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 0440 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 5.000 0.000 $ 0.00 4.268 $ 4,483.53
$1,050.500 

88027-3240-14 0100 9512 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 522.030 $ 7,830.45
$15.000 

88027-3240-14 0500 1480 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 1,150,000.00
$1,150,000.000 

88027-3240-14 0500 9025 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 0450 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 137.000 0.000 $ 0.00 145.010 $ 67,719.67
$467.000 

88027-3240-14 0100 0460 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 30,028.000 0.000 $ 0.00 30,743.000 $ 22,749.82
$0.740 

88027-3240-14 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$146.000 
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88027-3240-14 0500 1490 604-01.32 CLASS A CONCRETE (LEVELING) C.Y. 110.000 0.000 $ 0.00 131.220 $ 29,524.50
$225.000 

88027-3240-14 0500 1500 604-02.03 EPOXY COATED REINFORCING STEEL LB. 62,803.000 0.000 $ 0.00 64,259.000 $ 55,905.33
$0.870 

88027-3240-14 0500 1510 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 376.000 0.000 $ 0.00 380.400 $ 138,846.00
$365.000 

88027-3240-14 0500 1520 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 53,541.000 0.000 $ 0.00 52,786.000 $ 36,422.34
$0.690 

88027-3240-14 0500 1530 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 248.000 0.000 $ 0.00 250.660 $ 40,857.58
$163.000 

88027-3240-14 0500 1540 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 302.000 0.000 $ 0.00 302.000 $ 125,330.00
$415.000 

88027-3240-14 0500 1550 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 807.000 0.000 $ 0.00 807.000 $ 6,052.50
$7.500 

88027-3240-14 0500 1560 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,266.000 0.000 $ 0.00 1,265.780 $ 3,417.61
$2.700 

88027-3240-14 0500 1570 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 50.000 $ 20,000.00
(ABUTMENT #1 - 4" MOVEMENT) $400.000 

88027-3240-14 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

88027-3240-14 0100 0470 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,149.000 0.000 $ 0.00 1,113.900 $ 40,100.40
$36.000 

88027-3240-14 0100 0480 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 491.000 0.000 $ 0.00 0.000 $ 0.00 
$52.000 

88027-3240-14 0100 0490 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 477.000 0.000 $ 0.00 500.000 $ 26,000.00
$52.000 

88027-3240-14 0100 9500 607-05.05 24" CONCRETE PIPE CULVERT(CLASS IV)JACKED-IN-PLACE L.F. 0.000 0.000 $ 0.00 232.000 $ 152,753.44
$658.420 
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88027-3240-14 0100 0500 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 517.000 0.000 $ 0.00 490.000 $ 34,300.00
$70.000 

88027-3240-14 0100 0510 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 45.000 0.000 $ 0.00 48.000 $ 4,416.00
$92.000 

88027-3240-14 0100 0520 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 91.000 0.000 $ 0.00 88.000 $ 10,296.00
$117.000 

88027-3240-14 0100 0530 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 202.000 0.000 $ 0.00 32.000 $ 5,568.00
$174.000 

88027-3240-14 0100 0540 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 1,128.000 0.000 $ 0.00 1,129.000 $ 20,322.00
$18.000 

88027-3240-14 0100 0550 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 130.000 0.000 $ 0.00 132.000 $ 3,168.00
$24.000 

88027-3240-14 0100 0560 607-65.63 15" MINIMUM ID PIPE TO SLIP LINE 18" PIPE L.F. 74.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

88027-3240-14 0100 0570 607-65.64 18" MINIMUM ID PIPE TO SLIP LINE 24" PIPE L.F. 44.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

88027-3240-14 0100 9504 607-65.78 54IN MIN I.D. to SLIP LINE 60IN CMP L.F. 0.000 0.000 $ 0.00 190.000 $ 106,400.00
$560.000 

88027-3240-14 0100 0575 611-02.02 SPRING DRAIN BOX, TYPE 2A EACH 1.000 0.000 $ 0.00 1.000 $ 1,600.00
$1,600.000 

88027-3240-14 0100 0580 611-02.11 JUNCTION BOX, TYPE 2 EACH 6.000 0.000 $ 0.00 1.000 $ 2,400.00
$2,400.000 

88027-3240-14 0100 0590 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 235.000 0.000 $ 0.00 264.960 $ 120,556.80
$455.000 

88027-3240-14 0100 0600 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 23,437.000 0.000 $ 0.00 26,412.000 $ 23,770.80
$0.900 

88027-3240-14 0100 0610 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 25,150.000 0.000 $ 0.00 31,374.000 $ 81,572.40
$2.600 
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88027-3240-14 0100 0620 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 11,400.00
$1,900.000 

88027-3240-14 0100 0630 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,400.00
$1,700.000 

88027-3240-14 0100 0640 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,300.00
$3,300.000 

88027-3240-14 0100 0650 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,600.00
$1,600.000 

88027-3240-14 0500 1580 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 498.000 0.000 $ 0.00 545.000 $ 29,430.00
$54.000 

88027-3240-14 0100 0660 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 335.000 0.000 $ 0.00 204.000 $ 3,672.00
$18.000 

88027-3240-14 0100 0670 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 185.000 0.000 $ 0.00 80.000 $ 1,600.00
$20.000 

88027-3240-14 0100 0680 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 138.000 0.000 $ 0.00 70.000 $ 1,750.00
$25.000 

88027-3240-14 0100 0690 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 210.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

88027-3240-14 0100 0700 621-03.08 54" TEMPORARY DRAINAGE PIPE L.F. 100.000 0.000 $ 0.00 58.000 $ 2,900.00
$50.000 

88027-3240-14 0100 0710 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 85.000 0.000 $ 0.00 62.660 $ 15,665.00
$250.000 

88027-3240-14 0100 0720 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,724.00
$53.000 

88027-3240-14 0100 9027 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 36.000 $ 1,008.00
$28.000 

88027-3240-14 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$66.250 
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88027-3240-14 0100 0730 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 5,851.000 0.000 $ 0.00 5,925.000 $ 82,950.00
$14.000 

88027-3240-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 112.500 $ 2,362.50
$21.000 

88027-3240-14 0100 0740 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 
$63.000 

88027-3240-14 0100 0750 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

88027-3240-14 0100 0760 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

88027-3240-14 0100 0770 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 6.000 0.000 $ 0.00 8.000 $ 14,400.00
$1,800.000 

88027-3240-14 0100 0780 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

88027-3240-14 0100 0790 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 23.000 0.000 $ 0.00 29.000 $ 56,550.00
$1,950.000 

88027-3240-14 0100 0800 705-08.13 PERMANENT IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 29,000.00
$14,500.000 

88027-3240-14 0100 0810 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 35.000 0.000 $ 0.00 19.000 $ 95,000.00
$5,000.000 

88027-3240-14 0100 0820 707-08.01 FENCE (DESCRIPTION) L.F. 6,466.000 0.000 $ 0.00 6,533.000 $ 75,129.50
(C.A. FENCE AT S.R. 30 BRIDGE) $11.500 

88027-3240-14 0100 0825 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,400.000 0.000 $ 0.00 2,014.000 $ 4,028.00
$2.000 

88027-3240-14 0100 0830 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 148.000 0.000 $ 0.00 147.000 $ 13,965.00
$95.000 

88027-3240-14 0100 0840 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4,751.000 0.000 $ 0.00 3,696.150 $ 86,859.53
$23.500 
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88027-3240-14 0100 0850 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,973.000 0.000 $ 0.00 734.880 $ 16,534.80
$22.500 

88027-3240-14 0100 0860 709-05.83 EMBEDDED RIPRAP TON 30.000 0.000 $ 0.00 0.000 $ 0.00 
(MACHINED CLASS B, (FOR LOG DROP)) $100.000 

88027-3240-14 0100 0870 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 20,622.000 0.000 $ 0.00 17,788.000 $ 44,470.00
$2.500 

88027-3240-14 0100 0880 710-05 LATERAL UNDERDRAIN L.F. 2,841.000 0.000 $ 0.00 2,526.000 $ 4,420.50
$1.750 

88027-3240-14 0100 0890 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 1.000 0.000 $ 0.00 16.000 $ 3,600.00
$225.000 

88027-3240-14 0100 0900 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 5.000 0.000 $ 0.00 31.000 $ 7,285.00
$235.000 

88027-3240-14 0100 0910 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 9.000 7.000 $ 1,680.00 38.000 $ 9,120.00
$240.000 

88027-3240-14 0100 0920 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 78.000 -7.000 $ -1,750.00 0.000 $ 0.00 
$250.000 

88027-3240-14 0500 1590 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 188.000 0.000 $ 0.00 188.000 $ 3,384.00
$18.000 

88027-3240-14 0500 1600 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 114.000 $ 1,710.00
$15.000 

88027-3240-14 0100 0930 711-01 CONCRETE MEDIAN BARRIER L.F. 260.000 0.000 $ 0.00 687.000 $ 51,525.00
$75.000 

88027-3240-14 0100 0940 711-01.06 CONCRETE MEDIAN BARRIER (TYING TO GUARDRAIL) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

88027-3240-14 0100 0950 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 53,000.00
$53,000.000 

88027-3240-14 0100 0960 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 11,659.000 0.000 $ 0.00 9,140.000 $ 109,680.00
$12.000 
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88027-3240-14 0100 0970 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 340.000 0.000 $ 0.00 747.000 $ 22,410.00
$30.000 

88027-3240-14 0100 0980 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 46.000 $ 1,150.00
$25.000 

88027-3240-14 0100 0990 712-05.03 WARNING LIGHTS (TYPE C) EACH 49.000 0.000 $ 0.00 99.000 $ 2,475.00
$25.000 

88027-3240-14 0100 1000 712-06 SIGNS (CONSTRUCTION) S.F. 2,172.000 0.000 $ 0.00 2,484.640 $ 14,907.84
$6.000 

88027-3240-14 0100 1010 712-06.01 VERTICAL PANELS S.F. 238.000 0.000 $ 0.00 660.000 $ 7,920.00
$12.000 

88027-3240-14 0100 1020 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 15.000 0.000 $ 0.00 292.000 $ 3,504.00
$12.000 

88027-3240-14 0100 1030 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 6.000 $ 6,000.00
$1,000.000 

88027-3240-14 0100 1040 713-11.01 "U" SECTION STEEL POSTS LB. 2,263.000 0.000 $ 0.00 2,030.200 $ 5,075.50
$2.500 

88027-3240-14 0100 1050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,068.000 0.000 $ 0.00 1,030.400 $ 4,121.60
$4.000 

88027-3240-14 0100 1060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 350.000 0.000 $ 0.00 357.100 $ 3,571.00
$10.000 

88027-3240-14 0100 1070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 424.000 0.000 $ 0.00 422.500 $ 4,647.50
$11.000 

88027-3240-14 0100 1080 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

88027-3240-14 0100 9502 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 17,200.00
$8,600.000 

88027-3240-14 0100 1090 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 
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88027-3240-14 0100 1110 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 374.000 0.000 $ 0.00 186.000 $ 2,232.00
$12.000 

88027-3240-14 0100 1112 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 293.000 0.000 $ 0.00 452.000 $ 13,560.00
$30.000 

88027-3240-14 0100 1114 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 293.000 0.000 $ 0.00 444.000 $ 13,320.00
$30.000 

88027-3240-14 0100 1120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,852.000 0.000 $ 0.00 243.083 $ 4,375.49
$18.000 

88027-3240-14 0100 1130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 460.000 0.000 $ 0.00 333.000 $ 4,995.00
$15.000 

88027-3240-14 0100 1140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 19.000 $ 2,850.00
$150.000 

88027-3240-14 0100 1150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

88027-3240-14 0100 1160 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 20.000 0.000 $ 0.00 15.000 $ 4,500.00
$300.000 

88027-3240-14 0100 1170 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 45.000 0.000 $ 0.00 30.000 $ 300.00 
$10.000 

88027-3240-14 0100 1180 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 18,566.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 

88027-3240-14 0100 1190 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 21.000 0.000 $ 0.00 64.353 $ 48,264.75
$750.000 

88027-3240-14 0100 1200 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 18.000 0.000 $ 0.00 20.289 $ 97,387.20
$4,800.000 

88027-3240-14 0100 1210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 489,500.00
$489,500.000 

88027-3240-14 0100 9503 722-01.02 FIELD OFFICE (TYPE 2) LS 0.000 0.000 $ 0.00 1.000 $ 57,700.00
$57,700.000 
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88027-3240-14 0100 1220 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,126.000 0.000 $ 0.00 290.780 $ 872.34 
$3.000 

88027-3240-14 0100 1230 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 3,897.000 0.000 $ 0.00 1,274.920 $ 2,549.84
$2.000 

88027-3240-14 0100 1240 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
(DESCRIPTION) $5.000 

88027-3240-14 0900 1620 770-83.08 INSTALL 336 ACSR L.F. 4,548.000 0.000 $ 0.00 5,091.000 $ 10,436.55
$2.050 

88027-3240-14 0900 1630 770-83.09 INSTALL 1/0 ACSR L.F. 19,007.000 0.000 $ 0.00 21,477.000 $ 24,269.01
$1.130 

88027-3240-14 0900 1640 770-83.10 INSTALL 2 ACSR L.F. 10,408.000 0.000 $ 0.00 22,715.000 $ 23,396.45
$1.030 

88027-3240-14 0900 1650 770-83.12 INSTALL 3/0 ACSR L.F. 1,085.000 0.000 $ 0.00 1,699.000 $ 2,803.35
$1.650 

88027-3240-14 0900 1660 770-83.13 INSTALL 1/0 TRIPLEX L.F. 241.000 0.000 $ 0.00 241.000 $ 554.30 
$2.300 

88027-3240-14 0900 1670 770-83.14 INSTALL 2 TRIPLEX L.F. 1,585.000 0.000 $ 0.00 1,585.000 $ 3,265.10
$2.060 

88027-3240-14 0900 1680 770-83.15 INSTALL 4 TRIPLEX L.F. 50.000 0.000 $ 0.00 50.000 $ 165.00 
$3.300 

88027-3240-14 0900 1690 770-83.16 INSTALL 6 DUPLEX L.F. 217.000 0.000 $ 0.00 217.000 $ 243.04 
$1.120 

88027-3240-14 0900 1700 770-83.17 INSTALL1/0 15KV URD CABLE EACH 570.000 0.000 $ 0.00 470.000 $ 5,752.80
$12.240 

88027-3240-14 0900 1710 770-83.18 INSTALL 30 FT CLASS 4 SYP POLE EACH 5.000 0.000 $ 0.00 5.000 $ 3,400.00
$680.000 

88027-3240-14 0900 1720 770-83.19 INSTALL 40 FT CLASS 2 SYP POLE EACH 1.000 0.000 $ 0.00 2.000 $ 2,168.00
$1,084.000 
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88027-3240-14 0900 1730 770-83.20 INSTALL 40 FT CLASS 3 SYP POLE EACH 6.000 0.000 $ 0.00 4.000 $ 4,096.00
$1,024.000 

88027-3240-14 0900 1740 770-83.21 INSTALL 45 FT CLASS 3 SYP POLE EACH 9.000 0.000 $ 0.00 18.000 $ 20,772.00
$1,154.000 

88027-3240-14 0900 1750 770-83.22 INSTALL 50 FT CLASS 1 SYP POLE EACH 6.000 0.000 $ 0.00 5.000 $ 7,590.00
$1,518.000 

88027-3240-14 0900 1760 770-83.23 INSTALL 50 FT CLASS 2 SYP POLE EACH 12.000 0.000 $ 0.00 13.000 $ 18,694.00
$1,438.000 

88027-3240-14 0900 1770 770-83.24 INSTALL 50 FT CLASS 3 SYP POLE EACH 5.000 0.000 $ 0.00 6.000 $ 11,124.00
$1,854.000 

88027-3240-14 0900 1780 770-83.25 INSTALL 55 FT CLASS 1 SYP POLE EACH 3.000 0.000 $ 0.00 3.000 $ 5,064.00
$1,688.000 

88027-3240-14 0900 1790 770-83.26 INSTALL 55 FT CLASS 2 SYP POLE EACH 3.000 0.000 $ 0.00 1.000 $ 1,594.00
$1,594.000 

88027-3240-14 0900 1800 770-83.27 INSTALL 60 FT CLASS 1 SYP POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,864.00
$1,864.000 

88027-3240-14 0900 1810 770-83.28 INSTALL 60 FT CLASS 2 SYP POLE EACH 2.000 0.000 $ 0.00 1.000 $ 1,748.00
$1,748.000 

88027-3240-14 0900 1820 770-83.29 INSTALL E2.02 EACH 1.000 0.000 $ 0.00 2.000 $ 528.00 
$264.000 

88027-3240-14 0900 1830 770-83.30 INSTALL E2.1 EACH 86.000 0.000 $ 0.00 86.000 $ 12,384.00
$144.000 

88027-3240-14 0900 1840 770-83.31 INSTALL E2.1G EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$238.000 

88027-3240-14 0900 1850 770-83.32 INSTALL E5.1G EACH 3.000 0.000 $ 0.00 4.000 $ 616.00 
$154.000 

88027-3240-14 0900 1860 770-83.33 INSTALL F1-2S EACH 84.000 0.000 $ 0.00 79.000 $ 25,596.00
$324.000 
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88027-3240-14 0900 1870 770-83.34 INSTALL ANY SIZE 1 PH TRANSFORMER EACH 19.000 0.000 $ 0.00 19.000 $ 10,260.00
$540.000 

88027-3240-14 0900 1880 770-83.35 INSTALL H1.1 EACH 62.000 0.000 $ 0.00 62.000 $ 8,432.00
$136.000 

88027-3240-14 0900 1890 770-83.36 INSTALL J2.1 EACH 1.000 0.000 $ 0.00 2.000 $ 80.00 
$40.000 

88027-3240-14 0900 1900 770-83.37 INSTALL JUMPER EACH 8.000 0.000 $ 0.00 14.000 $ 1,960.00
$140.000 

88027-3240-14 0900 1910 770-83.38 INSTALL K1.1 EACH 36.000 0.000 $ 0.00 36.000 $ 1,368.00
$38.000 

88027-3240-14 0900 1920 770-83.39 INSTALL L2.2G EACH 11.000 0.000 $ 0.00 11.000 $ 814.00 
$74.000 

88027-3240-14 0900 1930 770-83.40 INSTALL ANY SIZE LIGHTING ASSEMBLY EACH 11.000 0.000 $ 0.00 5.000 $ 1,600.00
$320.000 

88027-3240-14 0900 1940 770-83.41 INSTALL UM5 OR UM5X EACH 4.000 0.000 $ 0.00 4.000 $ 3,144.00
$786.000 

88027-3240-14 0900 1950 770-83.42 INSTALL VA2.1 EACH 2.000 0.000 $ 0.00 2.000 $ 284.00 
$142.000 

88027-3240-14 0900 1960 770-83.43 INSTALL VA2.21 EACH 1.000 0.000 $ 0.00 1.000 $ 446.00 
$446.000 

88027-3240-14 0900 1970 770-83.44 INSTALL VA5 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$152.000 

88027-3240-14 0900 1980 770-83.45 INSTALL VA5.1 EACH 6.000 0.000 $ 0.00 5.000 $ 890.00 
$178.000 

88027-3240-14 0900 1990 770-83.46 INSTALL VA5.2 EACH 1.000 0.000 $ 0.00 1.000 $ 212.00 
$212.000 

88027-3240-14 0900 2000 770-83.47 INSTALL VA5.4 EACH 10.000 0.000 $ 0.00 10.000 $ 1,600.00
$160.000 
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88027-3240-14 0900 2010 770-83.48 INSTALL VA6.1 EACH 2.000 0.000 $ 0.00 2.000 $ 512.00 
$256.000 

88027-3240-14 0900 2020 770-83.49 INSTALL VB3.1 EACH 1.000 0.000 $ 0.00 1.000 $ 306.00 
$306.000 

88027-3240-14 0900 2030 770-83.50 INSTALL VB4.1 EACH 1.000 0.000 $ 0.00 1.000 $ 702.00 
$702.000 

88027-3240-14 0900 2040 770-83.51 INSTALL VB5.31 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$548.000 

88027-3240-14 0900 2050 770-83.52 INSTALL VB6.21 EACH 1.000 0.000 $ 0.00 1.000 $ 704.00 
$704.000 

88027-3240-14 0900 2060 770-83.53 INSTALL VB7 EACH 1.000 0.000 $ 0.00 1.000 $ 476.00 
$476.000 

88027-3240-14 0900 2070 770-83.54 INSTALL VC1.13 EACH 14.000 0.000 $ 0.00 12.000 $ 4,872.00
$406.000 

88027-3240-14 0900 2080 770-83.55 INSTALL VC1.13L EACH 1.000 0.000 $ 0.00 1.000 $ 434.00 
$434.000 

88027-3240-14 0900 2090 770-83.56 INSTALL VC2.21 EACH 13.000 0.000 $ 0.00 13.000 $ 8,502.00
$654.000 

88027-3240-14 0900 2100 770-83.57 INSTALL VC2.21L EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$662.000 

88027-3240-14 0900 2110 770-83.58 INSTALL VC3.2L EACH 4.000 0.000 $ 0.00 2.000 $ 1,856.00
$928.000 

88027-3240-14 0900 2120 770-83.59 INSTALL VC4.1 EACH 4.000 0.000 $ 0.00 3.000 $ 3,906.00
$1,302.000 

88027-3240-14 0900 2130 770-83.60 INSTALL VC5.1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

88027-3240-14 0900 2140 770-83.61 INSTALL VC5.21 EACH 2.000 0.000 $ 0.00 4.000 $ 2,656.00
$664.000 
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88027-3240-14 0900 2150 770-83.62 INSTALL VC5.2L EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$722.000 

88027-3240-14 0900 2160 770-83.63 INSTALL VC5.71 EACH 1.000 0.000 $ 0.00 1.000 $ 796.00 
$796.000 

88027-3240-14 0900 2170 770-83.64 INSTALL VC5.71L EACH 3.000 0.000 $ 0.00 5.000 $ 3,980.00
$796.000 

88027-3240-14 0900 2180 770-83.65 INSTALL VC6.21 EACH 5.000 0.000 $ 0.00 5.000 $ 6,670.00
$1,334.000 

88027-3240-14 0900 2190 770-83.66 INSTALL VC6.31 EACH 1.000 0.000 $ 0.00 1.000 $ 1,440.00
$1,440.000 

88027-3240-14 0900 2200 770-83.67 INSTALL VC6.51X EACH 1.000 0.000 $ 0.00 1.000 $ 1,474.00
$1,474.000 

88027-3240-14 0900 2210 770-83.68 INSTALL VC6.91G EACH 2.000 0.000 $ 0.00 2.000 $ 4,636.00
$2,318.000 

88027-3240-14 0900 2220 770-83.69 INSTALL VE5.2 EACH 1.000 0.000 $ 0.00 1.000 $ 184.00 
$184.000 

88027-3240-14 0900 2230 770-83.70 INSTALL VR3.2 EACH 1.000 0.000 $ 0.00 1.000 $ 4,820.00
$4,820.000 

88027-3240-14 0900 2240 770-83.71 REMOVE EXISTING ELECTRICAL UTILITIES LS 1.000 0.000 $ 0.00 1.000 $ 76,422.00
$76,422.000 

88027-3240-14 0900 2250 771-26.01 2IN POLYETHYLENE GAS PIPE SDR 11 L.F. 5,510.000 0.000 $ 0.00 5,647.000 $ 79,735.64
$14.120 

88027-3240-14 0900 2260 771-26.02 2IN POLYETHYLENE CAP SDR 11 EACH 13.000 0.000 $ 0.00 5.000 $ 785.00 
$157.000 

88027-3240-14 0900 2270 771-26.03 2IN POLYETHYLENE TEE SDR 11 EACH 5.000 0.000 $ 0.00 4.000 $ 656.00 
$164.000 

88027-3240-14 0900 2280 771-26.04 2IN PREFAB REGULATOR STATION EACH 2.000 0.000 $ 0.00 2.000 $ 19,462.50
$9,731.250 
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88027-3240-14 0900 2290 771-26.05 2IN CURB VALVE TAPPING TEE EACH 2.000 0.000 $ 0.00 2.000 $ 1,690.00
$845.000 

88027-3240-14 0900 2300 771-26.06 2IN PE TO STL TRANSITION FTTNG EACH 2.000 0.000 $ 0.00 2.000 $ 480.00 
$240.000 

88027-3240-14 0900 2310 771-26.07 3/4IN FARM TAP REGULATOR STATION EACH 3.000 0.000 $ 0.00 4.000 $ 9,200.00
$2,300.000 

88027-3240-14 0900 2320 771-26.08 3/4IN ON 2IN PE TAPPING TEE SDR 9.33 EACH 10.000 0.000 $ 0.00 11.000 $ 4,840.00
$440.000 

88027-3240-14 0900 2330 771-26.09 3/4IN POLYETHYLENE GAS PIPE SDR 9.33 L.F. 735.000 0.000 $ 0.00 928.000 $ 22,132.80
$23.850 

88027-3240-14 0900 2340 771-26.10 3/4IN PE EFV DRSSR 480 MED CAP / EQUIV EACH 14.000 0.000 $ 0.00 8.000 $ 620.00 
$77.500 

88027-3240-14 0900 2350 771-26.11 3/4IN POLYETHYLENE TEE SDR 9.33 EACH 3.000 0.000 $ 0.00 2.000 $ 120.00 
$60.000 

88027-3240-14 0900 2360 771-26.12 3/4IN STL GAS PIPE SCH 40 X42 FBE COATED L.F. 40.000 0.000 $ 0.00 22.000 $ 423.50 
$19.250 

88027-3240-14 0900 2370 771-26.13 3/4IN STL EFV UMAC 1800 MOD 14 / EQUIV EACH 8.000 0.000 $ 0.00 5.000 $ 975.00 
$195.000 

88027-3240-14 0900 2380 771-26.14 3/4IN STL TAPPING TEE SCH40 X42 EACH 9.000 0.000 $ 0.00 5.000 $ 2,650.00
$530.000 

88027-3240-14 0900 2390 771-26.15 3/4IN PE TO STL TRANSITION FTTNG EACH 4.000 0.000 $ 0.00 1.000 $ 215.00 
$215.000 

88027-3240-14 0900 2400 771-26.16 3/4IN X 2IN PE HEAT FUSION REDUCER FTTNG EACH 2.000 0.000 $ 0.00 1.000 $ 35.00 
$35.000 

88027-3240-14 0900 2410 771-26.17 4IN MUELLER LNE STOPPER H-17271 / EQUIV EACH 7.000 0.000 $ 0.00 7.000 $ 34,965.00
$4,995.000 

88027-3240-14 0900 2420 771-26.18 4IN X 0.188IN STL GAS PIPE FBE COATED X42 L.F. 8,755.000 0.000 $ 0.00 8,894.000 $ 304,174.80
$34.200 

0900 2420 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 
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88027-3240-14 0900 2430 771-26.19 4IN STL 90DEG WELD ELL SCH40 X42 EACH 15.000 0.000 $ 0.00 39.000 $ 11,115.00
$285.000 

88027-3240-14 0900 2440 771-26.20 4IN STL WELD TEE SCH40 X42 EACH 1.000 0.000 $ 0.00 1.000 $ 295.00 
$295.000 

88027-3240-14 0900 2450 771-26.21 POTHOLE EXISTING PIPE L.F. 170.000 0.000 $ 0.00 499.000 $ 9,980.00
$20.000 

88027-3240-14 0900 2460 771-26.22 12GA TRACER WIRE 500FT ROLL EACH 13.000 0.000 $ 0.00 11.000 $ 1,375.00
$125.000 

88027-3240-14 0900 2470 771-26.23 WHEAT STRAW SQUARE BALE EACH 300.000 0.000 $ 0.00 120.000 $ 720.00 
$6.000 

88027-3240-14 0900 2480 771-26.24 CRUSHER RUN GRAVEL TON 200.000 0.000 $ 0.00 431.210 $ 9,486.62
$22.000 

88027-3240-14 0900 2490 771-26.25 4IN C300 WELD X WELD BALL VALVE & BOX EACH 1.000 0.000 $ 0.00 1.000 $ 1,485.00
$1,485.000 

88027-3240-14 0900 2500 773-17.32 INSTL 30-2 SYP WOOD POLE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$665.000 

88027-3240-14 0900 2510 773-17.33 INSTL 30-4 SYP WOOD POLE EACH 5.000 0.000 $ 0.00 2.000 $ 1,100.00
$550.000 

88027-3240-14 0900 2520 773-17.34 INSTL 35-4 SYP WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 2,720.00
$680.000 

88027-3240-14 0900 2530 773-17.35 INSTL 40-4 SYP WOOD POLE EACH 3.000 0.000 $ 0.00 1.000 $ 862.50 
$862.500 

88027-3240-14 0900 2540 773-17.36 INSTL BD3 COMM. PEDESTAL L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$368.750 

88027-3240-14 0900 2550 773-17.37 INSTL BFC25-22 COMM. CABLE L.F. 1,330.000 0.000 $ 0.00 1,220.000 $ 4,209.00
$3.450 

88027-3240-14 0900 2560 773-17.38 INSTL BM2 1/2INX5FT HOUSING GRND ASMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$34.500 
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88027-3240-14 0900 2570 773-17.39 INSTL BM60(2) UNDGRD PIPE L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$17.250 

88027-3240-14 0900 2580 773-17.40 INSTL BM71 ROCK TRENCH L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$18.750 

88027-3240-14 0900 2590 773-17.41 INSTL BM80 1 INCH RISER GUARD EACH 1.000 0.000 $ 0.00 1.000 $ 37.50 
$37.500 

88027-3240-14 0900 2600 773-17.42 INSTL BM83 SERVICE GUARD EACH 1.000 0.000 $ 0.00 1.000 $ 26.25 
$26.250 

88027-3240-14 0900 2610 773-17.43 INSTL CO24(10M) FIBER CABLE L.F. 2,470.000 0.000 $ 0.00 2,470.000 $ 4,989.40
$2.020 

88027-3240-14 0900 2620 773-17.44 INSTL CO24(E) FIBER CABLE L.F. 860.000 0.000 $ 0.00 860.000 $ 1,255.60
$1.460 

88027-3240-14 0900 2630 773-17.45 INSTL CO24 LOOP FIBER CABLE L.F. 600.000 0.000 $ 0.00 1,200.000 $ 1,752.00
$1.460 

88027-3240-14 0900 2640 773-17.46 INSTL CO240(10M) FIBER CABLE L.F. 655.000 0.000 $ 0.00 655.000 $ 2,449.70
$3.740 

88027-3240-14 0900 2650 773-17.47 INSTL CO240(E) FIBER CABLE L.F. 2,925.000 0.000 $ 0.00 2,925.000 $ 9,301.50
$3.180 

88027-3240-14 0900 2660 773-17.48 INSTL CO240 LOOP FIBER CABLE L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$3.180 

88027-3240-14 0900 2670 773-17.49 INSTL CW12-22(10M) COMM. CABLE L.F. 1,460.000 0.000 $ 0.00 1,460.000 $ 4,204.80
$2.880 

88027-3240-14 0900 2680 773-17.50 INSTL CW25-22(10M) COMM. CABLE L.F. 2,949.000 0.000 $ 0.00 2,376.000 $ 7,722.00
$3.250 

88027-3240-14 0900 2690 773-17.51 INSTL CW50-22(10M) COMM. CABLE L.F. 680.000 0.000 $ 0.00 680.000 $ 2,978.40
$4.380 

88027-3240-14 0900 2700 773-17.52 INSTL CW100-22(10M) COMM. CABLE L.F. 1,850.000 0.000 $ 0.00 1,474.000 $ 10,804.42
$7.330 
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88027-3240-14 0900 2710 773-17.53 INSTL CW100-22(E) COMM. CABLE L.F. 2,360.000 0.000 $ 0.00 0.000 $ 0.00 
$6.700 

88027-3240-14 0900 2720 773-17.54 INSTL CW150-22(10M) COMM. CABLE L.F. 2,940.000 0.000 $ 0.00 0.000 $ 0.00 
$12.150 

88027-3240-14 0900 2730 773-17.55 INSTL CW200-22(10M) COMM. CABLE L.F. 9,710.000 0.000 $ 0.00 7,842.000 $ 95,280.30
$12.150 

88027-3240-14 0900 2740 773-17.56 INSTL FOSB A(2) SNOW SHOE EACH 5.000 0.000 $ 0.00 5.000 $ 512.50 
$102.500 

88027-3240-14 0900 2750 773-17.57 INSTL FOSB A(3) SNOW SHOE EACH 5.000 0.000 $ 0.00 5.000 $ 550.00 
$110.000 

88027-3240-14 0900 2760 773-17.58 INSTL HACO(24) FIBER CASE EACH 1.000 0.000 $ 0.00 1.000 $ 612.50 
$612.500 

88027-3240-14 0900 2770 773-17.59 INSTL HACO(240) FIBER CASE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$875.000 

88027-3240-14 0900 2780 773-17.60 INSTL COMM. CABLE SPLICING EACH 1,088.000 0.000 $ 0.00 1,088.000 $ 2,513.28
$2.310 

88027-3240-14 0900 2790 773-17.61 INSTL HR1(2.6)10 STRAIGHT SPLICE CASE EACH 22.000 0.000 $ 0.00 22.000 $ 4,675.00
$212.500 

88027-3240-14 0900 2800 773-17.62 INSTL HR1(3.0)10 STRAIGHT SPLICE CASE EACH 7.000 0.000 $ 0.00 7.000 $ 2,012.50
$287.500 

88027-3240-14 0900 2810 773-17.63 INSTL HR2(2.6)10 BRANCH SPLICE CASE EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 
$212.500 

88027-3240-14 0900 2820 773-17.64 INSTL HR2(3.0)10 BRANCH SPLICE CASE EACH 9.000 0.000 $ 0.00 9.000 $ 2,587.50
$287.500 

88027-3240-14 0900 2830 773-17.65 INSTL HR2(3.8)U BRANCH SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 425.00 
$425.000 

88027-3240-14 0900 2840 773-17.66 INSTL PE1-3 DOWN GUY ASSEMBLY EACH 23.000 0.000 $ 0.00 4.000 $ 275.00 
$68.750 
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88027-3240-14 0900 2850 773-17.67 INSTL PE1-3G DOWN GUY ASSEMBLY EACH 59.000 0.000 $ 0.00 58.000 $ 4,785.00
$82.500 

88027-3240-14 0900 2860 773-17.68 INSTL PF3-5A SCREW IN ANCHOR ASSEMBLY EACH 65.000 0.000 $ 0.00 33.000 $ 6,352.50
$192.500 

88027-3240-14 0900 2870 773-17.69 INSTL PF5-3A ROCK ANCHOR ASSEMBLY EACH 13.000 0.000 $ 0.00 13.000 $ 2,811.25
$216.250 

88027-3240-14 0900 2880 773-17.70 INSTL PM11 GUY GUARD ASSEMBLY EACH 81.000 0.000 $ 0.00 50.000 $ 750.00 
$15.000 

88027-3240-14 0900 2890 773-17.71 INSTL PM2A POLE GRD ASSEMBLY EACH 88.000 0.000 $ 0.00 86.000 $ 1,612.50
$18.750 

88027-3240-14 0900 2900 773-17.72 INSTL PM52 POLE NUMBER ASSEMBLY EACH 41.000 0.000 $ 0.00 41.000 $ 1,250.50
$30.500 

88027-3240-14 0900 2910 773-17.73 INSTL SEA3-22 DROP CABLE L.F. 2,800.000 0.000 $ 0.00 2,800.000 $ 4,284.00
$1.530 

88027-3240-14 0900 2920 773-17.74 TRANSFER COMM. CA STRAIGHT POLE EACH 2.000 0.000 $ 0.00 2.000 $ 111.50 
$55.750 

88027-3240-14 0900 2930 773-17.75 TRANSFER COMM. CA ANGLE POLE EACH 33.000 0.000 $ 0.00 29.000 $ 1,885.00
$65.000 

88027-3240-14 0900 2940 773-17.76 REARRANGE COMM. CABLE L.F. 800.000 0.000 $ 0.00 800.000 $ 520.00 
$0.650 

88027-3240-14 0900 2950 773-17.77 REARRANGE COMM. CABLE SPLICING EACH 3,036.000 0.000 $ 0.00 3,036.000 $ 11,779.68
$3.880 

88027-3240-14 0900 2960 773-17.78 REARRANGE FIBER CABLE SPLICING EACH 528.000 0.000 $ 0.00 528.000 $ 27,192.00
$51.500 

88027-3240-14 0900 2970 773-17.79 REARRANGE AERIAL DROP WIRE EACH 22.000 0.000 $ 0.00 22.000 $ 880.00 
$40.000 

88027-3240-14 0900 2980 773-17.80 REARRANGE WIRE TERMINAL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$137.500 
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88027-3240-14 0900 2990 773-17.81 REMOVE AERIAL COMM. CABLE L.F. 23,969.000 0.000 $ 0.00 23,969.000 $ 11,984.50
$0.500 

88027-3240-14 0900 3000 773-17.82 REMOVE AERIAL COMM. CA. SPLICE CASE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$31.250 

88027-3240-14 0900 3010 773-17.83 REMOVE GUY ASSEMBLY EACH 52.000 0.000 $ 0.00 52.000 $ 975.00 
$18.750 

88027-3240-14 0900 3020 773-17.84 REMOVE ANCHOR ASSEMBLY EACH 46.000 0.000 $ 0.00 46.000 $ 1,150.00
$25.000 

88027-3240-14 0900 3030 773-17.85 REMOVE CARRIER HOUSING EACH 1.000 0.000 $ 0.00 1.000 $ 62.50 
$62.500 

88027-3240-14 0900 3040 773-17.86 REMOVE POLE NUMBER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$6.250 

88027-3240-14 0900 3050 773-17.87 REMOVE SYP WOOD POLE EACH 50.000 0.000 $ 0.00 50.000 $ 1,875.00
$37.500 

88027-3240-14 0900 3060 773-17.88 REMOVE AERIAL DROP WIRE EACH 30.000 0.000 $ 0.00 30.000 $ 562.50 
$18.750 

88027-3240-14 0900 3070 773-17.89 REMOVE RISER GUARD ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 37.50 
$18.750 

88027-3240-14 0900 3080 775-56.02 F & I 12 IN PC 350 D.I. WATER LINE L.F. 7,250.000 0.000 $ 0.00 7,046.000 $ 281,840.00
$40.000 

88027-3240-14 0900 3090 775-56.03 F & I 8 IN PC 350 D.I. WATER LINE L.F. 1,380.000 0.000 $ 0.00 943.000 $ 32,062.00
$34.000 

88027-3240-14 0900 3100 775-56.04 F & I 6 IN PC 350 D.I. WATER LINE L.F. 4,560.000 0.000 $ 0.00 4,115.000 $ 131,680.00
$32.000 

88027-3240-14 0900 3110 775-56.05 F & I 4 IN PC 350 D.I. WATER LINE L.F. 750.000 0.000 $ 0.00 725.000 $ 21,750.00
$30.000 

88027-3240-14 0900 3120 775-56.06 F & I 24 IN STEEL CASING BY OPEN CUT L.F. 268.000 0.000 $ 0.00 268.000 $ 50,920.00
$190.000 
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88027-3240-14 0900 3130 775-56.07 F & I 14 IN STEEL CASING BY OPEN CUT L.F. 395.000 0.000 $ 0.00 286.000 $ 42,900.00
$150.000 

88027-3240-14 0900 3140 775-56.08 F & I 14 IN STEEL CASING BY BORE & JACK L.F. 235.000 0.000 $ 0.00 185.000 $ 42,550.00
$230.000 

88027-3240-14 0900 3150 775-56.09 F & I 12 IN STEEL CASING BY OPEN CUT L.F. 415.000 0.000 $ 0.00 390.000 $ 50,700.00
$130.000 

88027-3240-14 0900 3160 775-56.10 F & I 12 IN STEEL CASING BY BORE & JACK L.F. 235.000 0.000 $ 0.00 180.000 $ 36,000.00
$200.000 

88027-3240-14 0900 3170 775-56.11 F & I 10 IN STEEL CASING BY OPEN CUT L.F. 206.000 0.000 $ 0.00 110.000 $ 12,100.00
$110.000 

88027-3240-14 0900 3180 775-56.12 F & I 10 IN STEEL CASING BY BORE & JACK L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$180.000 

88027-3240-14 0900 3190 775-56.13 F & I 3 IN STEEL CASING BY OPEN CUT L.F. 170.000 0.000 $ 0.00 115.000 $ 9,200.00
$80.000 

88027-3240-14 0900 3200 775-56.15 F & I 12 IN TAPPING TEE & VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

0900 3200 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

88027-3240-14 0900 3210 775-56.16 F & I 8 IN GATE VALVE W/ BOX & COLLAR EACH 7.000 0.000 $ 0.00 4.000 $ 4,000.00
$1,000.000 

88027-3240-14 0900 3220 775-56.17 F & I 6 IN GATE VALVE W/ BOX & COLLAR EACH 26.000 0.000 $ 0.00 25.000 $ 20,000.00
$800.000 

88027-3240-14 0900 3230 775-56.18 F & I 4 IN GATE VALVE W/ BOX & COLLAR EACH 4.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

88027-3240-14 0900 3240 775-56.19 F & I 2 IN GATE VALVE W/ BOX & COLLAR EACH 7.000 0.000 $ 0.00 12.000 $ 4,800.00
$400.000 

88027-3240-14 0900 3250 775-56.20 F & I FIRE HYDRANT ASSY COMPLETE EACH 8.000 0.000 $ 0.00 11.000 $ 34,100.00
$3,100.000 

0900 3250 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 
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88027-3240-14 0900 3260 775-56.21 FIRE HYDRANT ABANDON/PLUG EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

88027-3240-14 0900 3270 775-56.22 CUT/CAP/PLUG 12IN WL EACH 3.000 0.000 $ 0.00 4.000 $ 6,000.00
$1,500.000 

88027-3240-14 0900 3280 775-56.23 CUT/CAP/PLUG 8IN WL EACH 2.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

88027-3240-14 0900 3290 775-56.24 CUT/CAP/PLUG 6IN WL EACH 9.000 0.000 $ 0.00 11.000 $ 11,000.00
$1,000.000 

0900 3290 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

88027-3240-14 0900 3300 775-56.25 CUT/CAP/PLUG 4IN WL EACH 5.000 0.000 $ 0.00 3.000 $ 2,100.00
$700.000 

88027-3240-14 0900 3310 775-56.26 CUT/CAP/PLUG 3IN WL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

88027-3240-14 0900 3320 775-56.27 CUT/CAP/PLUG 2IN WL EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

88027-3240-14 0900 3330 775-56.28 CUT/CAP/PLUG 1 1/4 IN WL EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

88027-3240-14 0900 3340 775-56.29 F & I 2 IN AIR RELEASE VALVE ASSY EACH 4.000 0.000 $ 0.00 3.000 $ 5,400.00
$1,800.000 

88027-3240-14 0900 3350 775-56.30 F & I 1 IN AIR RELEASE VALVE ASSY EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

88027-3240-14 0900 3360 775-56.31 F & I TYPE "A" BLOW OFF ASSY EACH 8.000 0.000 $ 0.00 10.000 $ 18,000.00
$1,800.000 

0900 3360 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.02 

88027-3240-14 0900 3370 775-56.32 RELOCATE/RECONNECT WATER METER EACH 30.000 0.000 $ 0.00 23.000 $ 9,200.00
$400.000 

88027-3240-14 0900 3380 775-56.33 ABANDON EXISTING SERVICE CONNECTION EACH 30.000 0.000 $ 0.00 23.000 $ 2,300.00
$100.000 

88027-3240-14 0900 3390 775-56.34 RECONNECT TO EXISTING WATER METER EACH 3.000 0.000 $ 0.00 2.000 $ 600.00 
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$300.000 

88027-3240-14 0900 3400 775-56.35 F & I 3/4 IN TYPE "K" COPPER LINE L.F. 1,500.000 0.000 $ 0.00 926.000 $ 11,112.00
$12.000 

88027-3240-14 0900 3410 775-56.36 F & I 1 IN TYPE "K" COPPER LINE L.F. 50.000 0.000 $ 0.00 115.000 $ 2,070.00
$18.000 

88027-3240-14 0900 3420 775-56.37 D.I. FITTINGS-WATER LINE LB. 18,000.000 0.000 $ 0.00 15,230.000 $ 45,690.00
$3.000 

88027-3240-14 0900 3430 775-56.38 CLASS B CONCRETE-WATER LINE C.Y. 125.000 0.000 $ 0.00 102.000 $ 15,300.00
$150.000 

88027-3240-14 0900 3440 775-56.39 CRUSHED STONE WATER LINE TON 1,500.000 0.000 $ 0.00 2,493.850 $ 44,889.30
$18.000 

88027-3240-14 0900 3450 775-56.40 TEMPORARY PAVEMENT REPLACEMENT WL S.Y. 500.000 0.000 $ 0.00 465.020 $ 9,300.40
$20.000 

88027-3240-14 0900 3460 775-56.93 F & I 2 IN TYPE "K" COPPER LINE L.F. 60.000 0.000 $ 0.00 30.000 $ 900.00 
$30.000 

88027-3240-14 0900 3470 775-56.94 RELOCATE/RECONNECT 1 IN WATER METER EACH 3.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

88027-3240-14 0900 3480 775-56.95 RELOCATE/RECONNECT 2 IN WATER METER EACH 1.000 0.000 $ 0.00 2.000 $ 5,600.00
$2,800.000 

88027-3240-14 0900 3490 775-56.96 F & I 2 IN SDR21 PVC WATER LINE L.F. 3,010.000 0.000 $ 0.00 4,975.000 $ 59,700.00
$12.000 

0900 3490 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

88027-3240-14 0900 3500 775-56.97 F & I 12 IN GATE VALVE W/ BOX & COLLAR EACH 10.000 0.000 $ 0.00 7.000 $ 112.00 
$16.000 

88027-3240-14 0900 9505 775-72.79 4IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 3.000 $ 8,250.00
$2,750.000 

88027-3240-14 0900 9506 775-72.80 6IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 10.000 $ 33,500.00
$3,350.000 
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88027-3240-14 0900 9507 775-72.81 8IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 2.000 $ 7,700.00
$3,850.000 

88027-3240-14 0900 3510 777-25.60 F & I 4 IN SDR 21 PVC SEWER FORCE MAIN L.F. 1,280.000 0.000 $ 0.00 811.000 $ 14,598.00
$18.000 

88027-3240-14 0900 3520 777-25.61 F & I 3 IN SDR 21 PVC SEWER FORCE MAIN L.F. 1,010.000 0.000 $ 0.00 784.000 $ 11,760.00
$15.000 

88027-3240-14 0900 3530 777-25.62 F & I 2 IN SDR 21 PVC SEWER FORCE MAIN L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

88027-3240-14 0900 3540 777-25.63 F & I 1 1/2 IN SDR 21 PVC SEWER F.M. L.F. 1,000.000 0.000 $ 0.00 1,256.000 $ 15,072.00
$12.000 

88027-3240-14 0900 3550 777-25.64 F & I 10 IN STEEL CASING BY OPEN CUT L.F. 335.000 0.000 $ 0.00 150.000 $ 12,750.00
$85.000 

88027-3240-14 0900 3560 777-25.65 F & I 10 IN STEEL CASING BY BORE & JACK L.F. 110.000 0.000 $ 0.00 165.000 $ 22,275.00
$135.000 

88027-3240-14 0900 3570 777-25.66 F & I 8 IN STEEL CASING BY OPEN CUT L.F. 170.000 0.000 $ 0.00 199.000 $ 12,935.00
$65.000 

88027-3240-14 0900 3580 777-25.67 F & I 8 IN STEEL CASING BY BORE & JACK L.F. 50.000 0.000 $ 0.00 100.000 $ 12,000.00
$120.000 

88027-3240-14 0900 3590 777-25.68 F & I 4 IN TAPPING TEE & VALVE W/ BOX EACH 3.000 0.000 $ 0.00 3.000 $ 5,400.00
$1,800.000 

88027-3240-14 0900 3600 777-25.69 F & I 3 IN TAPPING TEE & VALVE W/ BOX EACH 4.000 0.000 $ 0.00 4.000 $ 6,400.00
$1,600.000 

0900 3600 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

88027-3240-14 0900 3610 777-25.70 F & I 4 IN GATE VALVE W/ BOX & COLLAR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

88027-3240-14 0900 3620 777-25.71 F & I 4 IN CLEAN OUT ASSY EACH 3.000 0.000 $ 0.00 3.000 $ 3,900.00
$1,300.000 

88027-3240-14 0900 3630 777-25.72 F & I 3 IN CLEAN OUT ASSY EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00
$1,200.000 

8/28/2015



88027-3240-14 0900 3640 777-25.73 F & I 1 1/2 IN CLEAN OUT ASSY EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

88027-3240-14 0900 3650 777-25.74 CUT/CAP/ABANDON 4 IN SEWER F.M. EACH 4.000 0.000 $ 0.00 3.000 $ 3,000.00
$1,000.000 

88027-3240-14 0900 3660 777-25.75 CUT/CAP/ABANDON 3 IN SEWER F.M. EACH 4.000 0.000 $ 0.00 4.000 $ 3,600.00
$900.000 

88027-3240-14 0900 3670 777-25.76 CUT/CAP/ABANDON 1 1/4 IN SEWER F.M. EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000 

0900 3670 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

88027-3240-14 0900 3680 777-25.77 RECONNECT TO EXISTING SEWER SERVICE EACH 9.000 0.000 $ 0.00 9.000 $ 8,100.00
$900.000 

88027-3240-14 0900 3690 777-25.78 D.I. FITTINGS-SEWER LINE LB. 1,500.000 0.000 $ 0.00 1,214.000 $ 4,856.00
$4.000 

88027-3240-14 0900 3700 777-25.79 CLASS B CONCRETE-SEWER LINE C.Y. 15.000 0.000 $ 0.00 12.000 $ 1,200.00
$100.000 

88027-3240-14 0900 3710 777-25.80 CRUSHED STONE SEWER LINE TON 20.000 0.000 $ 0.00 205.260 $ 3,694.68
$18.000 

88027-3240-14 0900 3720 777-25.81 TEMPORARY PAVEMENT REPLACEMENT SL S.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

88027-3240-14 0900 3730 777-25.89 2 IN AIR/VACUUM RELEASE VALVE W/BOX EACH 2.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

88027-3240-14 0900 9508 777-31.91 8IN SDR 21 PVC SEWER FORCE MAIN L.F. 0.000 0.000 $ 0.00 160.000 $ 5,120.00
$32.000 

88027-3240-14 0900 9509 777-31.92 14IN STEEL CASING BY OPEN CUT L.F. 0.000 0.000 $ 0.00 120.000 $ 19,200.00
$160.000 

88027-3240-14 0900 9510 777-31.93 8IN TAPPING SLEEVE & VALVE L.F. 0.000 0.000 $ 0.00 2.000 $ 8,500.00
$4,250.000 

88027-3240-14 0900 9511 777-31.94 CUT CAP & ABANDON 8IN SEWER L.F. 0.000 0.000 $ 0.00 2.000 $ 3,500.00
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$1,750.000 

88027-3240-14 0100 1250 801-01 SEEDING (WITH MULCH) UNIT 126.000 0.000 $ 0.00 204.260 $ 4,085.20
$20.000 

88027-3240-14 0100 1260 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 126.000 0.000 $ 0.00 1,608.780 $ 16,087.80
$10.000 

88027-3240-14 0100 1270 801-02 SEEDING (WITHOUT MULCH) UNIT 126.000 0.000 $ 0.00 8.710 $ 148.07 
$17.000 

88027-3240-14 0100 1280 801-03 WATER (SEEDING & SODDING) M.G. 422.000 0.000 $ 0.00 560.200 $ 560.20 
$1.000 

88027-3240-14 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

88027-3240-14 0100 1290 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 33.000 0.000 $ 0.00 33.000 $ 825.00 
(CONTAINER-GROWN) $25.000 

88027-3240-14 0100 1300 802-11.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR 2-5FT CNTNR GRWN) EACH 30.000 0.000 $ 0.00 30.000 $ 750.00 
(CONTAINER-GROWN) $25.000 

88027-3240-14 0100 1310 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 29.000 0.000 $ 0.00 29.000 $ 725.00 
$25.000 

88027-3240-14 0100 1320 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR GRWN) EACH 26.000 0.000 $ 0.00 26.000 $ 650.00 
$25.000 

88027-3240-14 0100 1330 802-11.44 ULMUS AMERICANA (AMERICAN ELM 2-5FT CNTNR GRWN) EACH 22.000 0.000 $ 0.00 22.000 $ 550.00 
$25.000 

88027-3240-14 0100 1340 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG B.R.) EACH 27.000 0.000 $ 0.00 27.000 $ 135.00 
$5.000 

88027-3240-14 0100 1350 802-12.19 LIRIODENDRON TULIPIFERA (TULIP POPLAR SEEDLNG B.R.) EACH 24.000 0.000 $ 0.00 24.000 $ 120.00 
$5.000 

88027-3240-14 0100 1360 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 27.000 0.000 $ 0.00 27.000 $ 135.00 
(2-5 FT., CONTAINER-GROWN) $5.000 

88027-3240-14 0100 1370 802-12.29 QUERCUS ALBA (WHITE OAK SEEDLNG B.R.) EACH 24.000 0.000 $ 0.00 24.000 $ 120.00 
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(2-5 FT., CONTAINER-GROWN) $5.000 

88027-3240-14 0100 1380 802-12.40 SALIX NIGRA (BLACK WILLOW SEEDLNG B.R.) EACH 189.000 0.000 $ 0.00 189.000 $ 945.00 
$5.000 

88027-3240-14 0100 1390 802-12.44 ULMUS AMERICANA (AMERICAN ELM SEEDLNG B.R.) EACH 20.000 0.000 $ 0.00 20.000 $ 100.00 
(2-5 FT., CONTAINER-GROWN) $5.000 

88027-3240-14 0100 1400 803-01 SODDING (NEW SOD) S.Y. 19,416.000 0.000 $ 0.00 150,582.840 $ 293,636.54
$1.950 

88027-3240-14 0100 1410 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 13,639.000 0.000 $ 0.00 968.060 $ 803.49 
$0.830 

88027-3240-14 0100 1420 806-02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

88027-3240-14 0500 1610 908-21.01 BEARINGS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 42,750.00
(SELF-LUBRICATING, ABUTMENT NO. 1) $8,550.000 

Project Number: 88027-3240-14 Project Current Amount $ -70.00 
Contract Current Amount $ -70.00 
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