
Rpt-ID: RCPCSUM1 Tennessee Date: 01/16/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNJ276 Estimate Number: 0030 Pay Period: 04/17/2013
to: 04/17/2013

Contract Location: Time Allowed: 910.0 days
OVER THE LOOSAHATCHIE RIVER (LM 19.62), BRANCHES (LM 19.74 & Time Charged: 760.0 days

Elapsed Calendar Days: 760.0 days
Percent Time: 83.52 %
Percent Complete ($) 96.74 %
Percent Behind: - %

Contractor: Date Let: 09/17/2010
FORD CONSTRUCTION COMPANY Date Awarded: 09/29/2010
P O Box 527 Date Contract Executed: 10/12/2010
Dyersburg, TN 38025-0527 Date Notice to Proceed: 11/02/2010
Phone: Date Work Began: 11/05/2010

Date to be Completed: 04/29/2013
Date Time Stopped: 11/30/2012
Date Accepted: 11/30/2012

Estimate Paid: NO 
Counties:
FAYETTE 

Project Number BID PCT Fed State Project Number Description 1
24014-3214-94 100.00 BR-STP-194(6) S.R. 194, Bridge and Approaches Over Loosahatchie River @

Current Contract Amount $ 3,642,121.62 
Original Contract Amount $ 3,509,070.94 

Total to Date Prev to Date This Estimate
Participating $ 3,573,959.15 $ 3,573,701.67 $ 257.48 

Total Earnings $ 3,573,959.15 $ 3,573,701.67 $ 257.48 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,573,959.15 $ 3,573,701.67 $ 257.48 
Test Report Payment Adjustment $ 0.00 $ -105.00 $ 105.00 
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Total Adjusted Earnings $ 3,573,959.15 $ 3,573,596.67 $ 362.48 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,573,959.15 $ 3,573,596.67 $ 362.48 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
24014-3214-94 0500 9505 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 20,730.68

Couplers $20,730.680 

24014-3214-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
$75,000.000 

24014-3214-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

24014-3214-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,265.620 $ 22,265.62 

24014-3214-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,704.790 $ 15,704.79 

24014-3214-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 520.000 $ 416.00 
$0.800 

24014-3214-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00
$32,000.000 

24014-3214-94 0500 0610 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00
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(Exist BR. No. 24-194-19.63) $27,500.000 

24014-3214-94 0500 0620 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,100.00
(Exist BR. No. 24-194-19.74) $8,100.000 

24014-3214-94 0500 0630 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,100.00
(Exist BR. No. 24-194-21.91) $8,100.000 

24014-3214-94 0100 0035 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(2 SPAN SLAB BRIDGE, STA 210+60) $5,000.000 

24014-3214-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 952.000 0.000 $ 0.00 7,792.780 $ 42,860.29
$5.500 

24014-3214-94 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.600 

24014-3214-94 0100 0060 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 2,551.000 0.000 $ 0.00 2,022.750 $ 84,955.50
$42.000 

24014-3214-94 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 26,887.000 0.000 $ 0.00 18,974.680 $ 151,797.44
$8.000 

24014-3214-94 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,344.590 $ 11,092.87
$8.250 

24014-3214-94 0100 0080 203-06 WATER M.G. 59.000 0.000 $ 0.00 49.300 $ 542.30 
$11.000 

24014-3214-94 0100 0090 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 88,100.00
$88,100.000 

24014-3214-94 0500 0640 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 444.000 0.000 $ 0.00 456.480 $ 4,108.32
$9.000 

24014-3214-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

24014-3214-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$16.200 

24014-3214-94 0100 9502 204-08 FOUNDATION FILL MATERIAL C.Y. 0.000 0.000 $ 0.00 57.050 $ 3,365.95
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$59.000 

24014-3214-94 0100 9506 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 39.750 $ 7,950.00
$200.000 

24014-3214-94 0100 0100 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

24014-3214-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 279.000 0.000 $ 0.00 57.130 $ 199.96 
$3.500 

24014-3214-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 7,147.000 0.000 $ 0.00 5,188.000 $ 20,752.00
$4.000 

24014-3214-94 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,000.000 0.000 $ 0.00 852.000 $ 1,704.00
$2.000 

24014-3214-94 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$480.000 

24014-3214-94 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 8.000 0.000 $ 0.00 11.000 $ 6,600.00
$600.000 

24014-3214-94 0100 0160 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 806.000 $ 3,627.00
$4.500 

24014-3214-94 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 6.000 0.000 $ 0.00 1.000 $ 558.00 
$558.000 

24014-3214-94 0100 0180 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 252.000 0.000 $ 0.00 1,942.220 $ 5,826.66
$3.000 

24014-3214-94 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 7,934.000 0.000 $ 0.00 5,136.920 $ 133,559.92
$26.000 

24014-3214-94 0100 9501 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 0.000 0.000 $ 0.00 584.680 $ 18,709.76
$32.000 

24014-3214-94 0500 0650 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 78.000 0.000 $ 0.00 115.820 $ 3,706.24
$32.000 

24014-3214-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 500.000 0.000 $ 0.00 311.740 $ 9,040.46
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$29.000 

24014-3214-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 2,925.000 0.000 $ 0.00 1,659.700 $ 130,037.50
$78.350 

24014-3214-94 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,086.000 0.000 $ 0.00 1,208.240 $ 102,700.40
$85.000 

24014-3214-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 703.120 $ 703.12 

24014-3214-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 364.800 $ 364.80 1,450.800 $ 1,450.80 

24014-3214-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 
$1,050.000 

24014-3214-94 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 53.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

24014-3214-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 2.070 $ 4,036.50
$1,950.000 

24014-3214-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 578.000 0.000 $ 0.00 683.530 $ 64,559.41
$94.450 

24014-3214-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 389.950 $ 389.95 

24014-3214-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

24014-3214-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 348.000 $ 348.00 

24014-3214-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0500 9007 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$402.500 

24014-3214-94 0500 9008 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$304.500 

24014-3214-94 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$160.000 

24014-3214-94 0500 0652 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 250.000 0.000 $ 0.00 227.970 $ 79,789.50
$350.000 

24014-3214-94 0500 0654 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 58,000.000 0.000 $ 0.00 53,959.930 $ 45,865.94
$0.850 

24014-3214-94 0500 0660 604-02.03 EPOXY COATED REINFORCING STEEL LB. 155,998.000 0.000 $ 0.00 155,998.000 $ 140,398.20
$0.900 

24014-3214-94 0500 0670 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 255.000 0.000 $ 0.00 266.750 $ 106,700.00
$400.000 

24014-3214-94 0500 0680 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 34,137.000 0.000 $ 0.00 34,137.000 $ 29,016.45
$0.850 

24014-3214-94 0500 0690 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 500.000 0.000 $ 0.00 517.700 $ 108,717.00
$210.000 

24014-3214-94 0500 0700 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 468.000 0.000 $ 0.00 468.000 $ 201,240.00
$430.000 

24014-3214-94 0500 0710 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 2,118.000 0.000 $ 0.00 2,118.000 $ 16,944.00
$8.000 
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24014-3214-94 0500 0720 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,021.000 0.000 $ 0.00 1,966.660 $ 2,851.66
$1.450 

24014-3214-94 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

24014-3214-94 0500 0730 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 315.000 0.000 $ 0.00 380.000 $ 14,440.00
$38.000 

24014-3214-94 0500 0740 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 3.000 0.000 $ 0.00 3.000 $ 13,500.00
$4,500.000 

24014-3214-94 0500 0750 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 1,995.000 0.000 $ 0.00 1,806.000 $ 63,210.00
$35.000 

24014-3214-94 0500 0760 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 40.000 0.000 $ 0.00 41.000 $ 3,690.00
$90.000 

24014-3214-94 0500 0770 606-20.01 TEST PILES (STEEL PIPE PILES, 18-INCH) L.F. 210.000 0.000 $ 0.00 210.000 $ 18,270.00
$87.000 

24014-3214-94 0500 0780 606-20.02 LOADING TEST (STEEL PIPE PILES, 18-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

24014-3214-94 0500 0790 606-20.03 STEEL PIPE PILES (18-INCH) L.F. 1,365.000 0.000 $ 0.00 1,330.000 $ 106,400.00
$80.000 

24014-3214-94 0100 9500 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 0.000 $ 0.00 5,222.260 $ 98,700.71
$18.900 

24014-3214-94 0100 0262 607-15.31 84IN TEMPORARY DRAINAGE PIPE L.F. 582.000 0.000 $ 0.00 451.000 $ 55,022.00
$122.000 

24014-3214-94 0100 0265 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 444.000 0.000 $ 0.00 40.000 $ 1,440.00
$36.000 

24014-3214-94 0100 0270 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 420.000 0.000 $ 0.00 168.000 $ 4,704.00
$28.000 

24014-3214-94 0500 0800 615-02.05 PRESTRESSED CONCRETE BOX BEAM (33" X 36") L.F. 251.000 0.000 $ 0.00 250.680 $ 42,615.60
$170.000 

1/16/2015



24014-3214-94 0500 0810 615-02.11 PRESTRESSED CONCRETE BOX BEAM (33" X 48") L.F. 1,090.000 0.000 $ 0.00 1,090.000 $ 211,460.00
$194.000 

24014-3214-94 0500 0820 615-02.14 PRESTRESSED CONCRETE BOX BEAM (48" X 48") L.F. 290.000 0.000 $ 0.00 289.500 $ 74,401.50
$257.000 

24014-3214-94 0500 0830 617-02 BRIDGE DECK CRACK SEALING L.F. 280.000 0.000 $ 0.00 328.000 $ 820.00 
$2.500 

24014-3214-94 0500 0840 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,046.000 0.000 $ 0.00 1,047.400 $ 68,081.00
$65.000 

24014-3214-94 0100 0275 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 488.000 0.000 $ 0.00 488.000 $ 43,920.00
$90.000 

24014-3214-94 0100 0280 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 270.000 0.000 $ 0.00 323.200 $ 20,038.40
$62.000 

24014-3214-94 0100 9507 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 100.000 $ 6,720.00
$67.200 

24014-3214-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$77.500 

24014-3214-94 0100 0290 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 913.000 0.000 $ 0.00 873.750 $ 14,853.75
$17.000 

24014-3214-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,593.75
$25.500 

24014-3214-94 0100 0300 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 5.000 $ 2,000.00
$400.000 

24014-3214-94 0100 0310 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 22,000.00
$2,200.000 

24014-3214-94 0100 0320 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 5.000 $ 22,000.00
$4,400.000 

24014-3214-94 0100 0330 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 45.000 -1.000 $ -105.00 45.000 $ 4,725.00
$105.000 

0100 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 105.000 1.000 $ 105.00 0.000 $ 0.00 
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24014-3214-94 0100 9504 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 118.060 $ 4,722.40
$40.000 

24014-3214-94 0100 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,302.000 0.000 $ 0.00 6,654.260 $ 266,170.40
$40.000 

24014-3214-94 0100 9503 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 0.000 0.000 $ 0.00 90.000 $ 2,700.00
$30.000 

24014-3214-94 0500 0850 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 332.000 0.000 $ 0.00 291.000 $ 3,492.00
$12.000 

24014-3214-94 0500 0860 710-09.02 6" PIPE UNDERDRAIN L.F. 88.000 0.000 $ 0.00 221.000 $ 2,210.00
$10.000 

24014-3214-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,300.00
$8,300.000 

24014-3214-94 0100 0360 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,600.000 0.000 $ 0.00 3,052.000 $ 70,196.00
$23.000 

24014-3214-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 44.000 0.000 $ 0.00 99.000 $ 3,366.00
$34.000 

24014-3214-94 0100 0380 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 4.000 $ 152.00 
$38.000 

24014-3214-94 0100 0390 712-05.03 WARNING LIGHTS (TYPE C) EACH 44.000 0.000 $ 0.00 98.000 $ 3,822.00
$39.000 

24014-3214-94 0100 0400 712-06 SIGNS (CONSTRUCTION) S.F. 691.250 0.000 $ 0.00 1,066.000 $ 7,621.90
$7.150 

24014-3214-94 0100 0410 712-06.01 VERTICAL PANELS S.F. 692.000 0.000 $ 0.00 172.000 $ 2,150.00
$12.500 

24014-3214-94 0100 0420 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 120.000 0.000 $ 0.00 96.000 $ 960.00 
$10.000 

24014-3214-94 0100 0430 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 685.000 -0.800 $ -2.32 1,329.400 $ 3,855.26
$2.900 
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24014-3214-94 0100 0440 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

24014-3214-94 0100 0450 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 27,612.00
$6,903.000 

24014-3214-94 0100 0460 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 149.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

24014-3214-94 0100 0470 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 5.207 $ 18,224.50
$3,500.000 

24014-3214-94 0100 0480 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,280.000 0.000 $ 0.00 7,580.000 $ 6,064.00
$0.800 

24014-3214-94 0100 0490 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 39.000 $ 351.00 
$9.000 

24014-3214-94 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 295,000.00
$295,000.000 

24014-3214-94 0100 0510 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 2.000 $ 32,000.00
$16,000.000 

24014-3214-94 0100 0530 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 204.000 0.000 $ 0.00 4,643.890 $ 12,538.50
$2.700 

24014-3214-94 0100 0540 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,425.000 0.000 $ 0.00 1,371.550 $ 2,948.83
$2.150 

24014-3214-94 0100 0550 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 160.000 0.000 $ 0.00 180.000 $ 2,340.00
(DESCRIPTION) $13.000 

24014-3214-94 0100 0560 801-01 SEEDING (WITH MULCH) UNIT 75.000 0.000 $ 0.00 46.820 $ 2,341.00
$50.000 

24014-3214-94 0100 0570 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 75.000 0.000 $ 0.00 152.020 $ 6,840.90
$45.000 

24014-3214-94 0100 9019 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 
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24014-3214-94 0100 0580 801-03 WATER (SEEDING & SODDING) M.G. 66.000 0.000 $ 0.00 6.000 $ 60.00 
$10.000 

24014-3214-94 0100 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 140.320 $ 4,209.60
$30.000 

24014-3214-94 0100 0582 802-01.05 TREES (BETULA NEGRA) (1.5" - 2" CAL. B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
(BETULA NIGRA, 1.5 - 2" CAL., B&B) $150.000 

24014-3214-94 0100 0583 802-01.07 TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" CAL. B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
(LIQUIDAMBER STRYCIFLUA,1.5- 2"CAL,B& B) $150.000 

24014-3214-94 0100 0586 802-01.10 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
(FRAXINUS PENNSYLVANICA,1.5-2" CAL.,B&B) $150.000 

24014-3214-94 0100 0584 802-01.11 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
(ULMUS AMERICANA, 1.5-2" CAL., B&B) $150.000 

24014-3214-94 0100 0585 802-01.12 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
(ACER NEGUNDO, 1.5-2" CAL., B&B) $150.000 

24014-3214-94 0100 0590 803-01 SODDING (NEW SOD) S.Y. 14,850.000 0.000 $ 0.00 4,416.660 $ 13,249.98
$3.000 

24014-3214-94 0100 0600 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,500.000 0.000 $ 0.00 3,586.330 $ 4,482.91
$1.250 

Project Number: 24014-3214-94 Project Current Amount $ 362.48 
Contract Current Amount $ 362.48 
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