
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNJ279 Estimate Number: 0004 Pay Period: 01/01/2011
to: 03/06/2013

Contract Location: Time Allowed: 75.0 days
FROM MT. ZION ROAD (LM 6.05) EXTENDING TO SR 55 (LM 11.50) Time Charged: 74.0 days

Elapsed Calendar Days: 74.0 days
Percent Time: 98.67 %
Percent Complete ($) 93.87 %
Percent Behind: 4.80 %

Contractor: Date Let: 08/06/2010
TINSLEY ASPHALT, LLC Date Awarded: 08/12/2010
303 Ake Street Date Contract Executed: 08/27/2010
Estill Springs, TN 37330 Date Notice to Proceed: 09/17/2010
Phone: Date Work Began: 10/29/2010

Date to be Completed: 11/30/2010
Date Time Stopped: 11/29/2010
Date Accepted: 12/07/2010

Estimate Paid: NO 

Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89010-3222-94 7.83 HSIP-108(22) From Mt Zion Road (RT) To SR-55
89010-4222-04 92.17 N/A From Mt Zion Road (RT) To SR-55

Current Contract Amount $ 685,641.96 
Original Contract Amount $ 685,641.96 

Total to Date Prev to Date This Estimate
Participating $ 626,550.10 $ 626,550.10 $ 0.00 

Total Earnings $ 626,550.10 $ 626,550.10 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 626,550.10 $ 626,550.10 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 626,550.10 $ 626,550.10 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 626,550.10 $ 626,550.10 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
89010-3222-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89010-4222-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89010-3222-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-4222-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,540.800 $ 6,540.80 

  
89010-3222-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-4222-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,226.570 $ -12,226.57 

  
89010-3222-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 60.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
89010-4222-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,408.000 0.000 $ 0.00 899.760 $ 8,997.60

$10.000 
  
89010-4222-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 10.605 $ 5,302.50

$500.000 
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89010-4222-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
89010-4222-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-4222-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,030.000 0.000 $ 0.00 6,857.525 $ 463,637.27

$67.610 
  
89010-4222-04 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,106.550 $ -12,106.55 

  
89010-3222-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-4222-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,765.870 $ -1,765.87

$1.000 
  
89010-4222-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-4222-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-4222-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-3222-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.200 0.000 $ 0.00 8.200 $ 4,920.00

$600.000 
  
89010-4222-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 76,736.000 0.000 $ 0.00 84,152.220 $ 47,125.24

$0.560 
  
89010-3222-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 437.500 $ 6,562.50

$15.000 
  
89010-3222-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
89010-3222-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
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89010-3222-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 13,200.00

$2,200.000 
  
89010-3222-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 300.000 0.000 $ 0.00 712.500 $ 356.25 

$0.500 
  
89010-3222-94 0100 0070 706-05 GUARDRAIL ADJUSTMENT L.F. 3,700.000 0.000 $ 0.00 725.000 $ 1,450.00

$2.000 
  
89010-4222-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,360.00

$11,360.000 
  
89010-3222-94 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 16.000 0.000 $ 0.00 4.000 $ 40.00 

$10.000 
  
89010-3222-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
89010-4222-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,081.000 0.000 $ 0.00 781.500 $ 3,907.50

$5.000 
  
89010-4222-04 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 190.000 0.000 $ 0.00 52.157 $ 938.83 

$18.000 
  
89010-4222-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 278.000 0.000 $ 0.00 303.000 $ 5,454.00

$18.000 
  
89010-4222-04 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
89010-4222-04 0100 0100 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
89010-4222-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.500 0.000 $ 0.00 28.288 $ 13,436.80

$475.000 
  
89010-3222-94 0100 0100 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.900 0.000 $ 0.00 11.086 $ 23,280.60

$2,100.000 
  
89010-4222-04 0100 0120 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.600 0.000 $ 0.00 10.852 $ 22,789.20

$2,100.000 
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89010-4222-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
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